

User-Requested Project Status

Date: 17-Apr-2012

Criticality Ratings

C = Critical
 I = Important
 N = Nice to have
 D = Done
 ? = Not prioritized
 X = Canceled

Project Phases

0 Not Started
 1 Needs Analysis
 2 Prioritization
 3 System Design
 4 Procurement
 5 Development
 6 Installation
 7 Functional Test
 8 Training
 9 Acceptance Test
 10 Proj Complete
 X Proj terminated

Projected Complete
 date will reflect the
 actual date of
 completion for projects
 that are finished

Criticality	Project Name	Tech Proj Dir	Functional Proj Mgr	Scheduled Start	Projected Complete	Status / Phase	Status Notes
C	Automation for Meetings	Fred	Linda Thor	2011 Spring	2012 Spring	3 System Design	In Process
C	District Web CMS	Chien	Becky Bartindale	2011 Winter	TBD	1 Needs Analysis	Waiting for other dept
C	ParSystem - ScanTron	Sharon	Marty Kahn	TBD	TBD	6 Installation	Progressing
C	SLO Database	Chien	TBD				
C	Unified Messaging	Chien	Not applicable	2012 Winter	2012 Summer	4 Procurement	Progressing
C	Universal ID	Chien	Kevin/Hector	2012 Winter	2013 Spring	3 System Design	Progressing
C	Banner Waitlist Stop - FA Contract	Chien	Kathleen M / Shawna A	2011 Summer	2012 Summer	9 Acceptance Test	Progressing
C	Banner Student installment plan (CashNet)	Chien	Letha Jeanpierre	2012 Winter	TBD	4 Procurement	Waiting for user input
I	Banner Workflow	Chien	Not designated	TBD	TBD	0 Not Started	Waiting for IT staff avail.

I	Mobile Devices	Sharon	Not designated	TBD	TBD	0 Not Started	Waiting for IT staff avail.
I	Single Sign-on	Chien	Not designated	TBD	TBD	0 Not Started	Waiting for IT staff avail.
I	Student Tracking Automation	Chien	FH (TBD)	2011 Fall	2012 Spring	1 Needs Analysis	Waiting for user input
I	Tutorial Tracking & Mgmt	Chien	Not designated	2011 Fall	2012 Spring	1 Needs Analysis	Waiting for user input
I	Virtual Desktop Interface	Sharon	Not designated	TBD	TBD	1 Needs Analysis	Waiting for IT staff avail.
I	Banner Asset Management	Chien	Hector Quinonez	2012 Spring	TBD	0 Not Started	Waiting for start date
I	Banner Curriculum Mgmt System Integration	Chien	Kathleen M / Joan P-F	2011 Fall	2012 Spring	10 Proj Complete	Done
I	Banner SARS Integration (STS replacement/SSO)	Chien	Stacey Cook	2011 Winter	2012 Spring	10 Proj Complete	Done
N	Doc Imaging Workflow	Chien	EIS Team Leads	Before 2011	2013 Winter	1 Needs Analysis	Waiting for other dept
N	GIS	Chien	Not designated	TBD	TBD	0 Not Started	Waiting for IT staff avail.
N	LMS Integration	Chien	Not designated	TBD	TBD	0 Not Started	Waiting for IT staff avail.
N	Remote Access	Sharon	Not designated	TBD	TBD	1 Needs Analysis	Waiting for IT staff avail.
N	Reports for Productivity	Andrew	Not designated	TBD	TBD	0 Not Started	Waiting for IT staff avail.
N	Student Email	Chien	Not designated	TBD	TBD	0 Not Started	Waiting for IT staff avail.
?	Switch Benefit Providers	Chien	Christine Vo	2012 Spring	2012 Summer	5 Development	Progressing
?	iPad Pilot	Sharon	Peter Murray Luis Barreto	(blank)	(blank)	0 Not Started	Waiting for prioritization
?	DA Flea Market	Sharon	Dennis Shannakian	(blank)	(blank)	0 Not Started	Waiting for prioritization

?	BDMS for Purchasing	Chien	Carmen Redmond	2013 Winter	2013 Fall	0 Not Started	Waiting for prioritization
D	Middlefield Internet Connection	Sharon	Denise Swett	2011 Winter	2011 Summer	10 Proj Complete	Done
D	Banner Report Open Classes	Chien	Kathleen M / Shawna A / Judy R	2011 Winter	2011 Fall	10 Proj Complete	Done
D	HazMat Training Upgrade	Chien	Mona Voss	Before 2011	2011 Winter	10 Proj Complete	Done
D	Eco Pass	Chien	Letha Jeanpierre	2011 Winter	2011 Fall	10 Proj Complete	Done
D	Banner Procard Review	Chien	Hector Quinonez	2011 Winter	2011 Spring	10 Proj Complete	Done
X	L7 / A8 Gig Connection	Sharon	Not designated	TBD	TBD	X Proj terminated	Canceled
X	Banner Waitlist Direct Insertion	Chien	Kathleen M / Shawna A	TBD	TBD	X Proj terminated	Canceled
X	Dental Hygiene Software Install	Sharon	Not designated	Spring 2011	Summer 2011	X Proj terminated	Canceled