Technical Meeting Minutes July 16, 2012

Attendees: Chien Shih, Tom Roza, Susan Malmgren, Joe Lampo, Jerrick Woo, Drake Lewis, Matt Rapczynski and Kari Elliott (note taker).

- 1. Instructor drops student but student is not dropped.
 - Need to implement real time drops; complete end of Summer (Jim/Matt).
 - Begin testing July16, 2012.
- 2. Email/Calendar Update:
 - Technical work done for load balancer.
 - o Identify test group.
 - o Measure working correctly (meeting July 16th to discuss).
 - o Test fail over working properly.
 - o Implement end of week if testing goes well.
 - Phase I conversion completed by July 30, 2012.
 - Meeting Maker sunset date July 29, 2012.
 - Will have training Opening day and open labs when Fall quarter starts.
 - o Open lab 2 days at De Anza & 2 days at Foothill.
- 3. Oracle 10g to 11g Conversion:
 - Need 3 outages; 3 upgrades to be done.
 - Can do 2 upgrades back to back requiring only 2 outages.
 - Robby Wright recommended waiting until October to do; upgrade needs to be done by September.
 - Bring up need for outages to next Core meeting.
- 4. Faculty Leave Reporting:
 - Meet with users again in July after email conversion and CalPERS conversion.
 - Recommend implementing for Winter quarter.
- 5. Additional PL/SQL Training:
 - Scheduled for week of August 20th.
- 6. SARS/eSARS:
 - Streamlined contract; sign contract this week.
 - Implement text option mid-July.
 - Replace STS before Fall quarter.
 - Tom will find out what SARS is missing for De Anza.
- 7. FSA Atlas Platform:
 - Working on test platform.
 - Schedule testing last 3 weeks of August.
- 8. BDMS Disabled Students:
 - Training will most likely be in July.
- 9. FLAC receive multiple requests to correct mistakes; mainly from De Anza:
 - Solution involves DBA to flush shared buffer pool; workaround.
 - Opened service request with Ellucian.
 - Confirmed product defect; Ellucian is working on solution.

10. CalPERS Conversion:

- Testing going well.
- 11. Encumbrance Rollover Processing July 18, 2012.
 - Disable list from Finance.
 - Disable Purchase Requisitions approvals.