

## **EIS Technical Meeting**

### **May 16, 2011, 10:00am-11:00am**

Attendees: Chien Shih, Joe Lampo, Tom Roza, Drake Lewis, Jim Clow, Jerrick Woo, Susan Malmgren and Kari Elliott (note taker).

#### 1. BDMS:

- SIG trainer will be onsite May 17-19, 2011 for training at De Anza A & R office.
- Tom's group will meet with trainer May 17, 2011 at De Anza.
  - Will check workstation and scanner at De Anza A & R office.
  - Will check D270 environment at Foothill.
  - Inspect BDMS platform.
- Trainer will make clear what can be done on PC platform and what can be done on a Mac platform throughout training.
- Working on interface between Banner and BDMS – on target for May 20, 2011.
- Conversion Status:
  - Pre-2007 Foothill cabinet in Hershey – Shawna Aced has access to cabinet and will review records in database this week.
  - Have successfully executed conversion script with Matt's script with 99% conversion.
    - Having colleges thoroughly review converted data.
    - Small percentage of errors still occurs.
  - Need to reproduce one more time and make sure properly documented.
- Working on single sign on.

#### 2. 8.4 Defect List:

- Review defect list from North Orange.
  - Missing parameter 05 (Printer Control Indicator).
    - Parameter is not missing in PRODN.
    - Need to test to make sure working correctly.
  - Batch waitlist not updating.
    - Still need to test.
    - Cannot run after quarter starts.
  - New students are allowed to register ahead of waitlisted students.
    - Have a patch for 8.3; will need to apply to 8.4 after installed into Production.
  - Drop down list for web registration.
    - Currently very clean.
    - Need to test in 8.4.
  - Academic standing.
    - Has not been run in PRODN yet.
    - Still needs to be tested.
    - Need to know if Xiaobin's fix will work in 8.4.
- Testing Methodology:
  - Testing for 3 hours every Friday for the last three weeks.
  - Need to waitlist defects.

- Both colleges are participating in testing.
- Active Roster in PRODN is currently connected to Production; connection to Production needs to be removed.

Take Away Items:

1. Need more information concerning 8.4 release from action line.
2. Need to review release guide one more time.