

## Technical Meeting Minutes

October 8, 2012

Attendees: Chien Shih, Drake Lewis, Jerrick Woo, Susan Malmgren, Tom Roza, Joe Lampo, Matt Rapczynski and Kari Elliott (note taker).

1. Integrated Development Environment (IDE) for the future - propose to look into IntelliJIDEA, HTML5, Mobile and Banner 9 (2013 project).
  - Expand skills – Capture Card possible project. (Contract has been extended for 1 more year; have 9 months to find solution).
  - Need to upgrade operating systems and add memory for Joe's group.
2. Virtualization project round table - infrastructure, migration group approach, shared storage, single sign on security, resiliency, DR.
  - Joe Moreau organizing an onsite visit with VMWear.
  - Platform – server platform and disk array needed; separate from Banner (use Exchange model).
  - Virtualize desktops first.
3. Training – early next year, onsite.
  - PL/SQL training scheduled for October 23-25, 2012.
  - Grail, Groovy training early next year (5 day training boot camp).
4. Liquid office using in using CWID and Portal password – December 31, 2012.
  - Needs new version of software needed; currently using version 4 and is no longer supported.
  - Upgrade servers using Measure C funds?
  - Not changing business processes.
5. Luminis Channel creation.
  - Need to document process (Drake with Ron & Bill as backup).
  - Foundation and other request for create additional channel – November 26, 2012.
  - Need updated versions on Advancement channels (Norbert).
  - Susan will need access to Advancement channels.
  - Further discuss at next week's meeting.
6. Instructor drops student but student is not dropped – need real time drops. (Jim/Matt)
  - Implement Winter quarter 2013.
7. Email/Calendar Update:
  - Working on Email Retention Policy.
  - Second load balancer & secondary storage online.
8. Oracle 10g to 11g Conversion:
  - Will do dry run October 13, 2012; will be non-disruptive.
  - HP UX OS (software) upgrade will be done October 20, 2012.
  - Oracle 11g will be in test environment October 22, 2012.
9. Faculty Leave Reporting:
  - Implement February 4, 2013 – on target.
  - Live demo to Senior Staff October 16, 2012; need time & location to put on calendar.

- Request from Tech team to have users approve freeze features changes & focus on release and testing.
10. SARS/eSARS – STS Replacement:
    - Phase I is nearly complete; final meeting October 16, 2012, hand over to Call Center.
    - SARS/eSARS Texting – Phase II kick off meeting October 17, 2012.
      - E-messaging.
      - Fix De Anza
      - Any other departments who want to deploy (Foothill Red Canyon convert to SARS).
  11. FSA Atlas Platform:
    - Implement Winter quarter 2013.
    - Platform will be ready October 15, 2012; will have 1 month to test.
  12. FLAC – NBA jobs freezing:
    - Have to re-open service request with Ellucian.
      - Received fixes from Ellucian and tested in TSTHRS – testing was successful.
      - Move into Production October 9, 2012.
    - City College of San Francisco will be onsite October 11, 2012.
  13. De-provisioning of Email Accounts:
    - Need a formal separation policy from District.
      - Work with HR to form policy (Joe Moreau/Suzanne Pfeiffer).
  14. Security – Granting Access:
    - Procedure in place and is working.
      - Will bring to Senior Staff before publishing.
  15. OmniUpdate:
    - Move to enterprise model; begin negotiating with vendor.
  16. Touchnet Credit Card Payment:
    - Processing seems to be breaking down between Touchnet site and FHDA (Banner).
    - Will upgrade to Java 1.6 on JVM machine October 8, 2012; begin testing.
  17. DegreeWorks 4.1:
    - 6-8 hours needed to implement into Production.
    - Ready to implement October 9, 2012.
    - DegreeWorks 4.1.1 may require database change; won't be released until end of October.