

## **EIS Technical Meeting**

### **September 12, 2011, 10:00am-11:00am**

Attendees: Chien Shih, Joe Lampo, Tom Roza, Drake Lewis and Kari Elliott (note taker).

#### **Important Calendar Dates:**

1. PERS/XML filing deadline – September 15, 2011
2. 3CBG Conference – September 29, 2011 (Walnut Creek Marriott)
3. Evisions ARGOS Training – October 1, 2011 (Hyatt Regency Irvine)
4. Retreat date – October 18, 2011
5. PCI-DSS Deadline – September 30, 2011 for District, August 30, 2011 for ETS
6. Degreeworks Go Live – September 26, 2011 for Counselors, January 9, 2012 for students (Foothill); October 19, 2011 for Counselors, January 9, 2012 for students (De Anza)
7. Faculty Association Mandate – review September 30, 2011

#### **Agenda Items:**

1. PCI-DSS GoundLab Scan:
  - Completed scanning bookstores, email, Foothill Health services and old legacy.
  - Results have been emailed to Chien.
  - Need to verify the accuracy of the log file, Tom is tasked to do this.
2. Department Retreat:
  - Tuesday, October 18, 2011; location still to be determined.
    - First choice is State Farm, second choice is Shoreline.
  - Agenda.
    - draft agenda mailed to supervisors on 8/30/2011
3. Oracle 11g Migration Plan
  - Complete by end of year.
  - Long term support of APEX – presentation at retreat.
  - Migration plan – Oracle provided.
    - Prepare HP platform – already started, complete early next week.
    - Oracle assessment – written estimate.
  - Oracle support will no longer go through SGHE after February 2012; will go to Oracle direct.
  - Oracle Application Server – move to Web Logic?
    - Make decision after Oracle assessment.
4. DR Site:
  - Focus on after 11g migration plan is started.
5. BDMS:
  - Keep Hershey up through end of year; will need to back up database.
  - Social security numbers have been masked.
  - Still reviewing documentation.
  - Drop down menu field length is 60 characters and should not be changed per SGHE – part of baseline Banner.
    - Write a script to left justify making it easier to read without scrolling.

6. Degreeeworks:
  - Request for technical support.
  - Single sign still unresolved.
  - Localization issue – waiting for Melanie at SGHE; WebEx sessions have not happened yet – Tom will take the lead.
    - Consultant is not doing localization – Matt will work on.
    - Need clear scope – meeting needed with SGHE consultant.
  - Mike West at SIG can be used as another source.
7. Finance Upgrade to 8.6:
  - Discuss with Finance at meeting September 15, 2011 to prioritize.
  - Requirements for upgrade are known.
    - Need to upgrade to 8.4, then 8.5; can be done at same time.
  - Clone PRODN to PROD September 20, 2011.
  - Install 8.6 in PRODN September 23, 2011.
  - Install into PROD end of October.
8. Luminis Upgrade:
  - Upgrade to 4.3 before end of year.
  - Research after Degreeeworks is implemented.
  - Invite Matt to next meeting to discuss.
9. ODS 8.1:
  - 8.2/8.3 upgrades have performance enhancements.
  - Technical research is complete.
  - Currently testing Oracle streams
  - Will improve refresh process.
10. Placement Scores in MyPortal:
  - Joe will research.
11. Course Studio File Storage:
  - Identify which server to use.
  - Faculty are running out of space.
  - Tentative decision is to move SAN storage.