

Status of the EIS Project

Report to Steering
Committee and Functional
Sponsor Leadership

Education Technology Services

We Are at a Critical Juncture Of The Project

- Successful completion of the Forum data gathering portion of the project.
- Team spirit is high and is working toward the critical goal – determining the best fit requirements of the EIS package.
- Entering a critical phase of the selection project – decision formulating, selection criteria, schedule arrangements.
- What we do next will impact the final outcome of the selection of the EIS system.

What Is Ahead

- June
 - Validation of the selection criteria
 - ITB(RFP) composition
- July
 - Release of ITB to vendor
- August
 - Vendor response review
 - Mandatory requirements review
- September
 - First round of vendor selection
 - Completion of demo and site visit design and arrangements
- October
 - Vendor days
 - Site visit
 - Second round of vendor selection
- November
 - Final round of vendor selection
- December
 - Go to board for recommendation
 - Final announcement

Critical Success Factors

- Steering Committee's guidance of the forward direction of the project.
- Continue participation of the core leadership team.
- Wider participation and involvements from Faculty, Staff and Students.