ETS Major Project Calendar Subject to change 2006 2007 Jan Jan Feb Mar Sept Oct Nov Dec Apr May June July Aug Feb Mar Apr **Evaluate** Vendor Implementation / Deployment & Testing **ID** management Bids Presentations Single **Continued Portlet Development Early Alert Early Alert** Testing Development **Employee** Student Testing Roll Out **ETUDES & Moodle** Employee Roll Out Portal implementation integration Meeting Maker 8.5 Meeting Maker integration Migration testing Interactive Web Query Tool (MAUI) Integration College & User defined portlet development **Faculty** Staff Training Evaluation Analysis & Design Develop Test Training Roll **Time Sheet** Workflow Testing Grade Managers' Limited Submittal Rollout Resolve Training Analysis & Design Test Training Roll Develop Safari Issues **Student Tracking Roll Out to More Locations** GoPrint Test Roll out to other FH & DA Locations Student ID card Coding Wiring for GoPrint : Wiring for Vending C2C **Bid review** Phase 1 Beta test Vendor demos Installation Installation Board **Wireless** Testing Testing Approval Cable Install Site Surveys (Ongoing) DA Forum Renovation **DA Admin Renovation FH Lower Campus FH Campus Center DA Campus Center** S-Quad Measure E **FH Admin Renovation FH Core Network Install DA Campus Entries** Fill Open

A9 Renovation

Page 1

DA LRC

MM Rebid

Sr. Network

Engineer

Network Positions

Multimedia Bids

DA Performance Hall

ETS Major Project Calendar

Subject to change

