

## ClockWork Project

### Key Project milestone dates

Key project milestone	Completion date	Completion check list	Progress Bar
Project team kick off meeting	12/12/2013	<ul style="list-style-type: none"> <li>meeting minutes</li> <li>Review project schedule, scope, key milestones</li> </ul>	
Finalized the PR and vendor support	12/19/2013	<ul style="list-style-type: none"> <li>Buy list</li> </ul>	
Provision hardware server equipment (virtual)	1/9/2014	<ul style="list-style-type: none"> <li>Virtual server in L7</li> </ul>	
Work session with TechnoPro Conference call	1/16/2014	<ul style="list-style-type: none"> <li>Define server installation requirements</li> <li>SQL server, IIS, and SSO integration</li> <li>Meeting minutes</li> </ul>	
Configure virtual server instance for ClockWork	1/23/2014	<ul style="list-style-type: none"> <li>Exchange calendar sync</li> <li>Banner data sync</li> <li>Communication plan review</li> <li>Key milestones review (this plan)</li> </ul>	
<b>Board approval of purchase, PO issued to TechnoPro</b>		<ul style="list-style-type: none"> <li><b>Board approved 3/3/2014</b></li> <li><b>PO issued on 5/21/2014</b></li> </ul>	
Conference call with Clockwork	6/19/2014	<ul style="list-style-type: none"> <li>Introductions, Overview of project</li> </ul>	
Conference call with Clockwork Technical Configuration	6/26/2014	<ul style="list-style-type: none"> <li>Requirements for installation</li> </ul>	
Project team meeting with TechnoPro; kick off of the technical configuration session.	7/8/2014	<ul style="list-style-type: none"> <li>Review of project charter (scope, member list, and schedule).</li> <li>Campus review and approve of the list</li> <li>Meeting minutes</li> </ul>	
Technical configuration session with TechnoPro (status check) Technical team meeting	7/30/2014	<ul style="list-style-type: none"> <li>Progress report and task list</li> <li>Campus review of the list</li> <li>Meeting minutes</li> </ul>	
Project team meeting	8/19/2014	<ul style="list-style-type: none"> <li>Project team meeting minutes</li> <li>Delivery of configuration documents to Technopro from colleges</li> </ul>	
Project team meeting	8/25/2014	<ul style="list-style-type: none"> <li>User documentation</li> <li>User training materials</li> <li>Department operating and support</li> </ul>	

Key project milestone	Completion date	Completion check list	Progress Bar
		procedures	
Project team meeting	9/9/2014	<ul style="list-style-type: none"> <li>Meeting minutes</li> <li>Configuration progress review with both colleges</li> </ul>	
Project team meeting	9/23/2014	<ul style="list-style-type: none"> <li>Test environment, login procedure review</li> <li>Determine date/time for two test sessions</li> <li>Final vendor configuration review before system delivery</li> </ul>	
<b>Technopro system configuration ends</b>	<b>9/30/2014</b>	<b>System is configured for three departments and two colleges based on the configuration work sheets (provided by both colleges)</b>	
Clockwork on-site training	10/13/2014	<ul style="list-style-type: none"> <li>Training materials</li> <li>Onsite training room reservation (D270)</li> <li>Logistics (equipment, arrival)</li> </ul>	
Team meeting 1 <sup>st</sup> pilot testing starts	10/28/2014	<ul style="list-style-type: none"> <li>Pilot testing student list</li> <li>Setup of testing environment</li> <li>Document procedures for testing</li> </ul>	
Team review of first pilot test fixes	11/4/2014	<ul style="list-style-type: none"> <li>Team meeting minutes</li> <li>Updated punch list</li> </ul>	
Team meeting /status of fix of 1 <sup>st</sup> pilot testing	11/11/2014	<ul style="list-style-type: none"> <li>Review fixed issues of 1<sup>st</sup> pilot testing.</li> <li>Schedule 2<sup>nd</sup> pilot test sample student list</li> </ul>	
2 <sup>nd</sup> Pilot testing starts	12/2/2014	<ul style="list-style-type: none"> <li>2<sup>nd</sup> pilot testing starts</li> </ul>	
2 <sup>nd</sup> Pilot test ends	12/9/2014	<ul style="list-style-type: none"> <li>Punch list</li> <li>Meeting minutes</li> </ul>	
Project team meeting	12/16/2014	<ul style="list-style-type: none"> <li>Team review of fixed issues</li> <li>Review training materials</li> <li>communication of system go live to public review</li> </ul>	
Project team meeting	12/19/2014	<ul style="list-style-type: none"> <li>Review Go Live readiness</li> <li>Review training materials</li> </ul>	
<b>Project go Live</b>	<b>12/22/2014</b>	<ul style="list-style-type: none"> <li><b>Project go live</b></li> </ul>	
Post go live review meeting	01/13/2015	<ul style="list-style-type: none"> <li>Feedback</li> <li>Bug list</li> <li>Meeting minutes</li> </ul>	
Post go Live review meeting	01/20/2015	<ul style="list-style-type: none"> <li>Feedback</li> <li>Bug list</li> <li>Meeting minutes</li> </ul>	

Key project milestone	Completion date	Completion check list	Progress Bar
Post go live review meeting	02/03/2015	<ul style="list-style-type: none"> <li>• Feedback</li> <li>• Bug list</li> <li>• Meeting minutes</li> </ul>	
Phase I project ends	02/17/2015	<ul style="list-style-type: none"> <li>• project ends</li> <li>• Post support procedures on line</li> <li>• Completion sign off</li> </ul>	