

ID Card and Print Project Scope

Phase I – Completed by Fall 2013.

- Deploy web based printing to 12 sites of both colleges.
- Set up ID card shops for both colleges.
- Convert chipnet database to Banner, start issue new cards to student Sept. 1, 2013.

Phase II – Completed by end of 2013.

- Deploy to limited pilot sites for student kiosk information inquiry.
- Provide one pilot site for SAR/eSARS login authentication.
- Web based printing (mobile devices).

Phase III – Completed by spring 2014.

- Roll out kiosk applications to both campuses.
- Expand pay for print functions to both De Anza and Foothill College as needed.