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Portal implementation
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ID management
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Single
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Product
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FCC CALEA Req.

Network Architecture 
Planning

Data Center Projects

Desktop Projects

Revise Architecture
Design Incl. VLANs

Develop equip specs & 
implementation plan

Equipment purchase, 
installation & implementation

VLAN design &
implementation

Learn 
responsibilities

Understand 
impact

Develop plan 
& funding

Develop 
specs & bid 
doc (if nec)

Bid process Implementation

Deep Freeze
Evaluation

Deployment of 
autoupdate OS patches

Deployment of in-house
Norton anti-virus server

Meeting Maker 
upgrade server test

Meeting Maker 
desktop test

Roll
Out

KCI SW
install

Information Systems 
Projects

Interactive  Web Query Tool
Multiple Registrration Periods

Security issues
Security, ID mgt.
Policies (ETAC)

Managers'
Training

News Bytes
Article News Bytes

Article
News Bytes

Article

Disaster Recovery Planning Test Debrief Revise

Donations through TouchNet

Multiple Term Registration
Implement
+/- gradingImplement Emp Alt ID

Rollout

Student
Alt ID

MIS Reporting
Enhancements 

BRIO Queries on Merced Alt pay-
ment

methods

Pass/NoPass

Dropped/waitlist
on student schedule

ETAC
Security, ID mgt.

Policies
Service Level
Agreements

Planning for new ETS buidling/data centerBarracuda Quarantine Testing
UPS Install

Load Balancing

Analysis

Instructional Equipmnent


