

# Wireless Installation Project Status

**Table 1: De Anza College Wireless Installations**

Phase	Group	Building / Complex	Rooms	Services	Status
1		Campus Center	Dining Hall	De Anza Guest	Completed
		Campus Center	Fireside Room	De Anza Guest	Completed
		Learning Center	Library	De Anza Guest De Anza College	Completed Completed
		Kirsch	All classrooms	De Anza College	Completed
		Administration	Conference Room 109	De Anza College De Anza Visitor	Completed Completed
2	A	S Quad	All classrooms	De Anza College	Completed
		Planetarium	All classrooms	De Anza College	Completed
		E Quad	All classrooms	De Anza College	Completed
		Campus Center	Patio – West side <sup>1</sup>	De Anza Guest	Deferred <sup>2</sup>
		Campus Center	Lower Level: Stud Gov't Conf Room <sup>3</sup>	De Anza College	Completed
		L Quad	All except L22	De Anza College	Completed
		L Quad	L22	De Anza College	Pending <sup>4</sup>
		A Quad	All classrooms	De Anza College	Completed
		Forum	All classrooms	De Anza College	Completed
		ATC	All classrooms	De Anza College	Pending <sup>5</sup>
		Administration	All classrooms	De Anza College	Completed <sup>6</sup>
		Science	All classrooms	De Anza College	Completed
		TV Center	All classrooms	De Anza College	Completed

<sup>1</sup> Outside, some wireless connectivity available through bleed over from access point in Dining Hall

<sup>2</sup> Deferred to Phase 3

<sup>3</sup> Added request

<sup>4</sup> Pending arrival of laptops in Summer 2011 when plan is to finish

<sup>5</sup> 202, 309, 311, 312 completed; Pending finish of renovation

<sup>6</sup> Additional access points added for better coverage

**Table 2: De Anza College Wireless Installations (continued)**

Phase	Group	Building / Complex	Rooms	Services	Status
2	B	CDC	All classrooms	De Anza College	Completed
		G Quad	All classrooms	De Anza College	Completed
		Learning Center West	All classrooms	De Anza College	Completed
		PE Quad	Pool, Press box <sup>7</sup>	De Anza College	Deferred
		Campus Center	Conference rooms A / B	Commercial	Pending <sup>8</sup>
		Campus Center	Upper level: Conference rooms including A / B; plus all other conference rooms on upper level	De Anza College	Completed
		Student & Community Services (SCS)	Second Floor Conference Room	De Anza College	Completed
2	C	VPAC	All classrooms	De Anza College	Completed
		MLC	All classrooms	De Anza College	Completed
		Seminar	All classrooms	De Anza College	Completed
		MCC	All classrooms	De Anza College	Completed
		Baldwin Winery	All classrooms	De Anza College	Completed
		East Cottage	All classrooms	De Anza College	Completed

**Table 3: De Anza College Wireless Installations (continued)**

Phase	Group	Building / Complex	Outdoor Location	Services	Status
3	C	MCL	South side of bldg	De Anza College	Completed

<sup>7</sup> Outdoor areas deferred to Phase 3

<sup>8</sup> TRG and Patrick Gannon leverage COMCAST service on campus to provide the outside renters wireless service

**Table 3: Foothill College Wireless Installations**

Phase	Building / Complex	Rooms	Services	Status
1	Campus Center	Dining Room	Foothill Guest	Completed
	Library 3500		Foothill Guest Foothill College	Completed Completed
	KCI	Café	Foothill Guest	Completed
	KCI	All classrooms	Foothill College	Completed
2	1900 Building	President's Conference Room	Foothill College Foothill Visitor	Completed Completed
	Middlefield	All classrooms	Foothill College	Completed
	Campus Center	Conference rooms <sup>9</sup>	Foothill College	Completed
	Lower Campus	All classrooms	Foothill College	Completed
	3000 Complex	All classrooms <sup>10</sup>	Foothill College	Completed
	4000 Complex	All classrooms	Foothill College	Completed
	5000 Complex	All classrooms	Foothill College	Completed
	6000 Complex	All with exceptions <sup>11</sup>	Foothill College	Completed
	Fine Arts	All classrooms	Foothill College	Completed
	PE	All classrooms	Foothill College	Completed
	PSEC	All Classrooms	Foothill College	Completed

**Table 3: Foothill College Wireless Installations (continued)**

Phase	Group	Building / Complex	Outdoor Location	Services	Status
3	C	PSEC	Court Yard	Foothill College	Completed

<sup>9</sup> Toyon, Altos, and Hearthside Lounge

<sup>10</sup> Includes classroom 3600 Open Media Lab

<sup>11</sup> No wireless planned for the Japanese Cultural Center (Bldg 6600); see item below for Bldgs 6300 and 6500

## Legend and notes:

- Services
  - De Anza College: Authenticated wireless network for staff and faculty
  - De Anza **Guest**: Unauthenticated wireless network for public
  - De Anza **Visitor**: Authenticated temporary wireless network for visitors, such as vendors who have been invited on campus for a meeting / demonstration
  - Foothill College: Authenticated wireless network for staff and faculty
  - Foothill **Guest**: Unauthenticated wireless network for public
  - Foothill **Visitor**: Authenticated temporary wireless network for visitors, such as vendors who have been invited on campus for a meeting / demonstration
  - **Commercial**: Non-district service for use by external groups renting at De Anza
- Some bleed over of wireless access into other rooms is possible
- Priorities for Phase 3 areas (originally focusing on outside areas) to be set by colleges