

Banner Progress-Issues 2013

Institutional Research

	Issues	Owner	Deadline	Completion Confidence	Status	Reported by
1	Assess implementing CalB version of ODS which includes 320 and MIS data elements. Ellucian will not be providing CalB/ODS software and documentation until sometime in 3 rd quarter. Andrew LaManque has deferred any review of CalB/ODS until later in 2012.	Tom Roza	10/31/2013		In Progress	Andrew LaManque
2	The soon to be release ARGOS version 4.2 contains enhancements to the OLAP cube useful for Institutional Research reporting such as the ability to save formatting changes. The new version will need to be tested-it would be great to have it available this summer.	Tom Roza Ryan Anthony	Pending		Pending	Andrew LaManque
3	Implement new logic for sungard defects 1-WCE41A and 1-WCE416 regarding the 320 report and census enrollment scripts. Banner/CALBSTU 8.7 may fix; install 08/02/2013.	Joe Lampo Irma Rodarte	07/31/2013		Completed; certified by Andrew LaManque	Andrew LaManque Kathleen Moberg

Last update date: September 19, 2013

Status Code

Completed – issue completed and certified by the user

Pending – issue identified and is in progress of getting prioritized into the work schedule

In Progress – issue is currently being worked on.

Completion Confidence

Green – confident will complete by deadline

Yellow – may not be completed by deadline

Red – behind schedule

This document will be updated at the end of working day Thursday on a weekly basis.

Contact Institutional Research if any new issues need to be added to the list (Andrew Lamanque, lananqueandrew@fhda.edu)