Emergency EIS Core Committee Minutes April 23, 2012

Attendees: Chien Shih, Susan Malmgren, Roland Amit, Kevin Harral, Robin Lyssenko, Bill Baldwin, Ngoc Nguyen, Joe Lampo, Paul Starer, Tom Roza, Kathleen Moberg and Kari Elliott (note taker).

Agenda Items:

- 1. Student 8.5/CALB 8.6 Upgrade Review move into Production April 28, 2012.
 - Found bug with Firefox browser using SSB; has been reported.
 - May not be fixed before moving into Production.
 - Post message warning users to use other browsers.

Upgrades CALB 8.6.1/Student 8.5.3 – Scheduled for April 28, 2012 (BOGW) 18 upgrades 37 patches		Outage Time 8-10 Hours Firefox browser issue with class search Issue with Finance feed
CALBHR 8.3/HR-PR 8.6 – Scheduled for April 28, 2012 3 upgrades 2 patches		2-3 hours
Luminis Upgrade for Exchange – Scheduled for April 28, 202 Platform restart		.5 hours

CALB 8.3 Patch for BOGW

Non-disruptive

1 patch

Foothill has tested the patch and had no issues. De Anza will be testing the patch April 23rd or 24th. After De Anza certifies the patch, it will be moved into production. The patch has all of the regulatory changes for BOGW.

The next window for the CALB 8.6.1/Student 8.5.3 would be in July. If the July window is missed, the next window would be October.

The Core Committee members agree to wait until October for the CALB 8.6.1/Student 8.5.3 upgrades. Ellucian (SGHE) may have the browser issue fixed by then and Fall quarter will have already begun. Core Committee members did not want the upgrades to impact Fall registration negatively.