EIS Core Committee Minutes May 6, 2013

Attendees: Chien Shih, Kathleen Moberg, Tom Roza, Joe Moreau, Robin Lyssenko and Kari Elliott (note taker).

New Projects:

- 1. Pay to Stay.
 - Implement Fall quarter or early next year.
 - Would need to be ready third week of July for Fall registration.
 - Not enough time to implement in July.
 - Better to make big changes in any quarter other then Fall.
 - Recommend start communicating changes to students Fall quarter and involve students in testing.
 - Review installment plan draft (handout).
 - Only covers installment plan, not all other aspects of Pay to Stay.
 - o Policy issues.
 - Board approval.
 - Consensus between both colleges on payment policy.
 - Negative ramifications.
 - Send comments/changes to draft plan to Chien.
- 2. ID Card Replacement.
 - Reviewing 3 vendors: NuVision, Multicard and Advantidge Decision meeting May 8, 2013.
 - Phase I.
 - Printing conversion; separate from ID card.
 - Decision to be made regarding print services.
 - Once decision made and approved, setup test pilot with students.
- 3. Release certification process.
 - Mandatory list of applications district wide Tech Team.
 - Who certifies report to functional leads.
 - Make system status more transparent to users.
 - Bring plan to Core when ready.

Other Issues:

- 1. Report on ARGOS 4.2 status Chien Shih.
- 2. Any other topics?