

EIS Core Committee

May 3, 2010 Meeting Notes

Attendees: Cindy Castillo, Tom Roza, Kathleen Moberg, Kim Chief Elk, Paul Starer, Lydia Hearn, Chien Shih, Hector Quinonez, Robin Lyssenko and Kari Elliott (note taker).

1. Payment Gateway Implementation:
 - Touchnet Banner Interface completed; ready to test – May 3, 2010.
 - Test in TRN8 week of May 3.
 - Test in PROD week of May 10.
 - Security issue resolved.
2. FLAC Module:
 - Henry to write report for consistency.
 - Verify exceptions.
 - Not calculated.
 - Meeting with Antonio Trepesowsky (SGHE) May 6, 2010.
3. Reporting/ARGOS status:
 - Evisions will be onsite Wednesday & Thursday, May 5th & May 6th.
 - Will meet with Technical team Wednesday, May 5th to set up reports.
 - Will demo ARGOS reports to different teams Thursday, May 6th.
 - Webinar will be available for those who cannot participate.
 - Future trainings through ETS.
4. Load Testing update:
 - TST8 instance fixed for Applabs to continue manual execution.
 - Applabs will automate over the next 2 days (May 4th & May 5th) – smoke test.
 - Load test to be performed next week (week of May 10th) Tuesday – Thursday.
 - 5000 students concurrently then doubled to 10,000 students.
5. Student ID/Academic History:
 - Duplicate IDs in Banner Production – Solution agreed upon by Committee:
 - Put on hold (SIS & Banner) – ETS
 - Cannot register or get transcript.
 - Student will have to go to Admissions & Records to clear.
 - Take effect immediately with Summer quarter.
 - Will need to notify A & R staff of hold.
 - Notify students being put on hold for duplicate IDs through email.
 - International Students:
 - No social security number – cannot reset passwords.
 - A & R will be responsible for resetting passwords.