

## **EIS Technical Meeting**

### **February 14, 2011, 10:00am-11:00am**

Attendees: Chien Shih, Joe Lampo, Tom Roza, and Kari Elliott (note taker).

1. Add/Drop Issues – Joe & Jerrick not available to update.
  - Testing setup every Friday in D270.
  - Patch works but still need to continue testing.
  - May want to invite schedulers to testing sessions.
2. Student Information Channel – on target for end of February.
3. Lum Test connected to PRODN.
  - Authentication issue resolved – verified by Tom.
4. Course Studio – Drake not available to update.
  - Presentation to faculty last week; will present to Academic Senate at both colleges next week.
  - Chat connection error – ticket with SGHE.
  - Susan will begin the final documentation.
  - On target.
5. Waitlist Patch – Joe & Jerrick not available to update.
  - Will test patch every Friday during scheduled test sessions.
  - Need in production before March 2011.
6. Security Access to Report Area:
  - Archive area – separate security access.
7. BDMS:
  - SGHE is still working on conversion tool.
    - Not handling instructor record tables correctly – working on.
  - Louis Chen is writing the instructions this week.
  - Move Hershey conversion into 'cabinet' – will be accessible through banner.
  - Tom will give status update to Chien tomorrow, February 15, 2011.
  - Deadline – February 17, 2011.
8. Replacement for: <http://directory.fhda.edu>
  - Ready for production.
  - Meeting scheduled with Sharon Luciw to demo.
9. Banner Bulletin:
  - Change Control log is current through April 2011.
  - Financial Aid 8.10 upgrade will require a 2 hour outage window later this month.