

## Technical Meeting Minutes

July 8, 2013

**Attendees:** Chien Shih, Matt Rapczynski, Tom Roza, Susan Malmgren, Jerrick Woo, Joe Lampo and Kari Elliott (note taker).

1. Ineligible drops.
  - Colleges ran after Summer quarter began and failed; usually run before quarter starts, after grade rolls.
    - There is no gap between Spring and Summer quarter.
2. Grade Rolls/
  - Colleges ran grade rolls July 5, 2013; De Anza went first, Foothill went second.
  - Foothill had to abort because of ODS trigger and run again July 6, 2013.
  - Need to be able to disable ODS triggers when doing grade rolls – looking into.
3. Virtualization Project.
  - License submitted to Joe Moreau and Chien Shih; waiting for approval.
  - Have platform in place – Spring/Summer 2013.
4. Banner patch management; apply process, monitoring and follow up.
  - Monitor Routine – Splunk.
    - Running on 12c.
5. Migration of Munich server to Banner 12c Platform.
  - Migrate Active Division soon.
  - Paystubs and Roombook still on Munich.
6. ID Card Replacement /ePRINTit Project.
  - Phase I – Multicard chosen.
    - Card production ready.
    - Need to freeze system; any new ideas need to be brought to team, not sent to ETS.
  - Phase II – Separate printing from Capture by Fall quarter; ePRINTit contract signed; printers on order.
    - AIO stations will be shipped without card readers attached.
    - July 22, 2013 Pilot test.
      - Setup two stations, one at each campus.
      - ePRINTit tech will help with setup.
      - Recommend ETS staff for pilot test.
      - Use Student government and counseling for August 12, 2013 testing.
    - Have not seen demo of either printing option; not sure which option is best.
    - Current driver from ePRINTit shows all ePRINT enabled printers; need to be able to restrict printers.
      - Do not want to have fake email for every computer driver installed on.
      - Install drivers on current GoPrint labs – mid-August.
  - Fine Arts – IDEA Lab – high resolution printers.
    - Current process subtracts cost directly from card; need to continue.

- Phase III – Create specs with colleges’ student government, expansion of current Dashboard.
  - Replace card-transfer balance, change card stock.
- 7. Installment Plan/Pay to Stay Project.
  - Implement Installment plan August 22, 2013.
  - Working on single sign on.
  - Test instance ready for training (beginning July 9, 2013).
  - Student test accounts are ready.
  - Confirmed connectivity between TouchNet and Banner connect.
- 8. Auto-transcript – process automatically into Banner.
  - Ellucian including in baseline; no release date yet.
- 9. Discuss Exchange calendar list for group access – no implementation date yet.
  - Moderators have been setup.
- 10. Liquid office using in using CWID and Portal password – Winter 2014.
  - Defer until after September.
- 11. Email/Calendar Update.
  - Email Retention Policy meeting scheduled for July.
- 12. 11g Conversion Issues:
  - Single sign on not working for Mac users for INB; cannot install patch until old Macs have been upgraded.
    - List completed identifying users with older Macs; Sharon is evaluating list.
    - Need date when upgrades will begin.
- 13. FSA Atlas Platform – Implement Fall 2013.
  - Jerrick will check with colleges.
- 14. OmniUpdate.
  - Contract will be signed after June 30, 2013 based on the decision made by Kevin.
  - Purchasing working on contract.
- 15. BDMS.
  - Hand off the support to desktop group for future scanner configuration.
    - Need to complete guide to Quick Scan Pro first.
  - Foothill Disabled Students ready to do demo for District Office – July 23, 2013.
    - Have show and tell in D260; move to Foothill Disabled students after to demo scanning.
    - District office to compile list of documents to be stored in BDMS by July 30, 2013.
  - Louis Chen from Ellucian will be onsite mid-August.
- 16. Course Studio – Possible solution to elimination of material fees.
  - Request to increase storage space for faculty – created; configure changes early July.
    - Will monitor space used.
- 17. SARS.
  - SARS Messaging update installed June 11, 2013.
    - Foothill Counseling getting errors for bad phone numbers – Susan will look into.
  - De Anza A & R office request – GRID/eSARS for VETS and assessment appointments.
    - Assessment not a priority.