# Technical Meeting Minutes March 5, 2012

Attendees: Chien Shih, Tom Roza, Joe Lampo, Susan Malmgren and Kari Elliott (note taker).

#### **Important Calendar Dates:**

- 1. Core Committee March 5, 2012, 2:00pm-3:00pm, D260.
- 2. Review IT Request-Purchasing/BDMS March 5, 2012, 4:00pm-5:00pm, D260.
- 3. Faculty Leave & Substitute Pay Meeting March 6, 2012, 9:30am-11:00am, D260.
- 4. Budget Town Hall March 6, 2012, 12:30pm-1:30pm, District Board Room (Kevin McElroy).
- 5. Email/Calendar Implementation March 7, 2012, 9:00am-10:00am, Fred's Office.
- 6. Email/Calendar Purchase Meeting March 7, 2012, 10:00am-11:00am, Fred's Office.
- 7. Discuss Banner-Foundation March 7, 2012, 11:00am-12:00pm, Carriage House.
- 8. Xerox-Print Services Meeting March 7, 2012, 3:00pm-4:30pm, District Board Room (Kevin McElroy).
- 9. Student Weekly Meeting March 8, 2012, 8:00am-9:00am, De Anza A & R Conference Area.
- 10. 3CBG Conference Call March 9, 2012, 10:00am-11:00am.

#### **Agenda Items:**

- 1. Summer quarter early start preparations.
  - Impact on FLAC early sessions need to be in Banner by early May.
  - Impact on Finance.
  - Slight modification needs to be done to Etudes.
  - Impact on student refunds what fiscal year will refunds be given.
- 2. Banner performance issue.
  - Installed patch on Oracle database.
  - No re-occurrence of SSB spike; Have been monitoring.
  - Ron will work with Tonette to repeat process in PRODN.
- 3. ARGOS training for Finance February 27 March 2.
  - Training completed.
  - Payroll and Advancement requesting additional training.
- 4. Oracle 10g to 11g conversion.
  - Begin this week.
  - Discuss possible outage windows in Core Committee.
- 5. Faculty Leave and Substitute Pay.
  - On target for April 27<sup>th</sup> demo.
- 6. Mail and Calendar replacement.
  - Review plan; select consultant by mid-March to help with implementation.
  - Have in-house sandbox for testing

## **Critical Objectives for first half of 2012:**

### Campus wide impact – need to ensure success

- 1. CALPERS Conversion.
- 2. 10g to 11g Conversion.
- 3. Email/Calendar implementation.