

Technical Meeting Minutes

May 21, 2012

Attendees: Chien Shih, Jerrick Woo, Susan Malmgren, Drake Lewis, Tom Roza, Joe Lampo, Lisa Hovevar, John Abbruscato, Matt Rapczynski, Fred Sherman, David Gillett, Paul Zink, Sharon Luciw, Dan Frandy and Kari Elliott (note taker).

Agenda Items:

1. Where we are?
 - Network.
 - NATTING issue last week.
 - Multiple interfaces on routers.
 - Connecting to private or NATTED public address.
 - What public IOs need to be NATTED for production environment – Chien will get ports needed for network from Vartan.
 - System.
2. What Matt needs to do – Single sign on?
 - How to support his efforts?
 - Needs wide open access.
 - Path – need to clarify
 - Testing.
3. Storage & DNS for the new Exchange.
 - Disk array installed May 18, 2012.
 - Begin configuration of switches on Exchange platform May 21, 2012.
 - Email.fhda.edu – DNS defined; no certificate yet.
 - Existing storage – use of near live storage (archive); need to test/connect.
4. Stress testing – sent metrics to Vartan; plan for testing by May 25, 2012.
 - How to test?
 - Expected results.
5. Calendars – still need to clarify department calendar creation.
 - Assign owners.
6. 50 Users Migration List.
 - Chien will email to team for final review.

Take Away Items:

1. Vartan will provide list of ports to be open to Chien.
2. Routing/Issues – Network team will work with Matt.
3. Certificate/DNS 0 – Tom.
4. Team members provide feedback to Chien regarding 50 Users Migration List.