

EIS Technical Meeting

November 8, 2010, 10:00am-11:00am

Attendees: Chien Shih, Susan Malmgren, Tom Roza, Drake Lewis, and Kari Elliott (note taker).

1. Student – Winter Registration.
 - Daily meetings beginning November 15, 2010, 8:00am-8:30am at De Anza.
 - Trying to get consultant for week of November 15th.
 - 320 report – due by January 2011.
 - Meeting scheduled November 9, 2010.
 - Discuss clean up if needed.
 - Institutional Research looking into.
 - Both colleges able to run.
 - Analyze output; why it is incorrect.
 - College of San Mateo willing to help.
2. Composite Rate/Benefits.
 - Set up issue with one table.
 - Ability to restore to October 15th in TSTHRS.
 - Ngoc Nguyen cleaning up PROD data – November 8-9, 2010.
 - Clone to TSTHRS and freeze.
 - Will need for a week to test.
 - Budget will not need TSTHRS until December 1, 2010.
3. Degreeworks .
 - Conference call last week.
 - SGHE will not validate scribing until training begins.
 - Asking for detailed schedule.
4. Appworks.
 - Installed/functional – need to verify.
 - Date for training and full functional – Tom will bring to next week's meeting.

Status Updates:

1. BDMS Platform Readiness.
 - 8.3 nearly complete – complete by December 3, 2010; on target.
 - 6.5 application extender complete by December 3, 2010; on target.
 - Conference call November 9, 2010 at 3:30pm with SGHE.
 - Conversion needs to be done by end of year (Hershey to BDMS).
2. Batch Processing List.
 - Tom and Joe have met.
 - Batch jobs in repository.
3. Luminis Upgrade.
 - Luminis 4.2.3 installed.
 - Trying to connect to PRODN – ticket with SGHE.
 - Resolve by November 8, 2010.
 - Begin testing November 9, 2010.

4. Web site Update status.
 - Meeting November 9, 2010 with Sharon Luciw.
 - Chien's area complete by December.
 - Still on target.
5. INB Performance.
 - Network still monitoring Foothill.
 - Report from Network Team November 5, 2010.
6. CCCApply – Lee McDonald.
 - All changes have been made.
 - Glitch not resolved – waiting for update.
7. ARGOS Access.
 - Requests made through Call Center.
 - Automation process in place after November training.
 - API status.
 - Ready; roll out with ARGOS roll out.
8. 3rd Party Integration.
 - On track with W2's, 1098T's and 1099's.
 - 3CMS/ECMS – no dates yet.
9. Foundation.
 - Have been working in TST8 since May.
 - Set up rule validation tables.
 - Conference call November 8th at 11am with SGHE.
 - Common matching in PROD by end of year.
10. ARGOS Request Form.
 - Available on MyPortal next week.