

Technical Meeting Minutes

May 13, 2013

Attendees: Chien Shih, Tom Roza, Matt Rapczynski, Susan Malmgren, Jerrick Woo, Joe Lampo and Kari Elliott (note taker).

1. Integrated Development Environment (IDE) for the future - IntelliJIDEA, HTML5, Mobile and Banner XE (2013 project).
2. Virtualization Project.
 - Tom will send report to Chien this week.
 - Have platform in place – Spring/Summer 2013.
3. Banner patch management; apply process, monitoring and follow up.
 - Monitor Routine – Splunk.
 - Research/testing – Matt/Chris.
4. Migration of Munich server to Banner 11g Platform.
 - Complete migration in June.
5. ID Card Replacement – Capture Card contract ends September 2013.
 - Phase I – Multicard chosen.
 - Contract will go to Board for approval in June; begin implementation after Board approves.
 - Phase II – Separate printing from Capture by Fall quarter.
 - Meeting to discuss ePRINTit – May 14, 2013.
 - Phase III – Create specs with colleges' student government, expansion of current Dashboard.
 - Replace card-transfer balance, change card stock.
6. Pay to Stay – Eliminate need to drop for nonpayment- Implement Pay To Stay Winter quarter 2014.
 - Installment plan including ACH option contract finalized with Touchnet; will go to Board in May.
 - Begin implementation after Board approves.
 - Colleges want to implement Fall quarter, still in discussion.
7. Auto-transcript – process automatically into Banner.
 - Ellucian including in baseline; no release date yet.
8. Discuss Exchange calendar list for group access – no implementation date yet.
 - Moderators have been setup.
9. Liquid office using in using CWID and Portal password – Winter 2014.
 - LDAP option installed on test server.
 - Current version will import employees and students into LDAP directory.
 - Researching newer version.
10. Email/Calendar Update.
 - Working on Email Retention Policy.
11. 11g Conversion Issues:
 - Single sign on not working for Mac users for INB; cannot install patch until old Macs have been upgraded.
 - List identifying users with older Macs completed by May 20, 2013.

12. FSA Atlas Platform – Implement Fall 2013.
 - Ryan is installing 'SEVIS TRANSFER' related system items in Atlas – completed.
 - De Anza confirmed working.
13. OmniUpdate.
 - Contract will be signed after June 30, 2013 based on the decision made by Kevin.
14. BDMS.
 - Hand off the support to desktop group for future scanner configuration.
 - Need to complete guide to Quick Scan Pro first.
 - District will compile list of documents to be stored in BDMS – list due May 20, 2013.
 - Foothill Financial Aid is not using Quick Scan Pro – currently too busy to use.
 - Foothill Disable Students' scanner keeps going offline – created ticket.
 - De Anza A & R office is working fine.
15. Course Studio – Possible solution to elimination of material fees.
 - How many faculty use Course Studio?
16. SARS
 - Transfer Center at Foothill is using an old installation.
 - Need to update configuration; entire platform needs to be down for update.
 - Suggest doing during finals week.
 - Student Success & Resource Center at De Anza cannot log in.
 - Stand alone; not connected to Yosemite.
 - Need dummy account to log in like Foothill Fitness Center.
17. Student Online Voting System at De Anza.
 - Add link to MyPortal.
 - Voting May 20-25, 2013.
18. Custom Forms for CCCApply.
 - Have work around.
 - Need help from Lee McDonald.