Foundation Weekly Meeting Minutes-Revised May 10, 2011, 9:00am-10:00am

Attendees: Jennifer Dirking, Ron Rayas, Tom Roza, Laura Woodworth, Ngoc Nguyen, Kathy Nguyen, Nancy Chao, and Kari Elliott (note taker).

May 9, 2011 – Go Live

Post Go Live Action:

- 1. Donorworks conversion complete no issues.
- 2. David Gilmore (SGHE) on standby (4 hours) this week.
 - Working on acknowledgement letter datablock.
 - Backup will be David Neil at SIG.
- 3. Noelle Hylton (SGHE) will be onsite next week, June 17-18, 2011.
 - David Gilmore from SGHE will be onsite the week of May 2, 2011 for technical support.
 - Chien will work on having Noelle Hylton onsite the week of May 2, 2011 for functional support.

Recommended Post Go Live Process:

- 1. Dual entry this week parallel entry into TEST8 and Production.
 - Enter data into TEST8 first to make sure process works.
 - Tested data in TEST8 May 9, 2011.
 - Any changes made in TEST8 must be made into Production.
 - Clone Production to TEST8 on a nightly basis cloning will wipe out any changes made in TEST8.
 - Robin & Chien need to decide cloning schedule Tom will not schedule any cloning until he hears from them.
 - Wednesday, May 11, 2011 at 1:00am most likely will be the next scheduled cloning.
 - Enter data into Production.
 - Will begin entering data into Production today, May 10, 2011.
- 2. Stop dual entry after 1 week.
- 3. Dual entry must be finished by May 19, 2011 at the latest Production will be upgraded May 20, 2011.
 - Any testing Advancement needs to do will be done in PRODN after Production upgrade; Advancement will no longer use TEST8 for testing after May 19, 2011.

Take Away Items:

- 1. Consultant help needed with Payroll deductions:
 - Plug in end date for all pledges currently in Foundation (payroll deductions are open ended with no end dates).
 - Need an automatic renewal for pledges every year.
 - Approximately 200 pledges in foundation need to be converted to Banner Advancement in June.
- 2. Need in writing process for payroll issues with deductions from consultant.