

FHDA – FACULTY LEAVE AND SUBSTITUTE PAY PROJECT SCHEDULE

E-mail
pfeiffersuzanne@fhda.edu;Shihchien@fhda.edu
Web: http://ets.fhda.edu/facultyleave
Phone: 0T

Location:
D260 (meeting)
D270 (testing)
[Address]

Key objective of this project:

Automate the current paper process of faculty leave reporting and substitute pay process. Faculty will be able to report their leaves on line and designated the substitute during their leave hours, System will integrate Banner faculty schedule to allow faculty to pick the leave hours and flow the information into Banner payroll system.

Red: Project meeting date

Green: project development, demo, testing schedule

October 2, 2012 - project code review

October 16, 2012 - demo to senior administrators

Oct 29 - Nov 1, 2012 - FH PE division testing

November 13,14 - Dean and administrative staff testing (Foothill)

November 15,16 - Dean and administrative staff testing (De Anza)

December, 2012 – internal test schedule (TBD)

February, 2013 – FH pilot division go live (TBD)

March, 2013 - DA pilot division go live (TBD)

April 22, 2013 - Go Live

Project completion – February 28, 2013 Roll out to campus – April 22, 2013



M T W T F S S M T W T F S S

	4		2013				
	1	2	3	4	5	6	
7	8	9	10	11	12	13	
14	15	16	17	18	19	20	
21	22	23	24	25	26	27	
28	29	30	31				

F	E			2	013	
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28			

V	A	2	013			
·				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31



M T W T F S S M

M T W T F S S

M T W T F S S

APR				2	013	
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

V	1/	11		2	013	
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

				2	013	
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30