

SARS Phase II Meeting Agenda

October 30, 2012 1pm -2 pm

SARS Phase II Objectives

- Install SARS message and texting option
- Replace Foothill P/E division Red Canyon with SARS TRAK
- Review and improve De Anza Student Success Center installation
- Clean up applications and users list of installed SARS components at both colleges
- Additional Departments to be on eSARS
 - o De Anza Transfer Center
 - o De Anza Student Success Center
 - o De Anza Student Success Resource Center-SARSTrak
- Install eAdvising and pilot testing with one division

SARS Project web site

<http://ets.fhda.edu/sars>

Progress report

- o Texting and SARS Message installation 10/31/2012
- o Kiosk Installation 10/31/2012 – 11/1/2012
 - o Foothill P/E
 - o DA Student Resources Center
 - o DA Student Success Center
- o eAdvising installation 10/31/2012

Next key milestones

eAdvising pilot division review meeting 11/13/2012

- DA counseling?
- Who should participate?

DA Transfer Center eSARS specification 11/14/2012

DA Resources Center SARS TRAK specification 11/14/2012

DA Student Success Center specification 11/15/2012