### ETS Major Project Calendar

#### 2006

<table>
<thead>
<tr>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>June</th>
<th>July</th>
<th>Aug</th>
<th>Sept</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td>ID management</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Portal implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Workflow</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Student ID card</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Wireless</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Measure E</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### 2007

<table>
<thead>
<tr>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
</tr>
</thead>
<tbody>
<tr>
<td>Subject to change</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **ID management**
  - **Jan**: Evaluate Bids
  - **Feb**: Vendor Presentations
  - **Mar**: Implementation
  - **Apr**: Deployment & Testing

- **Portal implementation**
  - **Jan**: Early Alert Development
  - **Feb**: Early Alert Testing
  - **Mar**: Employee Testing
  - **Apr**: Employee Roll Out

- **Workflow**
  - **Jan**: Faculty Evaluation
  - **Feb**: Time Sheet Testing
  - **Mar**: Faculty Time Sheet Testing

- **Student ID card**
  - **Jan**: GoPrint Coding Wired for C2C
  - **Feb**: GoPrint Implement Testing
  - **Mar**: Roll Out to other FH & DA Locations

- **Wireless**
  - **Jan**: Bid review
  - **Feb**: Vendor demos

- **Measure E**
  - **Jan**: Fill Open Network Positions
  - **Feb**: Multimedia Bids

---

**Note**: Subject to change. For complete details, refer to the full document.