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Board of Trustees Agenda Item 
Board Meeting Date:  March 1, 2010  

 
Title of Item:  
 
 
26266, Child Development Center, Infant 

 
Change Order #5 to SJ Amoroso, Inc. for Project 241 S2 and S6 Phase II Utility Master Plan 

Background and Analysis: 
 
During the Mediated Learning Center site preparation construction during the summer of 2009, 
unforeseen utilities were discovered during trenching at the southeast corner of the site (northeast of the 
Seminar building) for the continuation of the installation of hydronic piping. Due to schedule 
constraints for opening the road, the short section hydronic piping in the area of discovered utilities was 
omitted from the Mediated Learning Center site work. It was determined that the section of hydronic 
piping could be installed at a later date by the upcoming S2-S6 Phase II Utility Master Plan Project, 
which would install the southern portion of hydronic piping and connect to the S6 plant.  
 
This Change Order #5 to the contractor, S.J. Amoroso Construction Co., Inc. provides a revision to the 
contract cost as detailed below to install the section of piping and connect to currently contracted work.  
This change is required due to an owner-directed change necessitated by prior requirements (schedule 
constraints and maintaining an operational campus roadway) and to continue with the connection of the 
hydronic piping. 
 
 
                                  Original Contract Value:                            $9,397,000 
                                  Prior Revisions:                               $   321,982 
                                  Current Contract Value:                                          $9,718,982 
                                  Value of CO #5 (Not to Exceed):         $     84,151 
                                  New Total Contract Amount:                               $9,803,133 
 
The total Change Orders to date represent 4.32 % against the original contract amount.  Funding is 
included in the current budget. 
 
                                  Original Contract Completion Date:            10/26/2010 
                                  Calendar days extension:                               0 Days 
                                  Revised Contract Completion Date:                   10/26/2010 
 

Recommendation:  Approval 
Charles Allen, Executive Director of Facilities, Operation and Construction Management recommends that the 
Board approve this revision for Additional Service Items and modify the existing contract with SJ Amoroso, Inc.  

Submitted by: Charles Allen 
Additional contact names: Donna Jones Dulin, Letha Jeanpierre, Tom Armstrong 

Is backup provided? Yes 

 



Detailed, Based on Unit Prices, Architect - De Anza with 

DSA Number

 Prime Contract Change Order

241 Phase II - S-2 and S-6 Central Plant Gilbane/MAASProject #  241

De Anza College, 21250 Stevens Creek Blvd., Cupertino, 

CA 95014

Tel:  408-864-5888     Fax:  408-864-5745

Date: 3/1/2010
File No. 43-C2; Appl.01 110405

DSA Number

To Contractor:
SOBE # 08238

Project #

S.J. Amoroso Construction Co.,Inc.
Contract Date:

7/10/2009

390 Bridge Parkway

Redwood Shores, CA   94065

Contract Number:  FHDA PO# MC100380

Change Order Number:  005

The Contract is hereby revised by the following items:

Change Order # 5

PCO Description Amount

055 $84,151 PR 8 Tie into MLC Hydronic Pipe - Owner Directive

10/26/2010The revised Substantial Completion date as of this Prime Contract Change Order is.....................

0 DaysThe Contract duration will be changed by...............................................................................

$9,803,133 The new Contract Value including this Prime Contract Change Order will be.............................

$84,151 The Contract Value will be changed by this Prime Contract Change Order in the amount of..............

$9,718,982 The Contract Value prior to this Prime Contract Change Order was........................................

$321,982 Sum of changes by prior Prime Contract Change Orders..............................................

$9,397,000 The original Contract Value was....................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all

labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 

cost overruns, delay damages, whether known or unknown that arise out of this change order.

S.J. Amoroso Construction Co.,Inc. Foothill-De Anza Community College 

District

Salas O'Brien Engineers, Inc.

ARCHITECT CONTRACTOR OWNER

390 Bridge Parkway

Redwood Shores, CA   94065

12345 El Monte Road

Los Altos Hills, CA   94022

305 South 11th Street

San Jose, CA 95112

Address Address Address

Cleveland, Mike Charles AllenBy Keith Rootsaert By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

By:  Letha Jeanpierre

Signature

Date:
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