FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: March 1, 2010

Title of Item:

Change Order #5 to SJ Amoroso, Inc. for Project 241 S2 and S6 Phase Il Utility Master Plan

Background and Analysis:

During the Mediated Learning Center site preparation construction during the summer of 2009,
unforeseen utilities were discovered during trenching at the southeast corner of the site (northeast of the
Seminar building) for the continuation of the installation of hydronic piping. Due to schedule
constraints for opening the road, the short section hydronic piping in the area of discovered utilities was
omitted from the Mediated Learning Center site work. It was determined that the section of hydronic
piping could be installed at a later date by the upcoming S2-S6 Phase II Utility Master Plan Project,
which would install the southern portion of hydronic piping and connect to the S6 plant.

This Change Order #5 to the contractor, S.J. Amoroso Construction Co., Inc. provides a revision to the
contract cost as detailed below to install the section of piping and connect to currently contracted work.
This change is required due to an owner-directed change necessitated by prior requirements (schedule
constraints and maintaining an operational campus roadway) and to continue with the connection of the
hydronic piping.

Original Contract Value: $9,397,000
Prior Revisions: $ 321,982
Current Contract Value: $9,718,982
Value of CO #5 (Not to Exceed): $ 84,151
New Total Contract Amount: $9,803,133

The total Change Orders to date represent 4.32 % against the original contract amount. Funding is
included in the current budget.

Original Contract Completion Date: 10/26/2010
Calendar days extension: 0 Days
Revised Contract Completion Date: 10/26/2010

Recommendation: Approval

Charles Allen, Executive Director of Facilities, Operation and Construction Management recommends that the
Board approve this revision for Additional Service Items and modify the existing contract with SJ Amoroso, Inc.

Submitted by: Charles Allen
Additional contact names: Donna Jones Dulin, Letha Jeanpierre, Tom Armstrong
Is backup provided? Yes




c-lll:)EIrle MAAS Prime Contract Change Order

COMFANILE, [NC.

Detailed, Based on Unit Prices, Architect - De Anza with

DSA Number
241 Phase Il - S-2 and S-6 Central Plant Project # 241 Gilbane/MAAS
De Anza College, 21250 Stevens Creek Blvd., Cupertino, Tel: 408-864-5888 Fax: 408-864-5745
CA 95014
Date: 3/1/2010 DSA Number File No. 43-C2; Appl.01 110405
To Contractor: Project # SOBE # 08238
S.J. Amoroso Construction Co.,Inc. Contract Date: 7/10/2009
390 Bridge Parkway Contract Number: FHDA PO# MC100380

Redwood Shores, CA 94065 Change Order Number: 005

The Contract is hereby revised by the following items:

Change Order # 5

PCO Description Amount
055 PR 8 Tie into MLC Hydronic Pipe - Owner Directive $84,151
The original CoNtraCt ValUE WAS..........ccuiiiiiiiiiieiiie ettt $9,397,000
Sum of changes by prior Prime Contract Change Orders... . $321,982
The Contract Value prior to this Prime Contract Change Order Was...........ccccoceeenieeniersnienenns $9,718,982
The Contract Value will be changed by this Prime Contract Change Order in the amount of.............. $84,151
The new Contract Value including this Prime Contract Change Order will be..............c.coceeenenne $9,803,133
The Contract duration will be changed BY............cooiiiiiiiiii 0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is..................... 10/26/2010
The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all

labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise out of this change order.
Salas O'Brien Engineers, Inc. S.J. Amoroso Construction Co.,Inc. Foothill-De Anza Community College

District

ARCHITECT CONTRACTOR OWNER
305 South 11th Street 390 Bridge Parkway 12345 EI Monte Road

San Jose, CA 95112 Redwood Shores, CA 94065 Los Altos Hills, CA 94022
Address Address Address

By Keith Rootsaert By Cleveland, Mike By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval
By: Letha Jeanpierre

Signature

Date:

Prolog Manager Printed on: 2/3/2010 WRO Foothill DeAnza Page 1



