
 
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item 
Board Meeting Date: April 5, 2010 

 
, 2004, 2004 
, 2004 

 
Title of Item: 
Measure C Consent 
Background and Analysis: 
Aggregate amount of these items is: $209,045  
 
De Anza College – 
 

A) Cleary Consultants, Inc. – Agreement for Services – S2-S6 Phase II – Utility Master 
Plan Phase I - $25,000 

B) Environmental Construction Services, Inc. – Revision #1 to PAA #3 – Bladwin Winery 
& East Cottage “Historic” Project - $0 

C) Environmental Construction Services Inc. – Revision #1 to PAA #4 – Bladwin Winery 
& East Cottage “Historic” Project - $0 

D) Enovity, Inc. – Revision #1 to PAA #1 – Baldwin Winery & East Cottage “Historic” 
Project - $0 

E) Enovity, Inc. – Revision 32 to PAA #2 – Baldwin Winery & East Cottage “Historic” 
Project - $0 

F) John Plane Construction, Inc. – Change Order #2 – Baldwin Winery 7 East Cottage 
“Historic” Project - $6,810 

G) Noll & Tam – Revision #1 to AA #4C – Corporation Yard - $19,670 
H) Sandis Inc. – Revision #1 to PAA #1 – Secured Bicycle Storage for Students - $3,500 
I) Tricon Construction, Inc. – Prime Contract Change Order #3 – Pool Chlorination 

Systems - $6,115 
 
Foothill College –  
 

J) Cogent Energy, Inc. – PAA #F-COGENT-#3 – Utility and Technology Infrastructure 
Upgrades - $61,770 

K) HMC Architects – Change Order #1 – Campus Wide Building System & Infrastructure 
Repairs/Upgrades - $0 

L) Tricon construction, Inc. – Change Order #4 – Pool Plaster and Chemical Systems - 
$7,838 

M) WRNS Studio – Revision #1 to PAA #F-WRNS-#1B – Central Campus Site 
Improvements - $52,350 

N) WRNS Studio – PAA #F-WRNS-#4A – Parking & Circulation $19,500 
O) Zolman Construction and Development, Inc. – Change Order #1 – Modernization of 

Administration Building and General Classrooms - $7,392 
 
Central Services – 
 
None 
 Charles Allen, Executive Director of Facilities, Operations, and Construction Management, Tom Armstrong, 
Director, Bond Program Management, De Anza College, and Art Heinrich, Bond Program Management, Foothill 
College, recommends that Measure C consent item(s)s be ratified/approved by the Board of Trustees. 

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management 

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College, and Art 
Heinrich, Director, Bond Program Management, Foothill College 

Is backup provided? Yes 
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Revision Number 1 to Project Assignment Amendment  #3  
Between Foothill-De Anza Community College District 

And Environmental Construction Services 
 

 
Revision Number 1 to PAA #3 dated September 9, 2008 between Foothill - De Anza Community 
College District and Environmental Construction Services for Hazardous Material Consultant 
Services for the De Anza College Baldwin Winery is a schedule extension. 
 
REVISION DATE:  April 5, 2010     
 
SCOPE OF WORK:  None. 
 
COMPENSATION: 
 

Original contract value: $ 5,910 
Net change in contract value from previous revisions: $ 0 
Contract value prior to this revision: $ 5,910 
Net change in contract value due to this revision: $ 0 
New contract value including this revision: $ 5,910 
 

SCHEDULE: 
 

Construction Monitoring Services 
Original Start Date: Jun.  2009 
Original Completion Date: Mar.  2010 
Revised Completion Date: Nov.  2010 

 
 

All other contract terms to remain in place per the Master Agreement and Project Assignment 
Amendment referenced above. 
 
 

Amendment agreed to by: 
 
OWNER  
             
Signature     Date 
 

Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
CONSULTANT 
          
Signature     Date 
 
President 
Environmental Construction Services 
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Revision Number 1 to Project Assignment Amendment  #4  
Between Foothill-De Anza Community College District 

And Environmental Construction Services 
 

 
Revision Number 1 to PAA #4 dated September 9, 2008 between Foothill - De Anza Community 
College District and Environmental Construction Services for Hazardous Material Consultant 
Services for the De Anza College East Cottage is a schedule extension. 
 
REVISION DATE:  April 5, 2010     
 
SCOPE OF WORK:  None. 
 
COMPENSATION: 
 

Original contract value: $ 3,760 
Net change in contract value from previous revisions: $ 0 
Contract value prior to this revision: $ 3,760 
Net change in contract value due to this revision: $ 0 
New contract value including this revision: $ 3,760 
 

SCHEDULE: 
 

Construction Monitoring Services 
Original Start Date: Jun.  2009 
Original Completion Date: Mar.  2010 
Revised Completion Date: Nov.  2010 

 
 

All other contract terms to remain in place per the Master Agreement and Project Assignment 
Amendment referenced above. 
 
 

Amendment agreed to by: 
 
OWNER  
             
Signature     Date 
 

Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
CONSULTANT 
          
Signature     Date 
 
President 
Environmental Construction Services 
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Revision Number 1 to Project Assignment Amendment #1  
Between Foothill-De Anza Community College District 

And Enovity, Inc. 
 

 
Revision Number 1 to PAA #1 dated September 9, 2008 between Foothill - De Anza Community 
College District and Enovity, Inc. for Commissioning Services for the De Anza College Baldwin 
Winery is a schedule extension. 
 
REVISION DATE:  April 5, 2010     
 
SCOPE OF WORK:  None. 
 
COMPENSATION: 
 

Original contract value: $ 28,536 
Net change in contract value from previous revisions: $ 0 
Contract value prior to this revision: $ 28,536 
Net change in contract value due to this revision: $ 0 
New contract value including this revision: $ 28,536 
 

SCHEDULE: 
 

Construction 
Original Start Date: Jun.  2009 
Original Completion Date: Mar.  2010 
Revised Completion Date: Nov.  2010 

 
Close-out 
Original Start Date: Mar.  2010 
Original Completion Date: Jun.  2010 
Revised Completion Date: Jan.  2011 
 

All other contract terms to remain in place per the Master Agreement and Project Assignment 
Amendment referenced above. 
 
 

Amendment agreed to by: 
 
OWNER  
             
Signature     Date 
 

Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
CONSULTANT 
          
Signature     Date 
 
President 
Enovity, Inc. 
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Revision Number 2 to Project Assignment Amendment #2  
Between Foothill-De Anza Community College District 

And Enovity, Inc. 
 

 
Revision Number 2 to PAA #2 dated September 9, 2008 between Foothill - De Anza Community 
College District and Enovity, Inc. for Commissioning Services for the De Anza College East Cottage 
is a schedule extension. 
 
REVISION DATE:  April 5, 2010     
 
SCOPE OF WORK:  None. 
 
COMPENSATION: 
 

Original contract value: $ 18,287 
Net change in contract value from previous revisions: $ 0 
Contract value prior to this revision: $ 18,287 
Net change in contract value due to this revision: $ 0 
New contract value including this revision: $ 18,287 
 

SCHEDULE: 
 

Construction 
Original Start Date: Jun.  2009 
Original Completion Date: Mar.  2010 
Revised Completion Date: Nov.  2010 

 
Close-out 
Original Start Date: Mar.  2010 
Original Completion Date: Jun.  2010 
Revised Completion Date: Jan.  2011 
 

All other contract terms to remain in place per the Master Agreement and Project Assignment 
Amendment referenced above. 
 
 

Amendment agreed to by: 
 
OWNER  
             
Signature     Date 
 

Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
CONSULTANT 
          
Signature     Date 
 
President 
Enovity, Inc. 
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REVISION # 1 to PAA4C between Noll & Tam and FHDA dated 2/2/2010  

 
SCOPE OF WORK: 
 
This negotiated agreement establishes total compensation for all additional design related 
services, 766-205   
 
Revision 1 is for professional fees to provide engineered carports to modify the sizes to increase 
PV generating capacity. Scope includes structural engineering to support heavier, more efficient 
solar panels, a taller structure to avoid truck traffic and coordinate the design of the two carports 
to consolidate the DC feed into one inverter.                           
 
COMPENSATION 

Architectural                    $  3,940  

Civil                                                                                                    $     880 

Structural   $10,450 

Electrical Engineering for Lighting Plan                                            $  4,400 

  
 

REVSIED TOTAL NOT-TO-EXCEED  $19,670 

 
 
SCHEDULE:  
 
All contract terms not specifically addressed in Revision #01 to remain in place per the standard 
Master Agreement.  
Revision agreed to by: 
 
OWNER  
       
            
Signature 
 
Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
DESIGN PROFESSIONAL 
Noll and Tam 
 
By:        

Chris Noll 
President 

 
 



De Anza College
(N&T Project No. 2910.00)

PROFESSIONAL FEE SUMMARY - BASIC SERVICES

Phase / Task Total Fee
1. Architectural $3,940
2. Civil $880
3. Structural $10,450
4. Mechanical/Plumbing $0
5. Electrical/Fire Alarm/Data $4,400

TOTAL PROPOSED FEE - SCHEMATIC DESIGN SERVICES $19,670

Basis of Proposal
1.

2.

3.

4.

5.

6.

7.

Not included in Fee Proposal:
1.
2. Permit, utility, and other fees

As part of PAA 4C Structural Engineering feesfor the carport PV arrays were limited to DSA Deferred Approval of Photovoltaic 
System attachment and support, and review only of provider-engineered submittals for the carport structures. The steel carport 
structures and foundation systems were to be pre-engineered and pre-approved by DSA. Based on the District's evaluation of 
options presented for the PV system, it was determined that the system offering best value in terms of power generation capacity 
requires use of a panel which significantly exceeds the design weight of the pre-engineered carport. In addition, the height of the 
pre-engineered carport is limited - resulting in a reduced area for the PV system. Because of the limitations of the pre-engineered 
carport system, it has been determined by the District that a project-specific carport configuration and structural design is 
required. 

In order to maximize the carport size to provide the most efficient layout of the PV panels, the District has requested that the Civil 
Engineer provide an additional diagram to delineate the 3-dimensional vehicular maneuvering clearances required for Yard 
operations. The Yard plan and utilities will also need to be revised based on the District's request that the panel arrays for the two 
carports be supported by a single inverter.

During construction, the project-specific structure will result in additional shop drawings to be reviewed.

LEED certification is not part of this contract.

The design team has been directed to develop design modifications to the carport height and layout which affect the architectural 
plans, elevations and sections.

DSA review and approval of the site-specific structural design for the carport systems will be required.

PAA 4 C: Corporation Yard Modifications
Revision 1: Increase Generating Capacity of Proposed Solar PV System

March 18, 2010

After researching the pre-engineered carport system the design team determined that the systemconsisted only of the structural 
framework and foundation system. Photovoltaic panels are not a part of the pre-approved DSA design. The pre-approved design is 
limited in height and in the weight of PV panels it can support. The analysis completed by AlfaTech per PAA 4C revealed that the 
most efficient PV system exceeds the panel weight allowable with the pre-approved design. In addition, the height limitation 
resulted in smaller, less efficient areas for the PV arrays due to concerns that the canopies might be hit by higher vehicles entering 
and leaving the Yard. 

The opportunity to significantly increase the power generation capacity led the District to request that the Design Team 
investigate taller and larger panel arrays, designed to support heavier and more efficient PV panels. Alfa Tech will need to prepare 
a new design and establish the revised size and configuration in order to determine, a layout for the two carports which will make 
it possible to serve both arrays with a single inverter and panel, thus reducing the initial cost of the system infrastructure and its 
impact on the Yard layout. These changes will result in ongoing savings to the District through increased power generation. 



  

 
REVISION # 1 to PAAD01 between Sandis and FHDA dated 8/3/2009  

 
SCOPE OF WORK: 
 
This negotiated agreement establishes total compensation for all additional design related 
services, 766-217 to edit project scope elements. Revise bike rack style and layout requirements, 
incorporate new locker style and structural attachments, and modify certain Specifications to 
reflect refinements to style or materials chosen. 
 
Purchase Order #: MC100584 
Purchase Order date: 8/3/2009 
Revision 1 Extend contract completion date 10/3/2010       $3,500  
 
COMPENSATION: 

Surveying Services 

Topographic Survey $1,000 

Engineering Services  

Construction Document $8,350 

Electrical Engineering for Lighting Plan $2,000 

Bidding $   250 

Construction Administration $   900 
 

REVSIED TOTAL NOT-TO-EXCEED $16,000 

 
SCHEDULE:  complete CD’s by March 25th 2010.   
 
All other contract terms not specifically addressed in Revision #01 to remain in place per the 
standard Master Agreement.  
Revision agreed to by: 
 
OWNER  
       
            
Signature 
 
Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
DESIGN PROFESSIONAL 
Sandis 
Civil Engineers, Surveyors, Planners 
 
By:        

Ken N. Olcott, P.E. 
President 
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FOOTHILL - DE ANZA CCD   10/07/08 
PAA #F-WRNS-01 
 

   Project Authorization Amendment No. F-WRNS-4A 
Between Foothill-De Anza Community College District 

& WRNS Studio, LLP 
 
 

For the following Measure C Project(s): 
 #154 – PHOTOVOLTAIC ARRAYS 

 
 

For Architectural design consulting services for the Foothill College Lots 2/3 
Photovoltaic Arrays: 
 
WHEREAS, in connection with the design, bidding and construction of the Measure C  Projects, the 
Foothill – De Anza Community College District (District) has retained Gilbane/Maas ("Program Manager") 
to provide services as the District’s representative in connection with the design, bidding and construction 
of the Projects. 
 
WHEREAS, the District and WRNS Studio, LLP (Architect) have a fully executed Standard Form of 
Master Agreement (Agreement) between the District and the Architect in place that clearly defines 
conditions of their Agreement, the expected performance criteria, and the anticipated deliverable work 
from the Architect.  
 
WHEREAS, the Architect and its Design Consultants are each duly qualified and properly 
licensed/registered to provide and perform all Services under the agreement and all subsequent Project 
Authorization Amendments. 
 
NOW THEREFORE this Project Authorization Amendment (PAA) is incorporated into the Agreement, by 
agreement between the District and Architect, for the Project named above and described below. 
 
 
 
I.  PROJECT DESCRIPTION: 
 

The Foothill DeAnza Community College District (District) has contracted with Chevron Energy 
Solutions Company (Chevron) to provide design/build services to design and construct photovoltaic 
(PV) arrays at Parking Lots 2/3.  A conceptual layout of the proposed 1,406,388 kWhr/yr PV array is 
shown in “Attachment A –Lots 2/3 Conceptual PV Layout”.  The construction scope of work includes 
the installation of photovoltaic arrays on steel canopy structures, associated power inverters and 
electrical infrastructure, lighting, modifications to the driveways, bioswales between the parking stalls, 
asphalt slurry seal, and restriping. 

 
II.  SCOPE OF SERVICES: 
 

A. Architect shall coordinate with Chevron to ensure that the PV canopy structures and associated 
equipment designed by Chevron will be successfully integrated into the planned site 
improvements for Lots 2/3 under the Measure C project #162 Parking and Circulation. 

 
B. Architect shall review the PV design documents by Chevron and advise the District and Chevron 

regarding parking lot layout, driveway configurations, and pedestrian improvements to improve 
pedestrian and vehicular circulation within the lot in accordance with the “Foothill College Mobility 
Study” by Fehr & Peers.   

 
C. Architect shall review the PV design documents by Chevron and advise the District and Chevron 

on the arrangement of PV steel support canopies such that they accommodate the grading within 
the lot, and they are integrated with the parking lot configuration. 
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PAA #F-WRNS-01 
 

 
D. Architect shall review the PV design documents by Chevron and advise the District and Chevron 

on the design of bioswales between the parking stalls in order to ensure that the bioswales 
comply with the overall stormwater management plan for Lots 2/3.   

 
III.  PROJECT SCHEDULE: 
 

The anticipated schedule for the project is: 
Design Phase   March 1, 2010 to June 15, 2010 
Construction Phase  June 16, 2010 to September 15, 2010 

 
 
IV.  FEES AND PAYMENT: 
 

Total Lump Sum fee: $19,500 
 

Payments shall be billed on a monthly basis for services rendered. 
 
 
 
“District” 
FOOTHILL- DE ANZA COMMUNITY COLLEGE DISTICT 
a California Community College District 
 
By:                    Date:      
 Charles Allen,  
 Executive Director of Facilities, Operations,  
 and Construction Management 
 
“Architect” 
WRNS Studio, LLP 
 
 
By:                     Date:      
             John Ruffo 
 Partner 
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Attachment A - 
Lots 2/3 Conceptual PV Layout 
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