FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: ~ May 3, 2010

Title of Item:
Measure C Consent

Background and Analysis:
Aggregate amount of these items is: 450,893

De Anza College —

A)

Salas O’Brien Engineers — Revision #3 to Agreement — S2-S6 Phase II — Utility Master Plan —
Phase I - $17,060

Forell/Elsesser Engineers, Inc. — Revision #1 to Agreement — Learning Center - $27,000

Allana Buick & Bers, Inc. — Revision #1 to PAA #D06 — Tile Roof Repairs - $101,670

S. J. Amoroso, Inc. — Change Order #8 — S2-S6 Phase II — Utility Master Plan — Phase I -
$34,799

S. J. Amoroso, Inc. — Change Order #9 — S2-S6 Phase II — Utility Master Plan — Phase I -
$63,576

Cleary Consultants Inc. — Agreement for Services — Baldwin Winery and East Cottage
Renovation - $12,150

Ross/Luthin Creative — Change Order #1 to Agreement — Signage and Wayfinding — ($3,100)
John Plane Construction, Inc. — Change Order #3 — Baldwin Winery and East Cottage - $5,375
Cleary Consultants, Inc. — Agreement for Services — Seminar Building and Multicultural -
$13,050

Environmental Construction Services, Inc. — PAA #D09 - S2-S6 Phase II — Utility Master Plan —
Phase I - $4,990

Environmental Construction Services, Inc. — PAA #D10 — S2-S6 Phase I — Utility Master Plan —
Phase I - $5,850

Foothill College —

L)
M)
N)
0)

P)

Q)

Chevron Energy Solutions — First Amendment to Contract — Install Photovoltaic Arrays - $0
Verde Design — Revision #1 to Professional Services — Soccer and Softball Complex - $36,162
Tricon construction, Inc. — Change Order #5 — Pool Plaster and Chemical Systems - $14,516
tBP Architects — Revision #3 to Professional Services — Reconstruction of Stadium Bleachers &
Press Box and Physical Education Lab Space - $45,769

Zolman Construction and development Inc. — Modernization of Administration Building and
General Classrooms - $55,426

HMC Architects — Revision #2 to PAA #F-HMC-#2B — Language Arts General Classrooms -
$16,600

Charles Allen, Executive Director of Facilities, Operations, and Construction Management, Tom Armstrong,
Director, Bond Program Management, De Anza College, and Art Heinrich, Bond Program Management, Foothill
College, recommends that Measure C consent item(s)s be ratified/approved by the Board of Trustees.

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College, and Art

Heinrich, Director, Bond Program Management, Foothill College

Is backup provided? Yes




Revision 03 to Standard Form of Agreement, dated September 9, 2008, between
Foothill-De Anza Community College District and Salas O’Brien Engineers for
Measure C Project 241.

REVISION DATE: May 3, 2010

SCOPE OF WORK:
Provide additional services as follows (Salas O’Brien proposal attached for reference only):

1. Additional requirements for the campus closure/shutdowns (perimeter lighting, campus
closure/barricades, etc.), requiring Salas O’Brien attendance and input at the campus
shutdown meetings.

2. Coordination with the ADA Pathway Project.

3. Additional scope for MLC/S2-S6/Autotech leak detection consolidation. Leak detection
system is a proprietary design of the pipe vendor. Specifications and drawings for 3
projects were revised due to submittals, procured inventory and changes in points of
connection as shown on various contract documents.

4. Provide design and structural considerations for S2 roof retrofit.

5. Provide design and structural considerations for S6 roof retrofit.
DELIVERABLES:
1. Campus Closure Plan review meetings (6 hours/2 staff) CA Services Cost: $840
2. Campus Shutdown meetings (12 hours/2 staff) CA Services Cost: $1,680
3. ADA Access Plan at Building S6 — Coordination with Sandis (1 hour/1 staff)
Cost: $140
4. Support Leak detection consolidation effort with Thermacor (including
combining leak detection for MLC, Autotech, and the S2-S6 Project PR#13),
(18 hours/2 staff) Cost: $2,520
5. Design for S2 Roof retrofit of unforeseen roof structure (48 hours/1 staff)
Cost: $8,640
6. Design for S6 Roof retrofit of unforeseen damaged roof structure (18 hours/1 staff)
Cost: $3,240
Total: $ 17,060
COMPENSATION:
Original contract value: $ 646,786
Net change in contract value from previous revisions: $ 141,567
Contract value prior to this revision: $ 788,353
Net change in contract value due to this revision: $ 17,060
New contract value including this revision: $ 805,413

All other contract terms to remain in place per the standard form of agreement listed above.
Amendment agreed to by:
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Revision 03 to Standard Form of Agreement, dated September 9, 2008, between
Foothill-De Anza Community College District and Salas O’Brien Engineers for
Measure C Project 241.

OWNER

Signature

Charles Allen
Executive Director of Facilities, Operations, and Construction Management
Foothill-De Anza Community College District

CONSULTANT

Signature

Carl Salas
Salas O’Brien Engineers
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Foothill-DeAnza Community College District

AGREEMENT FOR DESIGN PROFESSIONAL SERVICES Less than $350,000
(short form)

This agreement shall be used for professional services when the scope of services includes pre-design,
programming, special and conceptual studies, planning, and assessment work. Pursuant to Civil Code section
2782.8 a design professional is defined as an architect, landscape architect, engineer, or land surveyor.

This Agreement entered this 2nd day of February ,2010 , by and
between the Foothill-De Anza Community College District, a community college district of the State of California,
hereinafter called “District™ and Forell / Elsesser Engineers, Inc. hereinafter

called “Design Professional.”

WITNESSETH

WHEREAS, pursuant to Foothill-DeAnza Community College District Board Policy 3140 and Board of
Trustees Resolutions, specified District employees have the duty to engage contractors to perform sundry services
for the District, with or without the furnishing of material; and

WHEREAS, it is necessary and desirable that a Design Professional be engaged by District for the purpose
of performing services hereinafiter described:

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Design Professional. In consideration of the payments hereinafter set forth,

Design Professional shall perform services for District in accordance with the terms, conditions and specifications
set forth herein and in Exhibit “A” attached hereto and by this reference made a part hereof. Design Professional
shall perform all the services described in Exhibit A for the sum not to exceed $ 10,940.00

2. Payments. In consideration of the services rendered in accordance with all terms, conditions and
specifications set forth herein and in Exhibit “A”, District shall make payment to Design Professional in the manner
specified in Exhibit “A”.

3. Relationship of the Parties. It is understood that this is an Agreement by and between contractor(s) and is
not intended to, and shall not be construed to, create the relationship of agent, servant, employee, partnership, joint
venture or association, or any other relationship whatsoever other than that of Design Professional.

4, Non-Assignability. Design Professional shall not assign this Agreement or any portion thereof to a third
party without the prior written consent of District, and any attempted assignment without such prior written consent
in violation of this Section automatically shall terminate this Agreement.

5. Contract Term. This Agreement shall be in effect from Feb. 2,2010 - through

June 30, 2010 _ as specified in Exhibit “A”. The District may terminate this contract at any time for any
reason by providing 30 days notice to Design Professional. Termination to be effective on the date specified in the
notice. In the event of termination under this paragraph, Design Professional shall be paid for all work provided to
the date of termination.
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Foothill-DeAnza Community College District

6. Design Professional’s Indemnity of District. To the fullest extent permitted by law, except to the extent
caused in whole or in part by indemnitee, the Design Professional shall indemnify, defend and hold harmless the
District and its employees, officers, Trustees, agents and representatives from any and all claims, demands, losses,
responsibilities or liabilities for: (a) injury or death of Design Professional’s or the Design Professional’s Design
Consultants’ employees arising out of this Agreement; (b) injury or death of persons or damage to property,
including the removal or replacement of any in-place work during or after Project Completion; or (c) other costs or
charges, to the extent the liabilities, damages and losses are caused by willful misconduct, recklessness, or
negligence, including concurrent negligence, of the Design Professional or Consultant of the Design Professional.
The foregoing shall include without limitation, attorneys fees and costs incurred by the District, and shall survive the
termination of this Agreement until any such claim, demand, loss, responsibility or liability covered by the
provisions hereof is barred by the applicable Statute of Limitations.

This indemnity agreement shall not be construed to limit the enforceability of other contractual provisions between
the District and the Design Professional requiring cooperation with the public agency regarding any claim by a
construction Contractor.

It is the intent of the District that this indemnity agreement shall be in accordance with California Civil Code Section
2782.8 and shall be a Type II (comparative/proportionate) agreement and not a Type I agreement, which would
otherwise shift all indemnity obligations to the Design Professional.

Design Professional Reimbursement of the District’s Attorneys Fees and Indemnity Payment. The Design

Professional shall immediately tender demand(s) for indemnity made by the District to its insurance carrier for a
determination within 30 days from the date of tender. The insurance company shall be required to agree to a rough
approximation of potential liability of the Design Professional, and agree to reimburse the District for its defense
fees incurred in proportion to that approximation. At the conclusion of the underlying matter or claim for which
indemnity is sought (through voluntary settlement, arbitration award, or court judgment), the Design Professional
shall within 30 days reimburse the District for all settlement monies paid. Should the Design Professional and/or its
insurance company fail or refuse to proportionally reimburse the District for: (a) its attorneys fees; or (b) indemnity
paid, then either matter shall be submitted to binding arbitration for determination within 60 days, after failure or
refusal to make payment to the District.

Design Professional Bound to Arbitration by Other Claims. In the event of any claim, arbitration demand
filed on behalf of the prime Design Professional or any Design Professional sub-consultants in which design
deficiencies or errors, or Design Professional contract administration deficiencies are alleged as a basis for said
claim, Design Professional agrees to participate as a party in any such arbitration or state court litigation, and shall
further be bound as a party to any arbitration set forth or required under California Public Contract Code § 20104, et
seq.

District’s Indemnity of Design Professional. The District shall indemnify and hold harmless the Design
Professional, its employees and consultants from all claims arising of bodily injury (including death) and physical
damage (other that to the Project itself and property covered by insurance), but only to the extent that they arise out
of the willful acts, omissions or other conduct of the District, and/or the sole negligence of the District.

7. Insurance. If applicable, insurance requirements are attached as Exhibit “L.”

8. Non-Discrimination.

A. General. No person shall, on the grounds of race, color, national or ethnic origin, religious affiliation or
non-affiliation, gender, marital status, sexual orientation, age, physical or mental disability, or political
affiliation, be excluded from participation in, be denied the benefits, or be subjected to discrimination under
this Agreement.
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Foothill-DeAnza Community College District

B. Employment. Design Professional shall insure equal employment opportunity based on objective
standards of recruitment, selection, promotion, classification, compensation, performance evaluations, and
management relations, for all employees under this Agreement. Design Professional’s personnel policies
shall be made available to District upon request.

9. Substitutions: If particular people are identified in Exhibit “A” as working on this contract, the Design
Professional will not assign others to work in their place without written permission from the District Purchasing
Agent. Any substitution shall be with a person of commensurate experience and knowledge.

10. Sole Property of the District: Any system or documents developed, produced or provided under this
contract shall become the sole property of the District. Notwithstanding any other provision herein, any intellectual
property discovered or developed by Design Professional in the course of performing or otherwise as a result of its
work hereunder shall be the sole property of the District.

11. Contract Renewal. This Agreement may be renewed for additional time periods as long as the original
contract term plus the renewal periods does not exceed five years, provided that both parties sign the renewal,
insurance coverage pursuant to paragraph 7 is still in effect, and the cost of the terms combined will not exceed (a)
$350,000.00.

12. Expenditure Of Public Funds. Design Professional agrees to comply with Government Code Section
8546.7 which provides that the contracting parties for any contract involving expenditure of public funds in excess
of $10,000.00 shall be subject to examination and audit by the State Auditor for a period of three (3) years after final
payment under the contract.

13. Confidentiality. In performing its duties hereunder the Design Professional may from time to time gain
incidental access to confidential information and records including student record information as defined by 20 USC
section 1232(g). The parties agree that such incidental access is not a provision or conveyance or disclosure to
Design Professional of student record information in violation of section 1232(g) or of any similar state law. Design
Professional agrees that if in the performance of its duties it does obtain such access it shall refrain from any
removal, use or disclosure to any third person of such information and records and shall take any and all necessary
affirmative steps to maintain the confidentiality, and avoid such removal, use or disclosure, whether intentional or
inadvertent, of such records and information.

14. Merger Clause. This Agreement, including Exhibit “A” attached hereto and incorporated herein by
reference, constitutes the sole agreement of parties hereto and correctly states the rights, duties and obligations of
each party as of the document’s date. Any prior agreement, promises, negotiations or representations between the
partics not expressly stated in this document are not binding. All subsequent modifications shall be in writing and
signed by the District Purchasing Agent. In the event of a conflict between the terms, conditions or specifications
set forth herein and those in Exhibit “A” attached hereto, the terms, conditions or specifications set forth herein shall
prevail.
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Foothill- 1 Comm ollege ict

Authorized Design Professional Signature Date

Paul Rodler
Print Name

Forell / Elsesser Engineers, Inc.
Design Professional’s Company Name

94 160 5095
Design Professional’s Tax I.D. Number

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Authorized signature and Date

Executive Director, Facilities and Construction Management
Title

1234 El Monte Road
Address

Los Altos Hills, CA

February 1,2010
Date Approved By Board of Trustees

(Board approval is required prior to commencement of services if total cost exceeds $20,000.00.)
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Foothill-DeAnza Community College District

EXHIBIT “A”

Contract between Foothill-DeAnza Community College District_and Forell / Elsesser Engineers, Inc.

, hereinafter called “Design Professional”.

Detailed description of services to be performed and work product to be delivered to District by Design
Professional: (reference and attach additional pages, if necessary)

Consuitant will complete a Tier 1 Evaluation of the DeAnza Learning Center and Learning
Center West per the requirements set forth in ASCE-31. This lncludes but is not limited to"
* Initial Meeting & Site walk

* The Review of all available drawings and documentation from the original construction of
both buildings and conduct all necessary site inspections

* The preparation of check-lists, calculations, and reports (draft report for owner review, and
final report)

* Review meetings with the District
* Participation in one Board Presentation, if required

II. Amount and Method of Payment: (indicate lump sum payment or rate of pay; also include a list of tasks
which must be completed prior to each progress payment and show the timeline for progress payments, if
applicable)

Lump sum fees: $10,440

Reimbursable expenses Not to Exceed $500

Total Fee Not to Exceed $10,940

In any event, the total payment for services of Design Professional shall not exceed $10,940.00

and District shall have the right to withhold payment if District determines that the quantity or quality of
the work performed is unacceptable.

HI. Term of the contract: The term of this contract shall commence on the date specified in the first paragraph

of this contract, and shall continue until June 30 ,2010
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Foothill-DeAnza Community College District
Exhibit “I”’ Insurance Requirements

Contractor shall not commence work under this Agreement until required insurance has been approved in
writing by District, Certificates of insurance, in form and with insurers acceptable to District (A M Best
rating of A-VII or better or otherwise approved by District Risk Manager) shall be submitted to District Risk
Management Department. Such certificate shall evidence all coverages and limits required by District in this
Agreement and shall specify that insurers will give District thirty (30) days prior written notice of non-
renewal or cancellation.

Contractor shall maintain in force, throughout the term of this Agreement, insurance as follows:

1. Workers' Compensation (statutory limits) and Employers' Liability insurance with limits not less than
$1,000,000 each accident, $1,000,000 employee and $1,000,000 each disease, provided that confractor has
employees as defined by the California Labor Code;

2. Commercial General Liability insurance, with limits not less than $1,000,000 each occurrence for Bodily Injury
and Property Damage, including coverages for contractual liability, personal injury, broadform property damage,
independent contractors, products and completed operations;

3. Commercial Automobile Liability insurance, with limits not less than $1,000,000 each occurrence for Bodily
Injury and Property Damage, including coverages for owned, non-owned and hired vehicles, as applicable;

4.  Professional Liability insurance, with limits not less than $1,000,000 each claim/annual aggregate, with respect
to coverage for errors and omissions arising from professional services rendered under this Agreement, and with any
deductible not to exceed $50,000 each claim.

If any of the required insurance is written on a claims-made coverage form, such insurance shall be maintained for a
period. of three years following termination of this agreement. General and Automobile liability policies shall
include as Additional Insureds, the District, its officers, agents, employees and servants, shall be primary to any
other insurance or self-insurance available to the Additional Insureds and shall apply separately to each, except the
inclusion of Additional Insureds shall not operate to increase the required limits of such insurance.

Maintenance of the required insurance is a material condition of this Agreement and failure to maintain such
insurance may, at the District’s option, result in a declaration of material breach and suspension of Contractor’s
further work under this Agreement.
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Foothill-DeAnza Community College District

Foothill-DeAnza Community College District Change No. __ 1
To Agreement/Purchase Order No. R0000766 S

CHANGE NO. 1 TO AGREEMENT FOR

DESIGN PROFESSIONAL SERVICES Less than $350,000
(short form)

The Agreement is changed only as described herein. All other terms, conditions, and

- prices remain unchanged. This Change to the Agreement is entered this 3rd___ dayof
May ,2010 , by and between the District, a community college district of

the State of California, hereinafter called “District” and_Forell / Elsesser Engineers, Inc.

hereinafter called “Design Professional.”

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Design Professional. In consideration of the payments
hereinafter set forth, Design Professional shall perform services for District in accordance
with the terms, conditions and specifications set forth in the original Agreement and in the
revised Exhibit “A” which is attached hereto and by this reference made a part hereof.

2. Payments. In consideration of the services rendered in accordance with all terms, conditions
and specifications set forth herein and in revised Exhibit “A”, District shall make payment
to Design Professional in the manner specified in revised Exhibit “A ™.

3. Contract Term. This Agreement shall be in effect only as specified in the revised Exhibit
“A”. The District may terminate this contract at any time for any reason by providing 30
days notice to Design Professional. Termination to be effective on the date specified in the
notice. In the event of termination under this paragraph, Design Professional shall be paid
for all work provided to the date of termination.

4. Other changes. (indicate “none” or describe applicable changes in detail)

*The results of the completed Tier 1 Evaluation have indicated that a Tier 2 Evaluation should be
performed. The consultant will complete a Tier 2 Evaluation of the DeAnza Learning Center and
Learning Center West per the requirements set forth in ASCE-31.

*Revised contract services are to be complete in 4 weeks of approval of this revision, or by June
10, 2010.

*Revised completion date for contract services of September 30, 2010 reflects the date for
completion of administrative project closeout.

*Contract completion date can be extended, at no additional cost, by mutual agreement for up to
two additional six month periods.
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Foothill-DeAnza Community College District

Foothill-DeAnza Community College District Change No. __1
To Agreement/Purchase Order No. _RQ000766 S

Revised EXHIBIT “A”

Contract between Foothill-DeAnza Community College District and ™= === 'hereinafter
called “Design Professional.”

L Detailed description of the change in services to be performed or work product to be
delivered to District by Design Professional: (reference and attach additional pages, if
necessary)

This revision includes but is not limited to the following services:

1. Field visit to each building. District staff will assist with access to the buildings.

2. Construct 3-dimensional computer model of each structure for analysis.

3. Evaluate capacities of structural members for seismic demands.

4. Identify areas of apparent deficiencies worthy of future evatuation

5. Perform further evaluation of the deficiencies.

6. Prepare a draft report for the District’s review.

7. Attend a meeting to discuss the contents of the report.

8. Assist the District's CM/cost estimator with understanding of the possible scope of retrofit work if necessary
9. incorporate review comments and submit final report.

10. The deliverable at the end of this process will be a soft-bound written report and electronic pdf
files describing the evaluation methodology, supporting photographs and calculations for each
building and . The supporting graphics will be hand marked floor plans, or building
sections/elevations.

I Amount and Method of Payment: (indicate the additional fee for increased scope of work or
the deductive amount for decreased scope of work)

Lump sum fees: $26,500

Reimbursable expenses Not to Exceed $500

Total Fee Not to Exceed $27,000
ORIGINAL AGREEMENT AMOUNTS$ 10,940
PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGE NO. $ N/A
PLUS OR MINUS AMOUNT FOR THIS CHANGE NO. $ 27,000
NEW TOTAL AGREEMENT AMOUNT$ , 37,940
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({a FORELL/ELSESSER ENGINEERS, INC.
Structural Engineers

April 12, 2010

Mr. Scott Jewell
Gilbane-Maas

DeAnza College
Administration Building Lobby
21250 Steven’s Creek Blvd.
Cupertino, CA 95014

Re:  DeAnza College
Proposal for DeAnza College Learning Center
Tier 2 Structural Evaluations

Dear Scott:

Thank you for inviting Forell/Elsesser Engineers (F/E) to submit a proposal for the DeAnza
College Learning Center, Tier 2 Structural Evaluations.

The Learning Center Buildings have been found to have structural deficiencies based on an
ASCE Tier 1 Evaluation. While Tier 1 analysis is an appropriate starting point, it tends to be
course and somewhat conservative. It is recommended that the buildings be evaluated using
the ASCE 31 Tier 2 methodology to gain a more accurate understanding of the expected
structural behavior and potential deficiencies.

The ASCE 31 is a seismic evaluation tool only. The necessary upgrade design is a separate
process, outside of our proposed scope at this time. However, in this evaluation process, we
will include a narrative description of possible corrective measures for the significant structural
deficiencies identified. This information can be used by the District to develop a preliminary
budgetary cost estimate. At this stage, the corrective measure for the non-structural
components would have to be estimated on a cost per square foot basis.

Scope of Work

We propose the following scope of work:

1. Field visit to each building. We assume that a District staff member will assist us
with access to the buildings.

Construct 3-dimensional computer model of each structure for analysis.

Evaluate capacities of structural members for seismic demands.

Identify areas of apparent deficiencies worthy of future evaluation

Perform further evaluation of the deficiencies.

Prepare a draft report for the District’s review.

Attend a meeting to discuss the contents of the report.

Noakwd

160 Pine Street San Francisco, California, 94111
Telephone: 415/837-0700 www.forell.com



April 12, 2010

Mr. Scott Jewell

Gilbane-Maas

DeAnza College

Re: Proposal for DeAnza College Learning Center
Tier 2 Structural Evaluations

Page 2

8. Assist the District’'s CM/cost estimator with understanding of the possible scope of
retrofit work
9. Incorporate review comments and submit final report.

Deliverables

The deliverable at the end of this process will be a soft-bound written report and electronic pdf
files describing the evaluation methodology, supporting photographs and calculations for each
building and . The supporting graphics will be hand marked floor plans, or building
sections/elevations.

Staffing and Schedule

We propose Paul Rodler as the project principal, Russell Berkowitz (SE, Senior Associate) as
the project manager and the lead engineer, assisted by Dan Golde as Project Engineer. As
part of our effort we intend to use independent Senior Forell Elsesser staff for Senior Review
and Quality Checking functions. We propose a 4 week period to perform this work. If the
District desires a more expedited schedule, we will do our best to accommodate the schedule.

Assumptions

1. The deliverable will be one loose leaf and one spiral bind copy of the report, as well as
an electronic (PDF) copy. We assume that the District will reproduce additional copies if
needed.

2. We assume there is no peer review in this phase. If the district wishes to employ a peer
review process, we can submit an additional service proposal for our involvement in the
peer review process.

3. We assume that the District will perform cost estimating based on the information we
provide.

Proposed Fee

We propose a lump sum fee of $26,500 for seismic evaluation of the two buildings. We also
propose an allowance for direct costs of $500 for local travel, photo reproduction, report printing,
and overnight shipping.

A detailed breakdown is provided in the attached spreadsheet showing a listing of the buildings,
and the associated fee. Our fee is based on 2010 billing rates. Depending on the timing for
authorization of this work, the rates may have to be adjusted to reflect the billing rates at that
time.

(jEﬂl FORELL/ELSESSER ENGINEERS, INC.



April 12, 2010

Mr. Scott Jewell

Gilbane-Maas

DeAnza College

Re:  Proposal for DeAnza College Learning Center
Tier 2 Structural Evaluations

Page 3

We hope this proposal meets your approval. Please feel free to contact me if you have any
questions or require additional information. Upon your approval, please send us a written notice
to proceed.

We look forward to working with you and hope to be of assistance in this evaluation.

Sincerely,

FORELL/ELSESSER ENGINEERS, INC.

Ry

Russell Berkowitz, SE
Senior Associate

Attachments:
2010 Rate Sheet
Fee Breakdown

(}Eﬂ FORELL/ELSESSER ENGINEERS, INC.



April 12, 2010

Mr. Scott Jewell

Gilbane-Maas

DeAnza College

Re: Proposal for DeAnza College Learning Center
Tier 2 Structural Evaluations

Page 4
Forell/Elsesser Engineers
Hourly Billing Rates and Project Expenses
Effective January 1, 2010*
Labor:
STAFF TYPE RATE PER HOUR
Senior Principal: $ 200
Principal: $ 180
Senior Engineer: $160-%$170
Engineer: $130-% 145
Designer: $120
CADD/REVIT Manager: $115
CADD/REVIT Operator: $ 105
Project Administration: $ 75
Project Expenses:
Mileage Authorized IRS Rate
Reproduction Actual cost plus 10 %
Postage Actual cost plus 10 %
Delivery Actual cost plus 10 %
Other Project Expenses Actual cost plus 10 %

(ﬁEﬂl FORELL/ELSESSER ENGINEERS, INC.



Workplan for De Anza College Tier 2 Evaluations

Engineer Rate = 135
Project Manager Rate = 170

Principal Rate = 200

1995 Steel Moment Frame Addition
Engineer Project Principal Fee
Task Manager
Hours Hours (S)
Hours

Weight Takeoff 3 0.5 0 490
Determine Base Shear Coefficients 1 0.5 0 220
Build ETABS Model 8 0.5 0 1165
Check Vfart. Distribution & Mass Distribution w/ hand 5 0 0 270
Calculations
Verify Base Shears 1 0 0 135
Create Excel Spreadsheets to Process Member Demands 5 1 0 845
Check for Weak Story 3 0.5 0 490
Check for Soft Story 3 0.5 0 490
Check for Torsional Irregularities 2 0 0 270
Check Drifts and Adjacent Structures 2 0 0 270
Check Moment Frame Beams 5 0 0 675
Check Moment Frame Columns 5 0 0 675
Check for Strong Column / Weak Beam 2 0 0 270
Check Moment Connections 3 0.5 0 490
Check Panel Zones 3 0.5 0 490
Check Shear Walls 2 0 0 270
Check Diaphragms 4 0 0 540
Check Foundations 4 0 0 540
Create Conceptual Upgrade Scheme 4 1 1 910
Create Report 7 1 1 1315
Senior Review & QC Effort 2 0 1.5 570
Site Visit 2.5 0 0 337.5
Client Meeting 0 2.5 0 425

12153




Original 1960s Library

. Project L
Task Engineer Manager Principal Fee
Hours Hours ()
Hours
Weight Takeoff 3 0.5 0 490
Determine Base Shear Coefficients 1 0.5 0 220
Build ETABS Model 12 0.5 0 1705
Check errt. Distribution & Mass Distribution w/ hand 5 0 0 270
Calculations
Verify Base Shears 1 0 0 135
Create Excel Spreadsheets to Process Member Demands 5 1 0 845
Check for Weak Story 4 0.5 0 625
Check for Soft Story 4 0.5 0 625
Check for Torsional Irregularities 2 0 0 270
Check Drifts and Adjacent Structures 2 0 0 270
Check Shear in Concrete Wall Piers 6 0.5 0 895
Check Flexure in Concrete Wall Piers 6 0.5 0 895
Check Columns for Deflection Compatibility 4 0.5 0 625
Check Beams for Deflection Compatibilty 3 0.5 0 490
Check Diaphragms 5.75 0.5 0 861.25
Check Foundations 6 0.5 0 895
Check Out of Plane Wall Anchorage 4 0.5 0 625
Create Conceptual Upgrade Scheme 4 1 1 910
Create Report 7 1 1 1315
Senior Review & QC Effort 2 0 1.75 620
Site Visit 2.5 0 0 337.5
Client Meeting 0 2.5 0 425
0 0 0
14349
Total Fee For Both Buildings & Reports = 26501




Revision #1 to Project Authorization Amendment (PAA) # D06 dated January 6, 2010 to
THE MASTER AGREEMENT between FOOTHILL-DE ANZA COMMUNITY COLLEGE
DISTRICT and Allana Buick & Bers, Inc. dated October 9, 2008.

Revision #1 to PAA #D06 made as of the 4th Day of May in the year Two Thousand & Ten
Assigned Project Description:

Current Project Description:
Measure C - Bond Project # 236C Repair Tile Roofs - Phase Il - E2 & E3

Revised Project Description:
Measure C - Bond Project # 236C Repair Tile Roofs - Phase Il - E2-E3 & Admin Building

The Project shall be described as:
Repair Tile Roofs - Phase Il - E2-E3 & Admin Building

1. Revision to Basic Services and Scope of Work:

Revision #1 to PAA # D06 for this project includes the following: Provide investigation and
preparation of design documents, bid phase services, construction administration, and construction
monitoring, for the Administration Building. Summary scope for this revision includes the replacement
and repairs of the following: 1) Flat roof replacement; 2) Repair Tile Roofs; 3) Replace Parapet
Stucco and Coping; 4) New curbing, plumbing, and duct work for the Air Handling Unit for the Lobby;
and 5) Site Logistics Plan for the Admin Building.

Scope of Work for Professional Services includes:

Design Services:

- Tile Roof Repair:

- Tile roof repairs including removal and re-use of existing tile, replace broken tiles, with
installation of new underlayment and related new sheet metal flashings, including flashing to
tile at concrete wall transitions

- Parapet stucco replacement and coping

- Priming, painting or coating of outside parapet

- Repair details for substrate, decking, and fascia repairs

- Reduce tile by one course to accommodate re-sloping of Admin Building roof if required

- Design transition flashings from tile roof to Admin Building lobby flat roof
- Transition flashing to allow repair or replacement of flat roof or tile roof without impact to

the adjacent roof system

- Main Flat Roof Replacement:
- Include a singly ply membrane roof and flat/tapered insulation
- Re-slope the roof to improve drainage
- Correct ponding issues by designing plywood framed wood crickets and design additional
drains. Develop cricket and framing plan layout
- Additional roof drains with dedicated leader piping to attach to existing drain lines
- Additional overflow drains with dedicated leader piping to attach to existing overflows or exit
through existing vent holes in the concrete walls located below the soffits
- The roof currently lacks overflow drains at each drain. Design to include drainage
calculations and plumbing plan layout and typical sections
- Mechanical design of plumbing will be schematic and the design shall require the
successful contractor to provide shop drawings

FOOTHILL DE ANZA CCD Revision #1 to Project Authorization Amendment # D06
Allana Buick & Bers, Inc. PROJECT 236C Repair Tile Roofs - Phase Ill - E2-E3 & Admin Building
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- Remove and reinstall existing skylight units and raise curbs as necessary to achieve
appropriate flashing heights on the main roof. Re-seal perimeter of existing skylight
domes/glazing

- Skylight frames shall be treated with coatings that shall mitigate further corrosion

- New coping system for parapet between flat and tile roofs

- Removal and reinstallation of roof hatch assemblies

- Structural sleeper supports and antennae curb supports

- Condensate and electrical line layout

- Removal and reinstallation of specific units not easily flashed in place

- Flashing around existing Air Handling Units (AHU) scheduled to remain in place

- Raise and design structural attachments for curbs lacking appropriate flashing heights

- Deck enclosure details at abandoned sleeper supports and curbs.

- Walkway pad layout plan

- Flashing and storm collars at pipe penetrations.

- ldentification of penetrations to be raised, including electrical, gas, and misc. items during the
course of the investigation

- Perform roof test cuts to understand existing roof cross-sections

- Inclusion of smell control provisions

- Administration Lobby Flat Roof and Skylight Flat Roof:
- Include a singly ply membrane roof and flat/tapered insulation
- Removal and reinstallation of existing AHU
- Provide new curbing and piping within the curbing.
- Provide new ducting from the AHU to the interior duct distribution system, and
provide duct leg supports
- Provide new flashing details for the AHU
- Perform corrective roof sloping work between the large AHU and skylight roof
- Gutters and related edge metal flashings for the skylight roof. Currently the water either
ponds along the roof edge or flows over the roof edge and onto the stucco cladding
- Install new skirt flashing for the large skylight
- Coping for both the flat roof and skylight roof. Currently the parapet at the skylight roof
consists of stucco cladding without any coping
- Re-slope the lobby and skylight roof to improve drainage, via tapered insulation or correct
ponding issues by designing plywood framed wood crickets, develop cricket and framing plan
layout, if required
- Additional drains and overflow drains to correct drainage, and dedicated leader piping
- Remove and replace signage and associated lighting
- Coat the existing stucco with new fiberglass mesh reinforced base coat and flexible finish
coat
- Scrape, sand, prime and paint wood sunscreen
- Transition flashings between the roofs and tile roof which can be removed to accommodate
future roofing replacement work
- Re-flashing of duct penetrations through the stucco cladding
- Replace all duct work on Lobby AHU. Prime and paint ductwork which may be visible to the
eye from the Cafeteria
- Smell control provision

- Site Logistics Plan for Admin Building:
- Prepare a site logistics plan to ensure safety and protection of students, faculty, and the
public at large
- Project construction shall occur during the college summer session and the logistics plan
shall ensure access to all required entrances and protect the public from accidental falling
objects from roofs or high construction zones
- Site logistic plans shall include staging locations and paths of travel for construction activities

FOOTHILL DE ANZA CCD Revision #1 to Project Authorization Amendment # D06
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- Temporary measures shall be identified to included but not limited to fencing, barricades,
overhead canopies and walkways, signage, points of connection for sanitary sewer for tile
wash water discharge, and other means to protect the public during the construction period

- Program Manager shall provide information for Allana Buick & Bers, Inc. (ABB) to develop a
site logistics plan that will meet the project parameters

- Design - General Requirements:
- All general requirement indentified in PAA D06 apply to E2, E3, and Admin Buildings with the
following exceptions

Drawings for E2 and E3 shall not be repackaged and final bid documents shall
include two sets of drawings, one set for E2 - E3 Buildings, and one set for the Admin
Building

Technical Specifications shall be combined for E2, E3, and Admin Buildings

Design review process shall include two formal reviews; 50% Construction Document
(CD) Review, and 100% CD Review

All drawings sets shall be resubmitted for both formal reviews

Meeting Minutes shall be required for the formal reviews

Provide Construction Estimates for E2, E3 and Admin Buildings at 50% and 100%
CD Reviews

All correspondence subject lines shall begin with the Project Number, 236C. ABB’s
internal project number shall not be included in the subject of any correspondence

- Bid Phase, Construction Administration, and Construction Monitoring Requirements:
- All requirements indentified in PAA D06 apply to E2, E3, and Admin Buildings

2. Revised Consultant Compensation:

The Project Authorization Amendment D06 Contract Price for the Consultant Services shall be
revised based upon the following:

Revised LUMP SUM CONTRACT PRICE
The Contract Price for the Consultant Services is revised to a lump sum of One Hundred
Thirty-six thousand fifty dollars; $136,050

Revised Schedule of Values (includes reimbursable):

Original Revision #1 Total Revised
Professional Design Services  Contract Value  Contract Value  Contract Value
Design Services $ 9,955 % 46,125 $ 56,080
Bid Phase Services 1,495 2,955 4,450
Construction Admin Services 8,470 22,680 31,150
Construction Monitoring
Services 14,460 29,910 44,370
Totals $ 34,380 % 101,670 $ 136,050

3. Revised Basic Services Completion Schedule:
Dates are approximate; exact dates are subject to change by the District with no impact on
contract pricing. Contract completion date can be extended, at no additional cost, by mutual
agreement for up to four additional six month periods.

50% CD Design: 05/04/10 - 06/30/10
100% CD Design: 07/01/10 - 08/31/10
Bid Phase Services: 09/01/10 - 12/06/10
Construction Administration: 03/15/11 - 09/14/11
Construction Monitoring Services: 04/25/11 - 09/14/11
Closeout Services: 09/14/11 - 12/30/11
FOOTHILL DE ANZA CCD Revision #1 to Project Authorization Amendment # D06
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4. Revised Invoice Requirements per PAA DOQ6:
All invoice requirements remain unchanged with the exception of the Project Name, which is
revised to the following: Repair Tile Roofs - Phase Il - E2-E3 & Admin Building

5. Insurance Requirements per the Master Agreement remain unchanged per PAA D06

DISTRICT Consultant
Foothill - DeAnza Community College District Allana Buick & Bers, Inc.
A California Community College District

By: By:

Charles Allen; Executive Director of Facilities, Eugene Buick; Principal and Chief Operating
Operations, and Construction Management Officer (COO)

Date: Date:
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c-Illaflrle MAAS Prime Contract Change Order

COMFANILE, [NC.

Detailed, Based on Unit Prices, Architect - De Anza with

DSA Number
241 Phase Il - S-2 and S-6 Central Plant Project # 241 Gilbane/MAAS
De Anza College, 21250 Stevens Creek Blvd., Cupertino, Tel: 408-864-5888 Fax: 408-864-5745
CA 95014
Date: 5/3/2010 DSA Number File No. 43-C2; Appl.01 110405
To Contractor: Project # SOBE # 08238
S.J. Amoroso Construction Co.,Inc. Contract Date: 7/10/2009
390 Bridge Parkway Contract Number: FHDA PO# MC100380

Redwood Shores, CA 94065 Change Order Number: 008

The Contract is hereby revised by the following items:

Change Order # 8

PCO Description Amount
028 PR #5 - Delete Breakers in TX 6, 6A, 8, 8A - Architect Directive $(16,737)
056 RFI 111 Blow-off at Pipe Heading M4 - Field Condition $2,042
068 RFI 138 Revise Size of Feeders 350 to 4/0 from MH 2t0 SS 1 - $2,978

Architect Directive
070 Field Rep #8 Splices at TX 1 and TX 1A - Architect Directive $12,961
071 Field Rep #9 Jumper at MH 1B from (E) 4/0 to (N) 350 kcmil - Architect $6,706
Directive

075 Field Rep #10 Revise Connection of Switch 6/7 - Architect Directive $(2,406)
078 FR 15 Revised Feeders TX7 to P5 - Architect Directive $2,812
080 RFI 144 Cut Access to Electrical Box S2 - Architect Directive $1,791
094 PR 14 Trench Coordination at MLC - Architect Directive $0
096 RFI1180.1 Sprinkler Pipe Relocation at S2 - Architect Directive $(1,222)
097 RFI 159 Furring and Blocking at Roof Cricketing - Architect Directive $2,626
100 RFI 154 Roof Penetrations at S2 and S6 - Architect Directive $3,006
101 RFI 155 Temperature Transmitter at PE 1 - Architect Directive $611
102 RFI 191 Raise Manhole at E7 - Architect Directive $1,920
107 RFI 169.1 Unitstrut Pipe Supports at Cooling Tower - Architect Directive $1,418
117 RFI 210 Locate PB-01 Due to Existing Utilities - Field Condition $7,069
118 RFI 207 Unforeseen (E) Conduits at LCW Heading E7 - Field Condition $6,042
121 Replace Cracked Lids at Manhole MH-5 & MH-7 - Field Condition $3,182
The original CoNtraCt ValUE WAS.........ccueiiiiieiieiieiece e e $9,397,000
Sum of changes by prior Prime Contract Change Orders.. . $463,052
The Contract Value prior to this Prime Contract Change Order Was.............coceerveneenienecneens $9,860,052
The Contract Value will be changed by this Prime Contract Change Order in the amount of.............. $34,799
The new Contract Value including this Prime Contract Change Order will be.............ccococeeinenne $9,894,851
The Contract duration will be changed BY............cooiiiiiiii e 0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is...........cc........ 10/26/2010
The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all

labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise out of this change order.

Salas O'Brien Engineers, Inc. S.J. Amoroso Construction Co.,Inc. Foothill-De Anza Community College

District

ARCHITECT CONTRACTOR OWNER
305 South 11th Street 390 Bridge Parkway 12345 EI Monte Road
San Jose, CA 95112 Redwood Shores, CA 94065 Los Altos Hills, CA 94022

Prolog Manager Printed on: 4/1/2010 WRO Foothill DeAnza Page 1
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1 - Prime Contract Change Order
Detailed, Based on Unit Prices, Architect - De Anza with

DSA Number

Address
By Keith Rootsaert

SIGNATURE

DATE

Address
By Cleveland, Mike

SIGNATURE

DATE

Address
By Charles Allen

SIGNATURE

DATE

College Approval
By: Letha Jeanpierre

Signature

Date:

Prolog Manager

Printed on: 4/1/2010

WRO Foothill DeAnza

Page 2



c-lll:)EIrle MAAS Prime Contract Change Order

COMFANILE, [NC.

Detailed, Based on Unit Prices, Architect - De Anza with

DSA Number
241 Phase Il - S-2 and S-6 Central Plant Project # 241 Gilbane/MAAS
De Anza College, 21250 Stevens Creek Blvd., Cupertino, Tel: 408-864-5888 Fax: 408-864-5745
CA 95014
Date: 5/3/2010 DSA Number File No. 43-C2; Appl.01 110405
To Contractor: Project # SOBE # 08238
S.J. Amoroso Construction Co.,Inc. Contract Date: 7/10/2009
390 Bridge Parkway Contract Number: FHDA PO# MC100380

Redwood Shores, CA 94065 Change Order Number: 009

The Contract is hereby revised by the following items:

Change Order #9

PCO Description Amount
092 RFI 171 Existing Pipe Support at S2 - Architect Directive $2,962
098 PR 17 Pressure Test (E) Hydronic Piping - Architect Directive $847
099 RFI 198 Patch Walls at S2 & S6 - Architect Directive $8,838
108 RFI 200 Credit Pullbox South of Library - Architect Directive $(1,400)
109 RFI 202 Repair Roof Framing at S2 - Field Condition $14,788
109A RFI 202 Non Compensable Time Extension of 19 Calendar Days to $0
Interim Project Milestone #4 - Field Condition
110 RFI 198/211 One Hour Rated Walls at S2 & S6 - Field Condition $1,866
115 RFI 187.1 Up-size Hydronic Piping at Chiller CH2 - Architect Directive $20,465
119 RFI 206 Replace Fittings and Couplings CH1 & CH2 - Field Condition $4,722
128 RFI 199 Provide Gate at S6 Fence - Architect Directive $2,280
132 Telecom Equipment Protection in S73C - Architect Directive $4,104
133 Partition Wall at Room S83B - Architect Directive $4,104
The original CoNtraCt ValUE WAS..........ccuiiiiiiaiiieiiie ettt st et nbe e e saee e $9,397,000
Sum of changes by prior Prime Contract Change Orders...........cccooeeieienieeeiieenieesee $497,851
The Contract Value prior to this Prime Contract Change Order was.............ccccceeviiiieeeniinenenn. $9,894,851
The Contract Value will be changed by this Prime Contract Change Order in the amount of.............. $63,576
The new Contract Value including this Prime Contract Change Order will be.............ccococveeenne $9,958,427
The Contract duration will be Changed DY...........coeiiiiieiiiieieiese e 0 Days

10/26/2010

The revised Substantial Completion date as of this Prime Contract Change Order is

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Salas O'Brien Engineers, Inc. S.J. Amoroso Construction Co.,Inc. Foothill-De Anza Community College
District

ARCHITECT CONTRACTOR OWNER

305 South 11th Street 390 Bridge Parkway 12345 EI Monte Road

San Jose, CA 95112 Redwood Shores, CA 94065 Los Altos Hills, CA 94022

Address Address Address

By Keith Rootsaert By Cleveland, Mike By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

Prolog Manager Printed on: 4/16/2010 WRO Foothill DeAnza Page 1
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1 - Prime Contract Change Order
Detailed, Based on Unit Prices, Architect - De Anza with
DSA Number

College Approval

By: Letha Jeanpierre

Signature

Date:

Prolog Manager Printed on: 4/16/2010 WRO Foothill DeAnza Page 2



Foothill-DeA. muni ollege District

AGREEMENT FOR SERVICES
This Agreement entered this 25th day of February ,2010 , by and
between the Foothill-De Anza Community College District, a community college district of the State of California,
hereinafier called “District” and_ Cleary Consultants Inc. hereinafter
called “Contractor.”
WITNESSETH

WHEREAS, pursuant to Foothill-DeAnza Community College District Board Policy 3140 and Board of
Trustees Resolutions, specified District employees have the duty to engage independent contractors to perform
sundry services for the District, with or without the furnishing of material; and

WHEREAS, it is necessary and desirable that Contractor be engaged by District for the purpose of
performing services hereinafter described:

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor. In consideration of the payments hereinafter set forth, Contractor
shall perform services for District in accordance with the terms, conditions and specifications set forth herein and in
Exhibit “A” attached hereto and by this reference made a part hereof. Contractor shall perform all the services
described in Exhibit A for the sum not to exceed $ 12,150

2. Payments. In consideration of the services rendered in accordance with all terms, conditions and
specifications set forth herein and in Exhibit “A”, District shall make payment to contractor in the manner specified
in Exhibit “A”.

3. Relationship of the Parties. It is understood that this is an Agreement by and between Independent
Contractor(s) and is not intended to, and shall not be construed to, create the relationship of agent, servant,
employee, partnership, joint venture or association, or any other relationship whatsoever other than that of
Independent Contractor. '

4. Non-Assignability. Contractor shall not assign this Agreement or any portion thereof to a third party
without the prior written consent of District, and any attempted assignment without such prior written consent in
violation of this Section automatically shall terminate this Agreement.

5. Contract Term. This Agreement shall be in effect from March 1, 2010 through
March 1, 2011 as specified in Exhibit “A”. The District may terminate this contract at any time for any

reason by providing 30 days notice to Contractor. Termination to be effective on the date specified in the notice. In
the event of termination under this paragraph, Contractor shall be paid for all work provided to the date of
termination.

6. Hold Harmless and Indemnification: To the fullest extent permitted by law, the contractor shall indemnify
and save harmless the District, its officers, agents, employees and servants from all claims, suits or actions of every
name, kind and description, brought for, or on account of (A) injuries to or death of any person, including
Contractor, or (B) damage to any property of any kind whatsoever and to whomsoever belonging, or (C) by reason
of any failure to withhold and /or pay to the government income and/or employment taxes from earnings under this
contract as made necessary by Section 530 of the Revenue Act of 1978, including but not limited to the concurrent
active or passive negligence of the District, its officers, agents, employees or servants, resulting from the

Agreement for Services Page 1 of 5 Rev. 1/14/2009
Project or Bid 766-203 P.O. No.




Foothill-DeAnza Community College District

performance of any work required of contractor or payments made pursuant to this Agreement, provided that this
shall not apply to injuries or damage for which the District has been found in a court of competent jurisdiction to be
solely liable by reason of its own negligence or willful misconduct. ,

The duty of the contractor to indemnify and save harmless, as set forth herein, shall include the duty
to defend as set forth in Section 2778.4 of the California Civil Code.

Contractor’s duty to defend shall be triggered by notice to contractor that District has been served
with a summons or complaint which alleges facts falling within the scope of contractor’s indemnity obligations.

7. Insurance. If applicable, insurance requirements are attached as Exhibit “I.”
8. Non-Discrimination.

A. General. No person shall, on the grounds of race, color, national or ethnic origin, religious affiliation or
non-affiliation, gender, marital status, sexual orientation, age, physical or mental disability, or political
affiliation, be excluded from participation in, be denied the benefits, or be subjected to discrimination under

this Agreement.

B. Employment. Contractor shall insure equal employment opportunity based on objective standards of
recruitment, selection, promotion, classification, compensation, performance evaluations, and management
relations, for all employees under this Agreement. Contractor’s personnel policies shall be made available
to District upon request.

9. Substitutions: If particular people are identified in Exhibit “A” as working on this contract the Contractor
will not assign others to work in their place without written permission from the District Purchasing Agent. Any
substitution shall be with a person of commensurate experience and knowledge.

10. Sole Property of the District: Any system or documents developed, produced or provided under this
contract shall become the sole property of the District. Notwithstanding any other provision herein, any intellectual
property discovered or developed by contractor in the course of performing or otherwise as a result of its work
hereunder shall be the sole property of the District.

11. Contract Renewal. This Agreement may be renewed for additional time periods as long as the original
contract term plus the renewal periods does not exceed five years and provided that both parties sign the renewal,
insurance coverage pursuant to paragraph 7 is the same as then customary in similar District Agreements, and the
cost of the terms combined will not exceed (a) $14,999.00 for public project services such as construction,
reconstruction, erection, alteration, renovation, improvement, demolition, or repair work, including painting,
repainting, or data cabling or (b) $76,700.00 for routine maintenance, or other services not described in (a).

12, Expenditure Of Public Funds. Contractor agrees to comply with Government Code Section 8546.7 which
provides that the contracting parties for any contract involving expenditure of public funds in excess of $10,000.00
shall be subject to examination and audit by the State Auditor for a period of three (3) years after final payment
under the contract.

13. Confidentiality. In performing its duties hereunder the Contractor may from time to time gain incidental
access to confidential information and records including student record information as defined by 20 USC section
1232g. The parties agree that such incidental access is not a provision or conveyance or disclosure to contractor of
student record information in violation of section 1232g or of any similar state iaw. Contractor agrees that if in the
performance of its duties it does obtain such access it shall refrain from any removal, use or disclosure to any third
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Foothill-DeAnza Community College District

person of such information and records and shalil take any and all necessary affirmative steps to maintain the
confidentiality, and avoid such removal, use or disclosure, whether intentional or inadvertent, of such records and
information.

14. Merger Clause. This Agreement, including Exhibit “A” attached hereto and incorporated herein by
reference, constitutes the sole agreement of parties hereto and correctly states the rights, duties and obligations of
each party as of the document’s date. Any prior agreement, promises, negotiations or representations between the
parties not expressly stated in this document are not binding. All subsequent modifications shall be in writing and
signed by the District Purchasing Agent. In the event of a conflict between the terms, conditions or specifications
set forth herein and those in Exhibit “A” attached hereto, the terms, conditions or specifications set forth herein shall
prevail.

Authorized Contractor Signature ' Date

Contractor’s Company Name

Contractor’s Tax [.D. Number

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Authorized signature and Date

Title

Address

Date Approved By Board of Trustees
(Approval is required prior to commencement of services if total cost exceeds $20,000.00 for professional services
or the applicable bid threshold stated in Public Contract Code 20651 for other services.)
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Foothill-DeAnza Community Cellege District

EXHIBIT “A”

Contract between Foothill-DeAnza Community College District_and Cleary Consultants Inc.

, hereinafter called “Contractor”.

L.

1L

111,

Detailed description of services to be performed and work product to be delivered to District by
Contractor: (reference and attach additional pages, if necessary)

Services: Provide soil engineering services at the Baldwin Winery and East
Cottage building renovation projects. Observe and test during site demolition,
foundation installation, sub-grade preparation, base-rock compaction and utility
trench backfill. Provide DSA required documentation for timely close out for each
project.

A. Services of this Agreement shall be completed by March 1, 2011. The date of
contract completion can be extended, at no additional cost, by mutual agreement
for up to two additional six month periods to allow for an extended submission
period of required DSA documentation and for administrative closure of the
Agreement. .

Amount and Method of Payment: (indicate lump sum payment or rate of pay; also include a list of tasks
which must be completed prior to each progress payment and show the timeline for progress payments, if
applicable)

Invoice monthly for services provided by engineering staff or soil technician
time spent on the site, for lab testing, and for report preparation and
submission per the attached rate schedule.

Final report and signature for DSA closeout must be received prior to final
invoice.

All invoices from Contractor must be submitted for payment 45 days before
termination of the Agreement.

In any event, the total payment for services of contractor shall not exceed $_12,150.00 and District shall
have the right to withhold payment if District determines that the quantity or quality of the work
performed is unacceptable.

Term of the contract: The term of this contract shall commence on the date specified in the first paragraph

of this contract, and shall continue until March 1, ,2 011
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Exhibit “I” Insurance Requirements

Contractor shall not commence work under this Agreement until required insurance has been
approved in writing by District. Certificates of insurance, in form and with insurers acceptable to
District (A M Best rating of A-VII or better or otherwise approved by District Risk Manager) shall
be submitted to District Risk Management Department. Such certificate shall evidence all
coverages and limits required by District in this Agreement and shall specify that insurers will give
District thirty (30) days prior written notice of non-renewal or cancellation.

Contractor shall maintain in force, throughout the term of this Agreement, insurance as follows:

1. Workers' Compensation (statutory limits) and Employers' Liability insurance with limits not less than
$1,000,000 each accident, $1,000,000 employee and $1,000,000 each disease, provided that contractor
has employees as defined by the California Labor Code;

2. Commercial General Liability insurance, with limits not less than $1,000,000 each occurrence for
Bodily Injury and Property Damage, including coverages for contractual liability, personal injury,
broadform property damage, independent contractors, products and completed operations;

3. Commercial Automobile Liability insurance, with limits not less than $1,000,000 each occurrence for
Bodily Injury and Property Damage, including coverages for owned, non-owned and hired vehicles, as
applicable; '

4. Professional Liability insurance, with limits not less than $1,000,000 each claim/annual aggregate,
with respect to coverage for errors and omissions arising from professional services rendered under this
Agreement, and with any deductible not to exceed $25,000 each claim. Required only if the following
blank is checked .

If any of the required insurance is written on a claims-made coverage form, such insurance shall be
maintained for a period of three years following termination of this agreement. General and Automobile
liability policies shall include as Additional Insureds, the District, its officers, agents, employees and
servants, shall be primary to any other insurance or self-insurance available to the Additional Insureds and
shall apply separately to each, except the inclusion of Additional Insureds shall not operate to increase the
required limits of such insurance.

Maintenance of the required insurance is a material condition of this Agreement and failure to maintain
such insurance may, at the District’s option, result in a declaration of material breach and suspension of
Contractor’s further work under this Agreement.
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Foothill-DeAnza Community College District

AGREEMENT FOR SERVICES
This Agreement entered this 5 day of October ,2009 , by and
between the Foothill-De Anza Community College District, a community college district of the State of California,
hereinafter called “District” and__Ross/Luthin Creative hereinafter

called “Contractor.”

WITNESSETH

WHEREAS, pursuant to Foothill-DeAnza Community College District Board Policy 3140 and Board of
Trustees Resolutions, specified District employees have the duty to engage independent contractors to perform
sundry services for the District, with or without the furnishing of material; and

WHEREAS, it is necessary and desirable that Contractor be engaged by District for the purpose of
performing services hereinafter described:

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor. In consideration of the payments hereinafter set forth, Contractor
shall perform services for District in accordance with the terms, conditions and specifications set forth herein and in
Exhibit “A” attached hereto and by this reference made a part hereof. Contractor shall perform all the services
described in Exhibit A for the sum not to exceed $§_55,300

2. Payments. In consideration of the services rendered in accordance with all terms, conditions and
specifications set forth herein and in Exhibit “A”, District shall make payment to contractor in the manner specified
in Exhibit “A”.

3. Relationship of the Parties. It is understood that this is an Agreement by and between Independent
Contractor(s) and is not intended to, and shall not be construed to, create the relationship of agent, servant,
employee, parinership, joint venture or association, or any other relationship whatsoever other than that of
Independent Contractor.

4, Non-Assignability. Contractor shall not assign this Agreement or any portion thereof to a third party
without the prior written consent of District, and any attempted assignment without such prior written consent in
violation of this Section automatically shall terminate this A greement. '

5. Contract Term. This Agreement shall be in effect from _ October 6, 2008 through

October 6, 2011 as specified in Exhibit “A”. The District may terminate this contract at any time for any
reason by providing 30 days notice to Contractor. Termination to be effective on the date specified in the notice. In
the event of termination under this paragraph, Contractor shall be paid for all work provided to the date of
termination.

6. Hold Harmless and Indemnification: To the fullest extent permitted by law, the contractor shall indemnify
and save harmless the District, its officers, agents, employees and servants from all claims, suits or actions of every
name, kind and description, brought for, or on account of (A) injuries to or death of any person, including
Contractor, or (B) damage to any property of any kind whatsoever and to whomsoever belonging, or (C) by reason
of any failure to withhold and /or pay to the government income and/or employment taxes from earnings under this
contract as made necessary by Section 530 of the Revenue Act of 1978, including but not limited to the concurrent
active or passive negligence of the District, its officers, agents, employees or servants, resulting from the
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Foothill-DeAnza Community College District

performance of any work required of contractor or payments made pursuant to this Agreement, provided that this
shall not apply to injuries or damage for which the District has been found in a court of competent jurisdiction to be
solely liable by reason of its own negligence or willful misconduct.

The duty of the contractor to indemnify and save harmless, as set forth herein, shall include the duty
to defend as set forth in Section 2778 .4 of the California Civil Code.

Contractor’s duty to defend shall be triggered by notice to contractor that District has been served
with a summons or complaint which alleges facts falling within the scope of contractor’s indemnity obligations.

7. Insurance. If applicable, insurance requirements are attached as Exhibit “I.”
8. Non-Discrimination.

A. General. No person shall, on the grounds of race, color, national or ethnic origin, religious affiliation or
non-affiliation, gender, marital status, sexual orientation, age, physical or mental disability, or political
affiliation, be excluded from participation in, be denied the benefits, or be subjected to discrimination under

this Agreement.

B. Employment. Contractor shall insure equal employment opportunity based on objective standards of
recruitment, selection, promotion, classification, compensation, performance evaluations, and management
relations, for all employees under this Agreement. Contractor’s personnel policies shall be made available
to District upon request.

9. Substitutions: If particular people are identified in Exhibit “A” as working on this contract the Contractor
will not assign others to work in their place without written permission from the District Purchasing Agent. Any
substitution shall be with a person of commensurate experience and knowledge.

10. Sole Property of the District: Any system or documents developed, produced or provided under this
contract shall become the sole property of the District. Notwithstanding any other provision herein, any intellectual
property discovered or developed by contractor in the course of performing or otherwise as a result of its work
hereunder shall be the sole property of the District.

11. Contract Renewal. This Agreement may be renewed for additional time periods as long as the original
contract term plus the renewal periods does not exceed five years and provided that both parties sign the renewal,
insurance coverage pursuant to paragraph 7 is the same as then customary in similar District Agreements, and the
cost of the terms combined will not exceed (a) $14,999.00 for public project services such as construction,
reconstruction, erection, alteration, renovation, improvement, demolition, or repair work, including painting,
repainting, or data cabling or (b) $76,700.00 for routine maintenance, or other services not described in (a).

12. Expenditure Of Public Funds. Contractor agrees to comply with Government Code Section 8546.7 which
provides that the contracting parties for any contract involving expenditure of public funds in excess of $10,000.00
shall be subject to examination and audit by the State Auditor for a period of three (3) years after final payment
under the contract.

13. Confidentiality. In performing its duties hereunder the Contractor may from time to time gain incidental
access to confidential information and records including student record information as defined by 20 USC section
1232g. The parties agree that such incidental access is not a provision or conveyance or disclosure to contractor of
student record information in violation of section 1232g or of any similar state law. Contractor agrees that if in the
performance of its duties it does obtain such access it shall refrain from any removal, use or disclosure to any third
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person of such information and records and shall take any and all necessary affirmative steps to maintain the
confidentiality, and avoid such removal, use or disclosure, whether intentional or inadvertent, of such records and
information.

14. Merger Clause. This Agreement, including Exhibit “A” attached hereto and incorporated herein by
reference, constitutes the sole agreement of parties hereto and correctly states the rights, duties and obligations of
each party as of the document’s date. Any prior agreement, promises, negotiations or representations between the
parties not expressly stated in this document are not binding. All subsequent modifications shall be in writing and
signed by the District Purchasing Agent. In the event of a conflict between the terms, conditions or specifications
set forth herein and those in Exhibit “A” attached hereto, the terms, conditions or specifications set forth herein shall
prevail.

Authorized Contractor Signature Date

Contractor’s Company Name

Contractor’s Tax I.D. Number

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Authorized signature and Date

Title

Address

Date Approved By Board of Trustees
(Approval is required prior to commencement of services if total cost exceeds $20,000.00 for professional services
or the applicable bid threshold stated in Public Contract Code 20651 for other services.)
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EXHIBIT “A”

Contract between Foothill-DeAnza Community College District_and Ross/Luthin Creative

, hereinafter called “Contractor”.

I

II.

III.

Detailed description of services to be performed and work product to be delivered to District by
Contractor: (reference and attach additional pages, if necessary)

Professional Services will be as described in the attached Ross/Luthin Creative
proposal dated September 22, 2009 which forms a part of this agreement. Additionally,
the Contractor shall provide all necessary structural and electrical design to support
ltem IV's PE Electronic Message Center.

The final deliverable will be a compilation of Master Sign Program designed and/or
implemented under Measure E Project 239 and Measure C Projects 215 and 218. This
document is to include the design drawings, specifications, message schedules, site
location plans, and finish boards for Pedestrian Signage, Vehicular Signage,

Building ldentity Signs for KCES and SCS, Wayfinding Sighage for SCS, and the new
Signage developed under this contract.

Amount and Method of Payment; (indicate lump sum payment or rate of pay; also include a list of tasks
which must be completed prior to each progress payment and show the timeline for progress payments, if
applicable)

The District will pay monthly progress payments for the following items based on the Fee
Schedule and satisfactory compietion of the Deliverables outlined within Ross/Luthin Creative
Proposal dated September 22, 2009:

ITEM L. Interior Identity & Wayfinding Master Plans $19,500
ITEMII: Update Existing & Implement New Signage $15,000
ITEM Ill: Exterior Program Identity Signage $ 8,700

ITEM IV: Electronic Message Center, Unique Identity & Interpretive $12,100

The District is not obligated to proceed with all items outlined and may omit any item from the
contracted services without cost or penaity.

Satisfactory completion of contract shall be the submittal of the Master Sign Program.

In any event, the total payment for services of contractor shall not exceed $.55,300 and District shall
have the right to withhold payment if District determines that the quantity or quality of the work
performed is unacceptable.

Term of the contract: The term of this contract shall commence on the date specified in the first paragraph

of this contract, and shall continue until _October 6 ,2011
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Exhibit “I”’ Insurance Requirements

Contractor shall not commence work under this Agreement until required insurance has been
approved in writing by District. Certificates of insurance, in form and with insurers acceptable to
District (A M Best rating of A-VII or better or otherwise approved by District Risk Manager) shall
be submitted to District Risk Management Department. Such certificate shall evidence all
coverages and limits required by District in this Agreement and shall specify that insurers will give
District thirty (30) days prior written notice of non-renewal or cancellation.

Contractor shall maintain in force, throughout the term of this Agreement, insurance as follows:

1. Workers' Compensation (statutory limits) and Employers' Liability insurance with limits not less than
$1,000,000 each accident, $1,000,000 employee and $1,000,000 each disease, provided that contractor
has employees as defined by the California Labor Code;

2. Commercial General Liability insurance, with limits not less than $1,000,000 each occurrence for
Bodily Injury and Property Damage, including coverages for contractual liability, personal injury,
broadform property damage, independent contractors, products and completed operations;

3. Commercial Automobile Liability insurance, with limits not less than $1,000,000 each occurrence for
Bodily Injury and Property Damage, including coverages for owned, non-owned and hired vehicles, as
applicable; .

4. Professional Liability insurance, with limits not less than $1,000,000 each claim/annual aggregate,
with respect to coverage for errors and omissions arising from professional services rendered under this
Agreement, and with any deductible not to exceed $25,000 each claim. Required only if the following
blank is checked ____.

If any of the required insurance is written on a claims-made coverage form, such insurance shall be
maintained for a period of three years following termination of this agreement. General and Automobile
liability policies shall include as Additional Insureds, the District, its officers, agents, employees and
servants, shall be primary to any other insurance or self-insurance available to the Additional Insureds and
shall apply separately to each, except the inclusion of Additional Insureds shall not operate to increase the
required limits of such insurance.

Maintenance of the required insurance is a material condition of this Agreement and failure to maintain
such insurance may, at the District’s option, result in a declaration of material breach and suspension of
Contractor’s further work under this Agreement.

Agreement for Services Page 5 of 5 Rev. 1/14/2009
Project or Bid 766218 Signage & Wayfinding P.O. No.




Foothill-DeAnza Community College District Change No 1
To Agreement/Purchase Order No. MC 100879

CHANGE NO. 1 TO AGREEMENT FOR SERVICES

The Agreement is changed only as described herein. All other terms, conditions, and
prices remain unchanged. This Change to the Agreement is entered this 4 __day of
May , 2010 , by and between the District, a community college district of
the State of California, hereinafter called “District” and Ross/Luthin Creative
hereinafter called “Contractor.”

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor. In consideration of the payments hereinafter set
forth, Contractor shall perform services for District in accordance with the terms, conditions
and specifications set forth in the original Agreement and in the revised Exhibit “A” which is
attached hereto and by this reference made a part hereof.

2. Payments. In consideration of the services rendered in accordance with all terms, conditions
and specifications set forth herein and in revised Exhibit “A”, District shall make payment to
contractor in the manner specified in revised Exhibit “A”,

3. Contract Term. This Agreement shall be in effect only as specified in the revised Exhibit
“A”. The District may terminate this contract at any time for any reason by providing 30
days notice to Contractor. Termination to be effective on the date specified in the notice. In
the event of termination under this paragraph, Contractor shall be paid for all work provided
to the date of termination.

4. Other changes. (indicate “none” or describe applicable changes in detail)
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Foothill-DeAnza Community College District Change No. 1
To Agreement/Purchase Order No. MC 100879

Revised EXHIBIT “A”

Contract between Foothill-DeAnza Community College District and

hereinafter called “Contractor”.

L

IL

Detailed description of the change in services to be performed or work product to be delivered to
District by Contractor: (reference and attach additional pages, if necessary)

Additional services and modification of contract scope as outlined within Ross/Luthin
Creative's Add Service & Change Proposal, dated April 9, 2010.

1. Remove ITEM H.D.3 Building Directory Signage for Campus Center. College to
manage work under separate contract. Credit of $1,160.

2. Remove ITEM IV. Electronic Message Center for PE Quad. College would like to
develop sign design in parallel to Stadium Renovation Project. Credit of $5,850.

3. Add ITEM V.A SEM/MCC Interior Sign Program (Message Schedule and Sign
Locations). Added fee of $2,760.

4. Add ITEM V.B East Cottage/Baldwin Winery Interior Sign Program (Message
Schedule). Added fee of $1,150.

Services of this Agreement shall be completed by October 6, 2011. The date of contract
completion can be extended, at no additional cost, by mutual agreement for up to two
additional six month periods to allow for an extended submission period of any
necessary DSA documentation and for administrative closure of the Agreement.

Amount and Method of Payment: (indicate the additional fee for increased scope of work or the
deductive amount for decreased scope of work)

Removed Scope, as noted above in #1 and 2: ($7,010)
Added Scope, as noted above in #3 and 4: $3,910

Total Amount for Change Order 1: ($3,100)

There is not change to the contract schedule.

ORIGINAL AGREEMENT AMOUNTS$ 55,300

PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGE NO. $0
PLUS OR MINUS AMOUNT FOR THIS CHANGE NO. $ -3,100
NEW TOTAL AGREEMENT AMOUNTS 52,200
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To Agreement/Purchase Order No. MC 100879

In any event, the total payment for services of contractor shall not exceed $,
and District shall have the right to withhold payment if District determines that the quantity or
quality of the work performed is unacceptable.

III. Term of the contract: The term of this contract shall commence on the date specified in the first
paragraph of this contract, and shall continue until 20

Contractor Signature Date

Contractor’s Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By,

Title:

This contract is not valid until signed by both parties above.

Date Approved by Board of Trustees if the total cost including change exceeds $20,00.
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MAAS Prime Contract Change Order

203 Baldwin Winery and East Cottage Project Project #1183-203

Date: 4/16/2010

To Contractor: Project # 1183-203
John Plane Construction Contract Date: 1/16/2009
1000 South Bascom Ave. Contract Number 1

San Jose CA 95128 Change Order Number: 3

The Contract is hereby revised by the following items:

Change Order # 3
Baldwin Winery DSA#  01-110264
PCCO Description

3 Offset Fire Sprinkler Main At New Shear Wall - Field Condition

Wireless Access Conirol System Hardware Specification Revision - Owner request

East Cottage , DSA#  01-110101
PCCO Description
2 Wireless Access Control System Hardware Specification Revision - Owner request

Gilbane/MAAS

Amount

4.,883.00

492.00

Total Combined

$ 5,375.00
The original Contract Value was $  3,270,000.00
Sum of changes by prior Prime Contract Change Orders $ 30.646.00
The Contract Value prior to this Prime Contract Change order was $ 3,300,646.00
The Contract Value will be changed by this Prime Contract Change Order in the amount of $ 5,375.00
The new Contract Value including this Prime Contract Change Order will be $ 3,306,021.00
The Contract duration will be changed by 0 Days
The revised Substantial Completion date as of this Contract Change Oder is 8/9/2010

The Contract documents are hereby amended to include the additional work described above. The contractor wili furnish all labor,
material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs, cost

overruns, delay damages, whether known or unknown that arise out of this change order.

Architectural Resources Group John Plane Construction Foothill-De Anza Community College
ARCHITECT CONTRACTOR OWNER
Pier 9, The Embarcadero 100 North Hili Dr., Ste. 12 12345 El Monte Road
Sa Francisco, CA 94111 Brisbane, CA 94005 Los Altos Hills, CA 94022
By ‘ By By Charles Allen
SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE
COLLEGE APPROVAL

By Letha Jeanpierre

SIGNATURE

DATE
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Foothill-DeAnza Community College District

AGREEMENT FOR SERVICES
This Agreement entered this 12 day of March ,2010 ,by and
between the Foothill-De Anza Community College District, a community college district of the State of California,
hereinafter called “District” and__Cleary Consultants Inc. hereinafter

called “Contractor.”

WITNESSETH

WHEREAS, pursuant to Foothill-DeAnza Community College District Board Policy 3140 and Board of
Trustees Resolutions, specified District employees have the duty to engage independent contractors to perform
sundry services for the District, with or without the furnishing of material; and

WHEREAS, it is necessary and desirable that Contractor be engaged by District for the purpose of
performing services hereinafter described:

NOW, THEREFORE, IT IS HEREBY AGREED by the parties as follows:

1. Services to be performed by Contractor. In consideration of the payments hereinafter set forth, Contractor
shall perform services for District in accordance with the terms, conditions and specifications set forth herein and in
Exhibit “A” attached hereto and by this reference made a part hereof. Contractor shall perform all the services
described in Exhibit A for the sum not to exceed $_13.050 '

2. Payments. In consideration of the services rendered in accordance with all terms, conditions and
specifications set forth herein and in Exhibit “A”, District shall make payment to contractor in the manner specified
in Exhibit “A”.

3. Relationship of the Parties. It is understood that this is an Agreement by and between Independent
Contractor(s) and is not intended to, and shall not be construed to, create the relationship of agent, servant,
employee, partnership, joint venture or association, or any other relationship whatsoever other than that of
Independent Contractor.

4, Non-Assignability. Contractor shall not assign this Agreement or any portion thereof to a third party
without the prior written consent of District, and any attempted assignment without such prior written consent in
violation of this Section automatically shall terminate this Agreement.

5. Contract Term. This Agreement shall be in effect from April 5, 2010 through
April 5, 2011 as specified in Exhibit “A”. The District may terminate this contract at any time for any

reason by providing 30 days notice to Contractor. Termination to be effective on the date specified in the notice. In
the event of termination under this paragraph, Contractor shall be paid for all work provided to the date of
termination.

6. Hold Harmless and Indemnification: To the fullest extent permitted by law, the contractor shall indemnify
and save harmless the District, its officers, agents, employees and servants from all claims, suits or actions of every
name, kind and description, brought for, or on account of (A) injuries to or death of any person, including
Contractor, or (B) damage to any property of any kind whatsoever and to whomsoever belonging, or (C) by reason
of any failure to withhold and /or pay to the government income and/or employment taxes from earnings under this
contract as made necessary by Section 530 of the Revenue Act of 1978, including but not limited to the concurrent
active or passive negligence of the District, its officers, agents, employees or servants, resulting from the
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Foothill-DeAnza Commuynity College District

performance of any work required of contractor or payments made pursuant to this Agreement, provided that this
shall not apply to injuries or damage for which the District has been found in a court of competent jurisdiction to be
solely liable by reason of its own negligence or willful misconduct.

The duty of the contractor to indemnify and save harmless, as set forth herein, shall include the duty
to defend as sct forth in Section 2778.4 of the California Civil Code.

Contractor’s duty to defend shall be triggered by notice to contractor that District has been served
with a summons or complaint which alleges facts falling within the scope of contractor’s indemnity obligations.

1. Insurance. If applicable, insurance requirements are attached as Exhibit “1.”
8. Non-Discrimination.

A. General. No person shall, on the grounds of race, color, national or ethnic origin, religious affiliation or
non-affiliation, gender, marital status, sexual orientation, age, physical or mental disability, or political
affiliation, be excluded from participation in, be denied the benefits, or be subjected to discrimination under

this Agreement.

B. Employment. Contractor shall insure equal employment opportunity based on objective standards of
recruitment, selection, promotion, classification, compensation, performance evaluations, and management
relations, for all employees under this Agreement. Contractor’s personnel policies shall be made available
to District upon request.

9. Substitutions: If particular people are identified in Exhibit “A” as working on this contract the Contractor
will not assign others to work in their place without written permission from the District Purchasing Agent. Any
substitution shall be with a person of commensurate experience and knowledge.

10. Sole Property of the District: Any system or documents developed, produced or provided under this
contract shall become the sole property of the District. Notwithstanding any other provision herein, any intellectual
property discovered or developed by contractor in the course of performing or otherwise as a result of its work
hereunder shall be the sole property of the District.

11. Contract Renewal. This Agreement may be renewed for additional time periods as long as the original
contract term plus the renewal periods does not exceed five years and provided that both parties sign the renewal,
insurance coverage pursuant to paragraph 7 is the same as then customary in similar District Agreements, and the
cost of the terms combined will not exceed (2) $14,999.00 for public project services such as construction,
reconstruction, erection, alteration, renovation, improvement, demolition, or repair work, including painting,
repainting, or data cabling or (b) $76,700.00 for roytine maintenance, or other services not described in (a).

12. Expenditure Of Public Funds. Contractor agrees to comply with Government Code Section 8546.7 which
provides that the contracting parties for any contract involving expenditure of public funds in excess of $10,000.00
shall be subject to examination and audit by the State Auditor for a period of three (3) years after final payment
under the contract.

13. Confidentiality. In performing its duties hereunder the Contractor may from time to time gain incidental
access to confidential information and records including student record information as defined by 20 USC section
1232g. The parties agree that such incidental access is not a provision or conveyance or disclosure to contractor of
student record information in violation of section 1232g or of any similar state law. Contractor agrees that if in the
performance of its duties it does obtain such access it shall refrain from any removal, use or disclosure to any third
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person of such information and records and shall take any and all necessary affirmative steps to maintain the
confidentiality, and avoid such removal, use or disclosure, whether intentional or inadvertent, of such records and
information.

14. Merger Clause. This Agreement, including Exhibit “A” attached hereto and incorporated herein by
reference, constitutes the sole agreement of parties hereto and correctly states the rights, duties and obligations of
each party as of the document’s date. Any prior agreement, promises, negotiations or representations between the
parties not expressly stated in this document are not binding. All subsequent modifications shall be in writing and
signed by the District Purchasing Agent. In the event of a conflict between the terms, conditions or specifications
set forth herein and those in Exhibit “A” attached hereto, the terms, conditions or specifications set forth herein shall
prevail.

Authorized Contractor Signature Date

Contractor’s Company Name

Contractor’s Tax I.D. Number

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

By

Authorized signature and Date

Title

Address

Date Approved By Board of Trustees
(Approval is required prior to commencement of services if total cost exceeds $20,000.00 for professional services
or the applicable bid threshold stated in Public Contract Code 20651 for other services.)
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EXHIBIT “A”

Contract between Foothill-DeAnza Community College District_and Cleary Consultants Inc.

, hereinafter called “Contractor”.

L

1L

IIL.

Detailed description of services to be performed and work product to be delivered to District by
Contractor: (reference and attach additional pages, if necessary)

Services: Provide soil engineering services at the Seminar and MCC renovation
projects. Observe and test during site demolition, foundation installation,
sub-grade preparation, base-rock compaction and utility trench backfill. Provide
DSA required documentation for timely close out for each project.

A. Services of this Agreement shall be completed by April 5, 2011. The date of
contract completion can be extended, at no additional cost, by mutual agreement
for up to two additional six month periods to allow for an extended submission
period of required DSA documentation and for administrative closure of the

Agreement.

Amount and Method of Payment: (indicate lump sum payment or rate of pay; also include a list of tasks
which must be completed prior to each progress payment and show the timeline for progress payments, if
applicable)

Invoice monthly for services provided by engineering staff or soil technician
time spent on the site, for lab testing, and for report preparation and
submission per the attached rate schedule.

Final report and signature for DSA closeout must be received prior to final
invoice.

All invoices from Contractor must be submitted for payment 45 days before
termination of the Agreement.

In any event, the total payment for services of contractor shall not exceed $_ 13,050 and District shall
have the right to withhold payment if District determines that the quantity or quality of the work
performed is unacceptable.

Term of the contract: The term of this contract shall commence on the date specified in the first paragraph

of this contract, and shall continue until _ April 5th ,2011
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Exhibit “I”” Insurance Requirements

Contractor shall not commence work under this Agreement until required insurance has been
approved in writing by District. Certificates of insurance, in form and with insurers acceptable to
District (A M Best rating of A-VII or better or otherwise approved by District Risk Manager) shall
be submitted to District Risk Management Department. Such certificate shall evidence all
coverages and limits required by District in this Agreement and shall specify that insurers will give
District thirty (30) days prior written notice of non-renewal or cancellation.

Contractor shall maintain in force, throughout the term of this Agreement, insurance as follows:

1. Workers' Compensation (statutory limits) and Employers' Liability insurance with limits not less than
$1,000,000 each accident, $1,000,000 employee and $1,000,000 each disease, provided that contractor
has employees as defined by the California Labor Code;

2. Commercial General Liability insurance, with limits not less than $1,000,000 each occurrence for
Bodily Injury and Property Damage, including coverages for contractual liability, personal injury,
broadform property damage, independent contractors, products and completed operations;

3. Commercial Automobile Liability insurance, with limits not less than $1,000,000 each occurrence for
Bodily Injury and Property Damage, including coverages for owned, non-owned and hired vehicles, as
applicable;

4. Professional Liability insurance, with limits not less than $1,000,000 each claim/annual aggregate,
with respect to coverage for errors and omissions arising from professional services rendered under this
Agreement, and with any deductible not to exceed $25,000 each claim. Required only if the following
blank is checked ____.

If any of the required insurance is written on a claims-made coverage form, such insurance shall be
maintained for a period of three years following termination of this agreement. General and Automobile
liability policies shall include as Additional Insureds, the District, its officers, agents, employees and
servants, shall be primary to any other insurance or self-insurance available to the Additional Insureds and
shall apply separately to each, except the inclusion of Additional Insureds shall not operate to increase the
required limits of such insurance.

Maintenance of the required insurance is a material condition of this Agreement and failure to maintain
such insurance may, at the District’s option, result in a declaration of material breach and suspension of
Contractor’s further work under this Agreement.
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Project Authorization Amendment D09
Between Foothill-De Anza Community College District
and Environmental Construction Services, Inc.

AMENDMENT made as of the 3" Day of May in the year Two Thousand & Ten between the District:

Foothill - De Anza Community College District
12345 El Monte Road
Los Altos Hill, CA 94022

and the Consultant:

Environmental Construction Services, Inc.
P.O. Box 5277
Bay Point, CA 94565

For the following Project: MEASURE C - BOND PROJECT # 241 S2-S6 Phase Il - Utility Master Plan Phase
l.

WHEREAS, in connection with the design, bidding and construction of the Measure C Projects, the
FOOTHILL — DE ANZA COMMUNITY COLLEGE DISTRICT (District) has retained Gilbane/Maas
(Program Manager) to provide services as the District’'s representative in connection with the design,
bidding and construction of the Projects.

WHEREAS, the District and Environmental Construction Services, Inc., (Consultants) have a fully
executed Master Agreement (Agreement), dated September 8, 2008, between the Owner and the
Consultants in place that clearly defines conditions of their Agreement, the expected performance
criteria, and the anticipated deliverable work from the Consultants. This Project Authorization
Amendment (PAA) is therefore incorporated herein by this reference, for the project as described as
follows:

241 S2-S6 Phase Il - Utility Master Plan Phase |

WHEREAS, the Consultants are duly qualified and properly licensed/registered to provide and perform
the Basic Services under this PAA in conjunction with the Agreement.

1. Project Authorization Amendment D09:

The PAA for this project includes the following: Provide cleaning and testing at S2-S6 Ultility
Master Plan Phase Il. The scope of work for professional services includes:

Sampling and Analysis Services:
* Collect air and surface dust samples at existing electrical equipment in buildings S2 and S6
before and after cleaning of this equipment is complete as directed by the College.
* Provide a final report detailing the sample results

Cleaning Services:
* Provide cleaning of all existing electrical equipment in buildings S2 and S6 as directed by the
College.

FOOTHILL DE ANZA CCD 1 PROJECT AUTHOURIZATION AMENDMENT D09
Environmental Construction Services, Inc. PROJECT 241 S2-S6 Utility Master Plan Phase Il



2. Consultant Compensation:

The Project Authorization Amendment D09 Contract Price for the Consultant Services shall be
based upon the following:

TIME AND MATERIALS BILLINGS WITH MAXIMUM CONTRACT PRICE
The Contract Price for the Consultant Services is an hourly NOT-TO-EXCEED price of four
thousand nine hundred ninety dollars ($4,990).

Schedule of Values (includes reimbursable):

Sampling and Analysis Services: $ 1,840.00
Sub Contract Cleaning Services: $ 3,150.00
TOTAL NOT-TO-EXCEED: $ 4,990.00
3. Basic Services Completion Schedule: Dates are approximate; exact dates are subject to

change by the District with no impact on contract pricing.

Sampling and Analysis Services: 2/12/10 - 5/12/10
Cleaning Services: 2/12/10 - 5/12/10
Invoicing and Documentation: 5/3/10 - 9/31/10

Unit costs and anticipated quantities for sampling and analysis services:
e CA Certified Asbestos Consultant — Field Work and Report (12 hours @ $75/hr.)
e Asbestos TEM AHERA AIR Sample Analysis 3 Hour Turnaround- (4 each @ $125 each)
e Asbestos TEM AHERA AIR Sample Analysis 24 Hour Turnaround— (2 each @ $50 each)
¢ Asbestos TEM Qualitative Wipe Sample Analysis 24 Hour Turnaround— (2 each @ $85 each)

4. Invoicing Requirements.
Remit all invoices to the following address:

Gilbane/MAAS Accounting
De Anza Community College
21250 Stevens Creek Blvd.
Cupertino, CA 95014

All invoices should include the following information:
= Measure C
» Project Number and Name: 241 S2-S6 Utility Master Plan Phase I
= All items billed against Schedule of Values, with percent of completion
= Backup billing data
» Purchase Order Number
= Construction Monitoring Invoices shall be submitted separately and independent of
the design, bid phase, and construction administration services.

5. Insurance Requirements per the Master Agreement.
= All insurance requirements are applicable per the Master Agreement.
= Additionally Insured:

o The following entities shall be named additionally insured per the Master
Agreement:

FOOTHILL DE ANZA CCD 2 PROJECT AUTHOURIZATION AMENDMENT D09
Environmental Construction Services, Inc. PROJECT 241 S2-S6 Utility Master Plan Phase Il



Foothill - De Anza Community College District

12345 El Monte Road
Los Altos Hills, CA 94022

Gilbane Building Company
7 Jackson Walkway
Providence, Rl 02903

MAAS Companies, Inc
59857 Cascadel Drive North
North Fork, CA 93643

DISTRICT
Foothill - DeAnza Community College District
A California Community College District

By:
Charles Allen,
Executive Director of Facilities, Operations, and

Construction Management

Dated:

FOOTHILL DE ANZA CCD
Environmental Construction Services, Inc.

CONSULTANT

Environmental Construction Services, Inc.

By:

Ryan Govan
President

Dated:

PROJECT AUTHOURIZATION AMENDMENT D09
PROJECT 241 S2-S6 Utility Master Plan Phase I



Project Authorization Amendment D10
Between Foothill-De Anza Community College District
and Environmental Construction Services, Inc.

AMENDMENT made as of the 3" Day of May in the year Two Thousand & Ten between the District:

Foothill - De Anza Community College District
12345 El Monte Road
Los Altos Hill, CA 94022

and the Consultant:

Environmental Construction Services, Inc.
P.O. Box 5277
Bay Point, CA 94565

For the following Project: MEASURE C - BOND PROJECT # 241 S2-S6 Phase Il - Utility Master Plan Phase
l.

WHEREAS, in connection with the design, bidding and construction of the Measure C Projects, the
FOOTHILL — DE ANZA COMMUNITY COLLEGE DISTRICT (District) has retained Gilbane/Maas
(Program Manager) to provide services as the District’'s representative in connection with the design,
bidding and construction of the Projects.

WHEREAS, the District and Environmental Construction Services, Inc., (Consultants) have a fully
executed Master Agreement (Agreement), dated September 8, 2008, between the Owner and the
Consultants in place that clearly defines conditions of their Agreement, the expected performance
criteria, and the anticipated deliverable work from the Consultants. This Project Authorization
Amendment (PAA) is therefore incorporated herein by this reference, for the project as described as
follows:

241 S2-S6 Phase Il -Utility Master Plan Phase |

WHEREAS, the Consultants are duly qualified and properly licensed/registered to provide and perform
the Basic Services under this PAA in conjunction with the Agreement.

1. Project Authorization Amendment D10:

The PAA for this project includes the following: Provide asbestos consulting services at S2-S6
Utility Master Plan Phase Il. All equipment, personnel, and laboratory analysis fees to complete this
scope of work are included. The scope of work for professional services includes:

Sampling and Analysis Services:
* Project Meetings
Final Visual and Air Clearance
Final Clearance Statement
Manage Hazardous Waste Manifest
Update College Records

2. Consultant Compensation:

FOOTHILL DE ANZA CCD 1 PROJECT AUTHOURIZATION AMENDMENT D10
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The Project Authorization Amendment D10 Contract Price for the Consultant Services shall be
based upon the following:

TIME AND MATERIALS BILLINGS WITH MAXIMUM CONTRACT PRICE
The Contract Price for the Consultant Services is an hourly NOT-TO-EXCEED price of five
thousand eight hundred fifty dollars ($5,850).

Schedule of Values (includes reimbursable):

California Certified Asbestos Consultant 60 hours at $75 $ 4,500.00
Asbestos TEM Final Clearance Air Sample Analysis—3 Hr Rush 10 @ $125 $ 1,250.00
Asbestos TEM Final Clearance Air Sample Analysis—24 Hr Rush 2 @ $50 $ 100.00

TOTAL NOT-TO-EXCEED: $ 5,850.00

3. Basic Services Completion Schedule: Dates are approximate; exact dates are subject to
change by the District with no impact on contract pricing.

Sampling and Analysis Services: 2/12/10 - 11/12/10
Invoicing and Documentation: 5/3/10 - 9/31/10

Unit costs and anticipated quantities for sampling and analysis services:
* CA Certified Asbestos Consultant — Field Work and Report (60 hours @ $75/hr.)
¢ Asbestos TEM AHERA AIR Sample Analysis 3 Hour Turnaround- (10 each @ $125 each)
e Asbestos TEM AHERA AIR Sample Analysis 24 Hour Turnaround- (2 each @ $50 each)

4, Invoicing Requirements.
Remit all invoices to the following address:

Gilbane/MAAS Accounting
De Anza Community College
21250 Stevens Creek Blvd.
Cupertino, CA 95014

All invoices should include the following information:
= Measure C
» Project Number and Name: 241 S2-S6 Utility Master Plan Phase I/
= All items billed against Schedule of Values, with percent of completion
= Backup billing data
= Purchase Order Number
= Construction Monitoring Invoices shall be submitted separately and independent of
the design, bid phase, and construction administration services.

5. Insurance Requirements per the Master Agreement.
= All insurance requirements are applicable per the Master Agreement.

= Additionally Insured:
o The following entities shall be named additionally insured per the Master
Agreement:

Foothill - De Anza Community College District
12345 El Monte Road
Los Altos Hills, CA 94022

FOOTHILL DE ANZA CCD 2 PROJECT AUTHOURIZATION AMENDMENT D10
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Gilbane Building Company
7 Jackson Walkway
Providence, Rl 02903

MAAS Companies, Inc
59857 Cascadel Drive North
North Fork, CA 93643

DISTRICT CONSULTANT
Foothill - DeAnza Community College District Environmental Construction Services, Inc.
A California Community College District

By:

' By:
Charles Allen, y Rvan Govan
Executive Director of Facilities, Operations, and P|¥esident
Construction Management
Dated: Dated:
FOOTHILL DE ANZA CCD 3 PROJECT AUTHOURIZATION AMENDMENT D10
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FIRST AMENDMENT TO ENERGY SERVICES CONTRACT

THIS FIRST AMENDMENT TO ENERGY SERVICES CONTRACT (this “Amendment”) is made and
entered into as of this __ day of , 2010, by and between Foothill-DeAnza Community

College District, ("Customer"), and Chevron Energy Solutions Company, a division of Chevron
U.S.A. Inc. ("Chevron ES").

This Amendment amends the terms of the Energy Services Contract (the “Contract”), entered
into between the parties as of Mach 21, 2010. All capitalized terms not expressly defined in
this Amendment shall have the same meaning as used in the Contract.

1.

The second sentence of Section 9.4 in Attachment A to the Contract is deleted in its
entirety, and in its place is substituted the following:

“The Contract Bonds shall be maintained in full force and effect until Final Completion;
provided that upon the achievement of Substantial Completion, the value of the Contract
Bonds shall be reduced to the value of the Retainage being withheld by Customer.”

The definition of “Final Completion” in Article 1, Section 15 of Attachment B to the
Contract is deleted in its entirety, and in its place is substituted the following:

“Final Completion: “Final Completion” shall mean when 100% of the engineering and
construction Work as identified in the Scope of Work has been completed, including
completion of all required training, submittal of all required documentation to the Division
of the State Architect (‘DSA”), and delivery to the Customer of the final close-out
documentation (as-built drawings, O&M Manuals, and warranty documentation).
Administrative close-out of the Project by DSA is not a condition of Final Completion. A
Certificate of Final Completion may be executed for an individual subcontract, a specific
building, a portion of the Work, or the entire Work. A Certificate of Final Completion will
be executed at the Final Completion of the entire Work.”

The first paragraph of the section entitled “DSA Approvals and Permits” in Attachment D,
Scope of Work — General, is deleted in its entirety, and in its place is substituted the
following:

“Chevron ES, its designers, contractors and inspectors shall provide documentation
required for all approvals by the Division of the State Architect (DSA) at Final
Completion. Chevron ES will work closely with Customer to submit the necessary
documentation as required by the DSA and assist as required throughout the DSA
process.”

The first paragraph of the section entitled “‘DSA
Approvals and Permits” in Attachment D, Paving Scope of Work, is deleted in its entirety,
and in its place is substituted the following:

“Project shall provide documentation required for all approvals by the Division of the
State Architect (DSA) at Final Completion. Chevron ES will work closely with Customer
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to submit the necessary documentation as required by the DSA and assist as required
throughout the DSA process.”

Upon execution of this Amendment, it shall become part of and subject to all the terms and
conditions of the Contract, to which this Amendment shall be attached. Except to the extent
modified or amended by the provisions of this Amendment, the Contract remains in full force
and effect.

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed, by their duly
authorized representatives, as of the day first above written, intending hereby to be legally bound.

CHEVRON ENERGY SOLUTIONS COMPANY, EOOTHILL-DEANZA COMMUNITY COLLEGE
ISTRICT
A division of Chevron U.S.A. Inc.

By: 6)/" & l“w\ By: C’WM M
Name: Xr/itaJ.C ng Nénﬁ:e\/:r

Chief Financial Officer
Title: Title:




Verde Design, Inc. — Revision #01

Revision #01 to the Agreement (G877560) dated April 8, 2008 between Foothill-De Anza
Community College District and Verde Design.

REVISION DATE: April 2, 2010
SCOPE OF SERVICES: (#142)

Includes additional fees associated with the rebidding of the Sports Complex. Bid assistance
includes addressing new RFI’s from bidders, issuing additional Addendums, and providing
bid support throughout the bid process.

Includes additional fees for providing a second increment design submittal for DSA.
Incremental #2 submission involving the Modular Building will include a site plan,

architectural floor plans, exterior elevations, mechanical, electrical, foundation details, and
structural plans (roof trusses).

MODIFICATIONS TO AGREEMENT

The Agreement dated April 8, 2008 is modified by this Revision as listed below:

1. Change Article 11.1 — Fee Breakdown by Phase to the following:

Authorized by
BASIC SERVICES Revision #01

A. Total Basic Compensation Authorized $301,049

REIMBURSABLE EXPENSES

B. Not included in Basic Services $ 2,000

TOTAL FEES AUTHORIZED

BY THIS AGREEMENT (A+B) $303,049 NTE
COMPENSATION SUMMARY:
Contract value prior to this revision: $ 303,049
Net change in contract value due to this revision: $ 36,162
New contract value including this revision: $ 339,211

If the lowest bona fide Bid Proposal for this assigned project exceeds the Project
Construction Budget, and if the District elects to approve an increase in the Project
Construction Budget, there shall be no adjustment to the Architect’s Contract Price.

All other contract terms to remain in place per the standard form of agreement referenced
above.


donnatoyohara
Typewritten Text

donnatoyohara
Typewritten Text
M


Amendment agreed to by:

DISTRICT

Signature Date

Charles Allen
Executive Director of Facilities, Operations, and Construction Management

Foothill-De Anza Community College District

ARCHITECT
/ N S S /0

Signa&ré Date
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with 7

DSA Number
Date: 4/19/2010 DSA Number
To Contractor: Architect's Proje 100C/2008
Tricon Construction, inc Contract Date: 1142/2009
11419 Sunrise*Gold Circle, Suite 6 Contract Number: MC100884
Rancho Cordova, CA 85742 Change Order Number: 005

The Contract is hereby revised by the following items:

Change Order #5: PCO's 29 and 30 shall not extend the contract duration. PCO 28 includes 7 days time which extends substantial
completion date from 3/24/2010 to 3/31/2010. This Change Order includes all compensation and time extensions for Foothill only.

PCO Description Amount
028 Additional Materials {Concrete and Galvanized Rebar) and work $7.500

required for rust spots on the Swimming Pool Vessel Floor (FH) - Field

Condition
029 Ajustment of the 3 swimming pool main drain pipes to meet the VGB $2,613

Act requirement for distance from the top of the main drain pipe to the

bottom of the grate to be 1.5 times the diameter of the pipe (FH) -

Architect Directed Besign Change
030 Customized Swimming Pool Stair Rails and Ladder Rungs to meet $4,403

CBC (FH) - Architect Directed Design Change
The original Corfract Valug Was..........cociiiiiirrcsrinsiserrs s rsrssr s e s sn s - $872,326
Sum of changes by prior Prime Contract Change Orders........ o vevecierececescecrens $55,426
The Contract Value prior o this Prime Contract Change Order was $927,752
The Contract Value will be changed by this Prime Confract Change Order in the amount of.............. $14,516
The new Contract Value including this Prime Confract Change Order wili be..........ccocoeeee . $942,268
The Contract-duration will be changed DY ... e e cccr e sab e 7 Days

3/31/2010

The revised Substantial Completion date as of this Prime Contract-Change Orderis........cccoivveres

The -Contract documents are hereby amended to include the additional work described above. The contractor will furnish ail

labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise out of this change order.

Arch-Pac, Inc. Tricon Construction, Inc

ARCHITECT CONTRACTOR OWNER
1351 Distribution Way, Suite 1 11418 Sunrise Gold Circle, Suite 6

Vista, CA 82081 Rancho Cordova, CA 95742

Address Address Address

By By : "By
SIGNATURE SIGNATURE SIGNATURE
DATE DATE DATE

College Approval

Signature

Date:
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TBP Architects — Revision #01

Revision #01 to the Agreement of Services dated July 15, 2009 between Foothill-De Anza
Community College District and TBP Architects.

REVISION DATE: May 3, 2010
SCOPE OF SERVICES

(PRESS BOX)

1. Revision for design services compensating increase in areas square footage for the
Press Box to accommodate program needs, additional programming, schematic and
structural engineering services to revise original program and schematic scope, in lieu
of relocating existing stadium light standard and transformer: $37.424.00

2. Provide architectural coordination for the development of the telecommunications
(AV) design and construction documents for demolition of existing low voltage
cabling and new cabling for stadium clock, score board cables, field communications,
public address system, ete, in existing underground conduits: $3,095.00

(PE LAB SPACE)

1. Provide construction drawings and details for site drainage, outside of the five foot
perimeter limits of work from the face of the building exterior wall in order to correct
existing poor drainage conditions: $ 5.250.00

MODIFICATIONS TO AGREEMENT
The Agreement dated July 15, 2009 is modified by this Revision as listed below:

1. Change the scope of work- Exhibit A

TBP Revisions #01
Item 1 $37,424.00
Item 2 $ 3,095.00
Item 3 $ 5,250.00

A. Total Services Authorized: $45,769.00



donnatoyohara
Typewritten Text
O


COMPENSATION SUMMARY:

Contract value prior to this revision: $ 231,221
Net change in contract value due to this revision: $ 45.769
New contract value including this revision: $ 276,990

If the lowest bona fide Bid Proposal for this assigned project exceeds the Project
Construction Budget, and if the District elects to approve an increase in the Project
Construction Budget, there shall be no adjustment to the Architect’s Contract Price.

All other contract terms to remain in place per the standard form of agreement referenced
above.

Amendment agreed to by:

DISTRICT

Signature Date

Charles Allen
FExecutive Director of Facilities, Operations, and Construction Management
Foothill-De Anza Community College District

ARCHITECT

Pgﬂ.\&iﬁ\, 3-14-10
ignathire ‘ \ Date




P
Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with
DSA Number

Date: 5/3/2010 - DSA Number 01-110694

To Contractor: Architect's Proje 3449003

Zolman Construction and Development Inc. Contract Date:

565 Bragato Road Contract Number: MC101031

San Carlos, CA 94070 Change Order Number: 002

The Conftract Is hereby revised by the following items:

Change Order 2 - Mayl 2010 BOT '
PCO Description Amount
003 Information Bulletin #1 - Increased Casework in 1900; Window C ’ ‘ $14,424

changed from Aluminum to Steel; Minor Electrical Revisions and
Telecom Testing

o004 Cut Curb for Landscape Project Test $457

013 Removal of existing curb demo and capping of existing plumbing to $1,160
correct non ADA compliant field condiion. !

005 Infermation Bulietin #2 - Bldg. 1900 Tite flooring demalition of existing $29,388

mortar bed and change tile setting from thinset to mortar set; Power
Moenitoring for Bldgs 1900, 5500 and 6400.

007 Pocket Door Removal and Reframing to resolve Field Condition and $580
correct deficient framing noted by 1OR in daily report.
012 Information Bulletin 3 - Change toe kick materiat of casework from $8,219

rubber base to matching plastic laminate; Walker Duct revisions in
building 6400; revised locations for fire alarm devices.

010 Elecirical for Teachers' Station at 5500 per RFI 82 : $1,198

The original Contract Value was........ocecvveeviciniinninnn rererneenerenie e e are e re kbt s eRe s n st $4,743,000
Sum of changes by prior Prime Contract Change Orders............ureerree e cnceoraecereesissnas $7.392
The Contract Value prior to this Prime Confract Change Order was $4,750,392
The Contract Value will be changed by this Prime Contract Change Order in the amount of.............. $55,426
The new Contract Value including this Prime Contract Change Order will be..........coceoreeeceeiis $4,805,818
The Contract duration will be changed BY... ... e s e 0 Days
The revised Substantial Completion date as of this Prime Contract Change Orderis...oes 1/28/2011

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

HMC Architects Zolman Construction and Development Inc. Foothill-De Anza Community College
District )

ARCHITECT CONTRACTOR OWNER

1570 The Alameda, Suite 330 565 Bragato Road 12345 El Monte Road

San Jose, CA 95126 San Carlos, CA 94070 Los Altos Hills, CA 94022

Address Address Address

By Lee Salin By Sk p(-"'ﬂ //] By

SIGNATURE SIGNATURE ~ /\ i - BIGNATURE

DATE DATE ‘{t / /a{//a |V DATE
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Revision #2 to PAA #F-HVMIC-#2B

Revision #2 to Project'Authorization Amendment #F-HMC-#2B dated August 3, 2009 between Foothill-De Anza
Community College District and HMC Architects for Measure C projects 107 — Language Lab (Building 6300),
110 — LA General Classrooms (Building 6500), and 163 — LA Division Office / Classrooms (Room 6201)

AMENDMENT DATE: 4/6/10
SCOPE OF WORK:

This added scope was to revise the AHU at Room 6201 and site piping to Building 6200 after project was
submitted to DSA. It will be revised and coordinated during the design/engineering team's backcheck effort. The
additional scope of work will include the following:

« Revise and coordinate drawings and specifications to redesign for an in-room through wall air handling

unit in Room 6201. :

« Revise the chilled water and hot water piping to enter bldg. 6200 below grade instead of up the exterior

wall including trench details, point of entry details, and associated calculations.

« Revise framing drawings to reflect the relocation of the air handler units from the roof.

« Provide details for a new opening in the existing concrete shear wall for a new vent.

» Analyze the affected shear wall to ensure they can withstand code mandated seismic forces.

« Revise drawings to indicated revised power requirements and locations of mechanical equipment for

DSA backcheck review and approval.

*» Provide details for through wall louver.

COMPENSATION:

PAA value including previous revisions: $ 187,350.00
Net change in contract value due to this Revision #2: 3 16.600.00
New contract value including this amendment and Reimbursables: 3 203,950.00

All other contract terms to remain in place per the standard form of agreement listed above.
Amendment agreed to by:

OWNER

Charles Allen
Director of Facilities, Operations, and Construction Management
Foothill-DeAnza Community College District

c%

€ Salin, A.LA.
Chief Operations Officer
HMC Architects

107 - Language Lab (Building 6300), ‘ Page 1
110 — LA General Classrooms (Building 6500), ’
and 163 ~ LA Division Office / Classrooms (Room 6201)

Architectural Add Services ’
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