FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: May 3, 2010

Title of Item: Request for Authorization to Negotiate and Approve Change Orders in excess of $50,000

Background and Analysis:

De Anza Project # 241 S2/S6 Phase II - Utility Master Plan Phase 1 includes infrastructure upgrades and defines
multiple project milestones that must be met in order to maintain the overall project schedule. These milestones
were established to allow necessary disruptive contract work to be performed during pre-determined periods of
time with minimal impact to College operations. Scheduled work activities leading up to the milestones must be
completed on time to ensure that the milestone work can be completed within the previously established time
periods.

The project team is currently working on four changed conditions valued at over $50,000 each, all of which will
require Board authorization to proceed before the next Board meeting in June to minimize or avoid delays to the
project.

Item #1: The first item involves unforeseen structural deficiencies at the existing S2 and S6 central plant
mechanical room structures. Some of the existing structural roof-framing members in both buildings were
discovered to have indications of stress failure. The structures require modifications to support existing and new
loads to the roof structures. The estimated cost of repairing the structures is approximately $175,000 to $350,000.
The engineering work for this change is currently underway and is expected to be issued to the contractor within
the next week. The Project Team will need to expedite contractor pricing and change order negotiations and
authorize the work to proceed to minimize delays associated with this issue.

Item #2: The second item involves the removal and disposal of existing sheetrock with asbestos-containing
drywall compound installed on the walls and ceilings in the existing S2 and S6 central plant mechanical rooms.
This work is required to facilitate the structural repairs identified in Item #1 above. The estimated cost of this
work is approximately $50,000 to $75,000. Contractor pricing to address this changed condition is anticipated
within the next week and the work will need to proceed immediately to allow the structural repairs noted in item
#1 to begin.

Item #3: The third item involves additional demolition of existing underground concrete utility vaults to resolve
underground utility conflicts at several underground locations. The estimated cost of the demolition is
approximately $65,000 to $95,000. This work will require heavy equipment access and pedestrian controls at
multiple locations throughout the college campus.

Item #4: The fourth item involves temporary cooling required to address schedule modifications that may be
required due to items #1 and #2 above. The costs may exceed the available contract allowance amount.
Temporary heating and cooling may also be necessary in the fall due to these unforeseen construction conditions.
The additional cooling and heating is precipitated by the structural and abatement work in the S2 and S6 central
plant mechanical structures delaying start-up of the systems within those structures. The cost above the contract
temporary cooling allowance for the temporary heating and cooling is estimated at between $150,000 and
$350,000.

The Project team is actively working to expedite these efforts to minimize potential impact to the current
schedule.

Recommendation: Charles Allen, Executive Director of Facilities, Operation and Construction
Management requests Board authorization to review and approve the Construction Management teams’
negotiations of the above noted contract changes in excess of the $50,000 Board-established limits.

Submitted by: Charles Allen
Additional contact names: Tom Armstrong
Is backup provided? No




