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Board of Trustees Agenda Item 
Board Meeting Date:  June 7, 2010  

 
Title of Item:  
 
 
26266, Child Development Center, Infant 

 
Change Order #10 to SJ Amoroso, Inc. for Project 241 S2 and S6 Phase II Utility Master Plan 

Background and Analysis: 
At the May 3rd Board meeting, a Request for Authorization to Negotiate and Approve Change Orders in excess of $50,000 was 
submitted for several items, specifically; 1- provide structural deficiency repairs, 2- removal of asbestos-containing materials, 
3- demolition of underground utility vaults, and, 4- provision for temporary cooling design and implementation. The Board 
authorized the Executive Director to approve these change orders up to a not to exceed amount for each element of the change 
as follows: 
Item #1: Structural Deficiencies, not-to-exceed $350,000 
Item #2: Removal and disposal of asbestos containing building materials, not-to-exceed $75,000 
Item #3: Concrete utility vaults, not-to-exceed $95,000 
Item #4: Temporary cooling, not-to-exceed $350,000 
 
RE: Item 1 above: PCO 137 and 140 ($51,349) - During construction activities in the Mechanical Rooms at Building S2 and 
S6, it was discovered that existing structural roof framing members had signs of stress failure. The roof framing required to be 
shored (PCO 140) for safety reasons, before repair work begins; then reinforced (PCO 137) in order to support existing and 
new pipes and conduits. PCO 137 covers only the structural fix at Building S2. Design is pending for Building S6. Additional 
work will be required to correct remaining structural deficiencies and will be submitted once those costs are negotiated. 
 
RE: Item 2 above: PCO 95 ($71,800) - During construction activities in the Mechanical Rooms at Building S2 and S6, it was 
discovered that the taping mud used during original construction contained asbestos. Abatement of gypsum board on the ceiling 
and some selected areas on the walls were required in order to perform the contract work. 
 
RE: Item 3 above: PCO 120 ($84,252) - Exploratory excavation in several locations of Heading M2 revealed that the depth of 
underground utility corridor (utilidor) was less then anticipated and depicted in the design documents. This field condition 
resulted in a condition where the new direct-burial heating and cooling piping would be too close to surface if installed 
according to the Construction Documents. In order to maintain proper backfill material coverage, selective demolition in 
defined areas of the utilidor was required. 
 
RE: Item 4 above: Temporary cooling requirements are still under development and review. To be forwarded at a future date. 
  
This Change Order #10 to the contractor, S.J. Amoroso Construction Co., Inc. provides a revision to the contract cost as 
detailed below to address S.J. Amoroso’s work performed on items #1, #2 and #3. This change is required due to unforeseen 
field conditions. 
                                  Original Contract Value:                        $   9,397,000 
                                  Prior Revisions:                           $      561,427 
                                  Current Contract Value:                                                        $   9,958,427 
                                  Value of CO #10 (Not to Exceed):                           $      207,401 
                                  New Total Contract Amount:                                             $10,165,828 
 
The total Change Orders to date represent 8.2 % against the original contract amount.  Funding is included in the current 
budget. 
                                  Original Contract Completion Date:                          10/26/2010 
                                  Calendar days extension:                              0 Days 
                                  Revised Contract Completion Date:                                    10/26/2010 
 

Recommendation:  Approval 
Charles Allen, Executive Director of Facilities, Operation and Construction Management recommends that the Board ratify this 
revision for Additional Service Items and modify the existing contract with SJ Amoroso, Inc.  

Submitted by: Charles Allen 
Additional contact names: Donna Jones Dulin, Letha Jeanpierre, Tom Armstrong 

Is backup provided? Yes 

 



Detailed, Based on Unit Prices, Architect - De Anza with 

DSA Number

 Prime Contract Change Order

241 Phase II - S-2 and S-6 Central Plant Gilbane/MAASProject #  241

De Anza College, 21250 Stevens Creek Blvd., Cupertino, 

CA 95014

Tel:  408-864-5888     Fax:  408-864-5745

Date: 6/7/2010
File No. 43-C2; Appl.01 110405

DSA Number

To Contractor:
SOBE # 08238

Project #

S.J. Amoroso Construction Co.,Inc.
Contract Date:

7/10/2009

390 Bridge Parkway

Redwood Shores, CA   94065

Contract Number:  FHDA PO# MC100380

Change Order Number:  010

The Contract is hereby revised by the following items:

Change Order #10

PCO Description Amount

095 $71,800 Asbestos Abatement at S2 & S6 - Field Condition

120 $84,252 RFI 205 Add Demo of Utilidor at Heading M2 - Field Condition

137 $45,802 PR 21 Reinforce Roof Framing at S2 - Field Condition

140 $5,547 PR 22 Shore Roof Framing at S2 & S6 - Field Condition

10/26/2010The revised Substantial Completion date as of this Prime Contract Change Order is.....................

0 DaysThe Contract duration will be changed by...............................................................................

$10,165,828 The new Contract Value including this Prime Contract Change Order will be.............................

$207,401 The Contract Value will be changed by this Prime Contract Change Order in the amount of..............

$9,958,427 The Contract Value prior to this Prime Contract Change Order was........................................

$561,427 Sum of changes by prior Prime Contract Change Orders..............................................

$9,397,000 The original Contract Value was....................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all

labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 

cost overruns, delay damages, whether known or unknown that arise out of this change order.

S.J. Amoroso Construction Co.,Inc. Foothill-De Anza Community College 

District

Salas O'Brien Engineers, Inc.

ARCHITECT CONTRACTOR OWNER

390 Bridge Parkway

Redwood Shores, CA   94065

12345 El Monte Road

Los Altos Hills, CA   94022

305 South 11th Street

San Jose, CA 95112

Address Address Address

Cleveland, Mike Charles AllenBy Keith Rootsaert By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

By:  Letha Jeanpierre

Signature

Date:
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