
 
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item 
Board Meeting Date: June 7, 2010 

 
, 2004, 2004 
, 2004 

 
Title of Item:      Measure C Consent 
Background and Analysis: 
 
The aggregate amount of these items is: $434,349  
 
De Anza College – 

A) Architectural Resources Group, Inc. – Revision #1 to PAA #04A, Agreement for 
Services – Sunken Garden - $0 

B) Cogent Energy – Revision #01 to PAA #01 – Mediated Learning Center - $3,626 
C) John Plane Construction, Inc. – Change Order #01 – Seminar Building/Multicultural 

Center - $1,061 
D) Noll & Tam Architects – Revision #3 to PAA #1C, Agreement for Services – Seminar 

Building/Multicultural Center - $12,380 
E) The Ratcliff Architects – Revision #5 to Agreement – Mediated Learning Center - 

$39,200 
F) The Ratcliff Architects – Revision #6 to Agreement – Mediated Learning Center - 

$50,000 Not to Exceed 
G) Salas O’Brien Engineers – Revision #4 to Agreement – S2-S6 Phase II – Utility Master 

Plan – Phase I - $94,380 
H) Tricon Construction, Inc. – Change Order #6 – Pool Chlorination Systems - <$16,236> 
I) S. J. Amoroso, Inc. – Change Order #11 – S2-S6 Phase II – Utility Master Plan – Phase I 

- $47,370 
 
Foothill College – 
 

J) Energy Resource Associates, Inc. – Revision #1 to PO #PG876096 – Fire Alarm systems 
Replacement Phase II - $0 

K) HMC Architects – Revision to PAA #F-HMC-#3A – Smithwick Theater - $141,000 
L) Quali-Con Enterprises, Inc. – Change Order #2 – Fire Alarm Systems Replacement 

Phase II - $3,000 
M) YESCO – Change Order #2 – Exterior Signage - $11,113 
N) Zolman Construction and Development, Inc. – Change Order #2 – Modernization of 

Administration Building and General Classrooms - $47,455  
  
 

Recommendation:  Charles Allen, Executive Director of Facilities, Operations, and 
Construction Management, Tom Armstrong, Director, Bond Program Management, De Anza 
College, and Art Heinrich, Bond Program Management, Foothill College, recommends that 
Measure C consent item(s)s be ratified/approved by the Board of Trustees 

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & 
Construction Management 

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza 
College, and Art Heinrich, Director, Bond Program Management, 
Foothill College Is backup provided? Yes 

 



FOOTHILL – DE ANZA CCD  Measure C Project 230:  Sunken Garden 
ARG PAA 04 Revision 1  Page 1 

 

A 
 

Revision Number 1 to Project Authorization Amendment #04A 
Between Foothill-De Anza Community College District 

& Architectural Resources Group, Inc. 
 

 
Revision Number 1 to PAA #04A dated March 2, 2010 between Foothill - De Anza Community 
College District and Architectural Resources Group, Inc for Measure C Project 230 - Sunken Garden 
is an extension of the contract schedule only. 
 
 
REVISION DATE:  June 7, 2010 
 
SCOPE OF WORK: 
 
This revision includes no revision to the project scope.   
 
COMPENSATION: 
 
Original contract value: $  42,963 
Net change on contract value prior to this revision: $           0 
Contract value prior to this revision: $  42,963 
Net change in contract value due to this revision: $           0 
New contract value including this revision: $  42,963 
 
 
SCHEDULE: 
 
Original Completion Date:                  06/15/2010 
Revised Completion Date:                07/28/2010 
 
Contract completion date can be extended, at no additional cost, by mutual agreement for up 
to two additional three month periods. 
 
All other contract terms to remain in place per the Master Agreement and Project Authorization 
Amendment referenced above. 
 
 
Amendment agreed to by: 
 
OWNER  
             
Signature     Date 
 

Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
ARCHITECT 
          
Signature     Date 
 

Stephen Farneth 
Principal 
Architectural Resources Group, Inc 
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B 
Revision #01 to Project Assignment Amendment #01 

Between Foothill-De Anza Community College District 
& Cogent Energy 

 
 
Revision Number 01 to PAA #01 dated December 2, 2008 between Foothill - De Anza Community 
College District and Cogent Energy for Measure C Project 261 – Mediated Learning Center.   
 
 
REVISION DATE:  June 7, 2010 
 
 
SCOPE OF WORK: 
 
This revision includes additional design review, revisions to the Owners Project Requirements for 
commissioning, and revisions related to Building Management System upgrades as requested by 
the District. Total costs in the amount of $7,252 will be split between the De Anza College Mediated 
Learning Center and Foothill College Physical Sciences and Engineering Center. 
 
 
COMPENSATION: 
 
Original contract value: $  205,262 
Net change on contract value prior to this revision: $           0 
Contract value prior to this revision: $  205,262 
Net change in contract value due to this revision: $           3,626 
New contract value including this revision: $  208,888 
 
 
SCHEDULE: 
 
The PAA schedule will be revised as follows to reflect additional DSA document review and 
Lease Leaseback procurement:   
 
Original Pre-Construction dates                 10/2008 through 9/2009 
Revised Pre-Construction dates               10/2008 through 10/2010 
 
Original Construction dates       10/2009 through 9/2011 
Revised Construction dates       11/2010 through 7/2012 
 
Original Close-Out dates       9/2011 through 12/2012 
Revised Close-Out dates         8/2012 through 1/2014 
 
Contract completion date can be extended, at no additional cost, by mutual agreement for up 
to two additional three month periods 
 
All other contract terms to remain in place per the Master Agreement and Project Authorization 
Amendment referenced above. 
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Amendment agreed to by: 
 
OWNER  
             
Signature     Date 
 

Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
ARCHITECT 
          
Signature     Date 
 

Thomas Riley 
President 
Cogent Energy 
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D 
 

   Revision Number 3 to Project Authorization Amendment #1-C  
Between Foothill-De Anza Community College District 

& Noll & Tam Architects 
 

 
Revision Number 3 to PAA #1-C dated May 6, 2008 between Foothill - De Anza Community 
College District and Noll & Tam Architects for Seminar Building. 
 
  
REVISION DATE:  June 7, 2010     
 
 
SCOPE OF WORK: 
 
This Revision is to compensate the Architect and their engineering consultants for additional 
design services required to incorporate the new District Building Management System (BMS) 
standard into the project documents. Work also includes adding electrical sub-metering.   
 
Added fees are to adjust for annual billing rate increases and to cover the costs for reinitiating 
the project in 2010.  
 
COMPENSATION: 
 
Original contract value:       $     103,255 
Net change in contract value from previous revisions:   $       11,418     
Contract value prior to this revision:      $     114,673 
Net change in contract value due to this revision:    $       12,380 
New contract value including this revision:     $     127,053 
 
 
All other contract terms to remain in place per the Master Agreement referenced above. 
 
 
Amendment agreed to by: 
 
OWNER  
             
Signature     Date 
 

Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
ARCHITECT 
          
Signature     Date 
 

Chris Noll 
Principal 
Noll & Tam Architects 



De Anza College

(N&T Project No. 2910.00)

PROFESSIONAL FEE SUMMARY - BASIC SERVICES

Phase / Task Total Fee

1. Architectural $1,160

2. Mechanical: Revised BMS Standard $4,400

3. Mechanical: Revised BMS Standard - CA $2,200

4. Mechanical: Additional Metering $3,300

5. Electrical: Revised BMS Standard $0

6. Electrical: Additional Metering $1,320

TOTAL PROPOSED FEE - SCHEMATIC DESIGN SERVICES $12,380

Basis of Proposal

A Revised BMS Standard

1.

2.

B Additional Metering

1.

2.

3.

4.

C.

1.

Not included in Fee Proposal:

 1.

2.

3.

4.

5. Design and engineering of the "head end" for the new controls system is not included in this proposal. This proposal includes 

design and engineering of the controls systems for the Seminar Building and MCC.

On May 4, 2010 the Design team received a new version of the District Standard for BMS Controls. This change will require a 

revised mechanical design and specification for the control system. These modifications  will need to be incorporated in the 

Contract by post-award Bulletin.

The State of California is asking community colleges to document their electrical energy consumption in a more detailed fashion. 

The request is for a building-specific electric meter that can be tied into campus BMS. The devices will monitor the incoming 

electrical feeds, one at Seminar and one at MCC, for total building electrical usage at each building.

PAA 1&2 C: Seminar & MCC

Revision X: New District BMS Standard and Additional Metering

May 12, 2010

In April 2010, the District requested sub metering of the electrical service on Seminar and the MCC. This request affects both 

electrical and mechanical documentation. This change will need to be incorporated in the Contract by post-award Bulletin.

The change to the BMS Standard will result in additional effort on the part of the Mechanical Engineer during construction and 

commissioning as the system is new to the District and College.

The additional metering will result in the need for an additional Mechanical drawing. The meter locations will need to be added 

to the plans. The metering will also require revision of the control drawings, points list, and graphical interface specification. 

The meters are assumed to be small enough not to trigger the need for any additional space in the electrical rooms.  

Changes to the architectural layout of rooms or spaces to accommodate additional equipment are not anticipated to be required 

and are not included in this proposal.

General

The Bulletin describing these modifications will be submitted to DSA.

This proposal does NOT include additional design and documentation required to attain LEED credit for Metering and 

Permit, utility, and other fees

This proposal does not include design of metering to monitor plug, lighting, and HVAC loads individually. These loads are 

currently inter-mixed between the various panels and will require more detailed investigation and engineering if required to be 

monitored separately.
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The Ratcliff Architects – Revision #05 
Revision #05 to the Standard Form of Agreement (Purchase Order #G979234) dated June 17, 
2008 between Foothill-De Anza Community College District and The Ratcliff Architects. 
  
DATE OF REVISION:    
June 7, 2010     
 
SCOPE:  

1. Provide contractor selection services including RFQ/RFP refinement, SOQ evaluation and contractor 
interviews during the design and bidding phase. 

2. Provide design and construction administration services required to include 2 fully functioning rooftop 
mounted satellites (includes design and spec for hardware, connections, programming, etc). 

3. Provide design and construction administration services necessary to refine District ETS standards and 
incorporate resultant changes in the project documents. 

4. Assist with District development of a revised Building Automation System specification and provide 
design and construction administration services required to incorporate this document into the project. 
 

COMPENSATION: 

Original contract value:      $  4,624,300.00 
Net change in contract value from previous revisions:  $       27,645.00     
Contract value prior to this revision:     $  4,651,945.00 
Net change in contract value due to this revision:   $       39,200.00 
New contract value including this revision:    $  4,691,145.00    
 
SCHEDULE: 
Contract completion date (currently December 31, 2012) can be extended, at no additional cost, by mutual 
agreement for up to three additional six month periods. 
 
OTHER: 
All other contract terms are to remain in place per the standard form of agreement referenced above.  
 
Amendment agreed to by: 
 
OWNER  
 
            
Signature     Date 
Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
CONSULTANT 
 
         
Signature     Date 
__________________________________ 
Print Name 
The Ratcliff Architects 
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The Ratcliff Architects – Revision #06 
Revision #05 to the Standard Form of Agreement (Purchase Order #G979234) dated June 17, 
2008 between Foothill-De Anza Community College District and The Ratcliff Architects. 
  
DATE OF REVISION:    
June 7, 2010     
 
SCOPE:  

1. Provide pre-construction services on a time and materials basis, not to exceed the value noted below.  
Services include, but are not limited to, participation in constructability review with potential LLB 
Contractor, cost analysis of potential changes to the project documents and revision of documents for 
District approved changes.  Ratcliff’s consultants’ services shall be included with this scope.  

 

COMPENSATION: 

Original contract value:      $  4,624,300.00 
Net change in contract value from previous revisions:  $       66,845.00     
Contract value prior to this revision:     $  4,691,145.00    
Net change in contract value due to this revision (T&M NTE): $       50,000.00 
New contract value including this revision:    $  4,741,145.00    
 
SCHEDULE: 
No Change 
 
OTHER: 
All other contract terms are to remain in place per the standard form of agreement referenced above.  
 
Amendment agreed to by: 
 
OWNER  
 
            
Signature     Date 
Charles Allen 
Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
CONSULTANT 
 
         
Signature     Date 
__________________________________ 
Print Name 
The Ratcliff Architects 
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Revision 04 to Standard Form of Agreement, dated September 9, 2008, between 
Foothill-De Anza Community College District and Salas O’Brien Engineers for 

Measure C Project 241. 
 

Page 1 of 4  

 
REVISION DATE: June 7, 2010 
 
 
SCOPE OF WORK:  
 
Provide additional services as follows (Salas O’Brien proposal attached for reference only): 

 

1. On site meetings to support the creating the shop drawings due to unforeseen routing 

issues for piping and supports in the central plant buildings. Meetings attended 11/17/09, 

11/24/09. 

2. Increased efforts for submittal reviews due to the Contractor providing multiple 

submissions for substitutions with issues (but without the proper substitution 

documentation) and/or providing submissions of small packages instead of one large 

package for review and approval (e.g. Submittals 30.10a, 31.5, 40.2, 44.3, 79.2, and 80.2 

were submitted multiple times). Electrical Submittals were submitted with multiple 

manufactures product information for each item. 

3. Additional construction efforts to compensate for increased volume of CPE reviews due 

to unforeseen site conditions, FHDA requested changes, and contractor submitted 

alterations/field adjustments (as requested by Gilbane/FHDA). Meetings attended 

8/26/09; 10/8/09, 11/7/09, 11/18/09, 1/5/2010, 1/26/10, 2/16/10, 3/10/2010 and additional 

meetings held after the construction meetings on Tuesdays. This covers all services 

described above up to March 31st, 2010. 

4. Revise drawings for pre-cast wall in order to get approval from DSA for Sierra Pre-Cast 

Wall design. 

5. Design for conduit support/bracing at Buildings S2 and S6. 

6. Design for gate at pre-cast wall at Building S6. 

7. Redesign of the enclosure for Switchgear 6/7 and Transformers TX6/6A. 

8. Structural analysis of Buildings S2 and S6. 

9. Redesign temporary generator plan for the project to accommodate the generators at CDC 

and LC during shutdown #4, as requested by FHDA. 

10. Design of temporary cooling for the buildings serviced of M2 Heading (LC, LCW, 

S5,6,7,8,9) 
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Revision 04 to Standard Form of Agreement, dated September 9, 2008, between 
Foothill-De Anza Community College District and Salas O’Brien Engineers for 

Measure C Project 241. 
 

Page 2 of 4  

11. Design reinforcement of stem wall at pipe routing through the west wall of S6 Building. 

12. Increase construction coordination and site presence. On average, this should equate to 

 one (1) hour per day of coordination with the Contractor, Gilbane, the Owner, or other 

 team members for resolution of issues as quickly and efficiently as possible. 

13. Address client related changes (as they relate to unforeseen site conditions and field 

adjustments) 

14. Document field changes and issues with Site Observation Reports and Supplementary 

Instructions. 

15. Support for schedule adjustment and schedule recovery for return of Central Plant 

Services and completion of the Project per milestones. 

16. Additional construction efforts above the Baseline Construction Administration services 

budgeted at 220 hours per month from April 1st, 2010 through completion of the Project; 

total additional time for construction administration to complete project is 250 hours. 

 
DELIVERABLES: 

 

1. Support for routing of Mechanical Piping (10 hours/2 staff)  Cost: $1,400 

2. Submittal review effort (20 hours/4 staff)    Cost: $2,800 

3. CPE SOBE Responses up to 03/31/10 (80 hours/4 staff)   Cost: $11,200 

4. CPE Internal Gilbane Review Meetings up to 03/31/10 

      (42 hours/4 staff)        Cost: $5,880 

5. Construction Scheduling Review Meetings with Amoroso, FHDA,  

      Gilbane, and Salas O’Brien up to 03/31/10 (30 hours/4 staff)  Cost: $4,200 

6. Pre-cast Wall Revision  -Structural (25 hours/1 staff)   Cost: $4,500 

7. Pre-cast Wall Revision - Architectural (25 hours/1 staff)   Cost: $3,500 

8. Pre-cast Wall Revision Project Management (12 hours/2 staff)   Cost: $1,680 

9. Provide structural design for conduit support/bracing at Buildings  

      S2 and S6 (8 hours/1 staff)      Cost: $1,440 

10. Design for gate at Building S6 (15 hours/1 staff)    Cost: $2,100 

11. Provide Proposal Request for enclosure at Switchgear 6/7 and TX6/6A 

      (25 hours/4 staff)        Cost: $3,500 



Revision 04 to Standard Form of Agreement, dated September 9, 2008, between 
Foothill-De Anza Community College District and Salas O’Brien Engineers for 

Measure C Project 241. 
 

Page 3 of 4  

12. Provide Structural Analysis for Buildings S2 & S6 (Building Lateral  

     Seismic Systems) (20 hours/1 staff     Cost: $3,600 

13. Site visit and coordination for temporary shoring at Buildings S6 and  

     compilation of information into a Proposal Request (15 hours/2 staff) Cost: $2,100 

14. Provide Proposal Request revising temporary power requirements 

     during shutdown #4, including generators at CDC and LC 

     (20 hours/2 staff)        Cost: $2,800 

15. Provide Proposal Request for temporary cooling at Heading M2 

     including Learning Center, Learning Center West, and Buildings 

    S5 through S9 (50 hours/2 staff)      Cost: $7,000 

16. Provide Proposal Request for reinforcement of west wall of Building 

      S6 mechanical room (12 hours/2 staff)     Cost: $1,680 

17. Provide additional Construction Administration Services from 

     April 1st, 2010 through the completion of the Project. This work will  

      be performed on a Time and Material basis and shall not exceed 

      $35,000 (thirty five thousand dollars) including reimbursable expenses 

      (250hours/4 staff)        Cost: $35,000 

 
 
COMPENSATION: 
 
Original contract value:        $      646,786 
Net change in contract value from previous revisions:    $      158,627 
Contract value prior to this revision:       $      805,413 
Net change in contract value due to this revision:     $        94,380 
New contract value including this revision:      $      899,793     
 
 
All other contract terms to remain in place per the standard form of agreement listed above. 
Amendment agreed to by: 
 
 
OWNER  
       
            
Signature 
 
Charles Allen 



Revision 04 to Standard Form of Agreement, dated September 9, 2008, between 
Foothill-De Anza Community College District and Salas O’Brien Engineers for 

Measure C Project 241. 
 

Page 4 of 4  

Executive Director of Facilities, Operations, and Construction Management 
Foothill-De Anza Community College District 
 
 
 
CONSULTANT 
 
         
Signature 
 
Carl Salas 
Salas O’Brien Engineers 
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120 – Smithwick Theater Page 1 
Architectural Add Services 

 

K 
 

Revision #4 to PAA #F-HMC-#3A 
 
 
Revision #4 to Project Authorization Amendment #F-HMC-#3A dated July 17, 2009 between 
Foothill-De Anza Community College District and HMC Architects for Measure C project 120 – 
Smithwick Theater. 
 
AMENDMENT DATE: 6/7/10 
 
SCOPE OF WORK:  
Provide architectural/engineering services to assess existing mechanical system, review proposed 
new design and provide recommendations. 
 

1. Provide an accessible entry into the building and access via lifts to backstage areas, the 
orchestra pit, and the stage inside the theater. This work will require new site retaining 
walls for an exterior ramp, demolition of existing concrete walls to accommodate the lift, 
modification of foundations for the lift to reach the lower levels, and new slab on grade 
and new foundation walls at the lower level of the lift installation. Securing a variance 
from the OSHA Standards Board to use a lift to travel more than 12' and for more than 3 
stops is also anticipated. 

2. Provide accessible restrooms for the building. This work includes Restrooms 1002 & 
1003 and Restrooms 1024 & 1020. 

3. Provide new mechanical equipment for backstage areas of the theater, including fan coil 
units serving the lower level and main level of the Theater, and also perform Title 24 
Energy Compliance Documentation for the new mechanical systems. 

4. Provide a new electrical room/space at the rear of the theater adjacent to or part of an 
existing Office Room 1006, including new panels, new feeder and conduit to these 
panels. 

5. Provide new lighting at exterior walkways replacing existing light fixtures, and provide 
new lighting to replace existing house lighting in audience seating areas and at back of 
house seNice lighting. Controls for these fixtures including dimming are also to be 
provided. Replace the existing 225 KVA transformer in the Lower Level main electrical 
room. 

6. Replace door hardware throughout the building, including door thresholds where 
accessibility may be an issue. 

7. Reconfigure space backstage 'right', to make accommodation for additional storage area. 
8. Refinishing of all exterior surfaces.  Repaint and re-stain exterior surfaces including 

soffits, trim and siding. 



120 – Smithwick Theater Page 2 
Architectural Add Services 

 

COMPENSATION: 
 
PAA value including previous revisions: $ 222,090.00 
Net change in contract value due to this Revision #4: $ 141,000.00 
New contract value including this amendment and Reimbursables: $ 363,090.00 
 
SCHEDULE OF VALUES FOR REVISION: 
 
Schematic Design $ 12,750.00 
Design Development $ 19,000.00 
Construction Documents $ 50,750.00 
Bidding and Negotiation $ 6,500.00 
Construction Administration $ 38,000.00 
DSA Closeout $ 14,000.00 
 $ 141,000.00 
 
All other contract terms to remain in place per the standard form of agreement listed above. 
 
Amendment agreed to by: 
 
OWNER  
      
            
Signature 
 
Charles Allen 
Director of Facilities, Operations, and Construction Management 
Foothill-DeAnza Community College District 
 
CONSULTANT 
 
         
Signature 
 
Lee Salin, A.I.A.  
Chief Operations Officer 
HMC Architects 
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Detailed, Based on Unit Prices, Architect - Foothill with 

DSA Number

 Prime Contract Change Order

Date: 6/7/2010 DSA Number

To Contractor: Architect's Proje
3449003

Zolman Construction and Development Inc.
Contract Date:

565 Bragato Road

San Carlos, CA   94070

Contract Number:  MC101031

Change Order Number:  003

The Contract is hereby revised by the following items:

Change Ordder 3 - June BOT

PCO Description Amount

031 $367 Replace existing electrical box with traffic rated box when replacing AC 

pavement near building 5300 per verbal request from Plant Services.

008 $14,385 New Electrical Raceway to 5500. Installation of new 4" raceway, new 

350mm Feeders, and upgraded panel.  Existing 2" conduit was rotton 

preventing new feeder from being pulled.  Upsize feeder and conduit 

due to installing buillding 5500 on main loop.

016 $1,721 Place ADA compliant concrete ramp outside of door 6402A per RFI 47.

011 $14,333 Walker Duct Revisions

014 $924 Scope of work calls not to interfere with existing wiring for 1900 MDF 

but the documented service catwalk will cover several junction boxes.  

This work relocates those junction boxes to not interfere with the 

service catwalk.

015 $1,856 Install 2"x4" furr out wall in 6409 and 6405 to conceal all required A/V 

raceways.

020 $2,029 Install 4 four inch conduits into 1900 MDF to accomodate new data 

being installed in the West portion of the building per RFI 93.

021 $2,766 Patch back 1/2" gypsum board at all locations behind redwood siding 

per RFI 89

022 $6,223 Cpper windings in lieu of aluminum in all project transformers per 

Project Manual Section 26 22 00 2.2 C.

025 $2,851 Provide water main and service to building 6400 per RFI 62.

1/28/2011The revised Substantial Completion date as of this Prime Contract Change Order is.....................

0 DaysThe Contract duration will be changed by...............................................................................

$4,853,273 The new Contract Value including this Prime Contract Change Order will be.............................

$47,455 The Contract Value will be changed by this Prime Contract Change Order in the amount of..............

$4,805,818 The Contract Value prior to this Prime Contract Change Order was........................................

$62,818 Sum of changes by prior Prime Contract Change Orders..............................................

$4,743,000 The original Contract Value was....................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all
labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Zolman Construction and Development Inc. Foothill-De Anza Community College 

District

HMC Architects

ARCHITECT CONTRACTOR OWNER

565 Bragato Road

San Carlos, CA   94070

12345 El Monte Road

Los Altos Hills, CA   94022

1570 The Alameda, Suite 330

San Jose, CA 95126

Address Address Address

By Lee Salin By By
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1 - Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - Foothill with 

DSA Number

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

Signature

Date:
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