FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: June 7, 2010

Title of Item:

Change Order #10 to SJ Amoroso, Inc. for Project 241 S2 and S6 Phase 11 Utility Master Plan

Background and Analysis:

At the May 3™ Board meeting, a Request for Authorization to Negotiate and Approve Change Orders in excess of $50,000 was
submitted for several items, specifically; 1- provide structural deficiency repairs, 2- removal of asbestos-containing materials,
3- demolition of underground utility vaults, and, 4- provision for temporary cooling design and implementation. The Board
authorized the Executive Director to approve these change orders up to a not to exceed amount for each element of the change
as follows:

Item #1: Structural Deficiencies, not-to-exceed $350,000

Item #2: Removal and disposal of asbestos containing building materials, not-to-exceed $75,000

Item #3: Concrete utility vaults, not-to-exceed $95,000

Item #4: Temporary cooling, not-to-exceed $350,000

RE: Item 1 above: PCO 137 and 140 ($51,349) - During construction activities in the Mechanical Rooms at Building S2 and
S6, it was discovered that existing structural roof framing members had signs of stress failure. The roof framing required to be
shored (PCO 140) for safety reasons, before repair work begins; then reinforced (PCO 137) in order to support existing and
new pipes and conduits. PCO 137 covers only the structural fix at Building S2. Design is pending for Building S6. Additional
work will be required to correct remaining structural deficiencies and will be submitted once those costs are negotiated.

RE: Item 2 above: PCO 95 ($71,800) - During construction activities in the Mechanical Rooms at Building S2 and S6, it was
discovered that the taping mud used during original construction contained asbestos. Abatement of gypsum board on the ceiling
and some selected areas on the walls were required in order to perform the contract work.

RE: Item 3 above: PCO 120 ($84,252) - Exploratory excavation in several locations of Heading M2 revealed that the depth of
underground utility corridor (utilidor) was less then anticipated and depicted in the design documents. This field condition
resulted in a condition where the new direct-burial heating and cooling piping would be too close to surface if installed
according to the Construction Documents. In order to maintain proper backfill material coverage, selective demolition in
defined areas of the utilidor was required.

RE: Item 4 above: Temporary cooling requirements are still under development and review. To be forwarded at a future date.
This Change Order #10 to the contractor, S.J. Amoroso Construction Co., Inc. provides a revision to the contract cost as

detailed below to address S.J. Amoroso’s work performed on items #1, #2 and #3. This change is required due to unforeseen
field conditions.

Original Contract Value: $ 9,397,000
Prior Revisions: $ 561,427
Current Contract Value: $ 9,958,427
Value of CO #10 (Not to Exceed): $ 207,401
New Total Contract Amount: $10,165,828

The total Change Orders to date represent 8.2 % against the original contract amount. Funding is included in the current
budget.

Original Contract Completion Date: 10/26/2010
Calendar days extension: 0 Days
Revised Contract Completion Date: 10/26/2010

Recommendation: Approval

Charles Allen, Executive Director of Facilities, Operation and Construction Management recommends that the Board ratify this
revision for Additional Service Items and modify the existing contract with SJ Amoroso, Inc.

Submitted by: Charles Allen
Additional contact names: Donna Jones Dulin, Letha Jeanpierre, Tom Armstrong
Is backup provided? Yes




c-lll:)EIrle MAAS Prime Contract Change Order

COMFANILE, [NC.

Detailed, Based on Unit Prices, Architect - De Anza with

DSA Number
241 Phase Il - S-2 and S-6 Central Plant Project # 241 Gilbane/MAAS
De Anza College, 21250 Stevens Creek Blvd., Cupertino, Tel: 408-864-5888 Fax: 408-864-5745
CA 95014
Date: 6/7/2010 DSA Number File No. 43-C2; Appl.01 110405
To Contractor: Project # SOBE # 08238
S.J. Amoroso Construction Co.,Inc. Contract Date: 7/10/2009
390 Bridge Parkway Contract Number: FHDA PO# MC100380

Redwood Shores, CA 94065 Change Order Number: 010

The Contract is hereby revised by the following items:

Change Order #10

PCO Description Amount
095 Asbestos Abatement at S2 & S6 - Field Condition $71,800
120 RFI 205 Add Demo of Utilidor at Heading M2 - Field Condition $84,252
137 PR 21 Reinforce Roof Framing at S2 - Field Condition $45,802
140 PR 22 Shore Roof Framing at S2 & S6 - Field Condition $5,547
The original CoNraCt ValUE WAS..........ccuiiiiiieiiieiiie ettt be e e saeeeeas $9,397,000
Sum of changes by prior Prime Contract Change Orders...........ccooceeieieniieennieeseee e $561,427
The Contract Value prior to this Prime Contract Change Order was.............ccccceeveiiieeeeniienenn. $9,958,427
The Contract Value will be changed by this Prime Contract Change Order in the amount of.............. $207,401
The new Contract Value including this Prime Contract Change Order will be.............ccoccccveeeenn. $10,165,828
The Contract duration will be Changed DY...........coeiiiiiiieiiiieiese e 0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is...........cc....... 10/26/2010

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Salas O'Brien Engineers, Inc. S.J. Amoroso Construction Co.,Inc. Foothill-De Anza Community College
District

ARCHITECT CONTRACTOR OWNER

305 South 11th Street 390 Bridge Parkway 12345 El Monte Road

San Jose, CA 95112 Redwood Shores, CA 94065 Los Altos Hills, CA 94022

Address Address Address

By Keith Rootsaert By Cleveland, Mike By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

By: Letha Jeanpierre

Signature

Date:
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