
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  
 

Board of Trustees Agenda Item 
Board Meeting Date: June 7th, 2010 

 
Title of Item:  
Measure C Project List Revision and De Anza College Budget Transfer #22. 

Background and Analysis:  
 
This revision to the Measure C Project List is being presented to recognize efforts on behalf of representatives 
from DeAnza College, the District, and the Program Management Team to plan and prioritize project scope 
and funding at DeAnza College: 
 
De Anza Budget Transfer #22 includes the following items: 

•   Bid savings from Project 205 Seminar Building & Multicultural Center are being reallocated to 
the following projects: 

• 228 CDC Playground Maintenance and Shade Structure to cover the cost of design schedule 
extension and to fund the estimated cost at completion 

• 217 Secured Bicycle Storage for Students to enhance the project scope and to fund the estimated 
cost at completion 

• 211 L-Quad Seating to cover the cost of construction schedule extension and to fund the estimated 
cost at completion 

• Funding transfer from Project 226 Campus Wide Replacement/Repair of Interior and Exterior 
Finishes to Project 241 S2-S6 Phase II -Utility Master Plan - Phase I for additional project scope 
related to unforeseen conditions. 

 
 

Recommendation: Charles Allen, Executive Director of Facilities, Operations and Construction Management 
recommends that the Board approve the Bond Project List Revision and De Anza Budget Transfer #22. 

Submitted by: 
Additional contact names: 

Is backup provided? 

Charles Allen 
Letha Jeanpierre, Donna Jones Dulin, and Tom Armstrong 
Yes 

 



Foothill-DeAnza Community College District

FACILITIES, OPERATIONS & CONSTRUCTION
MANAGEMENT

           MEASURE C BUDGET TRANSFER

Campus: De Anza College Transfer Number: 22

BoT Date: 6/7/10 Transfer Type: Project to Project

Explanation:
1.

2.

Budget Transfer Summary:

Fund Project Campus Project Name Current Budget Transfer 
Amount Revised Budget

453205 205 DA Seminar Building & Multicultural Center 6,460,970$       (165,181)$         6,295,789$        
453211 211 DA L-Quad Seating 168,030$          15,935$            183,965$           
453217 217 DA Secured Bicycle Storage for Students 177,606$          58,090$            235,696$           
453228 228 DA CDC Playground Maintenance &Shade Structure 370,661$          91,156$            461,817$           

455226 226 DA 5,241,896$       (550,000)$         4,691,896$        

455241 241 DA S2-S6 Phase II - Utility Master Plan - Phase I 14,132,447$     550,000$          14,682,447$      
26,551,610$     -$                      26,551,610$      

Total 26,551,610$     -$                      26,551,610$      

Campus Approval

District Approval

Program Manager Approval

DA = De Anza
FH = Foothill
CS = District/Central Services

Sub-total Maintenance and Renovation

Projects Related to Maintenance and Renovation 

To transfer $165,181 from Project 205, Seminar Building & Multicultural Center to fund the following Projects: 211 L-
Quad Seating; 217 Secured Bicycle Storage for Students; 228 CDC Playground Maintenance and Shade Structure.

To transfer $550,000 from Project 226, Campus Wide Replacement / Repair of Interior and Exterior Finishes to 
Project 241, S2-S6 Phase II - Utility Master Plan - Phase I to fund the project.

Campus Wide Replacement/Repair of Interior and 
Exterior Finishes


