FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: July 12, 2010

Title of Item:

Change Order #14 to SJ Amoroso, Inc. for Project 241 S2 and S6 Phase II Utility Master Plan

Background and Analysis:

At the May 3™ Board meeting, a Request for Authorization to Negotiate and Approve Change Orders in excess of $50,000 was
submitted for several items, specifically; 1- provide structural deficiency repairs, 2- removal of asbestos-containing materials,
3- demolition of underground utility vaults, and, 4- provision for temporary cooling design and implementation. The Board
authorized the Executive Director to approve these change orders up to a not-to-exceed amount for each element of the change
as follows:

Item #1: Structural Deficiencies, not-to-exceed $350,000

Item #2: Removal and disposal of asbestos containing building materials, not-to-exceed $75,000

Item #3: Concrete utility vaults, not-to-exceed $95,000

Item #4: Temporary cooling, not-to-exceed $350,000

RE: Item 1 above: PCO 136 ($107,939) — During construction activities in the Mechanical Rooms at Building S2 and S6, it was
discovered that existing structural roof framing members had signs of stress failure. Portion of this work was approved under
CO #10 (at $51,349) at the June 7, 2010 BOT Meeting and is currently being undertaken. The reinforcement of roof framing at
S6 is required (PCO 136) in order to support existing and new pipes and conduits. PCO 136 covers these structural repairs at
Building S6. Design is pending for repair of roof waterproofing and will be submitted once those costs are negotiated. The
reinforcement work at Building S6 will be performed on a Time and Material basis, with this work’s total cost not-to-exceed
$107,939 under Construction Change Directive #35 (CCD). A Change Order with actual cost will be submitted for approval
upon completion of the work. Therefore, this update is for information only and acknowledges the issuance of a CCD directing
work strictly related to this item.

RE: Item 2 above: Approved under CO #10 on June 7, 2010 BOT Meeting. Complete.

RE: Item 3 above: Approved under CO #10 on June 7, 2010 BOT Meeting. Complete.

RE: Item 4 above: PCO 156 ($131,362) — Temporary Cooling cost was partially covered with the existing Contract Allowance
#2 value built into the base contract of $90,000. Cost of $41,362 beyond Cash Allowance #2 will be covered under CO #14.
Additional Cost for Temporary Cooling may be incurred and will be submitted for approval once these costs are negotiated.
This Change Order #14 to the contractor, S.J. Amoroso Construction Co., Inc. provides a revision to the contract cost as

detailed below to address S.J. Amoroso’s work performed on items #1 and #4. This change is required due to unforeseen field
conditions.

Original Contract Value: $ 9,397,000
Prior Revisions: $ 970,020
Current Contract Value: $ 10,367,020

Value of CO #14 (Not to Exceed): $ 41,362
New Total Contract Amount: $ 10,408,382

The total Change Orders to date represent 10.8% against the original contract amount. Funding is included in the current
budget.

Original Contract Completion Date: 10/26/2010
Calendar days extension: 0 Days
Revised Contract Completion Date: 10/26/2010

Recommendation: Approval

Charles Allen, Executive Director of Facilities, Operation and Construction Management recommends that the Board ratify this
revision for Additional Service Items and modify the existing contract with SJ Amoroso, Inc.

Submitted by: Charles Allen
Additional contact names: Donna Jones Dulin, Letha Jeanpierre, Tom Armstrong
Is backup provided? Yes
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CCD - Measure C Standard

241 Phase Il - S-2 and S-6 Central Plant Project # 241 Gilbane/MAAS
De Anza College, 21250 Stevens Creek Blvd., Cupertino, Tel: 408-864-5888 Fax: 408-864-5745
CA 95014
Number: 035 Date: 7/12/10
To: S.J. Amoroso Construction Co.,Inc. From: Gilbane/MAAS
Andrew Momb Dan Brinkman
390 Bridge Parkway 21250 Stevens Creek Blvd.
Redwood Shores, CA 94065 Cupertino, CA 95014
Subject Type Reason
PR 24A Reinforce Roof Framing at S6 Time and Material Not to Field Condition (2nd)
Exceed
Location Reference Estimated Cost
Mechanical Room of Building S6 PR 24A/PCO 136 $107,939
Description

This Construction Change Directive is issued pursuant to Article 9.1, 9.1.3.2 and 9.3.3 of the General Conditions of the Contract Documents.
SJ Amoroso is directed to proceed with this Work.

Provide all labor, material, equipment and coordination necessary to reinforce roof of Mechanical Room at Buildings S6 according to Salas
O'Brien Engineers Proposal Request No. 24A dated 5/27/10.

This work shall be performed on a Time and Material basis and shall Not Exceed $107,939 total cost including markup.

Extension of contract time is not recognized as part of this directive.

In order to expedite the Work and avoid or minimize delays in the Work which affect the Project Budget and/or Project
Schedule your Contract Documents should be amended to include the additional Work described above, which is
beyond the current Scope of Work. Proceed with this Work promptly. Costs incurred herein are in addition to the
current Contract Sum. Final costs of Work involved and change in Contract Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Project Budget and/or Project Schedule.

Signature Signed Date
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Prime Contract Change Order

Detailed, Based on Unit Prices, Architect - De Anza with

DSA Number

241 Phase Il - S-2 and S-6 Central Plant
De Anza College, 21250 Stevens Creek Blvd., Cupertino,
CA 95014

Project # 241

Tel: 408-864-5888 Fax: 408-864-5745

Gilbane/MAAS

Date: 7/12/2010

To Contractor:
S.J. Amoroso Construction Co.,Inc.

390 Bridge Parkway
Redwood Shores, CA 94065

The Contract is hereby revised by the following items:

Change Order #14

DSA Number
Project #
Contract Date:
Contract Number:

File No. 43-C2; Appl.01 110405

SOBE # 08238

7/10/2009
FHDA PO# MC100380

Change Order Number: 014

PCO Description Amount
156 PR 27 Temporary Cooling - Owner Directive $41,362
The original CoNraCt ValUE WAS..........cccuiiiiiiiiiieiiie et $9,397,000
Sum of changes by prior Prime Contract Change Orders...........ccoccveveieniiienneeenneenne $970,020
The Contract Value prior to this Prime Contract Change Order Was.............ccoevveveeiveneennns $10,367,020
The Contract Value will be changed by this Prime Contract Change Order in the amount of.............. $41,362
The new Contract Value including this Prime Contract Change Order will be.............ccccceeiieenee $10,408,382
The Contract duration will be changed DY ... 0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is..................... 10/26/2010

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all

labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Salas O'Brien Engineers, Inc.

S.J. Amoroso Construction Co.,Inc.

Foothill-De Anza Community College

District

ARCHITECT
305 South 11th Street
San Jose, CA 95112

CONTRACTOR
390 Bridge Parkway
Redwood Shores, CA 94065

OWNER

12345 El Monte Road
Los Altos Hills, CA 94022

Address Address

By Keith Rootsaert

By Cleveland, Mike

Address

By Charles Allen

SIGNATURE

DATE DATE

SIGNATURE

SIGNATURE

DATE

College Approval
By: Letha Jeanpierre

Signature

Date:

Prolog Manager Printed on: 6/25/2010

WRO Foothill DeAnza
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CCD - Measure C Standard

241 Phase Il - S-2 and S-6 Central Plant Project # 241 Gilbane/MAAS
De Anza College, 21250 Stevens Creek Blvd., Cupertino, Tel: 408-864-5888 Fax: 408-864-5745
CA 95014
Number: 035 Date: 7/12/10
To: S.J. Amoroso Construction Co.,Inc. From: Gilbane/MAAS
Andrew Momb Dan Brinkman
390 Bridge Parkway 21250 Stevens Creek Blvd.
Redwood Shores, CA 94065 Cupertino, CA 95014
Subject Type Reason
PR 24A Reinforce Roof Framing at S6 Time and Material Not to Field Condition (2nd)
Exceed
Location Reference Estimated Cost
Mechanical Room of Building S6 PR 24A/PCO 136 $107,939
Description

This Construction Change Directive is issued pursuant to Article 9.1, 9.1.3.2 and 9.3.3 of the General Conditions of the Contract Documents.
SJ Amoroso is directed to proceed with this Work.

Provide all labor, material, equipment and coordination necessary to reinforce roof of Mechanical Room at Buildings S6 according to Salas
O'Brien Engineers Proposal Request No. 24A dated 5/27/10.

This work shall be performed on a Time and Material basis and shall Not Exceed $107,939 total cost including markup.

Extension of contract time is not recognized as part of this directive.

In order to expedite the Work and avoid or minimize delays in the Work which affect the Project Budget and/or Project
Schedule your Contract Documents should be amended to include the additional Work described above, which is
beyond the current Scope of Work. Proceed with this Work promptly. Costs incurred herein are in addition to the
current Contract Sum. Final costs of Work involved and change in Contract Sum and Time (if any) will be submitted for
inclusion in a final Change Order adjusting the Project Budget and/or Project Schedule.

Signature Signed Date



