
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item 
Board Meeting Date:  July 12, 2010  

 
Title of Item:  
 
 
26266, Child Development Center, Infant 

 
Change Order #14 to SJ Amoroso, Inc. for Project 241 S2 and S6 Phase II Utility Master Plan 

Background and Analysis: 
At the May 3rd Board meeting, a Request for Authorization to Negotiate and Approve Change Orders in excess of $50,000 was 
submitted for several items, specifically; 1- provide structural deficiency repairs, 2- removal of asbestos-containing materials, 
3- demolition of underground utility vaults, and, 4- provision for temporary cooling design and implementation. The Board 
authorized the Executive Director to approve these change orders up to a not-to-exceed amount for each element of the change 
as follows: 
Item #1: Structural Deficiencies, not-to-exceed $350,000 
Item #2: Removal and disposal of asbestos containing building materials, not-to-exceed $75,000 
Item #3: Concrete utility vaults, not-to-exceed $95,000 
Item #4: Temporary cooling, not-to-exceed $350,000 
 
RE: Item 1 above: PCO 136 ($107,939) – During construction activities in the Mechanical Rooms at Building S2 and S6, it was 
discovered that existing structural roof framing members had signs of stress failure. Portion of this work was approved under 
CO #10 (at $51,349) at the June 7, 2010 BOT Meeting and is currently being undertaken. The reinforcement of roof framing at 
S6 is required (PCO 136) in order to support existing and new pipes and conduits. PCO 136 covers these structural repairs at 
Building S6. Design is pending for repair of roof waterproofing and will be submitted once those costs are negotiated. The 
reinforcement work at Building S6 will be performed on a Time and Material basis, with this work’s total cost not-to-exceed 
$107,939 under Construction Change Directive #35 (CCD). A Change Order with actual cost will be submitted for approval 
upon completion of the work. Therefore, this update is for information only and acknowledges the issuance of a CCD directing 
work strictly related to this item. 
 
RE: Item 2 above: Approved under CO #10 on June 7, 2010 BOT Meeting. Complete. 
 
RE: Item 3 above: Approved under CO #10 on June 7, 2010 BOT Meeting. Complete. 
 
RE: Item 4 above: PCO 156 ($131,362) – Temporary Cooling cost was partially covered with the existing Contract Allowance 
#2 value built into the base contract of $90,000. Cost of $41,362 beyond Cash Allowance #2 will be covered under CO #14. 
Additional Cost for Temporary Cooling may be incurred and will be submitted for approval once these costs are negotiated. 
  
This Change Order #14 to the contractor, S.J. Amoroso Construction Co., Inc. provides a revision to the contract cost as 
detailed below to address S.J. Amoroso’s work performed on items #1 and #4. This change is required due to unforeseen field 
conditions. 
                                  Original Contract Value:                        $   9,397,000 
                                  Prior Revisions:                           $      970,020 
                                  Current Contract Value:                                            $  10,367,020 
                                  Value of CO #14 (Not to Exceed):                           $       41,362 
                                  New Total Contract Amount:                                   $ 10,408,382 
 
The total Change Orders to date represent 10.8% against the original contract amount.  Funding is included in the current 
budget. 
                                  Original Contract Completion Date:                            10/26/2010 
                                  Calendar days extension:                                   0 Days 
                                  Revised Contract Completion Date:                               10/26/2010 
 

Recommendation:  Approval 
Charles Allen, Executive Director of Facilities, Operation and Construction Management recommends that the Board ratify this 
revision for Additional Service Items and modify the existing contract with SJ Amoroso, Inc.  

Submitted by: Charles Allen 
Additional contact names: Donna Jones Dulin, Letha Jeanpierre, Tom Armstrong 

Is backup provided? Yes 

 



CCD - Measure C Standard

                         CONSTRUCTION

               CHANGE DIRECTIVE

241 Phase II - S-2 and S-6 Central Plant Gilbane/MAASProject #  241

De Anza College, 21250 Stevens Creek Blvd., Cupertino, 

CA 95014

Tel:  408-864-5888     Fax:  408-864-5745

7/12/10Date:Number:  035

To: From:S.J. Amoroso Construction Co.,Inc. Gilbane/MAAS

Andrew Momb Dan Brinkman

390 Bridge Parkway

Redwood Shores, CA   94065

21250 Stevens Creek Blvd.

Cupertino, CA   95014

Subject Type Reason

PR 24A Reinforce Roof Framing at S6 Time and Material Not to 

Exceed

Field Condition (2nd)

Location Reference Estimated Cost

Mechanical Room of Building S6 PR 24A/PCO 136 $107,939 

Description

This Construction Change Directive is issued pursuant to Article 9.1, 9.1.3.2 and 9.3.3 of the General Conditions of the Contract Documents.

SJ Amoroso is directed to proceed with this Work.

Provide all labor, material, equipment and coordination necessary to reinforce roof of Mechanical Room at Buildings S6 according to Salas 

O'Brien Engineers Proposal Request No. 24A dated 5/27/10.

This work shall be performed on a Time and Material basis and shall Not Exceed $107,939 total cost including markup.

 

Extension of contract time is not recognized as part of this directive.

 In order to expedite the Work and avoid or minimize delays in the Work which affect the Project Budget and/or Project 

Schedule your Contract Documents should be amended to include the additional Work described above, which is 

beyond the current Scope of Work.  Proceed with this Work promptly.  Costs incurred herein are in addition to the 

current Contract Sum.  Final costs of Work involved and change in Contract Sum and Time (if any) will be submitted for 

inclusion in a final Change Order adjusting the Project Budget and/or Project Schedule.

Signature Signed Date



Detailed, Based on Unit Prices, Architect - De Anza with 

DSA Number

 Prime Contract Change Order

241 Phase II - S-2 and S-6 Central Plant Gilbane/MAASProject #  241

De Anza College, 21250 Stevens Creek Blvd., Cupertino, 

CA 95014

Tel:  408-864-5888     Fax:  408-864-5745

Date: 7/12/2010
File No. 43-C2; Appl.01 110405

DSA Number

To Contractor:
SOBE # 08238

Project #

S.J. Amoroso Construction Co.,Inc.
Contract Date: 7/10/2009

390 Bridge Parkway

Redwood Shores, CA   94065

Contract Number:  FHDA PO# MC100380

Change Order Number:  014

The Contract is hereby revised by the following items:

Change Order #14

PCO Description Amount

156 $41,362 PR 27 Temporary Cooling - Owner Directive

10/26/2010The revised Substantial Completion date as of this Prime Contract Change Order is.....................

0 DaysThe Contract duration will be changed by...............................................................................

$10,408,382 The new Contract Value including this Prime Contract Change Order will be.............................

$41,362 The Contract Value will be changed by this Prime Contract Change Order in the amount of..............

$10,367,020 The Contract Value prior to this Prime Contract Change Order was........................................

$970,020 Sum of changes by prior Prime Contract Change Orders..............................................

$9,397,000 The original Contract Value was....................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all

labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 

cost overruns, delay damages, whether known or unknown that arise out of this change order.

S.J. Amoroso Construction Co.,Inc. Foothill-De Anza Community College 

District

Salas O'Brien Engineers, Inc.

ARCHITECT CONTRACTOR OWNER

390 Bridge Parkway

Redwood Shores, CA   94065

12345 El Monte Road

Los Altos Hills, CA   94022

305 South 11th Street

San Jose, CA 95112

Address Address Address

Cleveland, Mike Charles AllenBy Keith Rootsaert By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

By:  Letha Jeanpierre

Signature

Date:

Prolog Manager Printed on:  6/25/2010 WRO Foothill DeAnza Page 1
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                         CONSTRUCTION

               CHANGE DIRECTIVE

241 Phase II - S-2 and S-6 Central Plant Gilbane/MAASProject #  241

De Anza College, 21250 Stevens Creek Blvd., Cupertino, 

CA 95014

Tel:  408-864-5888     Fax:  408-864-5745

7/12/10Date:Number:  035

To: From:S.J. Amoroso Construction Co.,Inc. Gilbane/MAAS

Andrew Momb Dan Brinkman

390 Bridge Parkway

Redwood Shores, CA   94065

21250 Stevens Creek Blvd.

Cupertino, CA   95014

Subject Type Reason

PR 24A Reinforce Roof Framing at S6 Time and Material Not to 

Exceed

Field Condition (2nd)

Location Reference Estimated Cost

Mechanical Room of Building S6 PR 24A/PCO 136 $107,939 

Description

This Construction Change Directive is issued pursuant to Article 9.1, 9.1.3.2 and 9.3.3 of the General Conditions of the Contract Documents.

SJ Amoroso is directed to proceed with this Work.

Provide all labor, material, equipment and coordination necessary to reinforce roof of Mechanical Room at Buildings S6 according to Salas 

O'Brien Engineers Proposal Request No. 24A dated 5/27/10.

This work shall be performed on a Time and Material basis and shall Not Exceed $107,939 total cost including markup.

 

Extension of contract time is not recognized as part of this directive.

 In order to expedite the Work and avoid or minimize delays in the Work which affect the Project Budget and/or Project 

Schedule your Contract Documents should be amended to include the additional Work described above, which is 

beyond the current Scope of Work.  Proceed with this Work promptly.  Costs incurred herein are in addition to the 

current Contract Sum.  Final costs of Work involved and change in Contract Sum and Time (if any) will be submitted for 

inclusion in a final Change Order adjusting the Project Budget and/or Project Schedule.

Signature Signed Date


