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Foothill College Foothill College –– 100C Pool Plaster and Chemical Systems 100C Pool Plaster and Chemical Systems --
Scheduled MaintenanceScheduled Maintenance

The scope of work includes demolition of existing pool

PROJECT INFORMATION QUICK FACTS

Substantial Completion : April 2010The scope of work includes demolition of existing pool 
waterproofing, tile, coping, some concrete decking, and 
mechanical items in the surge tank and chlorination 
rooms.  Scope of restoration includes new plaster, tile, 
pool hardware, surge tank waterproofing, mechanical 
work including a new self priming pump, and complete 
replacement of the chemical feed system. 

Substantial Completion : April, 2010

Project Budget: $1,138,490

Project Status: Closeout

Multi-Campus Project: Foothill College - 100C Pool Plaster and 
Chemical Systems and De Anza College 
200B Pool Chlorination System 
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Foothill College Foothill College –– 100C Pool Plaster and Chemical Systems 100C Pool Plaster and Chemical Systems --
Scheduled MaintenanceScheduled Maintenance
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Foothill College Foothill College –– 110 110 -- LA General Classroom (Buildings 6200, LA General Classroom (Buildings 6200, 
6300 and 6500)6300 and 6500)

Building 6200: Conversion of temporary Language Arts Division 

PROJECT INFORMATION QUICK FACTS

Project Completion: Fall 2011g p y g g
Office into a multimedia classroom.  This project will add building 
6200 onto the campus central plant for HVAC.  Other work 
includes upgrades to Mechanical, and Telecommunications 
Systems.

Buildings 6300 and 6500: Modernization of existing building 
including exterior wall additions, interior partitions, interior 
finishes, patching exterior finishes, restoring interior and exterior 
finishes, casework, door and hardware replacement, upgrades to 
Mechanical, Plumbing, Electrical, Fire Alarm and 
Telecommunications Systems.

Project Completion: Fall, 2011

Project Budget:   $3,150,779

Project Status: Design
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Foothill College Foothill College –– 112 Modernization of Administration Building & 112 Modernization of Administration Building & 
General ClassroomsGeneral Classrooms

Building 1900: Modernization of existing building

PROJECT INFORMATION QUICK FACTS

Project Completion: Spring 2011Building 1900:  Modernization of existing building 
including interior partitions, interior finishes, interior 
window addition, patching exterior finishes, restoring 
interior and exterior finishes, casework, door and 
hardware replacement, ADA upgrades at multiple 
occupancy toilets, upgrades to Mechanical, Plumbing, 
Electrical, Fire Alarm and Telecommunications 
Systems.
Building 5500:  Modernization of existing building 
including concrete slab on grade addition, subsurface 
drainage, foundation addition, interior partitions, interior 
finishes, patching exterior finishes, restoring interior and 
exterior finishes, roof replacement, door and hardware 
replacement, glazing addition, upgrades to Mechanical, 

Project Completion: Spring, 2011

Project Budget:   $7,673,572

Status: Construction

Phase I (Building 5500, 6400 and West portion of 
1900) has a substantial completion date of 
Summer 2010

PROJECT UPDATE

Plumbing, Electrical, Fire Alarm and 
Telecommunications System.
Building 6400:  Modernization of existing building 
including exterior wall additions, interior partitions, 
interior finishes, interior window additions, exterior 
window additions, patching exterior finishes, restoring 
interior and exterior finishes, casework, door and 
hardware replacement, sanitary sewer addition, 
upgrades to Mechanical, Plumbing, Electrical, Fire 
Alarm and Telecommunications Systems.

Summer, 2010.

Phase II (East half of 1900) substantially 
complete Winter, 2011.

Zolman Construction and Development won the 
bid with $4,743,000
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Foothill College Foothill College –– 112 Modernization of Administration Building & 112 Modernization of Administration Building & 
General ClassroomsGeneral Classrooms

Active Construction
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Foothill College Foothill College –– 134 Exterior Signage134 Exterior Signage

This project consist of the removal refinishing

PROJECT INFORMATION QUICK FACTS

P j t C l ti F ll 2010This project consist of the removal, refinishing, 
replacement and installation of exterior wayfinding 
signage, monument signs, building ID and room ID signs 
throughout the Foothill College Campus. 

An updated Foothill College signage standard will be 
created for the use of future project.

Project Completion : Fall, 2010

Project Budget: $447,530

Status:  Construction

8



5

Foothill College Foothill College –– 134 Exterior Signage134 Exterior Signage

New Signage - Installed
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Foothill College Foothill College –– 142 Soccer, Softball and Baseball Complex142 Soccer, Softball and Baseball Complex

Complete rebuild of existing soccer and baseball

PROJECT INFORMATION

Complete rebuild of existing soccer and baseball 
fields to include new artificial turf.
Scope includes:

New synthetic turf softball field
New natural turf soccer field
New synthetic turf practice area for soccer & 
Futsol field
Batting cages
Home & visitor dugouts
Perimeter fencing and ball stops

QUICK FACTS

Project Completion : Winter, 2011

Project Budget: $4,799,799

Status: Construction
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Foothill College Foothill College –– 142 Soccer, Softball and Baseball Complex142 Soccer, Softball and Baseball Complex

Site Work
11

Foothill College Foothill College –– 154 Install Photovoltaic Arrays 154 Install Photovoltaic Arrays -- Campus WideCampus Wide

Install Photovoltaic Arrays - Campus Wide

PROJECT INFORMATION QUICK FACTS

Project Completion: Fall 2010Install Photovoltaic Arrays Campus Wide

Phase I Scope (Complete):
Install new 414kW photovoltaic system mounted on 
canopy support structures in parking lot 1-H

Phase II Scope:
Install new photovoltaic system mounted on canopy 
support structures in parking lot in lots 2 and 3

Project Completion: Fall, 2010

Project Budget:   $11,704,493

Status: Design

Delivery Method:  Design/Build
Contractor: Chevron Energy Solutions
D i F b 2010 J 2010

PROJECT UPDATE

Design:  February, 2010 - June, 2010
Construction:  July 2010 - September, 2010
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Foothill Foothill College College –– 154 Install Photovoltaic Arrays 154 Install Photovoltaic Arrays -- Campus WideCampus Wide

13

Finished PV Canopy (Phase I) – Lot 1H
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Foothill Foothill College College –– 154 Install Photovoltaic Arrays 154 Install Photovoltaic Arrays -- Campus WideCampus Wide

14

Phase II Rendering of Photovoltaic Arrays in Lot 2/3

14
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Foothill College Foothill College –– 160 Physical Sciences and Engineering Center160 Physical Sciences and Engineering Center

Provide modern laboratory and support spaces for

PROJECT INFORMATION QUICK FACTS

Project Schedule: Summer 2007 – Fall 2012Provide modern laboratory and support spaces for 
chemistry, physics, nanotechnology and the 
Physical Sciences, Math and Engineering Division. 
The goal for this facility is to obtain a silver rating in 
the Leadership in Energy and Environmental Design 
(LEED) Green Building Rating System™.

Project Schedule: Summer, 2007 Fall, 2012

Construction Start: Fall, 2010

Project Budget: $60,015,002

Status: Design – Entering Lease-leaseback contract 
negotiations with Hathaway Dinwiddie 

Awards: Design “Award of Merit” from the Community 
College Facility Coalition (CCFC)

1515

Measure C HighlightsMeasure C Highlights
De Anza CollegeDe Anza College

August 2, 2010
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De De Anza College Anza College –– Completed ProjectsCompleted Projects

Substantially Complete Projectsy p j

215 - Signage (Phase I): $802,720

224 - Campus Site Lighting (Phase I): $834,853

251 (A) - Install Photovoltaic Arrays - Campus Wide (Phase I): $1,050,000 

255 - Auto Technology: $4,229,600

271 - Forum: $2,155,798 

272 - EIR: $43,233

200B – Pool Chlorination System: $235,298

17
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Renovate former bookstore to house relocated

PROJECT INFORMATION QUICK FACTS

P j t C l ti B ld i F ll 2010

De De Anza College Anza College –– 203 Baldwin Winery & East Cottage 203 Baldwin Winery & East Cottage 
"Historic Renovation""Historic Renovation"

Renovate former bookstore to house relocated 
Print Shop, Financial Aid, and College services. 
Structural, HVAC and electrical will be addressed 
to accommodate programmatic needs. Roof will 
be replaced. Renovate remaining East Cottage. 
Historical building involving complete makeover 
from foundation to roof.

Project Completion: Baldwin: Fall, 2010

East Cottage: TBD

Project Budget:   $6,162,531

Status: Construction

1818
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De De Anza College Anza College –– 203 Baldwin Winery & East Cottage 203 Baldwin Winery & East Cottage 
"Historic Renovation""Historic Renovation"

19

Baldwin Winery – Active Construction
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De De Anza College Anza College –– 203 Baldwin Winery & East Cottage 203 Baldwin Winery & East Cottage 
"Historic Renovation""Historic Renovation"

20
Baldwin Winery – Voluntary Seismic Retrofitting

20
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De De Anza College Anza College –– 203 Baldwin Winery & East Cottage 203 Baldwin Winery & East Cottage 
"Historic Renovation""Historic Renovation"

21
East Cottage

21

De Anza College De Anza College –– 205 Seminar Building & Multicultural Center205 Seminar Building & Multicultural Center

The Project will upgrade and modernize office space and

PROJECT INFORMATION QUICK FACTS

Project Schedule: Winter 2008 Fall 2010The Project will upgrade and modernize office space and 
classrooms in the Seminar Building and Multicultural Center at De 
Anza College. The renovations include upgrades of the interior 
with a new bathroom; hazardous material abatement; and 
electrical, mechanical, plumbing and telecommunications 
improvements and of the exterior with new paint, window and door 
replacements, and ADA and Title 24 improvements as well as tile 
roof repairs.  The scope of work for Multicultural Center will also 
include a new building entry and site landscaping and lighting.  

Project Schedule: Winter, 2008 - Fall, 2010

Project Budget:   $7,057,750

Status: Construction

The Project is designed to obtain a minimum LEED 
certification level of "Certified." 

2222
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De Anza College De Anza College –– 205 Seminar Building & Multicultural Center205 Seminar Building & Multicultural Center

23

Seminar Building - Active Construction
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De Anza College De Anza College –– 205 Seminar Building & Multicultural Center205 Seminar Building & Multicultural Center

24

Multicultural Center - Active Construction

24
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Continue with Phase II of reconfiguration of the

PROJECT INFORMATION PROJECT UPDATE

De De Anza College Anza College –– 241 S2241 S2-- S6 Utility Master Plan S6 Utility Master Plan -- Phase IPhase I

Buildings S2 and S6 mechanical systems 
installations are complete.
New Condenser Plant is operational with 
manual control.
Underground heating and cooling pipe 
replacement is  60% complete.
New electrical infrastructure 90% complete.
Campus wide electrical power shutdown  
scheduled for the first week of July. 
Electrical and Mechanical equipment  in first 
phase of commissioning.

Continue with Phase II of reconfiguration of the 
S-2 and S-6 Central Plants and construction of a 
new condenser plant. Includes upgrades to 
electrical infrastructure and distribution routing.

Improves electrical and HVAC services
Electrical upgrade impacts every building on 
campus
Project phased to mitigate campus disruption
Construction of remote condenser plant -
cooling tower facility

25

QUICK FACTS

Completion: Fall, 2010

Project Budget:   $14,132,447

Status: Construction
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De De Anza College Anza College –– 241 S2241 S2-- S6 Utility Master Plan S6 Utility Master Plan -- Phase IPhase I

26

Project Signage – Notification of detours and pedestrian access

26
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De De Anza College Anza College –– 241 S2241 S2-- S6 Utility Master Plan S6 Utility Master Plan -- Phase IPhase I

27
Resurfacing of pedestrian pathways

27

De De Anza College Anza College –– 241 S2241 S2-- S6 Utility Master Plan S6 Utility Master Plan -- Phase IPhase I

28Active Construction 28
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Expansion and renovation of exiting auto technology facility.

PROJECT INFORMATION QUICK FACTS

S b t ti l C l ti N b 2009

De De Anza College Anza College –– 255 Auto Technology255 Auto Technology

Expansion and renovation of exiting auto technology facility.  
Addition of new teaching lab.
New electrical distribution
New HVAC systems
New roof
New outdoor covered work area
Improved ADA access

Substantial Completion: November, 2009

Project Budget:   $4,229,600

Status: Closeout

2929

Provide flexible general purpose classrooms and labs

PROJECT INFORMATION QUICK FACTS

Project Schedule: Summer 2007 Spring 2012

De De Anza College Anza College –– 261 Mediated Learning Center261 Mediated Learning Center

Provide flexible general purpose classrooms and labs 
for increased instructional space and academic 
capacity for anthropology, sociology and world 
languages; technology resource area including 
broadcast media, film and TV, distance learning and 
staff development; and support spaces. The goal for 
this facility is to obtain a platinum rating in the 
Leadership in Energy and Environmental Design 
(LEED) Green Building Rating System™.

Project split into two bidding packages to gain 
efficiencies in project schedule.

Project Schedule: Summer, 2007 - Spring, 2012

Project Budget:   $54,507,008

Status: Site / Road Work - Complete 

Building Design - Division of State Architect

Awards: Winner of the Best Overall Sustainable 
Design at the 2010 (9th annual) CA Higher 
Education Sustainability Conference

30

Site development package included site 
clearing, underground utility infrastructure 
improvements, road realignment and building 
pad preparation.
Building package includes construction of new 
two story facility, landscaping and quad.
Building design integrates several sustainable 
elements including photovoltaic panels, thermal 
hot water with storage, radiant heat first floor 
corridors and an innovative HVAC system.

30
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De De Anza College Anza College -- Additional Project HighlightsAdditional Project Highlights

Additional Projects in Design
214 - Corporation Yard: $2,527,709

226 - Campus Wide Replacement/Repair of Interior and Exterior Finishes: $5,241,896

230 - Sunken Garden: $694,897

245 - ATC: $8,482,404

252 - Elevator Upgrades - Campus Wide: $855,795

256 - Campus Center Phase II: $1,700,675

Projects in Procurement
$

31

217 - Secured Bicycle Storage for Students: $88,880

228 - CDC Playground Maintenance & Upgrade: $370,661

Active Projects
201 - A8: $2,790,635

216 - Learning Center: $3,839,743

251 - Install Photovoltaic Arrays - Campus Wide (Phase II): $3,197,827 31

Provide flexible general purpose classrooms and labs

PROJECT INFORMATION QUICK FACTS

Project Schedule: Summer 2007 Spring 2012

De De Anza College Anza College –– 261 Mediated Learning Center261 Mediated Learning Center

Provide flexible general purpose classrooms and labs 
for increased instructional space and academic 
capacity for anthropology, sociology and world 
languages; technology resource area including 
broadcast media, film and TV, distance learning and 
staff development; and support spaces. The goal for 
this facility is to obtain a platinum rating in the 
Leadership in Energy and Environmental Design 
(LEED) Green Building Rating System™.

Project split into two bidding packages to gain 
efficiencies in project schedule.

Project Schedule: Summer, 2007 - Spring, 2012

Project Budget:   $54,507,008

Status: Site / Road Work - Complete 

Building Design - Division of State Architect

Awards: Winner of the Best Overall Sustainable 
Design at the 2010 (9th annual) CA Higher 
Education Sustainability Conference

32

Site development package included site 
clearing, underground utility infrastructure 
improvements, road realignment and building 
pad preparation.
Building package includes construction of new 
two story facility, landscaping and quad.
Building design integrates several sustainable 
elements including photovoltaic panels, thermal 
hot water with storage, radiant heat first floor 
corridors and an innovative HVAC system.

32
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Best Overall Sustainable Design

De De Anza College Anza College –– 261 Mediated Learning Center261 Mediated Learning Center

De Anza College’s Mediated Learning Center won the Best Overall Sustainable 
Design award from the 2010 Best Practice Awards Competition for the Energy 
Efficiency Partnership Program.

The Best Practice Awards Competition for the Energy Efficiency Partnership 
Program seeks to:

Highlight the achievements that the California State University, University of 
California, and California Community College campuses have made through 
innovative and effective energy efficiency projects and sustainable 

33

operations. 

Showcase specific projects and retrofits as models to be used by other 
campuses to achieve energy efficiency and sustainability goals. 

Provide campus staff with a valuable resource of Best Practice projects that 
they can transfer to their own campus. 

33

Best Overall Sustainable Design

De De Anza College Anza College –– 261 Mediated Learning Center261 Mediated Learning Center

3434
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Foothill De Anza Community College Foothill De Anza Community College 
District Board of TrusteesDistrict Board of Trustees

Activity Report for Measure EActivity Report for Measure E

August 2, 2010

Measure E Measure E -- Status ReportStatus Report
1 Foothill College Budget Completion Date

Active Projects $575,000 2010

$176:  Minor Improvements $200,000 2010

178:  Minor Improvements, Ph II $375,000 2010

Completed  (not financially closed) $145,662,852 n/a

Closed $1,908,479 n/a

Contingency $501,280 n/a

Campus Total $148,647,611Campus Total $148,647,611

1  Audit and Finance Committee report for period ending March 31, 2010
36
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Measure E Measure E -- Status ReportStatus Report

1 De Anza College Budget Completion Date

1 Active Projects $3,358,962 2010

283: Combined Site Improvements (Design) $736,000 2010

277:  Minor Improvements $1,110,806 2010

278: Landscaping design Phase II $495,634 2010

279: Site Lighting Phase II $210,403 2010

280: ADA Transition Plan $101,808 2010

281: ATC Central Plant Noise $501,461 2010

282: Campus-Wide Coax Replacement $202,850 2010

Completed  (not financially closed) $154,468,545 n/a

Closed $751,991 n/a

Contingency $42,884 n/a

Campus Total $158,622,382

1  Audit and Finance Committee report for period ending March 31, 2010
37

Measure E Measure E -- Status ReportStatus Report

1 District Budget Completion Date

A ti P j t $7 912 614 2012Active Projects $7,912,614 2012

401:  New ETS Bldg $6,156,406 2012

403:  Renovation of District Office Building $818,350 2011

415:  Equipment & Vehicle Covered Parking $195,000 2010

417:  Swing Space $619,048 2011

418:  Landscaping, Exterior Lighting $123,810 2011

Completed  (not financially closed) $6,021,023 n/a

Closed $152,358 n/a,

Contingency $1,040,422 n/a

Campus Total $15,126,417

1  Audit and Finance Committee report for period ending March 31, 2010 38
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Foothill De Anza Community College Foothill De Anza Community College 
District Board of TrusteesDistrict Board of Trustees

Next StepsNext Steps

1) Continue to deliver timely renovations and new construction that 
meets the needs of our students and Faculty

2) Avoid litigation
3) Update the Facilities Master Plan
4) Begin to plan for funding needs to support outstanding 

requirements that will remain upon completion of Measure C

Foothill De Anza Community College Foothill De Anza Community College 
District Board of TrusteesDistrict Board of Trustees

August 2, 2010August 2, 2010

DiscussionDiscussion


