
 

 

 
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item 
Board Meeting Date: August 30, 2010 

 
,, 2009 
 
, 2004, 2004 
, 2004 

 
Title of Item:                                    Measure E Consent 
 
 Background and Analysis: 
 
 The aggregate amount for these items is $116,334.50. 
 
 
De Anza College – 
 

A) R. C. Benson & Sons, Inc. – Change Order #01 – Minor Improvements - $1,930.50 
 

 
 

 
Foothill College –  
 

B) Cody Anderson Wasney Architects, Inc. – Revision #3 to Agreement – New ETS/Data 
Center Building - $78,330 

C) Cody Anderson Wasney Architects, Inc. – Revision #1 to Agreement – District Office 
Building Renovation - $36,074 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
c Charles Allen, Executive Director of Facilities, Operations, and Construction Management,  Tom Armstrong, 
Director, Bond Program Management, De Anza College, recommend that Measure E consent items be 
ratified/approved by the Board of Trustees. 
 

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management 
Additional contact names: Tom Armstrong, Dir. Bond Program/DAC, Art Heinrich, Dir. Bond Program/FHC 

Is backup provided? Yes 

8/1/03 



Prime Contract Change Order

Measure E Project # 1256-277.A Gilbane/MAAS

277 Minor Improvements Kirsch Door Replacement

De Anza College

21250 Stevens Creek Blvd.

Cupertino, CA 95014

Date:

To Contractor: Project # 277.A

R.C. Benson & Sons, Inc. Contract Date: 4/6/2010

1959 Leghorn Street Contract Number 6501.a

Mountain View, CA 94043 Change Order Number: 01

DSA# None

The Contract is hereby revised by the following items:

Change Order # 01

PCO Description Amount

6501-001

Additional Door Hardware: handle pulls -  Owner Directed Field Condition 1,930.50$               

The original Contract Value was 54,862.00$             

Sum of changes by prior Prime Contract Change Orders -$                        

The Contract Value prior to this Prime Contract Change order was 54,862.00$             

The Contract Value will be changed by this Prime Contract Change Order in the amount of 1,930.50$               

The new Contract Value including this Prime Contract Change Order will be 56,792.50$             

The Contract duration will be changed by 0 Days

The revised Substantial Completion date as of this Contract Change Oder is 9/2/2010

AEDIS Architecture & Planning, Inc. R.C. Benson & Sons, Inc. Foothill-De Anza Community College

ARCHITECT CONTRACTOR OWNER

1494 Hamilton Ave. 1959 Leghorn Street 12345 El Monte Road

San Jose, CA  95125 Mountain View, CA 94043 Los Altos Hills, CA 94022

By By By  Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

COLLEGE APPROVAL

By  

SIGNATURE

DATE

8/30/2010

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all labor, 

material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, cost 

overruns, delay damages, whether known or unknown that arise out of this change order.

Construction changes for Glazing Color & Type, 
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The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all labor, 

material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, cost 
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Construction changes for Glazing Color & Type, 



New ETS / Data Center Building   Page 1 of 1 
Architectural Add Services 

 

 
Revision #3 to Standard Agreement (PO # ME 100655) 

 
Revision #3 to Standard Agreement (PO# ME100655) dated May 5, 2009 between Foothill-
De Anza Community College District and Cody Anderson Wasney Architect for Measure E 
Project #401 New ETS / Data Building. 
 
REVISION DATE: 08/11/10  
 
SCOPE OF WORK:  
This revision covers Cody Anderson Wasney Architect (CAW)’s additional time to provide 
three (3) additional services as follows: 1) Design and implement the structural design to 
essential service standards to meet the seismic performance criteria as defined in the 2007 
California Building Code by using an Occupancy Category of IV for the Data Center portion 
of the building. 2) Design a new concrete pad to support new cooling towers, chillers and 
generator associated with the new building. The pad will be enclosed by a fence and the 
chillers will be housed in a new steel framed structure and 3) evaluate the current mechanical 
and electrical design and propose options for reducing the UPS system Day One redundancy 
from N+1 to N and provide various UPS system configuration options that associated 
mechanical and electrical system ramifications for each scenario. Revise the cost estimate to 
reflect the design changes. 
 
COMPENSATION: 
 
Original Contract value including previous approved Revision(s):  $   1,184,008 .00 
 
Net change in contract value due to this Revision(s):      $        78,330.00 
 
New contract value including this Revision and Reimbursables:  $   1,262,338.00 
 
All other contract terms to remain in place per the standard form of agreement listed above. 
 
Amendment agreed to by: 
 
OWNER 
 
         
    
Signature 
 
Charles Allen 
Director of Facilities, Operations, and Construction Management 
Foothill-DeAnza Community College District 
 
CONSULTANT 
 
         
Signature 
 
Montgomery Anderson, AIA 
Principal 
Cody Anderson Wasney Architects, Inc. 

donnatoyohara
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District Office Building Renovation   Page 1 of 1 
Architectural Add Services 

 

 
 

C 
 

Revision #1 to Standard Agreement (PO # ME 101042) 
 
Revision #1 to Standard Agreement (PO# ME101042) dated February 1, 2010 between 
Foothill-De Anza Community College District and Cody Anderson Wasney Architect for 
Measure E Project #403 District Office Building Renovation. 
 
REVISION DATE: 08/11/10  
 
SCOPE OF WORK:  
Cody Anderson Wasney Architect (CAW) provides additional design services for the 
telecom and audio visual system in the Board Room and Annex Building to accommodate 
the District need. This revision also covers CAW’s additional time to keep the Annex 
Building in a separate set of documents and treat it as a separate project as it will not be 
submitted to DSA.  
 
COMPENSATION: 
 
Original Contract value including previous approved Revision(s):  $      202,867.00 
 
Net change in contract value due to this Revision(s):      $        36,074.00              
 
New contract value including this Revision and Reimbursables:  $       238,941.00 
 
All other contract terms to remain in place per the standard form of agreement listed above. 
 
Amendment agreed to by: 
 
OWNER 
 
         
    
Signature 
 
Charles Allen 
Director of Facilities, Operations, and Construction Management 
Foothill-DeAnza Community College District 
 
CONSULTANT 
 
         
Signature 
 
Montgomery Anderson, AIA 
Principal 
Cody Anderson Wasney Architects, Inc. 
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