
 
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item 
Board Meeting Date: September 13, 2010 

 
, 2004, 2004 
, 2004 

 
Title of Item: 
Measure C Consent 
Background and Analysis: 
Aggregate amount of these items is: $297,930  
 
De Anza College – 
 

A) Consolidated Engineering Laboratories – Revision #1 to Agreement – Baldwin Winery & East 
cottage “Historic Renovation” - $20,000 

B) Guerra construction Group – Change Order #1 – CDC Playground Maintenance and Shade 
Structure - $8,421 

C) John Plane Construction, Inc. – Change Order #6 – Baldwin Winery and East Cottage “Historic 
Renovation” - $20,849 

D) John Plane Construction, Inc. – Change Order 35 – Seminar Building and Multicultural Center - 
$12,378 

E) Petersen Dean Commercial, Inc – Change Order #2 – Roof and Trellis Repair  - PE 1-2-6 & S7-8 
- $2,419 

F) R. C. Benson and Sons, Inc. – Change Order #1 – Secured Bicycle Storage for Students - $3,392 
G) S. J. Amoroso, Inc. – Change Order #17 – S2-S6 Phase II – Utility Master Plan – Phase I - 

$14,687 
 
 
Foothill College 
 

H) Chevron Energy Solutions – Change Order #1 – Photovoltaic Arrays – Parking Lots 2 & 3 - 
$179,284 

I) Vlaming + Associates – Change #1 to Agreement – Program Overhead - $20,000 
J) WRNS Studio, LLP – Revision #3 to PAA #F-WRNS – 3A – Exterior Signage - $6,500 

 
 
 
Central Services – 

None 

 Charles Allen, Executive Director of Facilities, Operations, and Construction Management, Tom Armstrong, 
Director, Bond Program Management, De Anza College, and Art Heinrich, Bond Program Management, Foothill 
College, recommends that Measure C consent item(s)s be ratified/approved by the Board of Trustees. 

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management 

Additional contact names: Tom Armstrong, Director, Bond Program Management, De Anza College, and Art 
Heinrich, Director, Bond Program Management, Foothill College 

Is backup provided? Yes 

 



donnatoyohara
Typewritten Text
A

donnatoyohara
Typewritten Text



donnatoyohara
Typewritten Text
B





Prime Contract Change Order

203 Baldwin Winery and East Cottage Project Project #1183-203 Gilbane/MAAS

Date:
To Contractor: Project # 1183-203
John Plane Construction Contract Date: 1/16/2009
1000 South Bascom Ave. Contract Number 1
San Jose CA 95128 Change  Order Number: 6

The Contract is hereby revised by the following items:

Change Order # 6

Baldwin Winery DSA# 01-110264
PCCO Description Amount

6 20,849.00$            
provide elevator recall system, furr out wall at electrical panel.

East Cottage DSA# 01-110101
PCCO Description

N/A N/A -$                       

Total Combined
20,849.00$            

The original Contract Value was 3,270,000.00$       
Sum of changes by prior Prime Contract Change Orders 80,072.00$            
The Contract Value prior to this Prime Contract Change order was 3,350,072.00$       
The Contract Value will be changed by this Prime Contract Change Order in the amount of 20,849.00$            
The new Contract Value including this Prime Contract Change Order will be 3,370,921.00$       
The Contract duration will be changed by 0 Days

Architectural Resources Group John Plane Construction Foothill-De Anza Community College
ARCHITECT CONTRACTOR OWNER
Pier 9, The Embarcadero 100 North Hill Dr., Ste. 12 12345 El Monte Road
Sa Francisco, CA 94111 Brisbane, CA 94005 Los Altos Hills, CA 94022

By By By  Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

COLLEGE APPROVAL

By  Letha Jeanpierre

SIGNATURE

DATE

8/27/2010

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all labor, 
material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, cost 
overruns, delay damages, whether known or unknown that arise out of this change order.

Add cork flooring at admin. area, lower fire sprinkler at lower level, 
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 Prime Contract Change Order

Date: 9/13/2010
01-110252

DSA Number

To Contractor: Project #

John Plane Construction, Inc.
Contract Date: 3/18/2010

100 North Hill Dr., Ste.12

Brisbane, CA   94005

Contract Number:  001

Change Order Number:  005

The Contract is hereby revised by the following items:

Change Order #5, September 13, 2010 BOT

PCO Description Amount

031 $2,592 RFI #58 Add Curb Detail -- AD

032 $857 ASI #8, Add Electrical Outlet at MCC WAP - AD

033 $1,135 ASI 15, Ductwork Revisions at Sem Entrance -- AD

027 $7,794 RFI 44 MCC Curb at Truncated Domes - FC

10/6/2010The revised Substantial Completion date as of this Prime Contract Change Order is.....................

0 DaysThe Contract duration will be changed by...............................................................................

$2,768,380 The new Contract Value including this Prime Contract Change Order will be.............................

$12,378 The Contract Value will be changed by this Prime Contract Change Order in the amount of..............

$2,756,002 The Contract Value prior to this Prime Contract Change Order was........................................

$49,802 Sum of changes by prior Prime Contract Change Orders..............................................

$2,706,200 The original Contract Value was....................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all

labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 

cost overruns, delay damages, whether known or unknown that arise out of this change order.

John Plane Construction, Inc. Foothill-De Anza Community College 

District

Noll & Tam Architects & Planners

ARCHITECT CONTRACTOR OWNER

100 North Hill Dr., Ste.12

Brisbane, CA   94005

12345 El Monte Road

Los Altos Hills, CA   94022

729 Heinz Street, #7

Berkeley, CA  94710

Address Address Address

Charles AllenBy By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

By:  Letha Jeanpierre

Signature

Date:
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Prime Contract Change Order

Detailed, Grouped by Each Number

273 Roof and Trellis Repair: PE1-2-6 and S7-8 Gilbane/MAASProject #  273

21250 Stevens Creek Blvd. Cupertino CA 95014 Tel:  408-864-5888     Fax:  408-864-5745

Date: 8/25/2010

To Contractor: Architect's Project No:

Petersen Dean Commercial, Inc.
Contract Date: 3/16/2010

7980 Enterprise Drive

Newark, CA   94560

Contract Number:  MC101046

Change Order Number:  002

The Contract is hereby revised by the following items:

Change Order #2: The total cost of this change order is $2,419. There shall be no extension of time for this change order.  

PCO Description Amount

011 Add Scaffold to East Side S-8 to coordinate with project 241  4,134 

013 Close out Allowance #1 Dry Rot Repair (1,715)

 1,242,000 The original Contract Value was....................................................................................................

 3,919 Sum of changes by prior Prime Contract Change Orders..............................................

 1,245,919 The Contract Value prior to this Prime Contract Change Order was........................................

 2,419 The Contract Value will be changed by this Prime Contract Change Order in the amount of..............

 1,248,338 The new Contract Value including this Prime Contract Change Order will be.............................

0 DaysThe Contract duration will be changed by...............................................................................

The revised Substantial Completion date as of this Prime Contract Change Order is.....................

Petersen Dean Commercial, Inc.

ARCHITECT CONTRACTOR OWNER

7980 Enterprise Drive

Newark, CA   94560

Address Address Address

By By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

Prolog Manager Printed on:  8/26/2010 WRO Foothill DeAnza Page 1 of 1

donnatoyohara
Typewritten Text
E



 Prime Contract Change Order

Date: 9/13/2010
None.

DSA Number

To Contractor: Project #

R.C. Benson & Sons, Inc.
Contract Date: 6/23/2010

1959 Leghorn Street

Mountain View, CA   94043

Contract Number:  001

Change Order Number:  001

The Contract is hereby revised by the following items:

Change Order #1, September 13, 2010 BOT

PCO Description Amount

002 $4,704 Additional Electrical Trenching and Christy Box

003 $(1,312)Delete Gate

9/9/2010The revised Substantial Completion date as of this Prime Contract Change Order is.....................

0 DaysThe Contract duration will be changed by...............................................................................

$156,392 The new Contract Value including this Prime Contract Change Order will be.............................

$3,392 The Contract Value will be changed by this Prime Contract Change Order in the amount of..............

$153,000 The Contract Value prior to this Prime Contract Change Order was........................................

$0 Sum of changes by prior Prime Contract Change Orders..............................................

$153,000 The original Contract Value was....................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all

labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 

cost overruns, delay damages, whether known or unknown that arise out of this change order.

R.C. Benson & Sons, Inc. Foothill-De Anza Community College 

District

Sandis

ARCHITECT CONTRACTOR OWNER

1959 Leghorn Street

Mountain View, CA   94043

12345 El Monte Road

Los Altos Hills, CA   94022

936 East Duane Avenue

Sunnyvale, CA 

Address Address Address

Charles AllenBy By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

By:  Letha Jeanpierre

Signature

Date:
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Detailed, Based on Unit Prices, Architect - De Anza with 

DSA Number

 Prime Contract Change Order

241 Phase II - S-2 and S-6 Central Plant Gilbane/MAASProject #  241

De Anza College, 21250 Stevens Creek Blvd., Cupertino, 

CA 95014

Tel:  408-864-5888     Fax:  408-864-5745

Date: 9/13/2010
File No. 43-C2; Appl.01 110405

DSA Number

To Contractor:
SOBE # 08238

Project #

S.J. Amoroso Construction Co.,Inc.
Contract Date: 7/10/2009

390 Bridge Parkway

Redwood Shores, CA   94065

Contract Number:  FHDA PO# MC100380

Change Order Number:  017

The Contract is hereby revised by the following items:

Change Order #17

PCO Description Amount

088 $2,846 PR 13 Leak Detection System - Architect Directive

175 $1,729 RFI 254 Connection of Lateral to S8 in MH22 - Architect Directive

181 $1,929 RFI 262 Repair Pipe Insulation at Autotech - Field Condition

183 $8,183 PG&E Fees for Shutdown #5 - Field Condition

10/26/2010The revised Substantial Completion date as of this Prime Contract Change Order is.....................

0 DaysThe Contract duration will be changed by...............................................................................

$10,517,550 The new Contract Value including this Prime Contract Change Order will be.............................

$14,687 The Contract Value will be changed by this Prime Contract Change Order in the amount of..............

$10,502,863 The Contract Value prior to this Prime Contract Change Order was........................................

$1,105,863 Sum of changes by prior Prime Contract Change Orders..............................................

$9,397,000 The original Contract Value was....................................................................................................

The Contract documents are hereby amended to include the additional work described above.  The contractor will furnish all

labor, material and supervision to complete the work above.  The contractor agrees to release the Owner from all additional costs, 

cost overruns, delay damages, whether known or unknown that arise out of this change order.

S.J. Amoroso Construction Co.,Inc. Foothill-De Anza Community College 

District

Salas O'Brien Engineers, Inc.

ARCHITECT CONTRACTOR OWNER

390 Bridge Parkway

Redwood Shores, CA   94065

12345 El Monte Road

Los Altos Hills, CA   94022

305 South 11th Street

San Jose, CA 95112

Address Address Address

Cleveland, Mike Charles AllenBy Keith Rootsaert By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

By:  Letha Jeanpierre

Signature

Date:

Prolog Manager Printed on:  8/30/2010 WRO Foothill DeAnza Page 1
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Chevron Energy Solutions Company, 

a division of Chevron U.S.A. Inc. 
Chevron ES Project #: DWCES-32262 

Chevron ES Contract # CU1117 
 

Change Order No. 1 
 

Customer Contract Title: Energy Services Contract Customer Contract No.  CU1117 
Customer Contract Effective Date:  March 31, 2010 Change Order Effective Date:  August 2, 2010 
 

Customer Name: Foothill-DeAnza Community College District 
Customer Address: 12345 El Monte Road, Los Altos Hills, California 

Phone Number: 650-949-6150 

Contact: Attention:  Charles Allen 

Job Location: Foothill College – 12345 El Monte Road, Los Altos Hills, CA 
 

Reason for/Description of 
Change Order: 
 
 

Scope of Work:  See Attachment A. 
Contract Amount:  $179,284.00 
 

 

$6,956,648.00
$0.00

$179,284.00
$7,135,932.00

03/31/10
09/06/10
10/06/10

Original Contrac t Star t D ate (S igned):
Original Contrac t Com plete  Date:
Revise d C ontract C om plete D ate:

Original Contrac t Am ount:
Prior  Change Order (s) W ill A dd (D educt):
This C hange  Order W ill A dd (D educt):
Revise d C ontract A m ount:

 
 
 
 
 
The changes within are hereby authorized, subject to the terms and conditions of that certain Customer Contract referenced above 
by and between Chevron Energy Solutions Company, a division of Chevron U.S.A. Inc. and Customer.  All other terms and 
conditions of the certain Customer Contract referenced above shall remain unchanged. 
 
FOOTHILL-DEANZA COMMUNITY COLLEGE DISTRICT CHEVRON ENERGY SOLUTIONS COMPANY, a division of 

Chevron U.S.A. Inc. 
 

By: By: 
Print Name: Print Name: 
Title:    Title: 
 
 
RETURN EXECUTED COPY TO:  Chevron Energy Solutions Company, a division of Chevron U.S.A. Inc., 345 California Street,  
18th Floor, San Francisco, CA  94104, Attn.: Contract Administrator 
 
 

 
 
 
 

Page | 1 
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Energy Services Contract 

CES Contract Number CU1117 

 

Page | 2 
 

Attachment A 
 

Scope of Work: 
 
Provide all engineering, construction management, project management, 
equipment to: 
 

1) Peer review of Cleary Geotechnical Report and Engineering Re-
design of Array layout to avoid the Monte Vista fault (not on the list 
of faults considered active by the state).  This information was 
disclosed following execution of the contract.  
 

2) Mill Run delay due to Monte Vista Fault re-design effort.  The re-
design effort caused a delay in ordering and subsequent price 
increase.   
 

3) Engineer a solution to accommodate existing soil conditions in Lot2/3 
which is composed of fill from previous projects.  Additional five feet 
per column, beyond what the soil condition without fill condition 
would require 7 feet. 
 

4) Trench and cover with red concrete all 12 kV lines from Inverter 1 
location to Point of Connection in the vault across the Loop Road, 
per College standard. 
 

5)  Furnish and install additional 3-inches cover of ¾-inch aggregate on 
all retention areas.  Excavate to three foot depth retention areas 
shown on Sandis color mark-up in green; furnish and install 30-inch 
curb with #4 rebar, furnish and install perforated pipe and Mirafi 
fabric wrap to 12-inches and complete fill to within 1-inch of top with 
¾-inch aggregate.  All retention areas shall be between the columns 
per College discussion.  Future bioswale areas shown in pink are 
excluded. 
 

6) Furnish and install AC curb at spine and stripe according to Sandis 
plan dated 6/28/2010. 
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