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Board of Trustees Agenda Item 
Board Meeting Date:  October 4, 2010  

 
Title of Item:  
 
Change Order #18 to SJ Amoroso, Inc. for Project 241: S2 and S6 Phase II - Utility Master Plan Phase 1 
 
 
26266, Child Development Center, Infant 
Background and Analysis: 
 
At the May 3rd Board meeting, a Request for Authorization to Negotiate and Approve Change Orders in excess of 
$50,000 was submitted to provide structural deficiency repairs to unforeseen deficiencies at the existing S2 and S6 
central plants. The Board authorized the Executive Director to approve these change orders up to a not-to-exceed 
amount for each element of the change. Item #1 was identified as: Structural Deficiencies, not-to-exceed $350,000 
 
The costs negotiated and recorded to date are:  
Change Order #10 for SJ Amoroso 
PCO 137 -  Reinforce roof framing at S2                                            $ 42,802.00 
PCO 140 - Temp. shoring at roof framing at S2 and S6                      $   5,547.00 
                                                                                                              $ 48,349.00 
Change Order # 11 for SJ Amoroso 
PCO 145 - Structural reinforcement at S6 footing                               $   3,477.00 
PCO  145A - Field modification of C Channel at S6 footing              $   2,086.00 
                                                                                                              $   5,563.00 
Costs associated with this Change Order are: 
Change Order # 18 for SJ Amoroso 
PCO 136A - Reinforce Roof at S6                                                       $ 94,217.00 
PCO 136B – Re-roofing S6 plus approved Time Extension                $ 43,377.00        
                                                                                                             $137,594.00 
 
TOTAL                                                                                               $191,506.00                                                
  
Portions of this work were approved previously under Change Order #10 at the June 7, 2010 Board meeting and 
Change Order #11 at the June 23, 2010 Board meeting.  Change Order #18 includes structural reinforcement of the 
roof framing at S6 as required by PCO 136A in order to support existing and new pipes and conduits. PCO 136B is 
for re-roofing the S6 building and for fifteen (15) days time extension, seven (7) of which were included as 
compensable days. After the authorization of this Change Order #18 with the noted time extension associated with 
the roof framing reinforcement, this item is complete. 
 
This Change Order #18 to the contractor, S.J. Amoroso Construction Co., Inc. provides a revision to the contract 
cost as detailed below to address S.J. Amoroso’s work performed on items #1 and #4. This change is required due 
to unforeseen field conditions. 
                                  Original Contract Value                                    $  9,397,000 
                                  Prior Revisions:                 $  1,120,550 
                                  Current Contract Value:                                    $10,517,550 
                                  Value of CO #18 (Not to Exceed):                 $     137,594 
                                  New Total Contract Amount:                         $10,655,144 
 
The total Change Orders to date represent 13.4% against the original contract amount.  Funding is included in the 
current budget. 
                                  Original Contract Completion Date:                            10/26/2010 
                                  Calendar days extension:                                   15 Days 
                                  Revised Contract Completion Date:                                      11/10/2010 
 

Recommendation: Charles Allen, Executive Director of Facilities, Operation and Construction Management, recommends 
that the Board approve this revision for Additional Service Items and modify the existing contract with SJ Amoroso, Inc. 

Submitted by: Charles Allen 
Additional contact names: Donna Jones Dulin, Letha Jeanpierre, Tom Armstrong 

Is backup provided? Yes 

 








