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Board of Trustees Agenda Item 
Board Meeting Date: October 4, 2010 

 

Title of Item:  
Project 261 Mediated Learning Center – Amendment #1 to the Preconstruction Services 
Agreement: Early Procurement of Structural Steel Shop Drawings. 

Background and Analysis:  
On August 31,2010, the District entered into a Preconstruction Services Agreement with 
Sundt Construction, Inc. (Sundt) to prepare a Guaranteed Maximum Price (GMP) for 
delivery of the new Mediated Learning Center project at De Anza College.   
 
The Preliminary Construction Schedule provided by Sundt indicates that the building 
construction schedule can be significantly shortened if Sundt is allowed to purchase and 
submit structural steel shop drawings immediately after it identifies the best value structural 
steel subcontractor, instead of waiting until the Guaranteed Maximum Price (GMP) is 
presented to Board for approval on December 6, 2010.  If allowed, this process will assist 
Sundt in its efforts to “fast track” the lengthy process involved with detailing and approving 
the structural steel shop drawings (ten week estimate) and then procuring, fabricating, and 
beginning the delivery of the materials (twelve week estimate).  Approval of this process 
will expedite the completion of the project. 
 
The estimated cost of preparing and submitting structural steel shop drawings is $100,000. 
However, the final cost will be equal to the actual amount proposed by the best-value trade 
subcontractor selected by Sundt. 
 

Recommendation:  
Authorize Carmen Redmond, Director of Purchasing Services, to sign Amendment #1 to 
the Preconstruction Services Agreement in the amount of $100,000 with Sundt 
Construction, Inc. 

Submitted by: 
Additional contact names: 

Is backup provided? 

Carmen Redmond 
Tom Armstrong, Donna Jones-Dulin, Charles Allen, Annette Perez 
Yes (Amendment #1 to Preconstruction Services Agreement) 
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Amendment #1 to the Preconstruction Services Agreement  
for Project 261, Mediated Learning Center 

 
 
Amendment #1 to the Preconstruction Services Agreement dated August 31, 2010 between 
Foothill-De Anza Community College District (“District”) and Sundt Construction, Inc. 
(“Sundt”).  
 
 
DATE OF AMENDMENT:    
October 5, 2010     
 
 
SCOPE:  
Sundt will procure structural steel shop drawings from the best-value trade subcontractor 
for that discipline prior to approval of the GMP by the District Board of Trustees.  Sundt 
will ensure that the subcontractor commences with structural steel shop drawing 
preparation on or before November 18, 2010 after review of subcontractor bid packages 
by Sundt, the Architect and its consultants, and the District.  Sundt will submit the 
prepared structural steel shop drawings to the Architect and its consultants for review and 
approval by December 30, 2010.  The drawings become the property of the District.   
 
Sundt has submitted an estimated cost of $100,000 for 100% final structural steel shop drawings.  
However, the parties agree that the District will not pay more for the structural steel shop 
drawings than the amount proposed by the selected best-value trade subcontractor in its bid to 
Sundt.  The parties therefore agree to issue an additional amendment to the Preconstruction 
Services Agreement in order to adjust the cost of the structural steel shop drawings so that it 
equals the amount proposed by the selected best-value trade subcontractor in its bid to Sundt.   
The parties further agree that the payments due to Sundt under the Facilities Lease, if awarded, 
will be reduced by an amount equal to the amount proposed by the selected best-value trade 
subcontractor in its bid to Sundt for the structural steel shop drawings. 
 
 
COMPENSATION: 
Original contract value:       $     170,000.00 
Net change in contract value from previous amendments:   $                0.00     
Contract value prior to this amendment:     $     170,000.00    
Estimated net change in contract value due to this amendment:  $     100,000.00 
New contract value including this amendment:    $     270,000.00    
 
 
SCHEDULE: 
No Change 
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OTHER: 
All other contract terms are to remain in place pursuant to the Preconstruction Services 
Agreement referenced above.   
 
 
Amendment agreed to by: 
 
OWNER  
 
              
Signature     Date 
Carmen A. Redmond, C.P.M. 
Director of Purchasing Services 
Foothill-De Anza Community College District 
 
 
 
 
CONTRACTOR 
 
           
Signature     Date 
 
__________________________________ 
Print Name 
Sundt Construction, Inc. 


