FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: October 4, 2010

Title of Item:

Change Order #18 to SJ Amoroso, Inc. for Project 241: S2 and S6 Phase II - Utility Master Plan Phase 1
Background and Analysis:

At the May 3" Board meeting, a Request for Authorization to Negotiate and Approve Change Orders in excess of
$50,000 was submitted to provide structural deficiency repairs to unforeseen deficiencies at the existing S2 and S6
central plants. The Board authorized the Executive Director to approve these change orders up to a not-to-exceed

amount for each element of the change. Item #1 was identified as: Structural Deficiencies, not-to-exceed $350,000

The costs negotiated and recorded to date are:
Change Order #10 for SJ Amoroso

PCO 137 - Reinforce roof framing at S2 $42,802.00

PCO 140 - Temp. shoring at roof framing at S2 and S6 § 5.547.00
$ 48,349.00

Change Order # 11 for SJ Amoroso

PCO 145 - Structural reinforcement at S6 footing $ 3,477.00

PCO 145A - Field modification of C Channel at S6 footing $ 2.086.00
$ 5,563.00

Costs associated with this Change Order are:
Change Order # 18 for SJ Amoroso

PCO 136A - Reinforce Roof at S6 $94,217.00
PCO 136B — Re-roofing S6 plus approved Time Extension $ 43.377.00

$137,594.00
TOTAL $191,506.00

Portions of this work were approved previously under Change Order #10 at the June 7, 2010 Board meeting and
Change Order #11 at the June 23, 2010 Board meeting. Change Order #18 includes structural reinforcement of the
roof framing at S6 as required by PCO 136A in order to support existing and new pipes and conduits. PCO 136B is
for re-roofing the S6 building and for fifteen (15) days time extension, seven (7) of which were included as
compensable days. After the authorization of this Change Order #18 with the noted time extension associated with
the roof framing reinforcement, this item is complete.

This Change Order #18 to the contractor, S.J. Amoroso Construction Co., Inc. provides a revision to the contract
cost as detailed below to address S.J. Amoroso’s work performed on items #1 and #4. This change is required due
to unforeseen field conditions.

Original Contract Value $ 9,397,000
Prior Revisions: $ 1,120,550
Current Contract Value: $10,517,550
Value of CO #18 (Not to Exceed): $ 137,594
New Total Contract Amount: $10,655,144

The total Change Orders to date represent 13.4% against the original contract amount. Funding is included in the
current budget.

Recommendation: Charles Allen, Executive Director of Facilities, Operation and Construction Management, recommends
that the Board approve this revision for Additional Service Items and modify the existing contract with SJ Amoroso, Inc.

Submitted by: Charles Allen
Additional contact names: Donna Jones Dulin, Letha Jeanpierre, Tom Armstrong
Is backup provided? Yes




MAAS Prime Contract Change Ordewrm]

COMPANIRS., INC,

Detailed, Based on Unit Prices, Architect - De Anza with

DSA Number
241 Phase [i - $-2 and S-6 Central Plant Project # 241 Gilbane/MAAS
De Anza College, 21250 Stevens Creek Bivd., Cupertino, Tel: 408-864-5888 Fax: 408-864-5745
CA 95014
Date: 10/3/2010 ’ DSA Number File No. 43-C2; Appl.01 110405
To Contractor: Project # SOBE # 08238
S.J. Amoroso Construction Co.,Inc. Contract Date: 7/10/2009
390 Bridge Parkway Contract Number: FHDA PO# MC100380
Redwood Shores, CA 94065 Change Order Number: 018
The Contract is hereby revised by the following items:
Change Order #18
PCO Description Amount
136A PR 24A Reinforce Roof Framing at S6 - Field Condition $94,217
136B PR 24B Repair Roofing at $6 - Time Extension - Field Condition $43,377
191 Revise Milestone #4A from August 17, 2010 to October 26, 2010 - Field $0
Condition
192 Revise Milestone#7 Substantial Completion from 10/19/2010 to $0
11/03/2010 - Field Condition.
193 Revise Milestone #8 Project Completion from October 26, 2010 to $0

November 10, 2010. Previously shown on change orders as"The
revised Substantial Completion date"- Field Condition

The original Contract VAIUE WaS.............ooiui it $9,397,000
Sum of changes by prior Prime Contract Change Orders..........coooeeveveeen.... $1,120,550
The Contract Value prior to this Prime Contract Change Order was $10,517,550
The Contract Value will be changed by this Prime Contract Change Order in the amount of............. $137,594
The new Contract Value including this Prime Contract Change Order will be.........coovevven.... $10,655,144
The Contract duration will be chanaed DV........c.eoeeueieiie e eee e 15 Days
The revised Project Completion date as of this Prime Contract Change Orderis...........ococ.coo....... 11/10/2010

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Salas O'Brien Engineers, Inc. S.J. Amoroso Construction Co.,Inc. Foothill-De Anza Community College
District

ARCHITECT CONTRACTOR OWNER

305 South 11th Street 390 Bridge Parkway 12345 El Monte Road

San Jose, CA 95112 Redwood Shores, CA 94065 Los Altos Hills, CA 94022

Address Address Address

By Keith Rootsaert By Cleveland, Mike By Charles Allen

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE
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1 - Prime Contract Change Order - Scheduled
Maintenance

Detailed, Based on Unit Prices, Architect - De Anza with
DSA Number

College Approval
By

Signature

Date:
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