
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item 
Board Meeting Date:  November 1, 2010  
  

Title of Item:  
 
 
26266, Child Development Center, Infant 

Request Approval for Change Order #2, Project #154, Photovoltaic Arrays – Parking Lots 2 & 3, in the 
amount of $227,828 for Chevron Energy Solutions.  

Background and Analysis: 
The request for Change Order #2 is based on the following: 
 
 
1) Four additional parking lot light fixtures to improve light levels ($36,606);  
 
2) Increase size of main electric vault to coordinate with future Measure C projects 

(23,547); 
 
3) Improvement of paving at entry and exit of Lot 6 improvements to improve safety 

($8,450); 
 
4) Installation of K-rail traffic barriers to improve traffic safety ($16,796); 
 
5) Additional wheel stops in parking lots, as requested by District ($10,350); 
 
6) Seven additional street lights adjacent to Loop Road to increase lighting levels to campus 

standard ($81,371); 
 
7) Engineering design for work described above ($17,800); 
 
8) Fees and bonds related to work described above ($32,435); 
  
9) Administrative adjustment of Allowance #1 ($473). 
 
This change represents 3.3% change to the contract value.  Total project changes represent 
5.8% change to the contract value.  The funding for this change is within the current project 
budget. 
 
Funding for these changes are available within the current Measure C project budget. 
 

Recommendation:  Approval 
 

Charles Allen, Executive Director of Facilities, Operation and Construction Management requests that 
the Board approves Change Order #2 with Chevron Energy Solutions. 
 

Submitted by: Charles Allen 
Additional contact names: Art Heinrich, Director, Bond Program Management, Foothill College 

Is backup provided? Yes 
 



 
Chevron Energy Solutions Company, 

a division of Chevron U.S.A. Inc. 
Chevron ES Project #: DWCES-32262 

Chevron ES Contract # CU1117 
 

Change Order No. 2 
 

Customer Contract Title: Energy Services Contract Customer Contract No.  CU1117 
Customer Contract Effective Date:  March 31, 2010 Change Order Effective Date:  November  1, 

2010 
 

Customer Name: Foothill-DeAnza Community College District 
Customer Address: 12345 El Monte Road, Los Altos Hills, California 

Phone Number: 650-949-6150 

Contact: Attention:  Charles Allen 

Job Location: Foothill College – 12345 El Monte Road, Los Altos Hills, CA 
 

Reason for/Description of 
Change Order: 
 
 

Scope of Work:  See Attachment A. 
Contract Amount:  $227,828.00 
 

 

$6,956,648.00
$179,284.00
$227,828.00

$7,363,760.00
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The changes within are hereby authorized, subject to the terms and conditions of that certain Customer Contract referenced above 
by and between Chevron Energy Solutions Company, a division of Chevron U.S.A. Inc. and Customer.  All other terms and 
conditions of the certain Customer Contract referenced above shall remain unchanged. 
 
FOOTHILL-DEANZA COMMUNITY COLLEGE DISTRICT CHEVRON ENERGY SOLUTIONS COMPANY, a division of 

Chevron U.S.A. Inc. 
 

By: By: 
Print Name: Print Name: 
Title:    Title: 
 
 
RETURN EXECUTED COPY TO:  Chevron Energy Solutions Company, a division of Chevron U.S.A. Inc., 345 California Street,  
18th Floor, San Francisco, CA  94104, Attn.: Contract Administrator 
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