FooTHILL-DE ANzZzA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date:  November 1, 2010

Title of Item:
Request Approval for Change Order # 7 in the Amount of $94,760 for John Plane Construction to
Revise Building Automation System (BAS) Components.

Background and Analysis:

De Anza Project # 205 Seminar Building & Multicultural Center includes modernization of the existing
HVAC and lighting controls to be compatible with the District legacy controls standards.

A District-wide Building Automation System control standard was developed and released earlier this
summer for future projects. The new Building Automation System controls package is an open-protocol
system and will provide for more effective building energy control and monitoring and will utilize an
open source structure to ensure inter-operable components, parts and programming from a variety of
vendors.

Even though construction for the project began prior to the release of this new District control standard,
the planning for the controls system transition identified this project as a likely candidate to start the
transition. This change order will delete reference in the construction documents to the legacy controls
system and will substitute new District standard Building Automation System components.

Recommendation: Approval

Charles Allen, Executive Director of Facilities, Operation and Construction Management requests that the Board
approve the construction change order identified above.

Submitted by: Charles Allen
Additional contact names: Tom Armstrong, Frank Nunez, Donna Jones-Dulin
Is backup provided? Yes




. M A A S Prime Contract Change Order

. COMPFANIRS, ING.

Date: 10/15/2010 DSA Number 01-110262
To Contractor: Project #

John Piane Construction, Inc. Contract Date: 3/18/2010
100 North Hill Dr., Ste.12 Contract Number: 001

Brisbane, CA 94005 Change Order Number: 007

The Contract is hereby revised by the following items:
Change BMS and submeter utilities

PCO Description Amount
004 ASi #9 Revised BAS and Add Submetering, Omit head end unit -- OD $94,760
The original CoNtract ValUB Was............c.ccoeeereeeireeieeeeeee e saniaesecvessevesesre e saestsssnsessesessssssssesenss $2,706,200

Sum of changes by prior Prime Contract Change Orders.............. . $92,724
The Contract Value prior to this Prime Contract Change Order was..........c.ccovuvueeeeveverrenrcres $2,798,924
The Contract Value will be changed by this Prime Contract Change Order in the amount of.............. $94,760
The new Confract Value including this Prime Contract Change Order will be.............ccoveveenenn $2,803,684
The Contract duration will be changed by...........ccrvvenvnerernnnnsrinss e 61 Days
The revised Substantial Completion date as of this Prime Contract Change Order is..................... 12/6/2010

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish alt

labor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,

cost overruns, delay damages, whether known or unknown that arise out of this change order.

Noll & Tam Architects & Planners John Plane Construction, Inc. Foothill-De Anza Community College

District
ARCHITECT CONTRACTOR OWNER
729 Heinz Street, #7 100 North Hill Dr., Ste.12 12345 El Monte Road
Berkeley, CA 94710 Brisbane, CA 94005 Los Altos Hills, CA 94022
Address Address Address
L]

By By @\(\ O(‘*’ s Pl ¢ By Charles Allen
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DATE DATE _\ol2 e DATE
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College Approval
By: Letha Jeanpierre

Signature

Date:






