
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item 
        Board Meeting Date:  November 1,  2010  
  

Title of Item:  
 
 
26266, Child Development Center, Infant 

Request Approval for Change Order # 7 in the Amount of $94,760 for John Plane Construction to 
Revise Building Automation System (BAS) Components. 
 
Background and Analysis: 
 
De Anza Project # 205 Seminar Building & Multicultural Center includes modernization of the existing 
HVAC and lighting controls to be compatible with the District legacy controls standards.   
 
A District-wide Building Automation System control standard was developed and released earlier this 
summer for future projects. The new Building Automation System controls package is an open-protocol 
system and will provide for more effective building energy control and monitoring and will utilize an 
open source structure to ensure inter-operable components, parts and programming from a variety of 
vendors.   
 
Even though construction for the project began prior to the release of this new District control standard, 
the planning for the controls system transition identified this project as a likely candidate to start the 
transition. This change order will delete reference in the construction documents to the legacy controls 
system and will substitute new District standard Building Automation System components. 

Recommendation:  Approval 
 

Charles Allen, Executive Director of Facilities, Operation and Construction Management requests that the Board 
approve the construction change order identified above. 
 

Submitted by: Charles Allen 
Additional contact names: Tom Armstrong, Frank Nunez, Donna Jones-Dulin 

Is backup provided? Yes 
 






