
 

 

 
F O O T H I L L - D E  A N Z A  C O M M U N I T Y  C O L L E G E  D I S T R I C T  

Board of Trustees Agenda Item 
Board Meeting Date: November 1, 2010 

 
,, 2009 
 
, 2004, 2004 
, 2004 

 
Title of Item: 
Measure E Consent   
Background and Analysis: 
 
The aggregate amount for these items is $48,835 

 
De Anza College – 
 
None 
 
 
 
 
Foothill College –  
 

A) Cody Anderson Wasney Architects, Inc. – Revision #2 to Agreement – District 
Office Building Renovation - $25,540 

B) Cody Anderson Wasney Architects, Inc. – Revision #4 to Agreement – New 
ETS/Data Center Building - $23,295 

 
 
 
 

Central Services –  
 

None 
 
 
 
 
 
 
 

c Charles Allen, Executive Director of Facilities, Operations, and Construction Management,  Tom Armstrong, 
Director, Bond Program Management, De Anza College, recommend that Measure E consent items be 
ratified/approved by the Board of Trustees. 
 

Submitted by: Charles Allen, Executive Director, Facilities, Operations, & Construction Management 
Additional contact names: Tom Armstrong, Dir. Bond Program/DAC, Art Heinrich, Dir. Bond Program/FHC 

Is backup provided? Yes 

8/1/03 
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Architectural Add Services 

 

 
Revision #2 to Standard Agreement (PO # ME 101042) 

 
Revision #2 to Standard Agreement (PO# ME101042) dated February 1, 2010 between 
Foothill-De Anza Community College District and Cody Anderson Wasney Architect for 
Measure E Project #403 District Office Building Renovation. 
 
REVISION DATE: 10/14/10  
 
SCOPE OF WORK:  
This revision covers Cody Anderson Wasney Architect (CAW)’s additional time to provide 
the fire sprinkler design for the District Office Building Renovation. On July 1 of 2010, the 
Division of the State Architect put into effect Policy 10-01, which dis-allows the practice of 
submitting fire sprinkler design and modification as a deferred approval. The original burden 
was on the contractor, once construction had been started, to provide shop drawings as well 
as full hydraulic calculations and product data for the system to be reviewed and approved by 
DSA. Now, the new policy puts this burden on the design team and CAW need to hire a 
licensed fire protection engineer consultant to prepare the design documents to meet the new 
requirements of DSA.  
 
COMPENSATION: 
 
Original Contract value including previous approved Revision(s):  $      238,941.00 
 
Net change in contract value due to this Revision(s):      $        25,540.00              
 
New contract value including this Revision and Reimbursables:  $       264,481.00 
 
All other contract terms to remain in place per the standard form of agreement listed above. 
 
Amendment agreed to by: 
 
OWNER 
 
         
    
Signature 
 
Charles Allen 
Director of Facilities, Operations, and Construction Management 
Foothill-DeAnza Community College District 
 
CONSULTANT 
 
         
Signature 
 
Montgomery Anderson, AIA 
Principal 
Cody Anderson Wasney Architects, Inc. 
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Revision #4 to Standard Agreement (PO # ME 100655) 

 
Revision #4 to Standard Agreement (PO# ME100655) dated May 5, 2009 between Foothill-
De Anza Community College District and Cody Anderson Wasney Architect for Measure E 
Project #401 New ETS / Data Building. 
 
REVISION DATE: 10/14/10  
 
SCOPE OF WORK:  
This revision covers Cody Anderson Wasney Architect (CAW)’s additional time to provide 
the fire sprinkler design for the new ETS / Data Building. On July 1 of 2010, the Division of 
the State Architect put into effect Policy 10-01, which dis-allows the practice of submitting 
fire sprinkler design and modification as a deferred approval. The original burden was on the 
contractor, once construction had been started, to provide shop drawings as well as full 
hydraulic calculations and product data for the system to be reviewed and approved by DSA. 
Now, the new policy puts this burden on the design team and CAW need to hire a licensed 
fire protection engineer consultant to prepare the design documents to meet the new 
requirements of DSA.  
 
COMPENSATION: 
 
Original Contract value including previous approved Revision(s):  $   1,262,338 .00 
 
Net change in contract value due to this Revision(s):      $        23,295.00 
 
New contract value including this Revision and Reimbursables:  $   1,285,633.00 
 
All other contract terms to remain in place per the standard form of agreement listed above. 
 
Amendment agreed to by: 
 
OWNER 
 
         
    
Signature 
 
Charles Allen 
Director of Facilities, Operations, and Construction Management 
Foothill-DeAnza Community College District 
 
CONSULTANT 
 
         
Signature 
 
Montgomery Anderson, AIA 
Principal 
Cody Anderson Wasney Architects, Inc. 
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