FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date: November 1, 2010

Title of Item:

Request Approval for Change Order #2, Project #154, Photovoltaic Arrays — Parking Lots 2 & 3, in the
amount of $227,828 for Chevron Energy Solutions.

Background and Analysis:
The request for Change Order #2 is based on the following:
1) Four additional parking lot light fixtures to improve light levels ($36,606);

2) Increase size of main electric vault to coordinate with future Measure C projects
(23,547);

3) Improvement of paving at entry and exit of Lot 6 improvements to improve safety
($8,450);

4) Installation of K-rail traffic barriers to improve traffic safety ($16,796);
5) Additional wheel stops in parking lots, as requested by District ($10,350);

6) Seven additional street lights adjacent to Loop Road to increase lighting levels to campus
standard ($81,371);

7) Engineering design for work described above ($17,800);

8) Fees and bonds related to work described above ($32,435);

9) Administrative adjustment of Allowance #1 ($473).

This change represents 3.3% change to the contract value. Total project changes represent
5.8% change to the contract value. The funding for this change is within the current project

budget.

Funding for these changes are available within the current Measure C project budget.

Recommendation: Approval

Charles Allen, Executive Director of Facilities, Operation and Construction Management requests that
the Board approves Change Order #2 with Chevron Energy Solutions.

Submitted by: Charles Allen
Additional contact names: Art Heinrich, Director, Bond Program Management, Foothill College
Is backup provided? Yes




Chevron Energy Solutions Company,
a division of Chevron U.S.A. Inc.
Chevron ES Project #: DWCES-32262

v- Chevron ES Contract # CU1117

Change Order No. 2

Customer Contract Title: Energy Services Contract Customer Contract No. CU1117

Customer Contract Effective Date: March 31, 2010 Change Order Effective Date: November 1,
2010

Customer Name: Foothill-DeAnza Community College District

Customer Address: 12345 El Monte Road, Los Altos Hills, California

Phone Number: 650-949-6150

Contact: Attention: Charles Allen

Job Location: Foothill College — 12345 El Monte Road, Los Altos Hills, CA

Reason for/Description of Scope of Work: See Attachment A.
Change Order:
Contract Amount: $227,828.00

Original Contract Amount: $6,956,648.00
Prior Change Order(s) Will Add (Deduct): $179,284.00
This Change Order Will Add (Deduct): $227,828.00
Revised Contract Amount: $7,363,760.00
Original Contract Start Date (Signed): 03/31/10
Original Contract Complete Date: 09/06/10
Revised Contract Complete Date: 12/31/10

The changes within are hereby authorized, subject to the terms and conditions of that certain Customer Contract referenced above
by and between Chevron Energy Solutions Company, a division of Chevron U.S.A. Inc. and Customer. All other terms and
conditions of the certain Customer Contract referenced above shall remain unchanged.

FOOTHILL-DEANZA COMMUNITY COLLEGE DISTRICT CHEVRON ENERGY SOLUTIONS COMPANY, a division of
Chevron U.S.A. Inc.

By: By:
Print Name: Print Name:
Title: Title:

RETURN EXECUTED COPY TO: Chevron Energy Solutions Company, a division of Chevron U.S.A. Inc., 345 California Street,
18th Floor, San Francisco, CA 94104, Attn.: Contract Administrator
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