HATHAWAY DINWIDDIE CONSTRUCTION COMPANY

CONTRACT DOCUMENTS
JOB NAME: Foothill College Physical Science & Engineering Centers
JOB NO.: 7263-00
DRAWINGS:

SHEET NUMBER: DISCIPLINE: DESCRIPTION: ISSUED NAME: DATE:

GENERAL DRAWINGS:

G-001.1 General TITLE SHEET DSA Approval 16/19/10

G-002 General ABBREVIATIONS, SYMBOLS, AND NOTES DSA Approval 10/19/10
SITE BOUNDARY AND CONTROL MAP - FOR

G-010 General REFERENCE ONLY DSA Approval 10/19/10
SITE TOPOGRAPHIC SURVEY - FOR

G-011 General REFERENCE ONLY DSA Approval 10/19/10
SITE TOPOGRAPHICS SURVEY - FOR

G-012 General REFERENCE ONLY DSA Approval 10/19/10
SITE TOPOGRAPHICS SURVEY - FOR

G-013 General REFERENCE ONLY DSA Approval 10/19/10

G-101 General CAMPUS SITE MAP DSA Approval 10/19/10

G-102 General PROJECT SITE CODE SUMMARY DSA Approval 10/19/10
CODE SUMMARY - CLASSROOM AND

G-103 General COMMONS DSA Approval 10/19/10

G-104 General CODE SUMMARY - LAB WING DSA Approval 10/19/10

G-105 General TITLE 24 ENERGY COMPLIANCE DSA Approval 10/19/10

G-106 General TITLE 24 ENERGY COMPLIANCE DSA Approval 10/19/10

CIVIL DRAWINGS:

NOTES, SYMBOLS, ABBREVIATIONS AND

C-101 Civil LEGEND DSA Approval 10/19/10
C-102 Civil PHASING / FENCING PLANS Addendum B 11/16/10
C-103 Civil GRADING PLANS - SOUTH DSA Approval 10/19/10
C-104 Civil GRADING PLANS - NORTH DSA Approval 10/19/10
C-104A Civi SOIL DISPOSAL SITE Addendum B 11/16/10
C-105 Civil UTILITY DEMOLITION PLAN - SOUTH DSA Approval 10/19/10
C-106 Civil UTILITY PLAN - SOUTH DSA Approval 10/19/10
c-107 Civil UTILITY DEMOLITION PLAN - NORTH DSA Approval 10/19/10
C-108 Civil UTILITY PLANS - NORTH DSA Approval 10/19/10
C-109 Civil STORM DRAIN PROFILES DSA Approval 10/19/10
C-110 Civil DRoUM DRAIN AND SANITARY SEWER DSA Approval 10/19/10
c-111 Civil MISC. CONSTRUCTION DETAILS DSA Approval 10/19/10
c-112 Civil PARKING LOT 4 CROSS SECTIONS DSA Approval 10/19/10
c.113 Civil Eg;JICLI;SECTIONS & MISC CONSTRUCTION DSA Approval 10/19/10
C-114 Civil EROSION CONTROL PLAN - SOUTH DSA Approval 10/19/10
C-115 Civil EROSION CONTROL PLAN - NORTH DSA Approval 10/19/10
c-116 Civil EROSION CONTROL PLAN - DETAILS Addendum B 11/16/10

TRAFFIC DRAWINGS:

TRAFFIC SIGNAL MODIFICATION - LOOP

ROAD & LOT 4 DSA Approval 10/19/10

TR-100 Traffic

1/19/2011
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LANDSCAPE NOTES AND LEGENDS
LANDSCAPE MATERIALS PLAN - PSEC

LLANDSCAPE MATERIAL PLAN - CLASSROOM
PERIMETER

LANDSCAPE LAYOUT PLAN - SE PLAZA &
BIOSWALE

LANDSCAPE MATERIALS PLAN - LOT 4 &
ACCESSROAD

LLANDSCAPE LAYOUT PLAN-PSEC
LANDSCAPE LAYOUT PLAN - COURTYARD

LANDSCAPE LAYOUT PLAN-CLASSROOM
PERIMETER

LANDSCAPE LAYOUT PLAN-SE PLAZA &
BIOSWALE

LANDSCAPE LAYOUT PLAN-SE PLAZA
ENLARGED PLAN

LANDSCAPE LAYOUT PLAN-LOT 4 & ACCESS
ROAD

LLANDSCAPE GRADING PLAN-PSEC
LANDSCAPE GRADING-COURTYARD

LANDSCAPE GRADING-CLASSROOM
PERIMETER

LANDSCAPE GRADING: SE PLAZA & BIOWALE

LANDSCAPE GRADING PLAN-LOT 4 & ACCESS
ROAD

LANDSCAPE DRAINAGE PLAN-PSEC
LANDSCAPE DRAINAGE PLAN-COURTYARD

LANDSCAPE DRAIN LAYOUT PLAN-
COURTYARD

LANDSCAPE DRAINAGE PLAN-CLASSROOM
PERIMETER

LANDSCAPE DRAINAGE PLAN-SE PLAZA &
BIOSWALE

LANDSCAPE DRAINAGE PLAN-LOT 4 &
ACCESS ROAD

LANDSCAPE PLANTING PLAN-PSEC

LANDSCAPE PLANTING PLAN-LOT 4 &
ACCESSROAD

LANDSCAPE DETAILS
LANDSCAPE DETAILS
LANDSCAPE DETAILS
LANDSCAPE DETAILS
LANDSCAPE DETAILS
LANDSCAPE DETAILS
LANDSCAPE DETAILS
LANDSCAPE DETAILS
LANDSCAPE DETAILS
LANDSCAPE DETAILS
LANDSCAPE DETAILS
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DRAWINGS
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L-610 Landscape LANDSCAPE DETAILS
L-611 Landscape LANDSCAPE DETAILS
L-612 Landscape LANDSCAPE DETAILS
L-613 Landscape LANDSCAPE DETAILS
L-701 Landscape LANDSCAPE IRRIGATION PLAN-PSEC
L-702 Landscape LANDSCAPE IRRIGATION PLAN-LOT 4
L-703 Landscape IL'SSESSAPE IRRIGATION NOTES AND
L-704 Landscape LANDSCAPE IRRIGATION DETAILS
ARCHITECTURAL DRAWINGS:
AS-101 Architectural SITE PLAN-SOUTH
AS-102 Architectural SITE PLAN-NORTH
AS-103 Architectural PLAZA STAIRS
AS-104 Architectural PLAZA STAIRS DETAILS
AS-105 Architectural UTILITY ENCLOSURE
A-111 Architectural CLASSROOM WING FLOOR PLAN
A-111S Architectural CLASSROOM WING SLAB FLOOR PLAN
A-112 Architectural CLASSROOM WING ROOF PLAN
A-121 Architectural COMMONS WING FLOOR PLAN
A-121S8 Architectural COMMONS WING SLAB FLOOR PLAN
A-122 Architectural COMMONS WING ROOF PLAN
A-130 Architectural LAB WING GROUND FLOOR PLAN
A-130S Architectural LAB WING GROUND FLOOR SLAB PLAN
A-131 Architectural LAB WING FIRST FLOOR PLAN
A-131S8 Architectural LAB WING FIRST FLOOR SLAB PLAN
A-132 Architectural LAB WING ROOF PLAN
AC-111 Architectural gt:i;SROOM WING REFLECTED CEILING
AC-112 Architectural CLASSROOM WING - ENLARGED RCP
AC-121 Architectural COMMONS WING - REFLECTED CEILING
PLAN
AC-122 Architectural COMMON WING REFLECTED CEILING PLAN
AC130 Architectural LB WING GROUND FLOOR REFLECTED
Ac131 Architectura LAB WING FIRST FLOOR REFLECTED
AC-132 Architectural ;ALE]\‘]MNG - ENLARGED REFLECTED CEILING
AC-133 Architectural ;ALEBYVISI(;S'EE::SSEED REFLECTED CEILING
A-200 Architectural g:LC;J,LE);TERIOR MATERIALS & FINISHES
A-210 Architectural CLASSROOM WING EXTERIOR ELEVATIONS
A-211 Architectural CLASSROOM WING ENLARGED ELEVATIONS
A-220 Architectural COMMONS WING EXTERIOR ELEVATIONS
A-221 Architectural COMMONS WING ENLARGED ELEVATIONS
A-222 Architectural EEI;QSSEE ELEVATIONS - CURTAIN WALL
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N ENLARGED ELEVATION - EXTERIOR
A-223 Architectural WINDOW SCHEDULE
A-230 Architectural 1.AB WING EXTERIOR ELEVATIONS
A-231 Architectural I.AB WING ENLARGED ELEVATIONS
A-232 Architectural LLAB WING ENLARGED ELEVATIONS
A-310 Architectural CLASSROOM WING BUILDING SECTIONS
A-311 Architectural CLASSROOM WING BUILDING SECTIONS
A-312 Architectural CLASSROOM WING WALL SECTIONS
A-320 Architectural COMMONS WING BUILDING SECTIONS
A-321 Architectural COMMONS WING WALL SECTIONS
A-322 Architectural COMMONS WINGS WALL SECTIONS
A-323 Architectural COMMONS WING WALL SECTIONS
A-330 Architectural LLAB WING BUILDING SECTIONS
A-331 Architectural LAB WING WALL SECTION
A-332 Architectural LAB WING WALL SECTION
A-400 Architectural TYPICAL MOUNTING HEIGHTS & LOCATIONS
A-410 Architectural CLASSROOM WING INTERIOR ELEVATIONS
A-420 Architectural COMMONS WING ENLARGED PLAN
A-421 Architectural COMMONS WING-INTERIOR ELEVATIONS
A-422 Architectural COMMONS WING - INTERIOR ELEVATIONS
A-423 Architectural COMMONS WING-INTERIOR ELEVATIONS
A-424 Architectural COMMONS WING - INTERIOR ELEVATIONS
. LAB WING ENLARGED FLOOR PLAN -
A-430 Architectural RESTROOM
A-431 Architectural LAB WING VERTICAL CIRCULATION STAIRS
A-432 Architectural LAB WING STAIR SECTIONS
. LAB WING ENLARGED FLOOR PLAN-
A-433 Architectural RESTROOMS
. LAB WING INTERIOR ELEVATIONS-
A-434 Architectural RESTROOMS
A-435 Architectural LAB WING INTERIOR ELEVATIONS-GROUND
FLOOR
A-436 Architectural LAB WING INTERIOR ELEVATIONS-GROUND
FLOOR
A-437 Architectural LAB WING INTERIOR ELEVATIONS-GROUND
FLOOR
A-438 Architectural LAB WING INTERIOR ELEVATIONS-GROUND
FLOOR
A-439 Architectural LAB WING INTERIOR ELEVATIONS-FIRST
FLOOR
A-440 Architectural LAB WING INTERIOR ELEVATIONS-FIRST
FLOOR
A-441 Architectural LAB WING INTERIOR ELEVATIONS-FIRST
FLOOR
A-442 Architectural LAB WING INTERIOR ELEVATIONS-FIRST
FLOOR
A-500 Architectural TYPICAL WATERPROOFING DETAILS
A-505 Architectural TYPICAL EXTERIOR DETAILS-ROOF
A-510 Architectural CLASSROOM WING EXTERIOR DETAILS
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DRAWINGS
(Continued)
A-511 Architectural CLASSROOM WING EXTERIOR DETAILS Addendum B 11/16/10
A-512 Architectural CLASSROOM WING EXTERIOR DETAILS Addendum C 12/1/10
A-513 Architectural CLASSROOM WING EXTERIOR DETAILS Addendum B 11/16/10
A-514 Architectural CLASSROOM WING EXTERIOR DETAILS Addendum B 11/16/10
A-520 Architectural COMMONS WING EXTERIOR DETAILS Addendum B 11/16/10
A-521 Architectural COMMONS WING EXTERIOR DETAILS Addendum C 12/1/10
A-522 Architectural COMMONS WING EXTERIOR DETAILS DSA Approval 10/19/10
A-523 Architectural COMMONS WING EXTERIOR DETAILS Addendum B 11/16/10
A-524 Architectural COMMONS WING EXTERIOR DETAILS Addendum B 11/16/10
A-530 Architectural LAB WING EXTERIOR DETAILS - CONCRETE Addendum C 12/1/10
A-531 Architectural LAB WING EXTERIOR DETAILS - WAL & Addendum B 11/16/10
A-532 Architectural LAB WING EXTERIOR DETAILS Addendum B 11/16/10
A-533 Architectural LAB WING EXTERIOR DETAILS DSA Approval 10/19/10
A-534 Architectural L.AB WING - EXTERIOR DETAILS Addendum B 11/16/10
A-535 Architectural LAB WING ELEVATOR TOWER DETAILS DSA Approval 10/19/10
A-540 Architectural OPENING SCHEDULE Addendum C 12/1/10
A-541 Architectural TYPICAL INTERIOR OPENING DETAILS DSA Approval 10/19/10
A-550 Architectural PARTITION TYPE SCHEDULE Addendum C 12/1/10
A-551 Architectural TYPICAL INTERIOR PARTITION FRAMING  psa approval 10/19/10
. TYPICAL PARTITION / STRUCTURE
A-552 Architectural INTERFACE Addendum B 11/16/10
A-555 Architectural CLASSROOM WING INTERIOR DETAILS Addendum C 12/1/10
A-560 Architectural COMMONS WING INTERIOR DETAILS Addendum C 12/1/10
A-565 Architectural LAB WING STAIR DETAILS Addendum B 11/16/10
A-566 Architectural LAB WING INTERIOR DETAILS Addendum C 12/1/10
A-567 Architectural LAB WING INTERIOR DETAILS DSA Approval 10/19/10
A-570 Architectural INTERIOR DETAILS-TYPE SUSPENDED DSA Approval 10/19/10
A-571 Architectural INTERIOR DETAIL-CEILING DSA Approval 10/19/10
. COMMONS WING INTERIOR DETAILS -
A-573 Architectural CEILING DETAILS Addendum B 11/16/10
. LAB WING INTERIOR CEILING DETAILS-
A-575 Architectural GROUND FLOOR DSA Approval 10/19/10
. LAB WING INTERIOR CEILING DETAILS-
A-576 Architectural FIRST FLOOR DSA Approval 10/19/10
A-580 Architectural gé,sri‘xgkk SCHEDULE AND TYPICAL Addendum A 11/8/10
. INTERIOR DETAILS-CLASSROOM WING
A-581 Architectural CASEWORK DSA Approval 10/19/10
A-582 Architectural INTERIOR DETAILS-CLASSROOM WING DSA Approval 10/19/10
. INTERIOR DETAILS- COMMONS WING
A-583 Architectural CASEWORK DSA Approval 10/19/10
. INTERIOR DETAILS-COMMONS WING
A-584 Architectural CASEWORK Addendum A 11/8/10
A-585 Architectural LNTERIOR DETAILS-COMMONS WING WALL Addendum C 12/1/10
INISHES
A-587 Architectural INTERIOR DETAILS-LAB WING Addendum C 12/1/10
A-588 Architectural LAB WING WOODWORK DETAILS Addendum C 12/1/10
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HATHAWAY DINWIDDIE CONSTRUCTION COMPANY
Foothill College Physical Science & Engineering Centers
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A-600 Architectural INTERIOR FINISH SCHEDULE AND LEGEND
A-611 Architectural CLASSROOM WING FINISH PLAN
A-621 Architectural COMMONS WING FINISH PLAN
A-630 Architectural LAB WING GROUND FLOOR FINISH PLAN
A-631 Architectural LAB WING FIRST FLOOR FINISH PLAN
A-711 Architectural CLASSROOM WING FURNITURE PLAN
A-721 Architectural COMMONS WING FURNITURE PLAN
A-731 Architectural LAB WING FIRST FLOOR FURNITURE PLAN
LABORATORY —
FURNISHINGS DRAWINGS:
ol LABORATORY FURNISHINGS KEY NOTES &
LF-001 Laboratory Furnishings LEGENDS
LF-002 Laboratory Furnishings LLABORATORY FURNISHINGS SCHEDULES
LF-003 Laboratory Furnishings hAEi%RATORY FURNISHINGS CASEWORK
s LABORATORY WING COMPOSITE GROUND
LF-130 Laboratory Furnishings FLOOR PLAN
s LABORATORY FURNISHINGS PARTIAL
LF-130A Laboratory Furnishings CROUND FLOOR PLAN-WEST
ol LABORATORY FURNISHINGS PARTIAL
LF-130B Laboratory Furnishings GROUND FLOOR PLAN-EAST
ik LABORATORY WING COMPOSITE FIRST
LF-131 Laboratory Furnishings FLOOR PLAN
sl LABORATORY FURNISHINGS PARTIAL FIRST
LF-131A Laboratory Furnishings FLOOR PLAN-WEST
‘ol LABORATORY FURNISHINGS PARTIAL FIRST
LLF-131B Laboratory Furnishings FLOOR PLAN-EAST
LF-200 Laboratory Furnishings LABORATORY FURNISHINGS ELEVATIONS
LF-201 Laboratory Furnishings LABORATORY FURNISHINGS ELEVATIONS
LF-300 Laboratory Furnishings LABORATORY FURNISHING DETAILS
LF-301 Laboratory Furnishings LABORATORY FURNISHING DETAILS
LF-302 Laboratory Furnishings LABORATORY FURNISHING DETAILS
LF-303 Laboratory Furnishings LABORATORY FURNISHING DETAILS
LF-304 Laboratory Furnishings LABORATORY FURNISHING DETAILS
LF-305 Laboratory Furnishings LABORATORY FURNISHING DETAILS
LF-306 Laboratory Furnishings LABORATORY FURNISHING DETAILS
LF-307 Laboratory Furnishings LABORATORY FURNISHING DETAILS
LF-400 Laboratory Furnishings LABORATORY FITTING DETAILS
LF-401 Laboratory Furnishings LABORATORY FITTING DETAILS
STRUCTURAL DRAWINGS:
$-001 Structural GENERAL NOTES
GENERAL NOTES, ABBREVIATIONS &
S-002 Structural LEGEND
S-010 Structural 3D VIEWS OF CLASSROOM WING
S-020 Structural 3D VIEWS OF COMMONS WING
S-030 Structural 3D VIEWS OF LAB WING
S-111 Structural gll_‘:,SqSROOM WING FLOOR & FOUNDATION
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S-112 Structural CLASSROOM WING ROOF FRAMING PLAN
S-121 Structural COMMONS WING FOUNDATION PLAN
S-121A Structural COMMONS WING FLOOR PAN
S-122 Structural COMMINS WING ROOF FRAMING PLANS
$.130 Structural L.AL:;NING GROUND FLOOR & FOUNDATION
S-131 Structural LAB WING FIRST FLOOR FRAMING PLAN
5132 Structural ;;agh:\:LNGGPh:‘i(;HANICAL WELL LEVEL
$-133 Structural LAB WING SLOPED ROOF FRAMING PLAN
$-211 Structural gtAE‘Slilfr(l)(()):JASWING BRACED FRAME
oA MO A
5-231 Structural L.ALSV\ZITF:S’?SRACLD FRAME AND WALL
S-311 Structural CLASSROOM WING CLADDING ELEVATIONS
S-312 Structural CLASSROOM WING CLADDING ELEVATIONS
S-321 Structural COMMONS WING CLADDING ELEVATIONS
$-331 Structural LAB WING CLADDING ELEVATIONS
S-501 Structural TYPICAL CONCRETE DETAILS
S-502 Structural TYPICAL CONCRETE DETAILS
S-503 Structural CONCRETE FOUNDATION DETAILS
S-505 Structural CONCRETE WALL DETAILS
S-506 Structural CONCRETE RETAINING WALL DETAILS
S-507 Structural ELEVATOR PLANS & DETAILS
$-508 Structural ELEVATOR DETAILS
S-509 Structural SITE WALL DETAILS
S-701 Structural TYPICAL STEEL DETAILS
S-702 Structural TYPICAL STEEL DETAILS
S-703 Structural METAL DECK DETALLS
S-704 Structural METAL DECK DETAILS
S-705 Structural MOMENT FRAME DETAILS
S-706 Structural BRACED FRAME DETAILS
S-707 Structural BRACED FRAME DETAILS
S-708 Structural BRACED FRAME DETAILS
S-709 Structural STEEL DETAILS
S-710 Structural LLAB WING OVERHANG DETAILS
S-712 Structural STAIR DETAILS
S-713 Structural CLASSROOM CONNECTION DETAILS
S-714 Structural STEEL DETAILS AT OVERHANGS
$-715 Structural STEEL DETAILS AT OVERHANGS
S-716 Structural STEEL DETAILS COMMONS CANOPY
S-717 Structural STEEL DETAILS
S-718 Structural STEEL DETAILS
S-719 Structural STEEL DETAILS
S-720 Structural STEEL DETAILS
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DRAWINGS
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S-721 Structural STEEL DETAILS Addendum B 11/16/10

EXTERIOR METAL STUD WALL SECTIONS
S-901 Structural AND SCHEDULES Addendum B 11/16/10
S-902 Structural EXTERIOR METAL STUD WALL DETAILS Addendum B 11/16/10
G-001.2 General TITLE SHEET DSA Approval 10/19/10
MECHANICAL DRAWINGS:
: LEGEND, ABBREVIATIONS, GENERAL NOTES,

M-001 Mechanical DRAWING INDEX Addendum A 11/8/10
M-002 Mechanical MECHANICAL SITE PLAN DSA Approval 10/19/10
M-111A Mechanical CLASSROOM MECHANICAL PLAN Addendum B 11/16/10
M-111B Mechanical CLASSROOM WING MECHANICAL PLAN Addendum A 11/8/10
M-113 Mechanical CLASSROOM MECHANICAL ROOF PLAN Addendum B 11/16/10
M-121 Mechanical COMMONS WING MECHANICAL PLAN Addendum A 11/8/10
M-123 Mechanical COMMONS WING MECHANICAL ROOF PLAN DSA Approval 10/19/10
M-130A Mechanical ::AL:,:MNG GROUND FLOOR MECHANICAL Addendum A 11/8/10
M-130B Mechanical :;ALZ\‘IMNG GROUND FLOOR MECHANICAL Addendum C 12/1/10
M-131A Mechanical LAB WING FIRST FLOOR MECHANICAL PLAN  Addendum C 12/1/10
M-131B Mechanical LAB WING FIRST FLOOR MECHANICAL PLAN  Addendum B 11/16/10
M-132 Mechanical LAB WING ROOF MECHANICAL PLAN Addendum B 11/16/10
M-311 Mechanical CLASSROOM WING MECHANICAL SECTIONS DSA Approval 10/19/10
M-312 Mechanical CLASSROOM WING MECHANICAL SECTIONS DSA Approval 10/19/10
M-321 Mechanical COMMONS WING MECHANICAL SECTIONS DSA Approval 10/19/10
M-331 Mechanical LAB WING MECHANICAL SECTIONS DSA Approval 10/19/10
M-332 Mechanical LAB WING MECHANICAL SECTIONS DSA Approval 10/19/10
M-420 Mechanical COMMONS WING - MECHANICAL AND Addendum A 11/8/10

BATHROOM CEILING PLAN
M-430 Mechanical LAB WING ENLARGED MECHANICAL ROOM Addendum B 11/16/10
HEATING HOT WATER AND CHILLED WATER

M-501 Mechanical PIPING FLOW DIAGRAM DSA Approval 10/19/10
. HEATING HOT WATER AND CHILLED WATER
M-502 Mechanical PIPING FLOW DIAGRAM Addendum A 11/8/10
M-601 Mechanical MECHANICAL SCHEDULES Addendum B 11/16/10
M-602 Mechanical MECHANICAL SCHEDULES Addendum C 12/1/10
M-603 Mechanical MECHANICAL SCHEDULES Addendum B 11/16/10
M-701 Mechanical Details Addendum A 11/8/10
M-702 Mechanical DETAILS Addendum A 11/8/10
M-703 Mechanical DETAILS Addendum A 11/8/10
M-704 Mechanical DETAILS DSA Approval 10/19/10
M-705 Mechanical DETAILS DSA Approval 10/19/10
M-706 Mechanical DETAILS DSA Approval 10/19/10
M-801 Mechanical CONTROL DIAGRAMS-AHU-1 AND AHU-3 Addendum B 11/16/10
M-802 Mechanical CONTROL DIAGRAMS- AHU-2 AND AHU-4 Addendum B 11/16/10
M-803 Mechanical CONTROLS DIAGRAMS Addendum A 11/8/10

1/19/2011
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CONTRACT DOCUMENTS
DRAWINGS
(Continued)
. CONTROL DIAGRAMS - GENERAL CHEMISTRY
M-804 Mechanical LABORATORIES
. CONTROL DIAGRAMS - ORGANIC CHEMISTRY
M-805 Mechanical LABORATORY
. CONTROL DIAGRAMS - INSTRUMENT ROOM,
M-806 Mechanical NMR ROOM
. CONTROL DIAGRAMS - MULTIPURPOSE LAB,
M-807 Mechanical STOCKROOM
M-808 Mechanical CONTROL DIAGRAMS-
M-809 Mechanical CONTROL DIAGRAMS -
M-810 Mechanical CONTROL DIAGRAMS -
PLUMBING DRAWINGS:
P-001 Plumbing LEGEND, ABBREVIATIONS, NOTES
P-002 Plumbing SCHEDULE PLUMBING
P-003 Plumbing SCHEDULES PLUMBING
P-004 Plumbing PLUMBING SITE DEMOLITION PLAN
P-005 Plumbing PLUMBING SITE PLAN
: CLASSROOM WING UNDERGROUND
P-110 Plumbing PLUMBING PLAN
P-111 Plumbing gszROOM WING FIRST FLOOR PLUMBING
P-112 Plumbing CLASSROOM WING ROOF PLUMBING PLAN
P-120 Plumbing gErNMONS WING UNDERGROUND PLUMBING
P-121 Plumbing (;(ErNMONS WING FIRST FLOOR PLUMBING
P-122 Plumbing COMMONS WING ROOF PLUMBING PLAN
P-130 Plumbing LAB WING UNDERGROUND PLUMBING PLAN
P-130A Plumbing LAB WING UNDERGROUND PLUMBING PLAN
P-130B Plumbing LAB WING UNDERGROUND PLUMBING PLAN
P-131 Plumbing LAB WING GROUND FLOOR PLUMBING PLAN
. LAB WING ENLARGED GROUND FLOOR
P-131A Plumbing PLAN-WEST
P-131B Plumbing LAB WING ENLARGED GROUND FLOOR PLAN
- EAST
P-132 Plumbing LAB WING FIRST FLOOR PLUMBING PLAN
. LAB WING ENLARGED FIRST FLOOR PLAN-
P-132A Plumbing WEST
P-1328 Plumbing LAB WING ENLARGED FIRST FLOOR PLAN -
EAST
P-133 Plumbing LAB WING ROOF PLUMBING PLAN
P-431 Plumbing LAB WING ENLARGED MECHANICAL ROOM
P-521 Plumbing COMMONS WING RISER DIAGRAMS
. LAB WING SANITARY WASTE & SANITARY
P-530 Plumbing VENT RISER DIAGRAM
: LAB WING LAB WASTE & LAB VENT RISER
P-531 Plumbing DIAGRAM - WEST
. LAB WING LAB WASTE & LAB VENT RISER
P-532 Plumbing DIAGRAM - EAST

1/19/2011
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Addendum B
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Addendum B
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DSA Approval
DSA Approval
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DSA Approval
DSA Approval
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CONTRACT DOCUMENTS
DRAWINGS
(Continued)

. L.AB WING DOMESTIC COLD & HOT WATER
P-533 Plumbing DIAGRAM

. LAB WING DOMESTIC COLD & HOT WATER
P-534 Plumbing DIAGRAM
P-535 Plumbing LAB WING NATURAL GAS SYSTEM DIAGRAM

. LAB WING COMPRESSED AIR, AND
P-536 Plumbing NITROGEN SYSTEM DIAGRAMS
P-537 P]umbing LAB WING VACUUM SYSTEM DIAGRAM
P-538 P]umbing DEIONIZED WATER SYSTEM DIAGRAM
P-601 Plumbing PLUMBING DETAILS
P-602 Plumbing PLUMBING DETAILS
P-603 Plumbing PLUMBING DETAILS
P-604 P]umbing PLUMBING DETAILS
P-605 Plumbing PLUMBING DETAILS
ELECTRICAL DRAWINGS:
E-001 Electrical SYMBOL LEGEND & DRAWING INDEX
E-002 Electrical ABBREVIATIONS & FEEDER SCHEDULE
E-010 Electrical PARTIAL SINGLE LINE DIAGRAM
E-011 Electrical PARTIAL SINGLE LINE DIAGRAM
E-100 Electrical DEMOLITION ELECTRICAL SITE PLAN

. ELECTRICAL SITE AND PARTIAL SITE
E-101 Electrical LIGHTING PLAN
E-102 Electrical PARTIAL SITE LIGHTING PLAN
E-103 Electrical ELECTRICAL GROUNDING PLAN
E-104 Electrical FIRE ALARM SITE PLAN
E-111A Electrical CLASSROOM WING POWER PLAN - WEST
E-111B Electrical CLASSROOM WING POWER PLAN - EAST
E-112 Electrical CLASSROOM WING ROOF POWER PLAN
E-121 Electrical COMMONS WING POWER PLAN

: COMMONS WING MEZZANINE POWER AND
E-122 Electrical LIGHTING PLAN
E-123 Electrical COMMOM WING ROOF POWER PLAN

. LABORATORY WING GROUND FLOOR POWER
E-130A Electrical PLAN - WEST

N LABORATORY WING GROUND FLOOR POWER
E-130B Electrical PLAN - EAST

. LABORATORY WING FIRST FLOOR POWER
E-131A Electrical PLAN - WEST

N LABORATORY WING FIRST FLOOR POWER
E-131B Electrical PLAN - EAST
E-132 Electrical LABORATORY WING ROOF POWER PLAN
E-200 Electrical FIXTURE SCHEDULE

. LIGHTING CONTROL DIAGRAMS AND
E-201 Electrical SCHEDULES
E-202 Electrical SERVICE PEDESTAL DETAIL
E-211 Electrical CLASSROOM WING LIGHTING PLAN
E-221 Electrical COMMONS WING LIGHTING PLAN

1/19/2011
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DRAWINGS
(Continued)

E-230
E-231

E-300

E-301
E-302

E-303

E-311
E-321

E-330

E-331

E-332
E-401
E-402
E-403
E-404
E-405
E-501
E-502
E-503
E-504
E-505

TELECOMMUNICATION

T-001

T-002
T-003
T-101
T-102
T-103

T-111

T-112

T-113

T-114

T-115

T-121

CONTRACT DOCUMENTS

Electrical

Electrical

Electrical

Electrical
Electrical

Electrical

Electrical
Electrical

Electrical

Electrical

Electrical
Electrical
Electrical
Electrical
Electrical
Electrical
Electrical
Electrical
Electrical
Electrical
Electrical

DRAWINGS:

Telecommunications

Telecommunications
Telecommunications
Telecommunications

Telecommunications

Telecommunications

Telecommunications

Telecommunications

Telecommunications

Telecommunications

Telecommunications

Telecommunications

LABORATORY WING GROUND FLOOR
LIGHTING PLAN

LABORATORY WING FIRST FLOOR LIGHTING
PLAN

FIRE ALARM SYSTEM DIAGRAM & GENERAL
NOTES

FIRE ALARM GUIDELINES & REQUIREMENTS
FIRE ALARM RISER DIAGRAM

FIRE ALARM VOLTAGE DROP & BATTERY
CALCULATION

CLASSROOM WING FIRE ALARM PLAN
COMMONS WING FIRE ALARM

LABORATORY WING GROUND FLOOR FIRE
ALARM PLAN

LABORATORY WING FIRST FLOOR FIRE
ALARM PLAN

LABORATORY WING ROOF FIRE ALARM
PLAN
PANEL SCHEDULES

PANEL SCHEDULES
PANEL SCHEDULES
PANEL SCHEDULES
PANEL SCHEDULES
Details

DETAILS

DETAILS

Details

Details

GENERAL NOTES, SYMBOL, LEGEND, AND
ABBREVIATIONS

SYMBOL SCHEDULE
SYMBOL SCHEDULES DEVICE NOTES
OVERALL COMMUNICATIONS SITE PLAN

BUILDING COMMUNICATIONS SITE PLAN

PARKING LOT 4 COMMUNICATIONS SITE
PLAN

CLASSROOM WING COMMUNICATIONS
DEVICE PLAN

CLASSROOM WING REFLECTED CEILING
DEVICE PLAN

CLASSROOM WING ELECTRONIC SECURITY
DEVICE PLAN

CLASSROOM WING COMMUNICATIONS
DEVICE SCHEDULE

CLASSROOM WING COMMUNICATIONS
DEVICE SCHEDULE

COMMONS WING COMMUNICATIONS DEVICE
PLAN

1/19/2011

Addendum A
Addendum C
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DSA Approval
DSA Approval

DSA Approval

DSA Approval

DSA Approval
Addendum C
Addendum B
Addendum A
DSA Approval
Addendum A
Addendum C
DSA Approval
DSA Approval
Addendum C
Addendum C

DSA Approval

Addendum A
DSA Approval
Addendum C
Addendum C

Addendum C

DSA Approval
Addendum A
Addendum A
DSA Approval
DSA Approval

DSA Approval
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CONTRACT DOCUMENTS
DRAWINGS
(Continued)
. . COMMONS WING REFLECTED CEILING
T-122 Telecommunications DEVICE PLAN
T-123 Te]eéommunications COMMONS WING ELECTRONIC SECURITY
DEVICE PLAN
s COMMONS WING COMMUNICATIONS DEVICE
T-124 Telecommunications SCHEDULE
. . LAB WING GROUND FLOOR
T-130 Telecommunications COMMUNICATIONS DEVICE PLAN
oo LAB WING FIRST FLOOR COMMUNICATIONS
T-131 Telecommunications DEVICE PLAN
. . LAB WING GROUND FLOOR REFLECTED
T-132 Telecommunications CEILING DEVICE PLAN
: : LAB WING FIRST FLOOR REFLECTED
T-133 Telecommunications CEILING DEVICE PLAN
T-134 Tele municatio LAB WING GROUND FLOOR ELEC. SECURITY
elecommunications DEVICE PLAN
. . LAB WING FIRST FLOOR ELEC. SECURITY
T-135 Telecommunications DEVICE PLAN
s LAB GROUND FLOOR COMM. DEVICE
T-136 Telecommunications SCHEDULES
c s LAB WING GROUND FLOOR COMM. DEVICE
T-137 Telecommunications SCHEDULES
N . LAB FIRST FLOOR COMM. DEVICE
T-138 Telecommunications SCHEDULES
o s LAB WING FIRST FLOOR COMM. DEVICE
T-139 Telecommunications SCHEDULES
. . BUILDING 1900 COMMUNICATIONS DEVICE
T-190 Telecommunications FLOOR PLAN
T-401 Telecommunications LAB WING MDF 1.1 4701Y ENLARGED PLAN,
RCP & ELEVATIONS
T-411 Telecommunications CLASSROOM WING IDF 4.1 4505X ENLARGED
PLAN, RCP & ELEVATIONS
T-421 Telecommunications COMMONS WING IDF 3.1 4426X ENLARGED
PLAN, RCP & ELEVATIONS
T-431 Telecommunications LAB WING IDF 2.1 4808X ENLARGED PLAN,
RCP & ELEVATIONS
T-441 Telecommunications CLASSROOM WING LARGE CLASSROOM 4502
ENLARGED PLAN RCP & ELEVATIONS
o CLASSROOM WING TYPICAL CLASSROOM
T-442 Telecommunications 4605 ENLARGED PLAN, RCP & ELEVATIONS
T-451 Telecommunications COMMONS WING CONFERENCE ROOM 4402
ENLARGED PLAN, RCP & ELEVATIONS
T-461 Telecommunications LAB WING GROUND FLOOR TYP. CLASSRM
4716 ENLARGED PLAN RCP & ELEVATIONS
T-462 Telecommunications LAB WING 1ST FLOOR CHEM LAB ROOM
4804 ENLARGED PLAN, RCP & ELEVATIONS
T-463 Telecommunications LAB WING 1ST FLOOR CLASSROOM 4813
ENLARGED PLAN, RCP & ELEVATIONS
T-464 Telecommunications LAB WING 1ST FLOOR GEN. CHEM LAB 4814
ENLARGED PLAN, RCP & ELEVATIONS
. : BUIL. 9 F RG 00
T-491 Telecommunications DILDING 1900 MDF ENLARGED FLOOR
PLAN
T-501 Telecommunications DETAILS-OUTSIDE PLANT
. . UNDERGROUND COMMUNICATIONS
T-502 Telecommunications PATHWAY DETAILS
T-503 Telecommunications DETAILS - RACK R7
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DRAWINGS

(Continued)
T-504 Telecommunications DETAILS - RACK R12 DSA Approval 10/19/10
T-505 Telecommunications DETAILS- RACK R15 Addendum C 12/1/10
T-506 Telecommunications DETAILS - RACK R18 DSA Approval 10/19/10
T-507 Telecommunications DETAILS - ACCESS CONTROL AND IDS DSA Approval 10/19/10
T-508 Telecommunications DETAILS - FLOOR BOXES DSA Approval 10/19/10
T-512 Telecommunications DETAILS - COMMUNICATIONS DEVICES DSA Approval 10/19/10
T-513 Telecommunications DETAILS - CABLE TRAY DSA Approval 10/19/10
T-514 Telecommunications DETAILS - AUDIOVISUAL INFRASTRUCTURE Addendum A 11/8/10

C s DETAILS - RE-ENTERABLE THROUGH
T-515 Telecommunications PENETRATION ASSEMBLIES DSA Approval 10/19/10
T-521 Telecommunications SD'E;%I(I;Z LECTURE HALL INSTRUCTOR DSA Approval 10/19/10
T-522 Telecommunications DETAILS - LAB INSTRUCTOR STATION DSA Approval 10/19/10
T-701 Telecommunications g{:é’;:ﬂkm CABLING SINGLE LINE DSA Approval 10/19/10
T-703 Telecommunications I;ig:&c;ﬁss CONTROL FUNCTIONAL DSA Approval 10/19/10
SIGNAGE DRAWINGS:
SG-201 Signage SIGNAGE LOCATION PLAN - SITE NORTH DSA Approval 10/19/10
SG-202 Signage SIGNAGE LOCATION PLAN - SITE SOUTH DSA Approval 10/19/10
SG-211 Signage SIGNAGE LOCATION PLAN - CLASSROOMS DSA Approval 10/19/10
5G-221 Signage SIGNAGE LOCATION PLAN - COMMONS DSA Approval 10/19/10
. SIGNAGE LOCATION PLAN - LABORATORY
SG-230 Signage GROUND FLOOR DSA Approval 10/19/10
. SIGNAGE LOCATION PLAN - LABORATORY

SG-231 Signage FIRST FLOOR DSA Approval 10/19/10
SG-501 Signage SIGNAGE DETAILS DSA Approval 10/19/10
SG-502 Signage SIGNAGE DETAILS DSA Approval 10/19/10
SG-503 Signage SIGNAGE DETAILS DSA Approval 10/19/10
SG-504 Signage SIGNAGE DETAILS DSA Approval 10/19/10
SG-505 Signage SIGNAGE DETAILS DSA Approval 10/19/10

1/19/2011
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CONTRACT DOCUMENTS

SPECIFICATIONS VOLUME 1 AND VOLUME 2: PREPARED BY (Ratcliff. Project No. 27045.30)
DRAWINGS: PREPARED BY (Ratcliff. Project No. 27045.30)

SPECIFICATION

ISSUED NAME:

NUMBER: SPECIFICATION NAME:

00 00 00 Project Title Page DSA Approval 10/19/10
000107 Seals Page DSA Approval 10/19/10
0001 10 Table of Contents Addendum C 12/01/10
0001 15 List of Drawing Sheets DSA Approval 10/19/10
000117 Structural Tests DSA Approval 10/19/10

DSA Approval 10/19/10
PROJECT MANUAL VOLUME 1

DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS

003105 Contacts/Project Identification DSA Approval 10/19/10
003110 Summary of Documents Included in Bid Package ~ DSA Approval 10/19/10
004336 Proposed Subcentractors Form DSA Approval 10/19/10
00 45 25 Certificate of Workers’ Compensation Insurance ~ DSA Approval 10/19/10
00 45 48 Drug-Free Workplace Certification DSA Approval 10/19/10
00 6113.13 Performance Bond DSA Approval 10/19/10
006113.16 Labor and Material Payment Bond DSA Approval 10/19/10
00 63 20 Request for Utility Shutdown Form DSA Approval 10/19/10
011100 Summary of Work DSA Approval 10/19/10
012100 Allowances DSA Approval 10/19/10
012300 Alternates Addendum B 11/16/10
0126 00 Contract Modification Procedures DSA Approval 10/19/10
012975 Applications and Certifications for Payment DSA Approval 10/19/10
013119 Project Meetings DSA Approval 10/19/10
013125 Web-Based Project Management System DSA Approval 10/19/10
013300 Submittal Procedures DSA Approval 10/19/10
014100 Regulatory Requirements DSA Approval 10/19/10
014200 References DSA Approval 10/19/10
014500 Quality Control DSA Approval 10/19/10
015000 Temporary Facilities and Controls DSA Approval 10/19/10
015110 Utility Shutdown DSA Approval 10/19/10
015610 Dust Control Measures DSA Approval 10/19/10
015639 Temporary Tree and Plant Protection DSA Approval 10/19/10
015730 Storm Water Pollution Prevention Addendum C 12/01/10
01 60 00 Product Requirements - Forms Added Addendum A 11/08/10
017123 Field Engineering Addendum C 12/01/10
017320 Demolition Procedures DSA Approval 10/19/10
017329 Cutting and Patching DSA Approval 10/19/10
017410 Cleaning DSA Approval 10/19/10
017417 Site Maintenance and Cleanup DSA Approval 10/19/10

1/19/2011
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CONTRACT DOCUMENTS

SPECIFICATIONS

(Continued)
017419 Construction Waste Management and Disposal Addendum C 12/01/10
0177 00 Closeout Procedures DSA Approval 10/19/10
017839 Project Record Documents DSA Approval 10/19/10
018113 Sustainable Design Requirements DSA Approval 10/19/10

Addendum C 12/01/10

019100 General Commissioning Requirements
DIVISION 02 - EXISTING CONDITIONS

02 4113 Site Utility Demolition DSA Approval 10/19/10
0310 00 Concrete Forming Addendum C . 12/01/10
0320 00 Concrete Reinforcing DSA Approval 10/19/10
032520 Anchors and Dowels In Resin DSA Approval 10/19/10
032530 Expansion Anchors DSA Approval 10/19/10
033000 Cast-In-Place Concrete Addendum C 12/01/10
03 3300 Architectural Concrete Addendum C 12/01/10
033500 Concrete Finishing DSA Approval 10/19/10
033900 Concrete Curing DSA Approval 10/19/10
034510 Precast Concrete Specialties - Added Addendum A 11/08/10

DSA Approval 10/19/10

035216 Lightweight Insulating Concrete
DIVISION 04 - MASONRY - NOT USED

DIVISION 05

METALS

0512 00 Structural Steel DSA Approval 10/19/10
051250 Architecturally Exposed Structural Steel DSA Approval 10/19/10
053100 Steel Decking DSA Approval 10/19/10
05 40 00 Cold Formed Metal Framing DSA Approval 10/19/10
0550 00 Metal Fabrications DSA Approval 10/19/10
057000 Decorative Metal DSA Approval 10/19/10
0573 00 Decorative Metal Railing Addendum B 11/16/10

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

061000 Rough Carpentry Addendum C 12/01/10
06 40 00 Architectural Woodwork Addendum C 12/01/10
06 60 00 Plastic Fabrications DSA Approval 10/19/10

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

071300 Sheet Waterproofing DSA Approval 10/19/10
071305 Blindside Sheet Waterproofing DSA Approval 10/19/10
07 19 01 Site Water Repellents Addendum A 11/08/10
07 2300 Building Insulation DSA Approval 10/19/10
07 2500 Weather Barriers DSA Approval 10/19/10
07 26 16 Concrete Vapor Treatment DSA Approval 16/19/10
07 28 00 Underslab Vapor Retarder DSA Approval 10/19/10

1/19/2011
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SPECIFICATIONS
(Continued)

07 3129 Wood Shakes

074253 Clay Wall Panel Assemblies

074273 Glass Fiber Concrete Panel Assemblies

07 45 60 Cement Board Siding

07 46 23 Wood Siding

07 5300 Single Ply Roofing

07 6100 Sheet Metal Roofing

076200 Sheet Metal Flashing and Trim

Addendum B
Addendum C
DSA Approval
Addendum A
Addendum A
DSA Approval
DSA Approval
DSA Approval

11/16/10
12/01/10
10/19/10
11/08/10
11/08/10
10/19/10
10/19/10
10/19/10
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07 92 00 oint Sealants Addendum C 12/01/10
DIVISION 08 - OPENINGS

081113 Hollow Metal Doors and Frames
081116 Interior Aluminum Frames

08 14 00 Wood Doors

08 31 00 Access Doors and Panels

08 3305 Overhead Wood Counter Doors
083473 Sound Control Wood Door Assemblies
08 42 00 Entrances

08 44 00 Curtain Wall and Glazed Assemblies
085673 Sound Control Window Assemblies
08 60 00 Skylights and Glass Canopies
087100 Finish Hardware

0880 00 Glazing

08 90 00 Louvers

DIVISION 09 -

FINISHES

092116 Gypsum Board Assemblies
093000 Tiling

09 5100 Suspended Panel Ceiling Systems
09 65 00 Resilient Flooring

0966 23 Terrazzo Flooring

09 67 00 Fluid Applied Flooring

09 68 00 Carpeting

098300 Acoustic Finishes

099100 Painting

0996 00 High Performance Coatings

0997 23 Concrete Dust Sealers - Added

DSA Approval
DSA Approval
DSA Approval
DSA Approval
Addendum C
DSA Approval
DSA Approval
Addendum C
DSA Approval
Addendum A
DSA Approval
Addendum C
DSA Approval

DSA Approval
DSA Approval
Addendum C

DSA Approval
DSA Approval
DSA Approval
Addendum C

DSA Approval
DSA Approval
DSA Approval
Addendum A

10/19/10
10/19/10
10/19/10
10/19/10
12/01/10
10/19/10
10/19/10
12/01/10
10/19/10
11/08/10
10/19/10
12/01/10
10/19/10

10/19/10
10/19/10
12/01/10
10/19/10
10/19/10
10/19/10
12/01/10
10/19/10
10/19/10
10/19/10
11/08/10

DIVISION 10 - SPECIALTIES

101100 Visual Display Surfaces
102113 Toilet Compartments
1022 26 Operable Partitions

1/19/2011

DSA Approval
DSA Approval
DSA Approval

10/19/10
10/19/10
10/19/10



HATHAWAY DINWIDDIE CONSTRUCTION COMPANY
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CONTRACT DOCUMENTS

SPECIFICATIONS

(Continued)
10 26 00 Wall and Door Protection DSA Approval 10/19/10
102813 Toilet and Laboratory Accessories DSA Approval 10/19/10
10 40 00 Signs DSA Approval 10/19/10
10 44 00 Fire Protection Siecialties DSA Approval 10/19/10
113100 Residential Appliances DSA Approval 10/19/10
11 40 00 Food Service Equipment DSA Approval 10/19/10
115313 Fume Hoods and Other Air Containment Units DSA Approval 10/19/10
115319 Laboratory Equipment DSA Approval 10/19/10
115343 Laboratory Service Fittings and Fixtures DSA Approval *10/19/10
DIVISION 12 - FURNISHINGS
122400 Window Shades DSA Approval 10/19/10
123553 Laboratory Casework and Other Furnishings Addendum A 11/08/10
124813 Entrance Mats and Frames DSA Approval 10/19/10

DIVISION 13 - SPECIAL CONSTRUCTION - NOT USED
DSA Approval 10/19/10

DIVISION 14 - CONVEYING EQUIPMENT
1424 23 Hydraulic Passenger Elevators DSA Approval 10/19/10
PROJECT MANUAL VOLUME 2

DIVISION 21 - FIRE SUPPRESSION

211000 Water-Based Fire Suppression Systems Addendum B 11/16/10
DIVISION 22 -

PLUMBING
Plumbing Pipes and Tubes for Plumbing Piping
220000 and Equipment Addendum A 11/08/10
Vibration and Seismic Controls for Plumbing
220548 Piping and Equipment DSA Approval 10/19/10
22 08 00 Plumbing Commissioning Requirements Addendum C 12/01/10
221000 Plumbing Piping and Pumps DSA Approval 10/19/10
22 20 00 Plumbing Specialties DSA Approval 10/19/10
223000 Plumbing Equipment DSA Approval 10/19/10
22 40 00 Plumbing Fixtures Addendum A 11/08/10

Addendum C 12/01/10

22 67 00 Processed Water Systems

DIVISION 23 - HEATING, VENTILATING, AND AIR-CONDITIONING
23 05 00 Common Work Results for Mechanical Addendum A 11/08/10
Common Motor Requirements for HVAC
2305 13 Equipment DSA Approval 10/19/10
Hangers and Supports for HVAC Piping and
2305 29 Equipment DSA Approval 10/19/10
Vibration and Seismic Controls for HVAC Piping
dd 11/0
230548 and Equipment - REPLACED Addendum A /08/10
230590 Testing for HVAC Addendum A 11/08/10
230593 Balancing for HVAC DSA Approval 10/19/10

2307 00 HVAC Insulation Addendum A 11/08/10

1/19/2011



HATHAWAY DINWIDDIE CONSTRUCTION COMPANY
Foothill College Physical Science & Enginecring Centers

SPECIFICATIONS
(Continued)

2308 00
230901
231000
232113
232114
232123
232900
233000
233400
2336 00
237300
2373 05

CONTRACT DOCUMENTS

HVAC Commissioning Requirements
Laboratory Controls System
Facility Fuel System
Hydronic Piping and Valves
Hydronic Systems for HVAC
Hydronic Pumps

Variable Frequency Drives
HVAC Air Distribution
HVAC Fans

Air Terminal Units

Air Handling Units

Split Air Conditioning Unit System

DIVISION 25 - INTEGRATED AUTOMATION

250000 Building Automation System
DIVISION 26 - ELECTRICAL

260126
26 0500
260502
260513

26 0529
260543

260548
26 08 00
26 09 43
261213

262213

262413
262416
262913
264313

265100
26 56 00

Field Test and Operational Check
Common Work for Electrical
Basic Materials and Methods

Primary Voltage Cables
Hangers, Supports, Anchors, and Seismic
Restrains for Electrical Systems

Underground Electrical Construction
Vibration and Seismic Controls for Electrical
Systems

Commissioning of Electrical and Lighting Systems
Lighting Control System

Pad Mount Transformers

Dry Type Transformers-Energy Efficient
Harmonic Mitigating Type

Low-Voltage Distribution Switchboards {Group
Mounted)

Panelboards
Low-Voltage Motor Controllers

Surge Protection Devices
Lighting Fixtures, Lamps, Ballasts, and Dimming
Systems (Interior)

Exterior Lighting

Addendum C
DSA Approval
Addendum A
Addendum A
Addendum A
Addendum A
Addendum A
Addendum A
Addendum C
Addendum A
Addendum A
Addendum B

12/01/10
10/19/10
11/08/10
11/08/10
11/08/10
11/08/10
11/08/10
11/08/10
12/01/10
11/08/10
11/08/10
11/16/10

Addendum C 12/01/10
DSA Approval 10/19/10
Addendum B 11/16/10
DSA Approval 10/19/10
DSA Approval 10/19/10
DSA Approval 10/19/10
DSA Approval 10/19/10
DSA Approval 10/19/10
Addendum C 12/01/10
Addendum C 12/01/10
DSA Approval 10/19/10
Addendum C 12/01/10
DSA Approval 10/19/10
DSA Approval 10/19/10
DSA Approval 10/19/10
DSA Approval 10/19/10
Addendum C 12/01/10
DSA Approval 10/19/10

Page 18

DIVISION 27 - COMMUNICATIONS

270500

270526

270529

Common Work Results

Grounding and Bonding for Communications
Systems

Hangers and Supports for Communications
Systems

1/19/2011

Addendum C

Addendum C

DSA Approval

12/01/10

12/01/10

10/19/10
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CONTRACT DOCUMENTS
SPECIFICATIONS
(Continued)
Conduits and Backboxes for Communications
2705 33 Systems DSA Approval 10/19/10
27 0536 Cable Trays for Communications Systems DSA Approval 10/19/10
270539 Surface Raceways for Communications Systems DSA Approval 10/19/10
Underground Ducts and Raceways for
2705 43 Communications Systems Addendum C 12/01/10
Noise and Vibration Controls for Communications
27 05 48 Systems DSA Approval 10/19/10
27 0553 Identification for Communications Systems DSA Approval 10/19/10
271000 Structured Cabling, Basic Materials & Methods Addendum C 12/01/10
271113 Communications Entrance Protection DSA Approval 10/19/10
Communications Cabinets, Racks, Frames, and
271116 Enclosures DSA Approval 10/19/10
Communications Termination Blocks and Patch
271119 Panels Addendum C 12/01/10
271123 Communications Cable Management DSA Approval 10/19/10
Communications Rack Mounted Power Protection
271126 and Power Strips DSA Approval 10/19/10
27 1300 Communications Indoor Backbone Cabling Addendum C 12/01/10
27 14 00 Communications Outside Plant Backbone Cabling ~ Addendum C 12/01/10
271500 Communications Horizontal Cabling DSA Approval 10/19/10
273226 Ring-Down Emergency Telephones DSA Approval 10/19/10

274116 Integrated Audio-Video Systems and Equipment DSA Approval 10/19/10

DIVISION 28 - ELECTRONIC SAFETY AND SECURITY
Common Work Results for Electronic Safety and

2805 00 Security DSA Approval 10/19/10
26 05 13 g::::tc;ors and Cables for Electronic Safety and DSA Approval 10/19/10
281326 Access Control Systems Remote Devices DSA Approval 10/19/10
2816 19 Intrusion Detection Remote Devices and Sensors ~ DSA Approval 10/19/10
283113 Fire Alarm System DSA Approval 10/19/10
312000 Earthmoving DSA Approval 10/19/10
312300 Excavation and Fill DSA Approval 10/19/10
312319 De-watering DSA Approval 10/19/10
312333 Trenching and Backfilling DSA Approval 10/19/10
312513 Erosion Controls DSA Approval 10/19/10
DIVISION 32 - EXTERIOR IMPROVEMENTS

320100 Landscape Maintenance Period DSA Approval 10/19/10
320116 Flexible Paving Rehabilitation DSA Approval 10/19/10
320800 Commissioning Exterior Improvements Addendum C 12/01/10
321123 Aggregate Base Courses DSA Approval 10/19/10
321216 Asphalt Paving DSA Approval 10/19/10
321316 Site Concrete DSA Approval 10/19/10
321373 Site Sealants DSA Approval 106/19/10

1/19/2011



HATHAWAY DINWIDDIE CONSTRUCTION COMPANY
Foothill College Physical Science & Engineering Centers

SPECIFICATIONS
(Continued)

321413
321723
323000
328400
329113
329119
329200
329300
329413

330516
331116
333000
334000

344113

APPENDIX A

Page 20

CONTRACT DOCUMENTS
Unit Set Paving DSA Approval 10/19/10
Pavement Markings DSA Approval 10/19/10
Site Furnishings DSA Approval 10/19/10
Irrigation DSA Approval 10/19/10
Soil Preparation and Mixes DSA Approval 16/19/10
Planting Area Finish Grading DSA Approval 10/19/10
Grasses DSA Approval 10/19/10
Plant Material DSA Approval 10/19/10
Site Metalwork DSA Approval 10/19/10
Utility Structures DSA Approval 10/19/10
Site Water Distribution System DSA Approval 10/19/10
Site Sanitary Sewage Utilities DSA Approval 10/19/10
Site Storm Drainage Utilities DSA Approval 10/19/10
334101 Landscape Drainage DSA Approval 10/19/10
Signal and Lighting DSA Approval 10/19/10
DSA Approval 10/19/10
Sustainability Strategy Matrix Addendum A 11/08/10
Lab Casework Mockup Diagrams Addendum A Addendum A

APPENDIX B

1/19/2011
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CONTRACT DOCUMENTS

REQUEST FOR INFORMATION
DESIGN TEAM/OWNER ANSWERED PRE-BID RFI'S:

RFINUMBER:

AUTHOR COMPANY:

SUBJECT:

1001-S-001 Hathaway Dinwiddie Steel Outriggers and Supports for Skylights and Glass Canopy
1002-E-001 Foothill Community College Text for Excluding Server for De Anza Central Services L7
1003-A-001 Hathaway Dinwiddie Detail A5/A.5.3.4 - Flat or Slopped per Elevator Code
1004-A-002 Hathaway Dinwiddie Finish of Hardie Board and Cement Board
1005-A-003 Hathaway Dinwiddie Finish of Wood Siding

1006-A-004 Hathaway Dinwiddie Site Water Repellents

1008-C-002 Hathaway Dinwiddie Sports Field Storm Drainage

1008-C-002.001 | ]. Flores Constr. Co. Temporary Pipeline

1009-C-003 Hathaway Dinwiddie SWPP Plan

1010-A-005 Hathaway Dinwiddie Preprufe Waterproofing at Lab Building Footing
1011-A-006 Hoem & Associates Heat vs. Chemically Welded

1012-A-007 Hoem & Associates RT-2 and RT-3 Pattern

1013-A-008 Hoem & Associates Walk-Off Mat Material

1014-A-009 Kewaunee Scientific Corp Maple vs. Rift Cut Red Oak, Specification 12 35 53
1015-FP-001 Hathaway Dinwiddie EH&S Requirements

1016-P-001 Hathaway Dinwiddie Sheet Note 2 on P-112

1017-C-004 Hathaway Dinwiddie Fire Hydrant Remain or Relocate

1018-A-010 Hathaway Dinwiddie Exposed Beams AESS

1019-A-011 Hathaway Dinwiddie Qperable Partition Opening Details

1020-A-012 Hathaway Dinwiddie Projector Shelf

1021-A-013 Hathaway Dinwiddie Angle Size Detail A1/A-513

1022-A-014 Hathaway Dinwiddie Detail C3/A-530

1023-5-002 Hathaway Dinwiddie Bolts in Detail 5/5-717

1024-A-015 Hathaway Dinwiddie Note 3 on Sheet A-621

1025-C-005 Hathaway Dinwiddie Subsurface Drain in Detail 12/C-113
1026-P-002.001 | Hathaway Dinwiddie Site Wall Pipe Location

1028-C-006 J. Flores Constr. Co. Relative Compaction and Native Backfill
1029-C-007 J. Flores Constr. Co. 3/4" AB Class vs. Native Backfill

1030-C-008 J. Flores Constr. Co. Backfill For Trenching

1031-C-009 J. Flores Constr. Co. Information on D117

1032-C-010 J. Flores Constr. Co. Fossil Filters

1033-C-011 J. Flores Constr. Co. Permitting Requirements

1034-C-012 ]. Flores Constr. Co. Perforated Drain on C-104A

1040-C-018 McGuire and Hester CAD Files for Civil and Landscape Drawings
1041-C-019 J. Flores Constr. Co. Trucking Prevailing Wages

1042-5-003 Romak Iron Connections in Details B2 & C1/A-512
1043-5-004 Romak Iron Spacing of Embed Angles in C1/A-522

1044-S-005 Romak Iron Required Thickness of Steel Cover Plate A1/A-530
1045-5-006 Romak Iron Required Thickness of Steel Cover Plate A1/A-530

1/19/2011
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CONTRACT DOCUMENTS

RFI'S
Continued
RFI NUMBER: AUTHOR COMPANY:

SUBJECT:

Page 22

1046-A-017 Romak Iron Finish of the Carbon Steel on Exterior Rail System
1047-A-018 Romak Iron Carbon Steel Spacers Detail A3/AS-104
1049-C-021 Romak Iron Finish for Details 2,3,4 and 6/A-604
1050-5-007 Romak Iron Location of 17/5-719

1051-5-008 Romak Iron Required Weld in Detail 4/5-720
1052-S-009 Romak [ron Stud Wall Bracing

1054-M-001 Therma Specification Section 76200 Missing Sheet
1058-5-010 Schuff Testing By Owner

1059-5-011 Schuff Section 3.08.D Notification

1060-S-012 Schuff Structural Steel Note 7 5-001

1062-S-014 Schuff Detail 4/S-701 Location

1069-5-019 Herrick BO5A, Scope of Work, Inclusions, Paragraph 23
1074-A-024 Mission Bell §S-3 Finish

1075-A-025 Mission Bell S0-2 Solid Surfacing Finish

1076-A-026 Mission Bell A-584 Wall Panels at Café

1079-A-027 ISEC Standard & Brackets Finish

1080-A-028 Conco Site Concrete Mix Designs

1081-A-029 Superior Tile & Stone Tile Setting Method

1082-M-002 National Air and Balance ASHREA Fume Hood Certification
1083-M-003 Hathaway Dinwiddie Conflict with Ducts in Lab Corridors
1084-E-004 Hathaway Dinwiddie KCI Power Interruptions

1085-C-024 Hathaway Dinwiddie Trees Subject to 01 56 39

1099-C-037 ]. Flores Constr. Co. Requirements for Underground Fire Sprinkler Drawings
1102-C-038 Hathaway Dinwiddie DI#9 Conflict With Footing

1103-A-032 Hathaway Dinwiddie Location of Corner Guards

1104-A-039 Hathaway Dinwiddie Underground Pipe to Valve Stub Out
1105-5-022 Hathaway Dinwiddie Elevator Support Requirements
1106-A-040 Hathaway Dinwiddie RILEM Test Accepted Finish

1107-A-041 Hathaway Dinwiddie Enviroseal 100 Plus

1108-A-042 Hathaway Dinwiddie Projector Mounts

1109-A-043 Romak Iron D2/A-514 Clarifications

1110-A-044 Romak Iron A3 & A5/A-514 Clarifications
1111-A-045 Romak Iron B2 /A-430 Clarifications

1112-A-046 Romak Iron AS5A/A-567 Clarifications

1113-S-023 Conco Shotcrete for Vertical Concrete
1114-E-005 Rosendin Drawing TR-100 Existing Conduits
1115-A-047 Tile West Base Details A1-A and A1-B Clarifications
1116-A-048 Tile West Wall Tile Finish

1117-A-049 Tile West Marble Threshold Locations

1118-M-004 ACCO Detail 3/M-703 on VAV Boxes
1119-M-005 ACCO Hanging Details for MEP Equipment
1120-A-050 Enterprise Roofing Support for 2x4 Sleepers at FR-WS2
1121-M-006 Therma Corp Standing Seam Metal Roof Panels
1122-C-039 Jensen Corp Dining Tables and Chairs

1/19/2011
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CONTRACT DOCUMENTS

Page 23

RFI NUMBER: AUTHOR COMPANY: SUBJECT:

1123-C-040 Valley Crest Application Rates for Mulch and Tackfiler
1124-A-015 Hathaway Dinwiddie End Point of Concrete Wall on A-Line
1125-5-024 Conco Mechanical Couplers Clarification
1126-A-052 Alliance Roofing Roof Types SP-1 and SP-2

1129-A-055 Royal Glass Closure Plate at Detail A4/A-533
1130-A-056 Dow Diversified Species for Veneer 12 35 53
1131-A-057 Dow Diversified Species for Semi-Exposed Plywood
1132-A-058 Dow Diversified Movable Tables Anchored to Floor
1133-A-059 Dow Diversified Finish For Wire Pulls

1134-A-060 Dow Diversified Finish for Pipe Drop Enclosures
1135-A-061 Dow Diversified Finish for Aire Foils/Flush Sills
1136-A-062 Kewaunee Scientific Corp Tracer Gas Containment Testing
1138-A-063 Jerry Thompson's Misc. Painting Clarifications
1139-A-064 American Terrazzo Self-Leveling Underlayment Concrete
1140-A-065 American Terrazzo Limits of Terrazzo

1142-A-067 Hathaway Dinwiddie Magnetic Glass Marker boards
1143-A-068 Hathaway Dinwiddie Threaded Rod Attachment for Projection Screens
1157-5-028 Romak Iron Top Rail Material Wall Thickness
1158-A-076 Romak Iron Grating Type A-514

1159-A-077 Romak Iron Section 057000 Calculations
1160-A-078 Romak Iron Location of Shade Brackets
1161-A-079 Romak Iron Vertical Angle Spacing Requirements A-535
1162-A-080 Romak Iron Corner Weathering Plate

1163-A-081 Romak Iron Tube Steel Size Not Produces
1164-A-082 Romak Iron Grating Type AS-105

1165-A-083 Romak Iron AS-105 Weathering Plate Access Issue
1166-A-084 Romak Iron Material Finish on Hoist Beam
1167-5-029 Romak Iron Cap Plate and Wall Thickness §-720
1168-A-085 Romak Iron Exterior Lab Wing Bridge Guardrail
1169-5-030 Herrick Field Splice for Bar Beams 1/5716
1170-P-003 Hellwig Plumbing Dediment Trap 4/P-605

1171-A-086 Mitsubishi ThyssenKrupp Buttons

1172-A-087 Mitsubishi Non-Proprietary Elevator Components
1173-A-088 Enterprise Roofing Thickness of FRT Plywood Sheet A-200
1175-A-089 Mission Bell Required Electrical by Millwork
1176-A-090 Walters & Wolf SST Wire Detail c4/A-522

1177-S-031 Hathaway Dinwiddie Beam Size on 7-Line BTW 6 and 7
1178-A-091 Hathaway Dinwiddie High-Temp SAFE

1225-FP-002 Superior Automatic Sprinkler [ Underground Portion of New Fire Sprinkler
1274-A-144 ISEC 3mm PVC Edge Banding

1290-A-156 Mitsubishi Elevator Operations System
1291-A-157 Mitsubishi Hall Stations and Hoist way Doors
1292-A-158 Mitsubishi Single Stage Hole less

1293-A-159 Mitsubishi Micro ban Antimicrobial Buttons
1294-A-160 Mitsubishi Elevator Cab Interiors

1295-A-161 Mitsubishi Thyssen Drup Cab with Center Mullion

1/19/2011
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CONTRACT DOCUMENTS

OTHER DOCUMENTS:

DOCUMENT DESCRIPTION::

Project Stabilization / Construction Careers Agreement, entitled “Foothill -
DeAnza Community College District Project Stabilization / Construction Careers 04/08/08
Agreement”

PSEC OFOI/OFCI Responsibility Matrix

Not Dated
“INFORMATION ONLY” DOCUMENTS:

DOCUMENT DESCRIPTION:: DATED:

Draft Environmental Impact Report, Foothill College Facilities, Master Plan, State 08/2008
Clearinghouse #2007091014, prepared by Christopher A. Joseph & Associates

Final Environmental Impact Report, Foothill College Facilities, Master Plan, State

Clearinghouse #2007091014, prepared by Christopher A. Joseph & Associates 11/2008

Geotechnical Investigation, New Physical Sciences Complex, Foothill

Community College, Los Altos Hills, California, prepared by Cleary Consultants, Inc. 01/2009

District Arborist’s recommended procedures for tree protection, entitled “Tree
Protection, Before, During, and After Construction”, prepared by Barrie D. Coate Not Dated
and Associates

1/19/2011



GMP CLARIFICATIONS

January 19,2011
Foothill College Physical Sciences and Engineering Center GMP — Los Altos Hills, California

I. Costs for the following Constructability Comments provided by Hathaway Dinwiddie
that are not addressed in the Contract Documents are not included in this GMP:
a. Sheet A200: Exterior Finish Schedule - coordinate and complete (provide
TBD, TBS, and "?").
b. Sheet A-555, A-551 - Detail C5 - metal stud attachment to metal deck calls
out D4/A570 which is a typical suspended ceiling detail. Should this be C4/A-
551. Assuming so, there is no concrete fill at the Commons roof. What are
anchoring requirements?
Additionally, any other Constructability Comments provided by Foothill College,
Gilbane MAAS, or other entities that are not addressed in the Contract Documents
are not included in this GMP.
2. The GMP includes the following allowances:

No. |: Unforeseen Buried Conditions $25,000
No. 2: Sidewalk Between KC| & Loop Rd. $50,000
No. 3: Work at Pump/Controiler in Lot 4 $10,000
No. 4: Glass Graphics at GL12 $16,000
No. 5: Repair Loop Road Due to Const. $10,000
No. 6: Electrical Consumption $60,000
No. 7: Project Signage $130,000
No. 8: Part-Time Interns (8400 hrs x $15/hr) $126,000
No. 9: Final Clean — In addition to Sub Bid $16,000
No. 10: Test/Balance — In addition to Sub Bid $25,000
No. I'1: KCI Parking Remediation during constr. $10,000
No. 12: KCI Path to Lot 3 $45,000
No. 13: SWPPP Above/Beyond Anticipated $25,000
No. 14: Terrazzo Crack Membrane : $24,150
No. I5: Elevator Steel Supports $25,000

No. 16: Fire Mar. added FA Det. & Sig. Devices $5,000
No. 17: Additional Field Prep/Finish for AESS Steel $25,000
No. 18: Second Beadblast Vapor Seal Floor Prep  $36,960
No. 19: /4" Densdeck under Roof Shake Insulation $60,000
3. Costs for the following Bid Packages are included as Allowances, and will be adjusted
after final bids are received and analyzed:
a) BO3C - Glass Fiber Concrete Panel Assemblies $416,697
b) BI4A — Hydraulic Passenger Elevator $150,000
4. The owner may realize the full value of the following alternate if Hathaway Dinwiddie
is notified of the owner’s intent prior to February 23r4, 201 I:
Alternate No. |: Delete Building Integrated PV ($145,898)
5. The following Voluntary Alternates are available if Hathaway Dinwiddie is notified of
the owner’s intent prior to Dates Listed Below:
a) B08D, Novum:
i} Glass Canopy GL-24, At the Classroom and Lab
Wings, Use Clear PVB Interlayer in lieu of SGP
(Dupont Sentry Glass Plus) Interlayer, Credit Valid
Until February 23rd, 201 | ($54,869)

Hathaway Dinwiddie Construction Company



GMP CLARIFICATIONS

January 19,2011
Foothill College Physical Sciences and Engineering Center GMP — Los Altos Hills, Cdlifornia

i) If the BIPV system at Commons Wing is Deleted,

use PVB Interlayer in GL-23 Canopy Glass in lieu of

SGP (DuPont Sentry Glass Plus) Interlayer; This

Deduct would Include the Entire Area of the

Canopy Glass on the Drawings as GL-26 and GL-24,

Credit Valid Until February 23rd, 201 | ($11,177)
b) B11A, Dow Diversified:

i) Safeaire Il Fumehoods in lieu of Horizon, Credit

Valid Until March 9%, 201 | ($17.274)
ii) Standard TSH Rift Red Oak Casework in lieu of

Specified, Credit Valid Until january 3 1=, 201 | ($100,899)
iii) Provide PS Red Oak in lieu of Rift Cut, Credit

Valid Until January 31, 2011 ($17,375)
iv) Provide Black Epoxy Resin in lieu of Gray, Valid

Until January 31s, 2011 ($25,504)

6. Costs for structural design or other design work associated with elevator guide rail
supports are not included in this GMP.

7. Costs for security devices, other than those specifically noted on the plans as included,
are not included in this GMP.

8. A note marked TN4 was added to Sheet T-10| in Addendum C. The GMP assumes
that this note is inaccurate and should be marked TN 4. Any cost for adding conduit
at this location is not included in the GMP.

9. Costs for all Residential and Food Service equipment noted as “OF” on Equipment
Matrix but specified as provided by contractor in Specification Sections |1 3| 00 and
11 40 00 are included in this GMP.

10. In order to meet the project schedule, Hathaway Dinwiddie must be released to
procure Structural Steel by February 8%, 201 1.

I I. The GMP is based on providing European Home mail slots, per Ratcliff email dated
1/13/2010, in all doors specified to receive mail slots (17 ea).

[2. The GMP is based on Hathaway Dinwiddie providing hydroseeding per the SWPP plan
(in lieu of as noted in specification 01 50 00 — 2.07.C.4), as an “alternative means to
control dust”.

I3. The 40 year warranty on FRT plywood per spec section 06 10 00 is available from the
manufacturer in accordance with their published language:

“Dricon FRT wood is an exceptional product, and it is back by three exceptional
limited warranties. The 40-year roof system warranty is for builders or building
owners in the event that the builder cannot be located. It encompasses materials
and labor in case of a failure due to heat degradation. The 40-year preservative
warranty protects building owners against damage from termites and fungal decay
in a qualifying application.”

14. The following substitutions are incorporated in this GMP:

a) Substitution Request 004 - Platinum Visual Display Systems in lieu of Claridge
Visual Display Systems (MGMBs are still by Claridge)

b) Substitution Request 005.1 - USG 2x8 Holycom in lieu of Armstrong's 2x8
Optima Series

Hathaway Dinwiddie Construction Company



GMP CLARIFICATIONS

January 19,2011
Foothill College Physical Sciences and Engineering Center GMP — Los Altos Hills, California

c) Substitution Request 005.2 - USG 2x2 Mars High in lieu of Armstrong's 2x2
Ultima

d) Substitution Request 005.3 - USG 2x4 Mars High in lieu of Armstrong's 2x4
Ultima

e) Substitution Request 005.4 - Pinnicale Perimeter Trim (2" and 4") in lieu of
Armstrong's Axium Classic Trim

f) Substitution Request 005.5 - USB Fineline 1/8 DXFF in lieu of Armstrong Heavy
Duty Silhouette

g) Substitution Request 006.1 - Uni Sky Model 7000 in lieu of SuperSky's "Basic
System"

h) Substitution Request 006.2 - Uni Sky in lieu of SuperSky's "Photovoltaic System"
i) Substitution Request 006.3 - PlowerGlaz, Energy Glass and Chimese in lieu of
Suntech/MSK Solar Buildings

j) Substitution Request 007 - ASC 32" Deck Profile in lieu of ASC 24" Deck Profile
k) Substitution Request 008 - Custom Milled Lumber for WD-2 and WD-4 in lieu
of Specified Wood Plank Wall Paneling

) Substitution Request 009 - Morin/Kingspan Roofing Paneling in lieu of McElroy
Maxima

Hathaway Dinwiddie Construction Company



Foothill College Physical Sciences and Engineering Center
Guaranteed Maximum Price - 1/19/11
Recap Sheet

65,796 gsf

Section and Title Section Total % of Total $/ GSF
Section 00 01 01 Introductory Information - 0.00% -
Section 00 61 00 Bond o _ - o - 0.00% -
Section 00 70 00 General Conditions o ) o - 000% -
Section 012100 Allowances - 724110 1.87%  11.01
Section 01 23 00 Alternates - 0.00% -
Section 01 41 26 Permits - 0.00% -
[Section 01 45 23 Testing & Inspections B o S - 000% -
Section 01 54 00 Construction Aids o o o 253,207 065% 385
Section 01 54 23 Temporary Scaffolding & Platforms 10425  0.03% 0.16
Section 01 56 10 Dust Control Measures - 0.00% -
Section 01 57 30 Storm Water Pollution Prevention Pian 160,000 0.41% 2.43
Section 01 71 23 Field Engineering 88,320 0.23% 1.34
Section 01 74 23 Final Cleaning ~ S 16,890 0.04% 0.26 |
Section 02 60 00 Contaminated Site Material Removal ) - 0.00% ot
Section 02 41 13 Site Utility Demolition - 0.00% -
Section 03 10 00 Concrete Formwork 2,141,448 5.53% 32.55
Section 03 20 00 Concrete Reinforcement 709,123 1.83% 10.78
Section 03 25 20 Anchors & Dowels in Resin ) - 0.00% -
Section 03 25 30 Expansion Anchors - B B - 0.00% -
Section 03 30 00 Cast-In-Place B - 000% -
Section 03 33 00 Architectural Concrete - 0.00% -
Section 03 35 00 Concrete Finish - 0.00% -
Section 03 39 00 Concrete Cure o ] o - 0.00% -
Section 03 48 19 Precast Concrete Treads o - 0.00% -
Section 03 52 16 Lightweight Insulated Concrete o - 0.00% -
Section 05 12 00 Structural Steel 2,605,166 6.73% 39.59
Section 05 12 50 Arch Exposed Structural Steel - 0.00% -
Section 05 31 00 Steel Decking o ~ o 310,500 0.80% 4.72
Section 05 40 00 Cold Formed Metal Framing B ) - 0.00% -
Section 05 50 00 Metal Fabrications o B 1,012,820 2.62% 15.39 |
Section 05 70 00 Decorative Metal - 0.00% -
Section 05 73 00 Decorative Metal Railing - 0.00% -
Section 06 10 00 Rough Carpentry ) - 0.00% -
Section 06 40 00 Architectural Woodwork 7 B B 834,740 2.16% 12.69
Section 06 60 00 Plastic Fabrications - 0.00% -
Section 07 13 00 Sheet Waterproofing - 0.00% -
Section 07 13 05 Blindside Sheet Waterproofing - 0.00% -
Section 07 19 01 Site Water Repellents - 0.00% -
Section 07 23 00 Building Insulation ) - 0.00% -
Section 07 25 00 Weather Barriers ] ~ - 000% - |
Section 07 26 16 Concrete Vapor Treatment - 0.00% -
Section 07 31 29 Wood Shakes 1,530,347 3.95% 23.26
Section 07 42 53 Clay Wall Panel Accessories 393,821 1.02% 5.99
Section 07 42 73 Glass Fiber Concrete Panels N ~ - 416,697 1.08% 6.33 |
Section 07 45 60 Cement Board Siding L } - - 0.00% -
Section 07 46 23 Wood Siding ) o ) 1,015,258 2.62% 1543
Section 07 53 00 Single Ply Roofing - 0.00% -

Foothill PSEC GMP .xIbs
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Section 07 61 00 Sheet Metal Roofing 733,142 1.89% 11.14
Section 07 62 00 Sheet Metal Flashing & Trim - 0.00% -
Section 07 92 00 Joint Sealants ) o - ~ 0.00% -
Section 08 11 13 Hollow Metal Dqg(isi&frames B - - 000% -
Section 08 11 16 Interior Aluminum Frames o L . 275, 761 _0.711% 419
Section 08 14 00 Wood Doors - 0.00% -
Section 08 31 00 Access Doors & Panels - 0.00% -
Section 08 33 05 Overhead Wood Counter Doors - 0.00% -
Section 08 34 73 Sound Control Wood Door Assemblies ~ _ - _ 0.00% -
Section 08 42 00 Entrancesr e - 0.00% -
Section 08 44 00 Curtain Wall & Glazed Assemblies 1,545,863 3.99% 23.49
Section 08 56 73 Sound Control Window Assemblies - 0.00% -
Section 08 60 00 Skylights & Glass Canopies 829,000 2.14% 12.60
Section 08 7100 Finish Hardware - 000k -
Section 088000Glazing R
Section 08 90 00 Louvers - ot P00% -
Section 09 21 16 Gypsum Board Assemblies 1 414 081 3.65% 21.49
Section 09 30 00 Tiling 79,209 0.20% 1.20
Section 09 51 00 Suspended Panel Ceiling Systems o 442,041 1.14% 672
Section 09 65 00 Resilient Flooring . e 77774&57 1.28%. 7.52
Section 09 66 23 Terrazzo Flooing 420504  1.09% 639
Section 09 68 00 Carpeting - 0.00% -
Section 09 83 00 Acoustic Finishes - 0.00%

Section 09 91 00 Painting L 323130  0.83% 491
Section 09 96 00 High vPerformance Co_atmgs . B N - 000% -
Section 10 11 00 Visual Display Surfaces o - 0.00% -
Section 10 21 13 Toilet Compartents 53,970 0.14% 0.82
Section 10 22 26 Operable Partitions - 0.00% -
Section 10 26 00 Wall & Door Protection B - 0.00% - |
Section 10 28 13 Toilet & Lab Accerssgnggm - ) - 000% -
Section 10 40 00 Signs - B 000% -
Section 10 44 00 Fire Protection Spemaltnes - 0.00% -
Section 10 60 00 Miscellaneous Building Speciaties 390,646 1.01% 5.94
Section 11 31 00 Residential Equipment - 0.00% -
Section 11 40 00 Food Service Equipment o - 000% -
Section 11 53 137Fume Hood & Other Air Containment Umts e ~000% - |
Section 11 53 19 Laboratory Equipment - 0.00% -
Section 11 53 43 Laboratory Service Fittings & Fixtures - 0.00% -
Section 12 24 00 Window Shades 132,501 0.34% 2.01
Section 12 35 53 Laboratory Casework & Other Furnishings 1483105  3.78%  22.24
Section 12 48 13 Entrance Mats & Frames - - 0.00% - |
Section 14 24 23 Hydraulic Passenger Elevators o 150,000 0.39% 2.28
Section 21 10 00 Water-Based Fire Supression Systems 404,642 1.05% 6.15
Section 22 00 00 Plumbing 2,539,342 6.56% 38.59
Section 23 0500 HVAC L - 5,288,112 13.66%  80.37 |
Section 23 05 93 Balancing for HVAC L e 50560  0.13% 077
Section 23 09 01 Laboratory Cor[trgls System ~ - L ___ 0.00% ]
Section 23 10 00 Facility Fuel System 0.00% -
Section 26 05 00 Electrical 5,245,217 13.55% 79.72
Section 27 00 00 Communications N - 0.00% -]
Section 28 05 00 Electronic Safety & Secunty S - 000% -
§5:E)7r173jw279799§arth Moving L B 1,668,000  431% 2535
Section 31 23 00 Excavation & Fill - 0.00% -
Section 31 23 19 De-watering - 0.00% -
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Section 31 23 33 Trenching & Backfilling - 0.00% -
Section 31 25 13 Erosion Control - 0.00% -
Section 32 01 00 Landscape Maintenance Period ) -0 0% -
§ec‘thini327)1 16 Flexible Paving Rehabllltatlon - o - 0 00% e
Seﬁ&onggios Opigoimmlssmnmg Exterior | lmprovements o e _Q 00% e
Section 32 11 23 Aggregate Base Course - 0.00% -
Section 32 12 16 Asphalt Paving - 0.00% -
Section 32 13 16 Site Concrete 989,000 2.56% 15.03
Section32 1373 Site Sealants - 000% -
Section 32714 13 UnitSetPaving o o L - 0 0% -
Section 32 17 23 Pavement Markmgs - 0.00% -
Section 32 30 00 Site Furnishings - 0.00% -
Section 32 84 00 Irrigation - 0.00% -
Section 32 91 13 Sail Preparation & Mixes o L L - 000% -
§eﬁct|_on_3727g1_jg Planting Area Finish Grading B - - 000% -
Section 32 92 00 Grasses - - - - 000% -
Section 32 93 00 Plant Matenals 1,012,069 2.61% 15.38
Section 32 94 13 Site Metalwork - 0.00% -
Section 33 05 16 Utility Structures o - o - 000% -
Section 33 1116 Site Water s 000% -
Section 33 30 00 Site Sanitation - ) - 0.00% -
Section 33 40 00 Site Storm 540,346 1.40% 8.21
Section 33 41 00 Landscape Drainage - 0.00% -
Section 31 41 13 Signal & Lighting - 0.00% -
Sub Total - Direct Cost of Work 38,708,069 100.00% $588.30
Excess Liability Insurance - included w/ccs - 0.00% -
“Escalation - 0.00% -
||Estimating Contingency L - 0.00% -
“Constructlon Contingency (x direct COW only) _ 108,383 0.00% $1.65
I[Overhead & Profit (x direct COW only) B 514,817 0.00% $7.82
[[contractor Construction Services 2,244,913 0.00%  $34.12
[[Grand Total $41576,182  100.00% $631.90

Foothill PSEC GMP.xlbs
Makeup Sheet

30f3 1/19/2011 1:34 PM - Copyright Hathaway Dinwiddie



FooTHILL-DE ANzZA COMMUNITY COLLEGE DISTRICT

CONSTRUCTION PROVISIONS
Exhibit D to Facilities Lease
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FooTHILL-DE ANza COMMUNITY COLLEGE DISTRICT

CONSTRUCTION PROVISIONS

ARTICLE 1: DEFINITIONS; GENERAL

1.1 District. The "District" refers to Foothill-De Anza Community College District and
unless otherwise stated, includes the District's authorized representatives, including the Program
Manager, the District's Board of Trustees and the District’s officers, employees, agents and
representatives.

1.2 Contractor. The Contractor is the person or entity identified as such in the Agreement;
references to "Contractor” include the Contractor's authorized representative.

1.3 Architect. The Architect is Ratcliff architects; references to the "Architect” includes the
Architect's authorized representative.

1.4 The Work. The "Work" is the labor and services necessary for construction and delivery
of the Project, and all materials, equipment, tools, supplies and incidentals incorporated or to be
incorporated in such construction as fully described in the Scope of Work for Construction
Services set forth in Article 2.9. Unless otherwise cxpressly stipulated, the Contractor shall
perform all work and provide and pay for all materials, labor, tools, equipment and utilities
necessary for the proper execution and completion of the project pursuant to the Contract
Documents and the terms of these Construction Provisions.

1.5 The Project. The Project is the total construction of which the Work performed by the
Contractor under the Contract Documents which may be the whole or a part of the Project and
which may include construction by the District or by separate contractors.

1.6 Surety. The Surety is the person or entity that executes, as surety, the Contractor's Labor
and Material Payment Bond and/or Performance Bond.

1.7 Subcontractors; Sub-Subcontractors. A Subcontractor is a person or entity who has a
direct contract with the Contractor to perform a portion of the Work. "Subcontractor” does not
include a separate contractor to the District or subcontractors of any separate contractor. A Sub-
Subcontractor is a person or entity of any tier, who has a direct or indirect contract with a
Subcontractor to perform a portion of the Work at the site.

1.8 Material Supplier. A Material Supplier is any person or entity who only furnishes
materials, equipment or supplies for the Work without fabricating, installing or consuming them
in the Work.

1.9 Drawings and Specifications. The Drawings are the graphic and pictorial portions of the
Contract Documents, wherever located and whenever issued, showing generally, the design,
location and dimensions of the Work and may include without limitation, plans, elevations,
sections, details, schedules or diagrams. The Specifications are that portion of the Contract
Documents consisting of the written requirements for materials, equipment, construction systems,
standards, criteria and workmanship for the Work and related services. The Drawings and
Specifications are intended to delineate and describe the Work and its component parts so as (o
permit skilled and competent contractors to bid upon the Work and prosecute the same to
completion.

1.10 Construction Documents. Drawings and Specifications.

11/1/2010 CONSTRUCTION PROVISIONS
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FooTHILL-De Anza COMMUNITY COLLEGE DISTRICT

1.11 Contract Documents. The Contract Documents consist of the Site Lease and Facilities
Lease (“Leases”) between the District and the Contractor, these Construction Provisions, Project
Manual, Drawings, Specifications, and reports, including amendments and addenda thereto issued
prior to exccution of the Facilities Lease, and any other documents listed in the Facilities Lease.
The Contract Documents shall include changes issued after execution of the Facilities Lease.

1.12 Intent and Correlation of Contract Documents.

1.12.1 Work of the Contract Documents. The intent of the Contract Documents is to
include all items necessary for the proper exccution and completion of the Work by the
Contractor. The Contract Documents are complementary and what is required by one shall
be as binding as if required by all; performance by the Contractor shall be required to the
extent consistent with the Contract Documents and reasonably inferable therefrom as being
necessary to produce the intended results. Organization of the Specifications into divisions,
sections or articles, and the arrangement of Drawings shall not control the Contractor in
dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade. Where any portion of the Contract Documents are silent and
information appears elsewhere in the Contract Documents, such other portions of the
Contract Documents shall control.

1.12.2 Technical Terms. Unless otherwise stated in the Contract Documents, words or
terms which have well-known technical or construction industry meanings are used in the
Contract Documents in accordance with such recognized meanings.

1.12.3 Conflict in Contract Documents. The Contract Documents are complementary
and what is required by one shall be as binding as if required by all. Conflicts,
inconsistencies or ambiguities in the Contract Documents shall be resolved by the Architect
in accordance with Article 3.1.9 of the Construction Provisions; where conflicts or
inconsistencies arise between the Drawings and the Specifications, in resolving such
conflicts or inconsistencies, the Architect will be governed generally by the following
standards: the Construction Provisions shall control over the Specifications, the Drawings
are intended to describe matters relating to placement, quantity and the like; the
Specifications are intended to describe matters relating to quality, materials, compositions,
manufacturers and the like. For conflicts in the Drawings, larger scale drawings shall have
precedence over smaller scale drawings and figured dimensions shall have precedence over
scaled measurements. The drawings are integrated and should be taken as a whole.

1.13 Shop Drawings; Samples; Product Data (“Submittals”). Shop Drawings arc diagrams,
schedules and other data specially prepared for the Work by the Contractor or a Subcontractor,
Sub-Subcontractor, manufacturer, Material Supplier, or distributor to illustrate some portion of
the Work. Samples are physical examples of materials, equipment or workmanship forming a part
of, or to be incorporated into the Work. Product Data are illustrations, standard schedules,
performance charts, instructions, brochures, diagrams and other information furnished by the
Contractor to illustrate materials or equipment for some portion of the Work. Shop Drawings,
Samples and Product Data prepared or furnished by the Contractor or any of its Subcontractors or
Material Suppliers are collectively referred to as “Submittals”.

1.14 Division of State Architect ("DSA") The DSA is the California Division of the State
Architect including without limitation the DSA's Office of Construction Services, Office of
Design Services and the Office of Regulation Services; references to the DSA in the Contract
Documents shall mean the DSA, its offices and its authorized employees and agents. The

11/1/2010 CONSTRUCTION PROVISIONS
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authority of thc DSA over the Work and the performance thercof shall be as set forth in the
Contract Documents and Title 24 of the California Code of Regulations.

1.15 District's Inspector. The District's Inspector is the individual designated and employed by
the District in accordance with the requirements of Title 24 of the California Code of Regulations.
The District's Inspector shall be authorized to act on behalf of the District as provided for in the
Contract Documents and in Title 24 of the California Code of Regulations, as the same may be
amended from time to time. The District authorizes facilities personnel to inspect MEP systems.
Any discrepancy between specified systems with facilities personnel guidance shall require a
Request for Information from the Contractor submitted to the Architect and copied to the
Program Manager.

1.16 Contract Document Terms. The term "provide" means "provide complete in place” or to
"furnish and install" such item. Unless otherwise provided in the Contract Documents, the terms
“approved;" "dirccted;" “satisfactory;" “accepted;" “acceptable;" “proper;" "required;"
"necessary” and "equal" shall mean as approved, directed, satisfactory, accepted, acceptable,
proper, required, necessary and equal, in the opinion of the Architect. The term "typical” as used
in the Drawings shall require the installation or furnishing of such item(s) of the Work designated
as "typical" in all other areas of similar nature unless noted otherwise; Work in such other arcas
shall conform to that shown as "typical" or as reasonably inferable thercfrom.

1.17 Contractor's Superintendent. The Contractor's Superintendent is the individual
employed by the Contractor whose principal responsibility shall be the supervision and
coordination of the Work; the Contractor's Superintendent shall not perform routine construction
labor.

1.18 Record Drawings. The Record Drawings arc a set of the Drawings marked by the
Contractor during the performance of the Work to indicate completely and accurately the actual
as-built condition of the Work. The Record Drawings shall be sufficient for a capable and
qualified draftsman to modify the Drawings to reflect and indicate the Work actually in place at
Final Completion of the Work.

1.19 Program Manager. The Program Manager is an independent contractor retained by the
District authorized and empowered to act on behalf of the District as set forth in the Contract
Documents. The District reserves the right to remove or replace the Program Manager during
Contractor's performance of the Work. The designation of a Program Manager or the removal or
replacement of the designated Program Manager shall not result in adjustment of the Contract
Price or the Contract Time or otherwise affect, limit or restrict Contractor's obligations hereunder.

1.20 Construction Equipment. "Construction Equipment" is equipment utilized for the
performance of any portion of the Work, but which is not incorporated into the Work.

1.21 Site. The Site is the physical arca designated in the Contract Documents for Contractor’s
performance, construction and installation of the Work.

1.22 Architect’s Supplemental Instructions and Bulletins. A written or graphic document
consisting of supplementary details, instructions or information issued on behalf of the District
which clarifies or supplements the Contract Documents and which becomes a part of the Contract
Documents upon issuance. Architect’s Supplemental Instructions (ASI) and Bulletins do not
constitute an adjustment of the Contract Time or the Contract Price, unless a Change Order
relating to them is authorized and issued under the Contract Documents.

11/1/2010 CONSTRUCTION PROVISIONS
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1.23 Defective or Non-Conforming Work. Defective or non-conforming Work is any Work
which is unsatisfactory, faulty or deficient by: (a) not conforming to the requirements of the
Contract Documents; (b) not conforming to the standards of workmanship of the applicable trade
or industry; (c) not being in compliance with the rcquircments of any inspection, reference,
standard, test, or approval required by the Contract Documents; or (d) damage occurring prior to
Final Completion of all of the Work.

1.24 Delivery. The term “delivery” used in conjunction with any item or materials to be
incorporated into the Work shall mean the unloading and storage in a protected condition pending
incorporation into the Work.

1.25 Notice to Proceed. The Notice to Proceed is the written notice issued by or on behalf of the
District to the Contractor authorizing the Contractor to proceed with commencement of the Work
or portions thereof and which establishes the date for commencement of the Contract Time.

1.26 Daily Reports. Daily Reports are written reports prepared by the Contractor and submitted
daily to the Program Manager in the form and content as required by the Contract Documents. A
material obligation of the Contractor is the timely preparation and submission of complete and
accurate Daily Reports.

1.27 Phrases and Terms. Certain phrases and terms used in the Contract Documents shall be
defined as set forth herein, unless otherwise expressly defined in a different manner elsewhere in
the Contract Documents. The terms “as directed” “as permitted” or similar terms or phrases shall
mean as directed or permitted by the District, the District’s representatives and/or governmental
agencies with jurisdiction over the Work. The terms “sufficient” “necessary” “proper” or similar
terms or phrases shall mean sufficient, necessary or proper in the judgment of the District or the
District’s representatives in connection with the Work, including without limitation, the
Architect, the Program Manager, the District’s Inspector(s) and the person or entity performing

tests/inspections of the Work.
1.28 Owner. See “District”.

1.28.1 Owner’s Representative. Where the Contract Documents refer to coordination
of any aspect of the Work with the District or its agents, the Owner’s Representative shall be
the Program Manager. For executing or changing the Contract, the Owner’s Representative
shall be the District’s Executive Director of Facilities and Operations as coordinated through
the Program Manager.

1.29 College. Refers to cither the Foothill Campus or the De Anza Campus which ever is
applicable to the specific project as indicated in the Contract Documents.

1.30 Omission. “Omission” is defined as the lack of a piece of equipment, material or design
detail in the Drawings and Specifications the addition of which is necessary for the completion of
the Project, which is rcasonably inferable from the Contract Documents, and which the
Contractor should have discovered using its best skill and judgment; provided, however that the
Contractor is not responsible for Omissions that rise to the level of design Error as defined herein.

1.31 Error. “Error” is defined as inappropriate or incompatible equipment, materials or design
features, or the lack of a piece of equipment, materials or design element in the Drawings and
Specifications, the addition of which is necessary for completion of the Project. The correction of
an Error does not add to the value of the Project.
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1.32 Contract. All references to “Contract” relate to the performance and scope of work to be
included by the Contractor in performance of these Construction Provisions and Contract
Documents as defined in Article 1.11.

ARTICLE 2: LEASE LEASEBACK PROVISIONS

2.1 Approved Construction Documents. Construction Documents for the Project have been
submitted to the DSA for approval, have been approved by DSA, have been accepted by the
District, and are incorporated herein by reference. All construction shall be pursuant to the DSA
approved Construction Documents.

2.2 Contractor’s Acceptance of Contract Documents and Site Conditions. The Contractor
has thoroughly investigated the site conditions and has reviewed the Construction Documents to
establish that there are no known problems with respect to the site conditions or the Construction
Documents and that Contractor can and will construct the Project for the Guaranteed Maximum
Price as set forth and defined in Article 2.4.1 of these Construction Provisions, and Contractor
will not seek any additional compensation whatsoever, including, without limitation, any requests
based upon known site conditions.

2.3 Contractor’s Duties and Status. Contractor shall be responsible for furnishing and
completing the construction of the Project pursuant to these Construction Provisions and the
Contract Documents. Contractor further agrees to furnish efficient business administration and
superintendence and to furnish at all times an adequate supply of professionals, workers and
materials and to perform the work appropriately, expeditiously, and economically, consistent with
the interests of District.

2.4 Guaranteed Maximum Price.

24.1 GMP. The term “Guaranteed Maximum Price” (GMP) as used herein means the
amount Forty-one Million, Five Hundred Seventy-six Thousand, One Hundred Eighty-two
Dollars ($41,576,182.00), subject to the provisions of the Contractor’s Contingency Fund
as set forth in Article 2.7 of these provisions, to be paid to Contractor by the District for the
performance of Construction Services with respect the Project, subject to any adjustments
for Extra Work and Changes as provided in Article 2.10, or Savings as provided in Article
2.8.

2.4.2 Basis of GMP. The Contractor and District acknowledge that the Guaranteed
Maximum Price is based on the Drawings and Specifications which are listed in Facilities
Lease Exhibit A, and attached hereto by reference.

2.4.3 Payment and Rental Amount. District and Contractor represent and warrant that
the Guaranteed Maximum Price consists of tenant improvement/progress payments
“Progress Payments” to be paid by District during the course of construction, plus the
additional sums to be paid as a portion of the Lease Payments or optional prepayment
thereof. District and Contractor represent and warrant that 1) the total amount of Lease
Payments and optional prepayment thereof constitute the total rental for the Project, which
total does not exceed the fair market value for the Project, 2) said rental amount has been
incorporated into the Guaranteed Maximum Price in consideration and inducement of this
document and the Site Lease and Facilities Lease, the uses and purposes which may be
served by the Project, and the benefits therefrom which will accrue to the District and the
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general public, and 3) said rental amount shall be paid by the District as a part of the
Guaranteced Maximum Price, pursuant to the terms of this document. For purposes of
accounting and tracking expenditures, the Guarantced Maximum Price shall include
TWENTY-FIVE HUNDRED DOLLARS ($2,500.00) to be paid as rental/leasc payments
or prepayment thercof, which rental/lease payments or prepayment thereof shall be paid by
the District during the course of construction, in equal payments.

2.44 Changes to Contract Documents. To the extent that the Contract Documents
differ from those attached hercto, such diffcrences will be dealt with under the provisions
for Changes and Savings as addressed in this document.

2.4.5 Cost Breakdown. Contractor shall prepare a detailed line item Cost Breakdown of
the Project or Master Budget prior to the execution of the Site and Facilities Lease, totaling
the Guarantced Maximum Price, in accordance with Article 9.2 of thesc Construction
Provisions.

2.5 Project Contingency Funds. The Project shall have two (2) contingency funds. The
names of these funds shall be the District’s Contingency Fund and the Contractor’s Contingency
Fund. Contingency Funds shall be used for the purposes stated below.

2.6 District’s Contingency Fund.

2.6.1 District’s Contingency Fund. The District’s Contingency Fund shall be for the
District’s benefit and exclusive control and use, and shall be separate from the Guaranteed
Maximum Price. The District’s Contingency Fund shall be set at Two Hundred Sixteen,
Seven Hundred Sixty-six Dollars (§216,766.00).

2.6.2 Use of Fund. The District’s Contingency Fund shall be utilized for the payment
of: (1) additional or modified work desired by the District, pursuant to Article 2.10 of these
Construction Provisions; or (2) unforeseen site conditions or design Errors. Prior to
commencing any work which would result in the utilization of the District’s Contingency
Fund, District and Contractor shall agree in writing, upon the cost of such work. In the
event that Contractor commences such work without the District and Contractor agreeing
upon the cost for such work, or mutually acceptable method for determining the cost for
such work, Contractor shall be limited to the District’s good faith determination of the cost
of the additional work.

2.6.3 Fund Savings. Any funds remaining in the District’s Contingency Fund after
completion of the Project shall remain with the District.

2.7 Contractor’s Contingency Fund.

2.7.1 Contractor’s Contingency Fund. The Contractor’s Contingency Fund shall
initially be set at One Hundred Eight Thousand, Three Hundred Eighty-three Dollars
($108,383.00). The Contractor’s Contingency Fund shall be a line item within the
Guaranteed Maximum Price. In no event shall the total Project budget exceed the budget
set forth in section 2.4.1 herein.

2.7.2 Use of Fund. The Contractor’s Contingency Fund shall be used by the Contractor
for costs incurred in the Work for unforeseen causes or details which should have been
anticipated by the Contractor at the time the District approved the GMP, and for conflicts,
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ambiguities and any problems arising {rom a lack of coordination among and between the
subcontractors’ bid packages.

2.7.2.1 Approved Uses. The Contractor’s Contingency Fund may be used by
the Contractor, with the District’s approval as stated below, for costs
incurred in the following areas:

Costs associated with refinement of detail within the scope of
standards, quality and quantitics that are reasonably inferable from
the Construction Documents;

Costs associated with ficld coordination issues not reasonably
inferable from the Drawings, Specifications and codes;

Correction of minor defects not relating to the design;

Costs related to delays in receipt of material due to the fault of the
Contractor;

Correction in the work or repair of damages by Contractor (provided
the Contractor has exhausted all reasonable means to obtain
correction of the same from the responsible subcontractor(s));
Labor and material overruns;

Additional costs relating to subcontractor defaults, provided any such
default is not due to the District’s actions or fatlure to act;

Overruns incurred by Contractor in buying out remaining
subcontracts, if any, if approved by the District;

Premium time costs necessary to meet Substantial Completion or
Milestone dates;

Additional costs of Contractor’s Construction Services necessary to
meet the Substantial Completion or Milestone dates, up to a
maximum amount of $50,000.

2.7.2.2 Uses Not Approved. The Contractor’s Contingency Fund shall not be
used for payment of:

11/1/2010
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Liquidated damages;

Fines, penalties, contributions or judgments;

Legal costs;

Insured claims;

Project acceleration not approved by the District;

Replacement of substitutions not approved by the District,
Removal and replacement of ACBMs installed by Contractor (See
Article 5.9.7.2);

Correction of record documents by District due to Contractor’s
failure to provide accurate record documents;

Cleanup performed by District due to Contractor’s failure to clean;
Completion of work or correction of rejected work by District due to
Contractor’s failure to complete;

Provision of insurance by District due to Contractor’s failure to
provide;

District’s costs resulting from multiple inspections, multiple
submittal reviews or excessive Requests for Information, if caused
by acts of the Contractor.

CONSTRUCTION PROVISIONS
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2.7.3 Exhaustion of Fund. Once the Contractor’s Contingency Fund has been
exhausted, the Contractor shall have no further recourse against the District with respect to

any category of cost intended to be covered by the Contractor’s Contingency Fund,
including, but not limited to, design Omissions or for work defectively performed by the
Contractor.

2.7.4 Approvals by District. The Contractor shall obtain prior written approval of the
District if the cost of an item the Contractor believes to be properly chargeable to the
Contractor’s Contingency Fund cxceeds $5,000. The District shall not unreasonably
withhold approval of the use of the Contractor’s Contingency Fund by the Contractor. The
District agrees to respond in writing to any requests for District approval within three (3)
business days of the District’s receipt, provided the request submitted with adequate
documentation.

2.7.5 Basis for Cost of Charges Against Contractor’s Contingency Fund. Costs to be
charged against the Contractor’s Contingency Fund shall be determined as set forth in
Article 10.3.2 of these Construction Provisions, including markups not to exceed those
established in Article 10.3.2.4.

2.7.6 Fund Savings. Any funds remaining in the Contractor’s Contingency Fund after
completion of the Project shall be shared by the District and Contractor in the following
proportion: District 75%, Contractor 25%.

2.8 Cost Savings.

2.8.1 Cost Savings. The Contractor shall work cooperatively with Architect,
Subcontractors and District, in good faith, to identify appropriate opportunities 1o reduce
the Project costs and promote cost savings.

2.8.2 Approval and Use of Cost Savings. Any identified cost savings from the
Guaranteed Maximum Price shall be identified by Contractor, and if approved in writing by
the District, such cost savings shall be fully credited towards the Contractor’s Contingency
Fund.

2.8.3 Design Costs. If any cost savings require revisions to the Construction
Documents, Contractor shall work with the Architect with respect to revising the
Construction Documents and, if necessary, assist the Architect in obtaining the approval of
DSA with respect to such revisions. Any reasonable cost incurred by Architect for such
revisions shall be paid for out of the identified savings.

2.9 Scope of Work for Contractor’s Construction Services.

2.9.1 Notice to Proceed. Afier execution of the Facilitics Lease and any related
documents relating to the lease of the Site and/or construction of the Project, the District
will issue to the Contractor a Notice to Proceed with the construction of the Project
pursuant to the terms of the Facilities Lease, Site Lease and the Contract Documents,
including these Construction Provisions.

2.9.2 Construction Services. Contractor shall furnish construction administration and

management services and use its best efforts to construct the Project in accordance with the
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Contract Documents, performing all work relating to the Project appropriately,
expeditiously, and economically, with a high standard of quality with respect to material,
assembly, finishes and workmanship. The Contractor’s Construction Services, for the cost
proposed in its response to the Request for Proposal, shall include:

2.9.2.1 On-site Staff.

Wages or salarics of the Contractor's supervisory and administrative
personnel when stationed at the Site with the District’s agreement;
Wages and salarics of the Contractor's supervisory or administrative
personnel engaged at factories, workshops (not including
Contractor's principal or branch offices) or on the road expediting the
production or transportation of materials or equipment required for
the work, but only for that portion of their time required for the
work;

Wages or salaries of the Contractor’s project manager, whether
stationed at the Site or in the Contractor’s principal office or branch
offices, but only for that portion of his/her time required for the
work;

Taxes, insurance, contributions, assessments and benefits associated
with the wages or salaries listed in Article 2.9.2.1.

That portion of the reasonable travel and subsistence expenses of the
Contractor's personnel incurred while traveling in discharge of duties
connected with the work.

2.9.2.2 Temporary Facilities.

Rental charges and other costs for provision, maintenance and
removal of facilities for Contractor’s on-site office and
administration activities, such as office trailers, furniture and
equipment, copying, postage, delivery, photography, and related
expenses;

Rental charges or construction cost, including labor, material and
equipment, for provision, maintenance, relocation and removal of
temporary facilities required for the construction and phasing of the
Work, including storage sheds, access roads and walkways, toilets,
stairs, fencing, barricades, opening protection, safety equipment, and
the like;

Construction equipment and tools not customarily owned by the
construction workers, which are provided by the Contractor at the
site, and have a replacement value of $500 or less;

Provision and maintenance of the web-based project management
system.

2.9.2.3 Temporary Utilities.
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Initial installation of temporary telephone, and data/internet service;
Monthly service charges on telephone and data services and similar
utilities consumed by the Contractor;

Provision and maintenance of temporary utility distribution;
Temporary facilities for heating, ventilation and cooling;

Provision of security guards and watchman services if required in the
course of the Work.
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2.9.2.4 Miscellaneous Project Costs.
e That portion of premiums for insurance and bonds directly
attributable to the Contract;
e Fees and assessments for permits, licenses and inspections for which
the Contractor is required by the Contract Documents to pay.

2.9.2.5 Not Included in Contractor’s Construction Services. The Contractor’s
costs for the following shall not be included in the cost of Construction

Services:

o Salaries and other compensation of the Contractor's personnel
stationed at the Contractor's principal office or offices other than the
Site office, except as specifically provided above;

e Personnel cost incurred by the Contractor in preparing the Project
schedule and schedule updates, preparing payroll, accounting, or
other functions of the Contractor’s principal office;

e Payments to Contractor's employees over and above their regular pay
(bonuses, incentive pay, profit sharing, severance pay, ctc.);

e Expenses of the Contractor’s principal office and offices other than
the Site office;

e Overhead and general expenses, except as may be expressly included
above;

¢ The Contractor's capital expenses, including interest on the
Contractor's capital employed for the work;

e Any costs based on percentages, rather than actual costs paid by the
Contractor, unless specific percentages are documented and
approved by the
District;

e Any fees paid to Contractor organizations. (AGC, ABC, AIA etc.),

e Contractor's business license;

e Facilities Lease/site rental costs in accordance with Article 2.4.3 of
these Construction Provisions;

e Costs that would cause the Guaranteed Maximum Price to be
exceeded.

2.93 Protection. Contractor shall establish procedures for the protection of the Project
and all existing structures, equipment, utilities, and other existing improvements, both on-
site and off-site.

294 CEQA Compliance. Contractor shall develop, within 15 days of receipt of the
Notice to Proceed, a mutually agreed upon program with the District to comply with any
mitigation measures adopted for the Project pursuant to the California Environmental
Quality Act (“CEQA”) and to abate and minimize noise, dust, and disruption to normal
activities at the Project, including procedures to control on-site noise, dust and pollution
during construction.

2.9.5 Administration Procedures. The Contractor shall establish and implement
procedures for expediting and processing Requests for Information, Submittals,
Substitutions, payment requests, and other documents and communications required to
administer the Project.
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2.9.6 Project Management System. Contractor shall provide and maintain a
computerized, integrated and web-based interactive project management information
system, including all required information technology systems hardware, software, training
and maintenance. Facilitate the use of, maintain, and updatc a secure website for
communication of project information between the Contractor and its Subcontractors, the
District, Architect and its subconsultants, and the Program Manager.

2.9.6.1 System Requirements: The system shall have the ability to support the
following types of documents: Requests for Information, Submittals,
Change Orders, supplemental instructions, Inspections, photographs,
memos, daily logs, meeting agendas and minutes, Specifications,
Drawings and Schedules.

29.7 Quality Control. The Contractor shall establish and implement a proactive
program to monitor the quality of construction. The purpose of the program shall be to
guard the District against defects and deficiencies in the work. Submit a written quality
control plan within 30 days of the Notice to Proceed.

298 Review of Requests for Changes in GMP or Contract Time. The Contractor
shall thoroughly review the contents of requests for changes submitted by subcontractors,
assemble information concerning the requests, and endeavor to determine the cause of the
requests. If the Contractor’s analysis determines that a request is valid, the Contractor shall
forward the assembled information to the Program Manager and District for review and
approval.

29.9 Progress Report. Contractor shall prepare, file, and distribute a monthly Project
Status Report, summarizing the progress of construction and key issues currently pending,
to include analysis of the Project schedule, logs of Requests for Information, Submittals,
Change Orders, employment of PSA-mandated apprentices and interns, other project
management documents, and photographs of work in progress.

2.10 Extra Work and Changes.

2.10.1 Extra Work and Changes. The District may prescribe additional work or a
change of requirements or of methods of performing the Work of the Project which differ
from the work or requirements set forth in the Contract Documents; and for such purposes,
the District may at any time during the life of the Facilities Lease, by written order, make
such changes as it shall find necessary in the design, line, grade, form, location,
dimensions, plan, or material of any part of the work or equipment specified herein or in
the Contract Documents, or in the quantity or character of the work or equipment to be
furnished.

2.10.2 Agreement on Cost and Time. Changes shall be administered in accordance with
Article 10 of these Construction Provisions.

- 2.10.3 Funding. All Changes approved in writing shall be funded from the District’s
Contingency Fund. 1In the event that there arc not sufficient funds in the District’s
Contingency Fund for District approved Changes, District shall cause the difference to be
deposited into the District’s Contingency Fund.
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2.11 Time of Completion of Construction Services. Once the District has issued a Notice to
Proceed pursuant to Article 2.9.2 hereof, the Contractor shall proceed with the construction of the
Project with due diligence, in accordance with Article 8 of these Construction Provisions.
Contractor agrees to complete those portions of the Work defined in the Contract Documents
(“Milestones™) and all Work of the Project (“Completion Date™) on or before the following dates:

Substantial Completion: 635 calendar days after Notice to Proceed
Final Completion Date: 700 calendar days after Notice to Proceed

Failure to achieve completion of Milestones or Completion of the Project will result in the
assessment of Liquidated Damages as detailed in Article 2.12 of these Construction Provisions.

2.12 Liquidated Damages. If the Project, or a portion thercof, is not completed within the time
period set forth above, it is understood that the District will suffer Damage. The Contractor shall
be subject to Liquidated Damages stated below, in accordance with Article 8.5 of these
Construction Provisions:

Substantial Completion: $5,000 /Calendar Day

2.13 Progress Schedule. The Contractor shall prepare a Progress Schedule in accordance with
Article 8.3 of these Construction Provisions. The Progress Schedule shall utilize the Milestone
Dates and the Completion Date stated above, and shall be updated by Contractor as nccessary and
revisions in said schedule shall be furnished to District. No fewer than Ninety-six (96) calendar
days shall be allotted for in the Progress Schedule for weather days. It is specifically understood
that District will utilize the Progress Schedule as it is revised from time to determine final dates
upon which to make decisions it must make with respect to the Project.

2.13.1 Rain Days. Rainfall will be considered unusually severe only when the days of
rain (more than 1/10” per day) in any month exceed the prescribed number of days of rain
per month as listed below. No time extensions due to rain will be allowed until the number
of days of rain for a particular month has been exceeded: January — 10 days; February — 9
days; March — 7 days; April - 3 days; May — 1 day; June — no days; July —no days; August
— no days; September — 3 days; October — 7 days; November — 9 days; December - 10
days.

2.14 Progress Payments.

2.14.1 Progress Payments. Subject to the provisions set forth in the Facilities Lease,
each month while Corporation is providing Construction Services, District shall pay to
Corporation a sum equal to ninety percent (90%) of value of the construction service work
performed up to the last day of the previous month, less aggregate of previous payments
(the “Progress Payments™), in accordance with Article 9.3 of these Construction Provisions.

2.14.2 Reduction of Retention. Notwithstanding the above, after at least fifty percent
(50%) of the Work has been completed, the District, in its sole discretion, may increase any
remaining Progress Payments to a greater percentage of the value of the construction work
performed for that applicable pay period.

2.143 GMP Cap on Progress Payments. In no event shall the cumulative total of the
Progress Payments, along with the balance of the Contingency Fund and any anticipated

11/1/2010 CONSTRUCTION PROVISIONS
Physical Sciences & Engineering Center Page 16



FooTHILL-DE ANzA COMMUNITY COLLEGE DISTRICT

retention ever cxceed the Guaranteed Maximum Price as defined herein, unless modified
pursuant to Article 8 of these Construction Provisions.

2.15 Payments Withheld. District may withhold from the Progress Payments a sufficient
amount or amounts (a maximum of 150%) in accordance with Article 9 of these Construction
Provisions. District may apply such withheld amount or amounts to payment of claims or
obligations at its discretion.

2.16 Acceptance of Completion; Release of Retention. The Project shall only be considered
complete after District accepts completion of the Project in accordance with Article 8.2 of these
Construction Provisions and records the Notice of Completion for the Project. District shall have
no obligation to accept completion of the Project until the entire work has been completed to the
satisfaction of the District, except for minor corrective items, as distinguished from incomplete
items. Subject to these Construction Provisions, District will release retention within thirty-five
(35) days of recordation of the Notice of Completion. The release of the retention hereunder shall
constitute the final Lease Payment, as provided for in the Facilities Lease.

2.17 Payments by Contractor. Contractor shall make all payments to subcontractors and
suppliers as expeditiously and timely as possible, in accordance with Article 9.6 of these
Construction Provisions and consistent with any applicable law, so as to prevent any stop notices,
liens or claims from being filed against the District or the Site. Contractor shall indemnify,
defend and hold District harmless from any claims or actions which allege that any subcontractor
or supplier failed to be paid with respect to the Project.

2.18 Contractor’s Supervision.

2.18.1 Contractor’s Supervision. Contractor shall supervise and direct the construction
and completion of the Project using the Contractor’s best skill and attention. Contractor
shall be solely responsible for and have control over construction means, methods,
techniques, sequences, and procedures and for coordinating all portions of the Project.
Specific duties of the Contractor shall be in accordance with all applicable sections of Title
24 of the California Code of Regulations which relate to the duties of a contractor.
Contractor shall construct the Project in accordance with the Contract Documents and all
requirements which are applicable to contractors with respect to the following: DSA, local
grading and special local requirements, Califorma Building Code, Title 24, and the Field
Act. Contractor shall correct any deficiencies which are the cause of Contractor noted by
Inspector, DSA, or other applicable agencies before or during construction, so that the
Project upon completion shall be fit for occupancy for any and all school purposes.

2.18.2 Contractor’s Responsibilities. Contractor shall be responsible to the District for
acts and omissions of the Contractor’s employees, subcontractors, material and equipment
suppliers, and their agents, employees, invitees, and other persons performing or
completing portions of the Project under direct or indirect contract with the Contractor of
any of its subcontractors.

2.19 Insurance. The Contractor shall purchase and maintain Workers’ Compensation
Insurance, Employer’s Liability Insurance, Commercial General Liability and Property Insurance,
and Builder’s Risk Insurance in accordance with Article 7 of these Construction Provisions, in the
following amounts:
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Commercial General Liability Insurance:

Per Occurrence $10,000,000
Aggregate $10,000,000
Product Completed Operations Aggregate™* $10,000,000
Personal Injury $10,000,000
Automobile Liability Insurance**

Bodily injury per person $10,000,000
Bodily injury per accident $10,000,000
Property Damage $10,000,000
Builders Risk Contract Amount

Worker Compensation/Employers Liability Insurance

Each accident $10,000,000
Disease - each employee $10,000,000
Disease — policy limit $10,000,000

*Product /Completed Operations to be maintained for (3) years following acceptance of the Work by
the District.

** Automobile Liability Insurance applicable to all company-owned, non owned and hired vehicles, (or
“any” auto).

2.20 Project Stabilization Agreement / Construction Careers Agreement.

220.1 PSA Acceptance. The Contractor and all of its Subcontractors shall provide
evidence of acceptance of the terms and conditions of the Project Stabilization Agreement /
Construction Careers Agreement (PSA) between Foothill-De Anza Community College
District and the Santa Clara & San Benito Counties Building and Construction Trades
Council.

220.2 Acceptance Prior to Work. New and substituted Subcontractors of any tier shall
provide such evidence before beginning work at the Project Site.

2.20.3 Apprentices. To be considered in compliance with the Construction Careers
Agreement, the Contractor and its Subcontractors shall, in good faith, endeavor to employ
trade apprentices enrolled in the Foothill Apprenticeship Program and/or student interns
enrolled in the Foodhill-De Anza Community College District Internship and Training
Program. The Contractor shall report compliance in its monthly Progress Status Report.

ARTICLE 3: DISTRICT
3.1 Information Required of District.

3.1.1 Surveys; Site Information. Information, if any, concerning physical
characteristics of the Site, including without limitation, surveys, soils reports, and utility
locations, to be provided by the District are set forth in the Contract Documents.
Information not provided by the District or necessary information in addition to that
provided by the District concerning physical characteristics of the Site which is required
shall be obtained by Contractor without adjustment to the GMP or the Contract Time.
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3.1.2 Permits; Fees. Except as otherwise provided in the Contract Documents, the
District shall secure and pay for necessary approvals, easements, assessments and charges
required for construction, use or occupancy of permanent structures or for permancnt
changes in existing facilities which relate to the Work of the Contractor under the
Contract Documents. If permits and fees are designated as the responsibility of the
Contractor under the Contract Documents, the Contractor shall be solely responsible for
obtaining the same; the cost of such permits or fees and any costs incurred by the
Contractor in obtaining such permits shall be included within the GMP.

3.1.3 Drawings and Specifications. Except as otherwise provided for in the Contract
Documents, the District shall furnish the Contractor, free of charge, two (2) reproducible
printed copies of the Contract Documents and two (2) electronic copies of same. All of
the Drawings and the Specifications provided by the District to the Contractor remain the
property of the District; the Contractor shall not use any of the Contract Documents for
any purpose other than construction of the Work of the Project.

3.1.4 Notice of Receipt of Third-Party Claim Relating to the Contract. In
accordance with provisions in §9201 of the Public Contracting Code, the District shall
provide timely notification to the Contractor of the receipt of any third-party claim
relating to the Contract. The District shall be entitled to recover its reasonable costs
incurred in providing this notification.

3.1.5 Furnishing of Information. Information or services to be provided by the
District under the Contract Documents shall be furnished by the District with reasonable
promptness to avoid delay in the orderly progress of the Work. Information about
existing conditions furnished by the District under the Contract Documents is obtained
from sources believed to be reliable, but the District neither guarantees nor warrants that
such information is complete and accurate. The Contractor shall verify all information
provided by the District. To the extent that the Contract Documents depict existing
conditions on or about the Site, or the Work involves the renovation, removal or changes
to existing improvements, or the Work involves any tie-in or other connection with any
existing improvements, the conditions and/or existing improvements depicted in the
Contract Documents are as they are believed to exist. Contractor shall bear the risk of
any variations between conditions or existing improvements depicted in the Contract
Documents and those conditions or existing improvements actually encountered in the
performance of the Work. The existence of any variations between conditions or existing
improvements depicted in the Contract Documents and those actually encountered in the
performance of the Work shall not result in any District liability therefore, nor shall any
such variations result in an adjustment of the Contract Time or the GMP.

3.2 District's Right to Stop the Work. In addition to the District's right to suspend the
Work or terminate the Contract pursuant to the Contract Documents, the District, may, by written
order, direct the Contractor to stop the Work, or any portion thercof, until the cause for such stop
work order has been eliminated if the Contractor: (i) fails to correct Work which is not in
conformity and in accordance with the requirements of the Contract Documents, (ii) otherwise
fails to carry out the Work in conformity and accordance with the Contract Documents, or (iii)
contractor’s failure to comply with safety protocols. The right of the District to stop the Work
hereunder shall not be deemed a duty on the part of the District to exercise such right for the
benefit of the Contractor or any other person or entity, nor shall the District's exercise of such
right waive or limit the exercise of any other right or remedy of the District under the Contract
Documents or at law.
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33 Partial Occupancy or Use.

3.3.1 District's Right to Partial Occupancy. The District may occupy or usc any
completed or partially completed portion of the Work, provided that: (i) the District has
obtained the consent of|, or is otherwise authorized by, public authorities with jurisdiction
thercof, to so occupy or use such portion of the Work and (ii) the District and the
Contractor have accepted, in writing, the responsibilitics assigned to each of them for
payments, retainage, if any, security, maintenance, utilities, damage to the Work,
insurance and the period for correction of the Work and commencement of warranties
required by the Contract Documents for such portion of the Work partially used or
occupied by the District. If the Contractor and the District are unable to agree upon the
matters set forth in (ii) above, the District may nevertheless use or occupy any portion of
the Work, with the responsibility for such matters subject to resolution in accordance
with the Contract Documents. Immediately prior to such partial occupancy or use of the
Work, or portions thereof, the Program Manager, the District's Inspector, the Contractor
and the Architect shall jointly inspect the portions of the Work to be occupied or to be
used to determine and record: (a) the condition of the Work; (b) identify punchlist items
in the portion of the Work to be used or occupied by the District for subsequent
correction or completion by the Contractors; and (c) time for the Contractor’s completion
of the punchlist. The District’s use or occupancy of the Work or portions thereof
pursuant to the preceding shall not be deemed “completion” of the Work as that term is
used in Public Contract Code §7107.

3.3.2 No Acceptance of Defective or Nonconforming Work. Unless otherwise
expressly agreed upon by the District and the Contractor, the District's partial occupancy
or use of the Work or any portion thereof, shall not constitute the District's acceptance of
the Work not complying with the requirements of the Contract Documents or which is
otherwise defective.

34 The District's Inspector. In addition to the authority and rights of the District's
Inspector as provided for elsewhere in the Contract Documents, all of the Work shall be
performed under the observation of the District's Inspector. The District's Inspector shall have
access to all parts of the Work at any time, wherever located and whether partially or completely
fabricated, manufactured, furnished or installed. The performance of the duties of the District's
Inspector under the Contract Documents shall not relieve or limit the Contractor's performance of
its obligations under the Contract Documents.

ARTICLE 4: ARCHITECT
4.1 Architect's Administration of the Contract.

4.1.1 Administration of the Contract. The Architect will provide administration of
the Contract as described in the Contract Documents, and will be one of the
District's representatives during construction. The Architect will advise and
consult with the District, the Program Manager and the District's Inspector with
respect to the administration of the Contract and the Work. The Architect is
authorized to act on behalf of the District to the extent provided for in the
Contract Documents; and shall have the responsibilities and powers established
by law, including Title 24 of the California Code of Regulations.
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4.1.2 Periodic Site Inspections. The Architect will visit the Sitc at intervals
appropriate to the stage of construction to become generally familiar with the progress
and quality of the completed Work and to determine, in general, if the Work is being
performed in a manner indicating that the Work, when completed, will be in accordance
with the Contract Documents. The Architect will not be required to make exhaustive or
continuous site inspections to check quality or quantity of the Work. On the basis of Site
observations as an architect, the Architect will keep the District informed of the progress
of the Work, and will endecavor to guard the District against defects and deficiencies in
the Work.

4.1.3 Contractor Responsibility for Construction Means, Methods and Sequences.
The Architect will not have control over or charge of and will not be responsible for
construction means, methods, techniques, sequences or procedures, or for safety
precautions and programs in connection with the Work, these being solely the
Contractor's responsibility. The Architect will not have control over or charge of and will
not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents
or employees, or of any other persons performing portions of the Work.

4.1.4 Verification of Applications for Payment. In accordance with Article 9 hereof,
the Architect will review the Contractor's Applications in consultation with the Program
Manager for Progress Payments and for Final Payment, verify thc extent of Work
performed and the amount properly due the Contractor on such Application for Payment.

4.1.5 Rejection of Work. The Architect is authorized to reject Work which is
defective or does not conform to the requirements of the Contract Documents. Whenever
the Architect considers it necessary or advisable, for implementation of the intent of the
Contract Documents, the Architect will have authority to require additional inspections or
testing of the Work, whether or not such Work is fabricated, installed or completed.
Neither this authority of the Architect nor a decision made in good faith by the Architect
to exercise or not to exercise such authority shall give rise to a duty or responsibility of
the Architect to the Contractor, Subcontractors, Material Suppliers, their agents or
employees, or other persons performing portions of the Work.

4.1.6 Submittals

4.1.6.1 Architect’s Review. The Architect will review and accept or take other
appropriate action upon the Contractor's Submittals, but only for the limited
purpose of checking for conformance with information given and the design
concept expressed in the Contract Documents. Review of Submittals is not
conducted for the purposc of determining the accuracy and completeness of other
details such as dimensions and quantities, or for substantiating instructions for
installation or performance of equipment or systems, all of which remain the
responsibility of the Contractor as required by the Contract Documents. The
Architect's review of the Contractor's Submittals shall not relieve the Contractor
of its obligations under the Contract Documents. The Architect's review of
Submittals shall not constitute approval of safety measures, programs or
precautions or, unless otherwise specifically stated by the Architect, of any
construction means, methods, techniques, sequences or procedures. The
Architect's acceptance of a specific item in a Submittal shall not indicate
acceptance of an assembly of which the item is a component until the
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Submittal(s) required and rclating to such assembly have been reviewed and
accepted by the Architect.

4.1.6.2 Time for Architect’s Review. The Architect’s review of Submittals
will be conducted promptly so as not to delay or hinder the progress of the Work
or the activitics of the Contractor, the District or the District’s scparate
contractors whilec allowing sufficient time, in the Architect’s reasonable
professional judgment, to permit adequate review of Submittals. The foregoing
notwithstanding, the Architect’s review and return of Submittals will conform
with the time limits and other conditions, if any, set forth in the Specifications or
the Contractor’s Submittal Schedule.

4.1.7 Changes to the Work; Change Orders. The Architect is not authorized to
direct changes to the Work, other than minor Changes in the Work not involving an
adjustment to GMP or Contract Time as sct forth in Article 10.8 of these Construction
Provisions. The Architect will, however, participate in evaluation of data submitted by
the Contractor with a Proposal Request directing a Change in the Work to the extent set
forth in Articles 10.3 and 10.4 of these Construction Provisions. All applicable
structural, fire, life/safety and accessibility related Change Orders shall be submitted to
and be approved by DSA prior to commencement of the work shown thereon pursuant to
Section 4-338, Part 1, Title 24 of the California Code of Regulations. Unless otherwise
indicated in the Contract Documents, submissions to DSA will be made by the Architect.

4.1.8 Completion. The Architect will conduct observations to determine the date or
dates of Substantial Completion, completion dates of Milestones and the date of Final
Completion in consultation with the Program Manager, will receive and forward to the
District, for the District's review and records, written warranties and related documents
required by the Contract Documents and assembled by the Contractor, and will verify
that the Contractor has complied with all requirements of the Contract Documents and is
entitled to receipt of Final Payment.

4.1.9 Interpretation of Contract Documents. The Architect will interpret and decide
matters concerning the requirements of the Contract Documents on written request of
either the District or the Contractor. The Architect's response to such requests will be
made with reasonable promptness and within the time limits agreed upon, if any. If no
agreement is rcached establishing the time for the Architect’s review and response to
requests under this Article 4.1.9, the Architect shall be afforded a fifteen (15) day period
after receipt of such request to review and respond thereto. Interpretations and decisions
of the Architect will be consistent with the intent of and reasonably inferable from the
Contract Documents and will be in writing or in the form of drawings. When making
such interpretations and decisions, the Architect will endeavor to secure faithful
performance by both the District and the Contractor, will not show partiality to either and
will not be liable for results of interpretations or decisions so rendered in good faith. The
Architect's decisions on matters relating to aesthetic effect will be final if consistent with
the intent expressed in the Contract Documents.

4.1.10 Request for Information. If the Contractor encounters any condition which the
Contractor believes, in good faith and with reasonable basis, is the result of an ambiguity,
conflict, error or omission in the Contract Documents (collectively “the Conditions™), it
shall be the affirmative obligation of the Contractor to timely notify the Architect, in
writing, of the Conditions encountered and to request information from the Architect
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necessary to address and resolve the Conditions before proceeding with any portion of
the Work affected or which may be affected by the Conditions. If the Contractor fails to
timely notify the Architect in writing of any Conditions encountered and the Contractor
proceeds to perform any portion of the Work containing or affected by such Conditions
the Contractor shall bear all costs associated with or required to correct, remove, or
otherwise remedy any portion of the Work affected thereby without adjustment of the
Contract Time or the GMP. In requesting information of the Architect to address and
resolve any Conditions, the Contractor shall act with promptness in submitting any such
written request so as to allow the Architect a reasonable period of time to review,
evaluate and respond to any such request, taking into account the then current status of
the progress and completion of the Work and the actual or potential impact of any such
Conditions upon the completion of the Work within the Contract Time. The Contract
Time shall not be subject to adjustment in the event that the Contractor shall fail to timely
request information from the Architect. The Architect's responses to any such Contractor
request for information shall conform with the standards and time frame set forth in
Article 4.1.9 of these Construction Provisions. The Contractor shall not submit a Request
for Information as 1.) a Request for Substitution, 2.) a Submittal, or 3.) a discovery of a
discrepancy or omission in the Conditions without a thorough review of the Conditions,
or with the assumption that specific portions of the Conditions are excluded or by taking
an isolated portion of the Conditions in part rather than as the whole. The foregoing
provisions notwithstanding, in the event that the Architect reasonably determines that any
of Contractor's request(s) for information: (i) does not reflect adequate or competent
supervision or coordination by the Contractor or any Subcontractor; or (ii) does not
reflect the Contractor's adequate or competent knowledge of the requirements of the
Work or the Contract Documents; or (iii) is not justified for any other reason, Contractor
shall be liable to the District for all costs incurred by the District associated with the
processing, reviewing, evaluating and responding to any such request for information,
including without limitation, fees of the Architect and any other design consultant to the
Architect or the District. In responding to any of Contractor's request(s) for information,
the Architect shall, in the response, indicate if the Architect has made the determination
pursuant to the preceding sentence and, if so, the amount of costs to be borne by the
Contractor for the processing, review, evaluation and responsc to the request for
information. Thereafter, the District is authorized to deduct such amount from any
portion of the GMP then or thereafter due the Contractor.

4.2 Communications; Architect’s and Program Manager’s Roles. All communications
regarding the Work, the performance thercof, or the Contract Documents shall be in writing;
verbal communications shall be reduced to writing. Communications between the Contractor and
the District shall be through the Program Manager. Communications between separate
contractors, if any, shall be through the Program Manager. All written communications between
the Contractor and any Subcontractor, Material Supplier or others directly or indirectly engaged
by the Contractor to perform or provide any portion of the Work shall be available to the District,
the Program Manager and the Architect for review, inspection and reproduction as may be
requested from time to time. Failure or refusal of the Contractor to permit the District, the
Program Manager or Architect to review, inspect or reproduce such written communications may
be deemed a default of Contractor hereunder. All written communication directly sent to the
Architect shall be copied to the Program Manager by the Contractor. All communications with
the Architect’s design consultants shall be made directly through the Architect, unless otherwise
agreed upon between the Architect, the Program Manager and the Contractor.
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ARTICLE 5: THE CONTRACTOR

5.1

5.2

11/1/2010

Contractor Review of Contract Documents.

5.1.1 Examination of Contract Documents. The Contractor shall carefully study and
compare the Contract Documents with each other and with information furnished by the
District pursuant to the Contract Documents and shall at once report to the Architect any
errors, inconsistencies or omissions discovered. If the Contractor performs any Work
knowing, or with reasonable diligence should have known that, it involves an error,
inconsistency or omission in the Contract Documents without prior notice to the
Architect of the same, the Contractor shall assume full responsibility for such
performance and shall bear all attributable costs for correction of the same.

5.1.2  Field Measurements. Prior to commencement of the Work, or portions thereof,
the Contractor shall take field measurements and verify field conditions at the Site and
shall carefully compare such field measurements and conditions and other information
known to the Contractor with information provided in the Contract Documents. Errors,
inconsistencies or omissions discovered shall be immediately reported to the Architect.

5.1.3 Dimensions; Layouts and Field Engineering. Dimensions indicated in the
Drawings are intended for reference only. The Drawings are intended to be
diagrammatic and schematic in nature; the Contractor shall be solely responsible for
dimensioning and coordinating the Work of the Contract Documents. All field
engineering required for laying out the Work and establishing grades for earthwork
operations shall be by the Contractor at its expense. Any field engineering or other
engineering to be provided or performed by the Contractor under the Contract Documents
and required or necessary for the proper execution or installation of the Work shall be
provided and performed by an engineer duly registered under the laws of the State of
California in the engineering discipline for such portion of the Work.

5.1.4 Work in Accordance With Contract Documents. The Contractor shall perform
all of the Work in strict conformity with the Contract Documents, which have been
reviewed and accepted by the Architect and DSA.

Site Investigation; Subsurface Conditions.

5.2.1 Contractor Investigation. The Contractor shall be responsible for, and by
executing the Agreement acknowledges, that it has carefully examined the Site and has
taken all steps it deems reasonably necessary to ascertain all conditions which may effect
the Work, or the cost thereof, including, without limitation, conditions bearing upon
transportation, disposal, handling or storage of materials; availability of labor or utilities;
access to the Site; and the physical conditions and the character of equipment, materials,
labor and services necessary to perform the Work. Any failure of the Contractor to do so
will not relieve it from the responsibility for fully and completely performing all Work
without adjustment to the GMP or the Contract Time. The District assumes no
responsibility to the Contractor for any understandings or representations concerning
conditions or characteristics of the Site, or the Work, made by any of its officers,
employees or agents prior to the execution of the Agreement, unless such understandings
or representations are expressly set forth in the Agreement.
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5.2.2 Subsurface Data. By executing thc Agreement, the Contractor acknowledges
that it has examined the boring data and other subsurface data available and satisfied
itself as to the character, quality and quantity of surface and subsurface materials,
including without limitation, obstacles which may be encountered in performance of the
Work, insofar as this information is recasonably ascertainable from an inspection of the
Site including the immediate adjacent area, review of available subsurface data and
analysis of information furnished by the District under the Contract Documents.
Information contained in such data or report regarding subsurface conditions, elevations
of existing grades, or below grade elevations are approximatc only and is neither
guaranteed nor warranted by the District to be complete and accurate.

5.2.3 Subsurface Conditions. If the Work under the Contract Documents involves
digging trenches or other excavations that extend deeper than four fect below the surface,
the Contractor shall promptly, and before the following conditions are disturbed, notify
the District and the District's Inspector, in writing, of any: (i) material that the Contractor
believes may be material that is hazardous waste, as defined in California Health and
Safety Code §25117, that is required to be removed to a Class I or Class II or Class I
disposal site in accordance with provisions of existing law; (ii) subsurface or latent
physical conditions at the site differing from those indicated by information about the site
made available to bidders prior to the deadline for submitting bids; (ili) unknown
physical conditions at the site of any unusual nature, different materially from those
ordinarily encountered and generally recognized as inherent in work of the character
provided for in the Contract. The District will promptly investigate the conditions, and if
it finds that the conditions do materially so differ, or do involve hazardous waste, and
cause a decrease or increase in the contractor’s cost of, or the time required for,
performance of any part of the work shall issue a change in accordance with Article 9 of
these Construction Provisions. In the cvent that a dispute arises between the District and
the Contractor whether the conditions materially differ, or involve hazardous waste, or
cause a decrease or increase in the Contractors cost of, or time required for, performance
of any part of the Work, the Contractor shall not be excused from any scheduled
completion date provided for in the Contract, but shall proceed with all work to be
performed under the Contract. The Contractor shall retain any and all rights provided
either by contract or by law which pertain to the resolution of disputes and protests
between the contracting parties.

53 Supervision and Construction Procedures.

5.3.1 Supervision of the Work. The Contractor shall supervise and direct
performance of the Work, using the Contractor's best skill and attention. The Contractor
shall be solely responsible for, and have control over, construction means, methods,
techniques, sequences and procedures and for coordinating all portions of the Work under
the Contract Documents, unless Contract Documents give other specific instructions
concerning these matters. The Contractor shall be responsible for inspection of completed
or partially completed portions of Work to determine that such portions are in proper
condition to receive subsequent Work. The Contractor’s Site Supervisor shall be present
on site at all times while work by the contractor, subcontractor or lower tier subcontractor
is taking place and shall submit Daily Reports to the Program Manager on a daily basis.

5.3.2 Responsibility for the Work. The Contractor shall be responsible to the District
for acts and omissions of the Contractor's employees, Subcontractors and their agents and
employees, and all other persons performing any portion of the Work under a contract
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with the Contractor. The Contractor shall not be relieved of the obligation to perform the
Work in accordance with the Contract Documents ecither by activities or duties of the
Program Manager, District's Inspector or the Architect in the Architect's administration of
the Contract, or by tests, inspections or approvals required or performed by persons other
than the Contractor.

5.3.3 Surveys. The Contractor shall prepare or cause to be prepared all detailed
surveys necessary for performance of the Work, including without limitation, slope
stakes, points, lines and elevations. The Contractor shall be responsible for the
establishment, location, maintenance and preservation of all benchmarks, reference points
and stakes for the Work. The cost of any surveys and the establishment, location,
maintenance and preservation of benchmarks, reference points and stakes shall be
included within the GMP. The Contractor shall be solely responsible for all loss or costs
resulting from the loss, destruction, disturbance or damage of benchmarks, reference
points or stakes.

5.3.4 Construction Utilities. The District will provide, without charge to the
Contractor, domestic water, heating hot water and chilled water necessary to complete the
Work, provided that the Contractor shall be responsible, without adjustment of the
Contract Time or the GMP to install and maintain all necessary temporary distributions to
the Site as necessary to perform the Work and to remove the same upon completion of
the Work. The foregoing notwithstanding, if the District reasonably determines that the
Contractor or any of the Subcontractors are misusing or wasting services provided by the
District, the District may charge the Contractor reasonable utility rates for the services
provided. Except as expressly provided for hercin, the Contractor shall be solely
responsible for obtaining all other utility services necessary for performance and
completion of the Work.

5.3.5 KExisting Utilities; Removal, Relocation and Protection. In accordance with
California Government Code §4215, the District shall assume the responsibility for the
timely removal, relocation, or protection of existing main or trunkline utility facilities
located on the Site, which are not identified in the Drawings, Specifications or other
Contract Documents. Contractor shall be compensated for the costs of locating, repairing
damage not due to the Contractor's failure to exercise reasonable care, and removing or
relocating such utility facilities not indicated in the Drawings, Specifications and other
Contract Documents with reasonable accuracy, and for equipment on the Site necessarily
idled during such work. Contractor shall not be assessed Liquidated Damages for delay
in completion of the Work when such delay is caused by the failure of the District or the
District of the utility to provide for removal or relocation of such utility facilities.
Nothing in this Article 5.3.5 shall be deemed to require the District to indicate the
presence of existing service laterals or appurtenances whenever the presence of such
utilities on the Site can be inferred from the presence of other visible facilities, such as
buildings, meters and junction boxes, on or adjacent to the Site. If the Contractor
encounters utility facilities not identified by the District in the Drawings, Specifications,
or other Contract Documents, the Contractor shall immediately notify, in writing, the
District, the District's inspector, the Architect, the Program Manager and the utility
owner. In the event that such utility facilities are owned by a public utility, the public
utility shall have the sole discretion to perform repairs or relocation work or permit the
Contractor to do such repairs or relocation work at a reasonable price.
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54 Labor and Materials.

5.4.1 Payment for Labor, Materials and Services. Unless otherwise provided in the
Contract Documents, the Contractor shall provide and pay for labor, materials,
equipment, tools, Construction Equipment and machinery, water, heat, utilities,
transportation, and other facilities and services necessary for proper execution and
completion of the Work, whether temporary or permanent and whether or not
incorporated in the Work.

5.4.2 Employee Discipline. The Contractor shall enforce strict discipline and good
order among the Contractor's employees, the employees of any Subcontractor or Sub-
subcontractor, and all other persons performing any part of the Work at the Site. The
Contractor shall not permit employment of unfit persons or persons not skilled in tasks
assigned to them. The Contractor shall remove from the site and direct any
Subcontractor or Sub-subcontractor to remove from the site any person deemed by the
District to be unfit or incompetent to perform Work and thereafter, the Contractor shall
not employ nor permit the employment of such person for performance of any part of the
Work without the prior written consent of the District, which consent may be withheld in
the reasonable discretion of the District.

5.4.3 Contractor's Staff. The Contractor shall employ a competent superintendent and
all necessary assistants who shall be in attendance at the Site at all times during
performance of the Work. The Project Manager and superintendent shall represent the
Contractor and communications given to the superintendent or the Contractor’s Project
Manager shall be binding as if given to the Contractor. The Contractor shall remove the
Superintendent, Project Manager or their respective assistants if they are deemed, in the
sole reasonable judgment of the District, to be unfit, incompetent or incapable of
performing the functions assigned to them. In such event, the District shall have the right
to approve of the replacement Project Manager, superintendent or assistant.

5.4.4 Prohibition on Harassment.

5.4.4.1 District's Policy Prohibiting Harassment. The District is committed to
providing a campus and workplace free of sexual harassment and harassment
based on factors such as race, color, religion, national origin, ancestry, age,
medical condition, marital status, disability or veteran status. Harassment
includes without limitation, verbal, physical or visual conduct which creates an
intimidating, offensive or hostile environment such as racial slurs; ethnic jokes;
posting of offensive statements, posters or cartoons or similar conduct. Sexual
harassment includes without limitation the solicitation of sexual favors,
unwelcome sexual advances, or other verbal, visual or physical conduct of a
sexual nature.

5.4.4.2 Contractor's Adoption of Anti-Harassment Policy. Contractor shall
adopt and implement all appropriate and necessary policies prohibiting any form
of discrimination in the workplace, including without limitation harassment on
the basis of any classification protected under local, state or fedcral law,
regulation or policy. Contractor shall take all reasonable steps to prevent
harassment from occurring, including without limitation affirmatively raising the
subject of harassment among its employees, expressing strong disapproval of any
form of harassment, developing appropriate sanctions, informing employees of
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their right to raisc and how to raise the issue of harassment and informing
complainants of the outcome of an investigation into a harassment claim.
Contractor shall require that any Subcontractor or Sub-subcontractor performing
any portion of the Work to adopt and implement policies in conformity with this
Article 5.4.4.

5.4.4.3 Prohibition on Harassment at the Site. Contractor shall not permit any
person, whether employed by Contractor, a Subcontractor, Sub-subcontractor, or
any other person or entity, performing any Work at or about the Site to engage in
any prohibited form of harassment. Any such person engaging in a prohibited
form of harassment directed to any individual performing or providing any
portion of the Work at or about the Site shall be subject to appropriate sanctions
in accordance with the anti-harassment policy adopted and implemented pursuant
to Article 5.4.4.2 above. Any person, performing or providing Work on or about
the Site engaging in a prohibited form of harassment directed to any student,
faculty member or staff of the District or directed to any other person on or about
the Site shall be subject to immediate removal and shall be prohibited thereafter
from providing or performing any portion of the Work. Upon the District's
receipt of any notice or complaint that any person employed directly or indirectly
by Contractor in performing or providing the Work has engaged in a prohibited
form of harassment, the District will promptly undertake an investigation of such
notice or complaint. In the event that the District, after such investigation,
reasonably determines that a prohibited form of harassment has occurred, the
District shall promptly notify the Contractor of the same and direct that the
person engaging in such conduct be immediately removed from the Site. Unless
the District's determination that a prohibited form of harassment has occurred is
grossly negligent or without reasonable cause, District shall have no liability for
directing the removal of any person determined to have engaged in a prohibited
form of harassment nor shall the GMP or the Contract Time be adjusted on
account thereof. Contractor and the Surety shall defend, indemnify and hold
harmless the District and its employees, officers, board of trustees, agents, and
representatives from any and all claims, liabilities, judgments, awards, actions or
causes of actions which arise out of, or pertain in any manner to: (i) the assertion
by any person dismissed from performing or providing work at the direction of
the District pursuant to this Article 5.4.4.3; or (ii) the assertion by any person that
any person directly or indirectly under the employment or direction of the
Contractor has engaged in a prohibited form of harassment directed to or
affecting such person. The obligations of the Contractor and the Surcty under the
preceding sentence are in addition to, and not in lieu of, any other obligation of
defense, indemnity and hold harmless whether arising under the Contract
Documents, at law or otherwise; these obligations survive completion of the
Work or the termination of the Contract.

5.5 Taxes. The Contractor shall pay, without adjustment of the GMP, all sales, consumer,
use and other taxes for the Work or portions thereof provided by the Contractor under the
Contract Documents.

5.6 Permits, Fees and Notices; Compliance With Laws.

5.6.1 Payment of Permits, Fees. Except as otherwise provided in the Contract
Documents, the District shall secure and pay for the necessary approvals, cascments,
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assessments and charges required for construction, use or occupancy of permancnt
structures or for permanent changes in existing facilities which relate to the Work of the
Contractor under the Contract Documents. If permits and fees arc designated as the
responsibility of the Contractor under the Contract Documents, the Contractor shall be
solely responsible for obtaining the same; the cost of such permits or fees and any costs
incurred by the Contractor in obtaining such permits shall be included within the GMP.

5.6.2 Compliance With Laws. The Contractor shall comply with and give notices
required by laws, ordinances, rules, regulations and other orders of public authorities
bearing on performance of the Work.

5.6.3 Notice of Variation From Laws. If the Contractor knows, or has reason to
believe, that any portion of the Contract Documents are at variance with applicable laws,
statutes, ordinances, building codes, regulations or rules, the Contractor shall promptly
notify the Program Manager, the Architect and the District's Inspector, in writing, of the
same. If the Contractor performs Work knowing, or with reasonable diligence should
have known, it to be contrary to laws, statutes, ordinances, building codes, rules or
regulations applicable to the Work without such notice to the Architect and the District's
Inspector, the Contractor shall assume full responsibility for such Work and shall bear the
attributable costs arising or associated therefrom, including without limitation, the
removal, replacement or correction of the same.

5.7 Submittals.

5.7.1 Purpose of Submittals. The purpose for submission of Submittals is to
demonstrate, for those portions of the Work for which Submittals are required, the
manner in which the Contractor proposes to provide or incorporate such item of the Work
in conformity with the information given and the design concept expressed in the
Contract Documents.

5.7.2 Contractor's Submittals.

5.7.2.1 Prompt Submittals. The Contractor shall review, approve and submit
to the Architect or such other person or entity designated by the District, the
number of copies of Submittals required by the Contract Documents. All
submittals sent to the Architect shall be copied to the Program Manager by the
Contractor. All Submittals required by the Contract Documents shall be prepared,
assembled and submitted by the Contractor to the Architect within the time
frames set forth in the Submittal Schedule incorporated and made a part of the
Approved Construction Schedule prepared and submitted by the Contractor
pursuant to Article 8 of these Construction Provisions. Contractor’s submission
of Submittals in conformity with the Submittal Schedule is a material
consideration of the Contract. Notwithstanding Contractor's submission of all
required Submittals in accordance with the Submittal Schedule, in the event that
the District, Program Manager or the Architect reasonably determines that all or
any portion of such resubmittals fail to comply with the requirements of
Articles 5.7.2.2, 5.7.2.3 and 5.7.2.4 of these Construction Provisions and/or such
resubmittals are not otherwise complete and accurate so as to require a second re-
submission, Contractor shall bear all costs associated with the review and
approval of resubmitted Submittals, including without limitation Architect's fees
incurred in connection therewith. In the event of the District's assessment of
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costs and expenses incurred to review incomplete or inaccurate Submittals, the
District may deduct the same from any portion the GMP then or thereafter due
the Contractor. Submittals not required by the Contract Documents or which do
not otherwise conform with the requirements of the Contract Documents may be
returned by the Architect without action. No increase in the Contract Time or the
GMP shall be granted to the Contractor on account of its failure to make timely
submission of any Submittal.

5.7.2.2 Approval of Subcontractor Submittals. All Submittals prepared by
Subcontractors, of any tier, Material Suppliers, manufacturers or distributors
shall bear the written approval of the Contractor thereto prior to submission to
the Architect for review. Any Submittal not bearing the Contractor's written
approval shall be subject to return to the Contractor for re-submittal in
conformity herewith, with the same being deemed to not have been submitted.
Any delay, impact or cost associated therewith shall be the sole and exclusive
responsibility of the Contractor without adjustment to the Contract Time or the
GMP.

5.7.2.3 Verification of Submittal Information. By approving and submission
of Submittals, the Contractor represents to the District and Architect that the
Contractor has determined and verified materials, field measurements, field
construction criteria, catalog numbers and similar data related thereto and has
checked and coordinated the information contained within such Submittals with
the requirements of the Work and of the Contract Documents.

5.7.2.4 Information Included in Submittals. All Submittals shall be
accompanied by a written transmittal or other writing by the Contractor
providing an identification of the portion of the Drawings or the Specifications
pertaining to the Submittal, with Specification Section and applicable paragraphs
identified for ease of reference along with the following information: (i) date of
submission; (ii) project name; (iii) name of submitting Subcontractor; and (iv) if
applicable, the revision number. The foregoing information is in addition to, and
not in lieu of, any other information required for the Architect's review,
evaluation and acceptance of the Contractor's Submittals.

5.7.2.5 Contractor Responsibility for Deviations. The Contractor shall not be
relieved of responsibility for correcting deviations from the requirements of the
Contract Documents by the Architect's acceptance of Submittals unless the
Contractor has specifically informed the Architect in writing of such deviation at
the time of submission of the Submittal and the Architect has given written
approval to the specific deviation. The Contractor shall not be relieved of
responsibility for errors or omissions in Submittals by the Architect's acceptance
thereof.

5.7.2.6 No Performance of Work Without Approval. The Contractor shall
perform no portion of the Work requiring the Architect’s review and acceptance
of Submittals until the Architect has completed its review and indicated
acceptance of such Submittal. The Contractor shall not perform any portion of
the Work forming a part of a Submittal or which is affected by a related
Submittal until the entirety of the Submittal or other related Submittal has been
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fully approved. Such Work shall be in accordance with approved Submittals and
other applicable portions of the Contract Documents. '

5.73 Architect Review of Submittals. The purpose of the Architect’s review of
Submittals and the time for the Architect’s return of Submittals to the Contractor shall be
as set forth elsewhere in the Contract Documents. If the Architect returns a Submittal as
rejected or requiring correction(s) and re-submission, the Contractor, so as not to delay
the progress of the Work, shall promptly thereafter resubmit a Submittal conforming with
the requirements of the Contract Documents; the resubmitted Submittal shall indicate the
portions thereof modified in order to obtain the Architect's acceptance. When
professional certification of performance criteria of materials, systems or equipment is
required by the Contract Documents, the Architect shall be entitled to rely upon the
accuracy and completeness of such calculations and certifications accompanying
Submittals. The Architect's review of the Submittals is for the limited purposes described
in the Contract Documents.

5.7.4 Deferred Approval Items. In the event that any portion of the Work is
designated in the Contract Documents as a "Deferred Approval” item, Contractor shall be
solely and exclusively responsible for the preparation of Submittals for such item(s) in a
timely manner so as not to delay or hinder the completion of the Work within the
Contract Time.

5.8 Materials and Equipment.

5.8.1 Specified Materials, Equipment. References in the Contract Documents to any
specific article, device, equipment, product, material, fixture, patented process, form,
method or type of construction, by name, make, trade name, or catalog number, with or
without the words "or equal” shall be deemed to establish a minimum standard of quality
or performance, and shall not be construed as limiting competition.

5.8.2 Approval of Substitutions or Alternatives. Public Contract Code Section 3400
states: “(a) The Legislature finds and declares that it is the intent of this section to
encourage contractors and manufacturers to develop and implement new and ingenious
materials, products, and services that function as well, in all essential respects, as
materials, products, and services that are required by a contract, but at a lower cost to
taxpayers. (b) No agency of the state nor any political subdivision, municipal
corporation, or district, nor any public officer or person charged with the letting of
contracts for the construction, alteration, or repair of public works, shall draft or cause to
be drafted specifications for bids, in connection with the construction, alteration, or repair
of public works, (1) in a manner that limits the bidding, directly or indirectly, to any one
specific concern, or (2) calling for a designated material, product, thing, or service by
specific brand or trade name unless the specification is followed by the words “or equal”
so that bidders may furnish any equal material, product, thing or service. In applying this
section, the specifying agency shall, if aware of an equal product manufactured in this
state, name that product in the specification. Specifications shall provide a period of time
prior to or after, or prior to and after, the award of the contract for submission of data
substantiating a request for a substitution of “an equal” item. If no time period is
specified, data may be submitted any time within 35 days after the award of the contract.
(c) Subdivision (b) is not applicable if the awarding authority, or its designee, makes a
finding that is described in the invitation for bids or request for proposals that a particular
material, product, thing, or service is designated by specific brand or trade name for
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either of the following purposes: (1) In order that a field test or cxperiment may be made
to determine that product’s suitability for future use; (2) In order to match other products
in use on a particular public improvement cither completed or in the course of
completion; (3) In order to obtain a necessary item that is only available from one source;
(4) (A) In order to respond to an emergency declared by a local agency, but only if the
declaration is approved by a four-fifihs vote of the governing board of the local agency
issuing the invitation for bid or request for proposals. (B) In order to respond to an
emergency declared by the state, a state agency, or political subdivision of the state, but
only if the facts setting forth the reasons for the finding of the emergency are contained in
the public records of the authority issuing the invitation for bid or request for proposals.”
Unless otherwise specified the Contractor may propose to furnish alternatives or
substitutes for a particular item specified in the Contract Documents, provided that the
Contractor provides advance written notice to the District, Program Manager and the
Architect of such proposed substitution or alternative and certifics to the District and
Architect that the quality, performance capability and functionality (including visual
and/or aesthetic effect) of the proposed alternative or substitute will meet or exceed the
quality, performance capability and functionality of the item or process specified, and
must demonstrate to the District and Architect that the use of the substitution or
alternative is appropriate and will not delay completion of the Work or result in an
increase 1o the GMP. The Contractor shall submit engineering, construction, dimension,
visual, aesthetic and performance data to the District and Architect to permit its proper
evaluation of the proposed substitution or alternative. If requested by the District or
Architect, Contractor shall promptly furnish any additional information or data regarding
a proposed substitution or alternative which the District or Architect deems reasonably
necessary for the evaluation of the proposed substitution or alternative. The Contractor
shall not provide, furnish or install any substitution or alternative without the District’s
and Architect's prior approval of the same; any alternative or substitution installed or
incorporated into the Work without first obtaining the District’s and Architect's approval
of the same shall be subject to removal and replacement pursuant to Article 13 hereof.
The cost of such removal and replacement shall not be charged against the Contractor’s
Contingency Fund. The District’s and Architect's decision shall be final regarding the
approval or disapproval of the Contractor's proposed substitutions or alternatives. The
District’s and Architect's approval of Contractor’s proposed substitutions or alternatives
shall not otherwise relieve the Contractor from complying with the requirements of the
Contract Documents. Neither the Contract Time nor the GMP shall be increased on
account of any substitution or alternative proposed by the Contractor and which is
approved by the District and Architect; provided, however, that in the event a substitution
or alternative is approved by the District and Architect and purchase, fabrication and/or
installation or such approved substitution or alternative shall be less expensive than the
originally specified item, the actual cost savings realized by the Contractor's furnishing
and/or installation of such approved substitution or alternative shall be credited to the
Contractor’s Contingency Fund in accordance with Article 2.8 of these Construction
Provisions. The Contractor shall be solely responsible for all costs and fees of the
District, the Architect, of the Architect's consultant(s) and/or governmental agencies to
review and/or approve any proposed substitution or alternative. The Contractor shall be
solely responsible for any increase in the cost of any approved substitution or alternative
or any Work affected by such alternative or substitution.

5.8.3 Placement of Material and Equipment Orders. Contractor shall, after award
of the Contract, promptly and timely place all orders for materials and/or equipment
necessary for completion of the Work so that delivery of the same shall be made without
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delay or interruption to the timely completion of the Work. Contractor shall require that
any Subcontractor or Sub-Subcontractor performing any portion of the Work similarly
place orders for all materials and/or equipment to be furnished by any such Subcontractor
or Sub-Subcontractor in a prompt and timely manner so that delivery of the same shall be
made without delay or interruption to the timely completion of the Work. Upon request
of the Program Manager, the Contractor shall furnish reasonably satisfactory written
evidence of the placement of orders for materials and/or equipment necessary for
completion of the Work, including without limitation, purchase orders for materials
and/or cquipment to be provided, furnished or installed by any Subcontractor or Sub-
Subcontractor.

5.8.4  District's Right to Place Orders for Materials and/or Equipment. Not with-
standing any other provision of the Contract Documents, in the cvent that the Contractor
shall, upon request of the Program Manager, fail or refuse, for any reason, to provide
reasonably satisfactory written evidence of the placement of orders for materials and/or
equipment necessary for completion of the Work, or should the District determine, in its
sole and reasonable discretion, that any orders for materials and/or equipment have not
been placed in a manner so that such materials and/or equipment will be delivered to the
Site so the Work can be completed without delay or interruption, the District shall have
the right, but not the obligation, to place such orders on behalf of the Contractor. In the
event that the District shall exercise the right to place orders for materials and/or
equipment pursuant to the foregoing, the District's conduct in that regard shall not be
deemed to be an exercise, by the District, of any control over the means, methods,
techniques, sequences or procedures for completion of the Work, all of which remain the
responsibility and obligation of the Contractor. Notwithstanding the right of the District
to place orders for materials and/or equipment pursuant to the foregoing, the election of
the District to exercise, or not to exercise, such right shall not relieve the Contractor from
any of Contractor's obligations under the Contract Documents, including without
limitation, completion of the Work within the Contract Time and for the GMP. If the
District exercises the right hereunder to place orders for materials and/or equipment on
behalf of Contractor pursuant to the foregoing, Contractor shall reimburse the District for
all costs and fees incurred by the District in placing such orders; such costs and fees may
be deducted by the District from the GMP then or thereafter due the Contractor.

5.9 Safety.

5.9.1 Safety Programs. At least fifteen (15) calendar days prior to commencement of
the Work at the site, the Contractor shall prepare and submit to the Program Manager, for
review, a written safety plan. The Contractor shall revise the safety plan as necessary to
obtain the Program Manager’s acceptance of the plan for record purposes only. The
Contractor shall be solely responsible for initiating, maintaining and supervising all
safety programs required by applicable law, ordinance, regulation or governmental orders
in connection with the performance of the Contract, or otherwise required by the type or
nature of the Work. The Contractor's safety program shall include all actions and
programs necessary for compliance with California or federally statutorily mandated
workplace safety programs, including without limitation, compliance with the California
Drug Free Workplace Act of 1990 (California Government Code §§8350 et seq.).
Without limiting or relieving the Contractor of its obligations hereunder, the Contractor
shall require that its Subcontractors similarly initiate and maintain all appropriate or
required safety programs.
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5.9.2  Safety Precautions. The Contractor shall be solely responsible for initiating and
maintaining rcasonable precautions for safety of, and shall provide reasonable protection
to prevent damage, injury or loss to: (i) employces on the Work and other persons who
may be affected thereby; (ii) the Work and materials and equipment to be incorporated
therein, whether in storage on or off the site, under care, custody or control of the
Contractor or the Contractor's Subcontractors or Sub-subcontractors; and (iii) other
property or items at the site of the Work, or adjacent thereto, such as trees, shrubs, lawns,
walks, pavements, roadways, structures and utilities not designated for removal,
relocation or replacement in the course of construction.

5.9.3 Safety Signs, Barricades. The Contractor shall erect and maintain, as required
by existing conditions and conditions resulting from performance of the Contract,
reasonable safeguards for safety and protection of property and persons, including,
without lmitation, posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent sites and
utilities.

5.9.4 Safety Notices. The Contractor shall give or post all notices required by
applicable law and comply with applicable laws, ordinances, rules, regulations and lawful
orders of public authoritics bearing on safety of persons or property or their protection
from damage, injury or loss.

5.9.5 Safety Coordinator. The Contractor shall designate a responsible member of
the Contractor's organization at the Site whose duty shall be the prevention of accidents
and the implementation and maintenance safety precautions and programs. This person
shall be the Contractor's superintendent unless otherwise designated by the Contractor in
writing to the District's Inspector, Program Manager and the Architect.

5.9.6 Emergencies. In an emergency affecting safety of persons or property, the
Contractor shall act, to prevent threatened damage, injury or loss.

5.9.7 Hazardous Materials.

5.9.7.1 Use of Hazardous Materials. In the event that the Contractor, any
Subcontractor or anyone employed directly or indirectly by them shall use, at the
Site, or incorporate into the Work, any matcrial or substance deemed to be
hazardous or toxic under any law, rule, ordinance, regulation or interpretation
thereof (collectively "Hazardous Materials"), the Contractor shall comply with all
laws, rules, ordinances or regulations applicable thereto and shall exercise all
necessary safety precautions relating to the use, storage or disposal thereof.

5.9.7.2 Prohibition en Use of Asbestos Construction Building Materials
("ACBMs"). Notwithstanding any provision of the Drawings or the
Specifications to the contrary, it is the intent of the District that ACBMs not be
used or incorporated into any portion of the Work. In the event that any portion
of the Work depicted in the Drawings or the Specifications shall require materials
or products which the Contractor knows, or should have known with reasonably
diligent investigation, to contain ACBMs, Contractor shall promptly notify the
Architect, the Program Manager and the District's Inspector of the same so that
an appropriate alternative can be made in a timely manner so as not to delay the
progress of the Work. Contractor warrants to the District that there are no
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materials or products uscd or incorporated into the Work which contain ACBMs.
Whether before or after completion of the Work, if it is discovered that any
product or material forming a part of the Work or incorporated into the Work
contains ACBMs, the Contractor shall at its sole cost and expense remove such
product or material in accordance with any laws, rules, procedures and
regulations applicable to the handling, removal and disposal of ACBMs and to
replace such product or material with non-ACBM products or materials and to
return the affected portion(s) of the Work to the finish condition depicted in the
Drawings and Specifications relating to such portion(s) of the Work. The cost of
such work shall not be charged against the Contractor’s Contingency Fund.
Contractor's obligations under the preceding sentence shall survive the
termination of the Contract, the warranty period provided under the Contract
Documents, the Contractor's completion of the Work or the District's acceptance
of the Work. In the event that the Contractor shall fail or refuse, for any reason,
to commence the removal and replacement of any material or product containing
ACBMs forming a part of, or incorporated into the Work, within ten (10) days of
the date of the District's written notice to the Contractor of the existence of
ACBM materials or products in the Work, the District may thereafter proceed to
cause the removal and replacement of such materials or products in any manner
which the District determines to be reasonably necessary and appropriate; all
costs, expenses and fees, including without limitation fees and costs of
consultants and attorneys, incurred by the District in connection with such
removal and replacement shall be the responsibility of the Contractor and the
Contractor's Performance Bond Surety. The District will deduct such costs from
the GMP.

5.9.7.3 Disposal of Hazardous Materials. Contractor shall be solely and
exclusively responsible for the disposal of any Hazardous Materials on or about
the Contractor's obligations hereunder shall include without limitation, the
transportation and disposal of any Hazardous Materials in strict conformity with
any and all applicable laws, regulations, orders, procedures or ordinances.

5.10 Maintenance of Documents.

5.10.1 Documents at Site. The Contractor shall maintain at the Site: (i) one record
copy of the Drawings, Specifications and all amendments thereto; (ii) Change Orders
approved by the District and all other modifications to the Contract Documents; (iii)
Submittals reviewed by the Architect; (iv) Record Drawings; (v) Material Safety Data
Sheets (“MSDS”) accompanying any materials, equipment or products delivered or
stored at the Site or incorporated into the Work; and (vi) all building and other codes or
regulations applicable to the Work, including without limitation, Title 24, Parts 1 and 2 of
the California Code of Regulations. During performance of the Work, all documents
maintained by Contractor at the Site shall be available to the District, the Program
Manager, the Architect, the District’s Inspector and DSA for review, inspection or
reproduction. Upon completion of the Work, all documents maintained at the Site by the
Contractor pursuant to the foregoing shall be assembled and transmitted to the Architect
for delivery to the District.

5.10.2 Maintenance of Record Drawings. During its performance of the Work, the
Contractor shall maintain Record Drawings consisting of a set of the Drawings which are
marked to indicate all field changes made to adapt the Work depicted in the Drawings to
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field conditions, changes resulting from Change Orders, substitutions, and all concealed
or buried installations, including without limitation, piping, conduit and utility services.
All buricd or concealed items of Work shall be completely and accurately marked and
located on the Record Drawings. The Record Drawings shall be clean and all changes,
corrections and dimensions shall be marked in a neat and legible manner in a contrasting
color. Record Drawings relating to the Structural, Mechanical, Electrical and Plumbing
portions of the Work shall indicate without limitation, circuiting, wiring  sizes,
equipment/member sizing and shall depict the entirety of the as built conditions of such
portions of the Work. The Record Drawings shall be continuously maintained by the
Contractor during the performance of the Work. At any time during the Contractor's
performance of the Work, upon the request of the District, the Program Manager or the
Architect, the Contractor shall make the Record Drawings maintained here under
available for the District's review and inspection. Review and inspection of the Record
Drawings during the Contractor's performance of the Work, pursuant to the preceding,
shall be only for the purpose of generally verifying that Contractor is continuously
maintaining the Record Drawings in a complete and accurate manner; any such
inspection or review shall not be deemed to be the District's approval or verification of
the completeness or accuracy thercof. The failure or refusal of the Contractor to
continuously maintain complete and accurate Record Drawings or to make available the
Record Drawings for inspection and review by the District may be decmed by the District
to be Contractor's default of a material obligation herecunder. Without waiving,
restricting or limiting any other right or remedy of the District for the Contractor's failure
or refusal to continuously maintain the Record Drawings, the District may, upon
reasonably determining that the Contractor has not, or is not, continuously maintaining
the Record Drawings in a complete and accurate manner, take appropriate action to cause
the continuous maintenance of complete and accurate Record Drawings, in which event
all fees and costs incurred or associated with such action shall be charged to the
Contractor and the District may deduct the amount of such fees and costs from any
portion of the GMP then or thereafter duc the Contractor. The Contractor shall first
deliver the Record Drawings to the Architect for review. Once they arc accepted the
Drawings are to be delivered to the District. In accordance with Article 9.4.2 of these
Construction Provisions, prior to receipt of the Final Payment, the Record Drawings are
to be received by the District.

5.11 Use of Site. The Contractor shall confine operations at the Site to areas permitted by law,
ordinances or permits, subject to any restrictions or limitations set forth in the Contract
Documents. The Contractor shall not unreasonably encumber the Site or adjoining areas with
materials or equipment. The Contractor shall be solely responsible for providing security at the
Site with all such costs included in the GMP. The District shall at all times have access to the
Site.

5.12  Clean-Up. The Contractor shall at all times keep the Sitc and all adjoining areas free
from the accumulation of any waste material or rubbish caused or generated by performance of
the Work. Without limiting the generality of the foregoing, Contractor shall maintain the Site in
a "rake-clean" standard on a daily basis. In the event that the Work of the Contract Documents
includes painting and/or the installation of floor covering, prior to commencement of any painting
operations or the installation of any flooring covering, the area and adjoining arcas of the Site
where paint is to be applied or floor covering is 1o be installed shall be in a "broom-clean”
condition. Prior to completion of the Work, Contractor shall remove from the Site all rubbish,
waste material, excess excavated material, tools, Construction Equipment, machinery, surplus
material and any other items which are not the property of the District under the Contract
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Documents. Upon completion of the Work, the Sitc and all adjoining arcas shall be left in a neat
and broom clean condition satisfactory to District. The District's Inspector or Program Manager
shall be authorized to direct the Contractor's clean-up obligations hereunder. If the Contractor
fails to clean up as provided for in the Contract Documents, the District may do so, and all costs
incurred in connection therewith shall be charged to the Contractor; the District may deduct such
costs from any portion of the GMP then or thereafter due the Contractor.

5.13  Access to the Work. The Contractor shall provide the DSA, the District, the Program
Manager, the District's Inspector, the Architect and the Architect's consultant(s) with access to the
Work, whether in place, preparation and progress and wherever located.

5.14 Facilities and Information for the District's Inspector.

5.14.1 Information to District's Inspector. The Contractor shall furnish the District's
Inspector access to the Work for obtaining such information as may be necessary to keep
the District's Inspector fully informed respecting the progress, quality and character of the
Work and materials, cquipment or other items incorporated therein.

5.15 Patents and Royalties. The Contractor and the Surety shall defend, indemnify and hold
harmless the District and its agents, employces and officers from any claim, demand or legal
proceeding arising out of or pertaining, in any manner, to any actual or claimed infringement of
patent rights in connection with performance of the Work under the Contract Documents.

5.16 Cutting and Patching. The Contractor shall be responsible for cutting, fitting or
patching required to complete the Work or to make the component parts thereof fit together
properly. The Contractor shall not damage or endanger any portion of the Work, or the fully or
partially completed construction of the District or separate contractors by cutting, patching,
excavation or other alteration. The Contractor shall not cut, patch or otherwise alter the
construction by the District or separate contractor without the prior written consent of the District
or separate contractor thereto, which consent shall not be unreasonably withheld. The Contractor
shall not unreasonably withhold consent to the request of the District or separate contractor to cut,
patch or otherwise alter the Work.

5.17 Encountering of Hazardous Materials. In the event the Contractor encounters
Hazardous Materials at the Site which have not been rendered harmless or for which there is no
provision in the Contract Documents for containment, removal, abatement or handling of such
Hazardous Materials, the Contractor shall immediately stop the Work in the affected area, but
shall diligently proceed with the Work in all other unaffected areas. Upon encountering such
Hazardous Materials, the Contractor shall immediately notify the District's Inspector and Program
Manager, in writing, of such condition. The Contractor shall proceed with the Work in such
affected area only after such Hazardous Materials have been rendered harmless, contained,
removed or abated. In the event such Hazardous Materials are encountered, the Contractor shall
be entitled to an adjustment of the Contract Time to the extent that the Work is stopped and
Substantial Completion of the Work is affected thereby. In no cvent shall there be an increase in
the GMP solely on account of the Contractor encountering such Hazardous Materials.

5.18 Wage Rates; Employment of Labor.
5.18.1 Determination of Prevailing Rates. Pursuant to the provisions of Division 2,

Part 7, Chapter 1, Article 2 of the California Labor Code at §§1770 et seq., the District
has obtained from the Director of the Department of Industrial Relations the general
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prevailing rate of per diem wages and the prevailing rate for holiday and overtime work
in the locality in which the Work is to be performed. Holidays shall be as defined in the
collective bargaining agreement applicable to each particular craft, classification or type
of worker employed under the Contract. Per diem wages include employer payments for
health and welfare, pensions, vacation, travel time and subsistence pay as provided in
California Labor Code §1773.8, apprenticeship or other training programs authorized by
California Labor Code §3093, and similar purposes when the term "per diem wages" is
used herein. Holiday and overtime work, when permitted by law, shall be paid for at the
rate of at least one and onc-half (1 1/2) times the above specified rate of per diem wages,
unless otherwise specified. The Contractor shall post, at appropriate and conspicuous
locations on the Site, a schedule showing all determined general prevailing wage rates.

5.18.2 Payment of Prevailing Rates. There shall be paid cach worker of the
Contractor, or any Subcontractor, of any tier, engaged in the Work, not less than the
general prevailing wage rate, regardless of any contractual relationship which may be
alleged to exist between the Contractor or any Subcontractor, of any tier, and such
worker.

5.18.3 Prevailing Rate Penalty. The Contractor shall, as a penalty, forfeit Fifty Dollars
($50.00) to the District for cach calendar day or portion thereof, for each worker paid less
than the prevailing rates as determined by the Director of the Department of Industrial
Relations for such work or craft in which such worker is employed for the Work by the
Contractor or by any Subcontractor, of any tier, in connection with the Work. Pursuant to
California Labor Code §1775, the difference between prevailing wage rates and the
amount paid to each worker each calendar day, or portion thereof, for which each worker
paid less than the prevailing wage rate, shall be paid to cach worker by the Contractor.

5.18.4 Payroll Records. Pursuant to California Labor Code §1776, the Contractor and
each Subcontractor, of any tier, shall keep an accurate payroll record, showing the name,
address, social security number, work classification, straight time and overtime hours
worked each day and week, and the actual per diem wages paid to each person employed
for the Work. The payroll records shall be certified and available for inspection at all
reasonable hours at the principal office of the Contractor on the following basis: (i) a
certified copy of an employee's payroll record shall be made available for inspection or
furnished to such employee or his/her authorized representative on request; (i) a certified
copy of all payroll records shall be made available for inspection or furnished upon
request to the District, the Division of Labor Standards Enforcement and the Division of
Apprenticeship Standards of the Department of Industrial Relations; (iii) a certified copy
of payroll records shall be made available upon request to the public for inspection or
copies thereof made; provided, however, that a request by the public shall be made
through either the District, the Division of Apprenticeship Standards, or the Division of
Labor Standards Enforcement. If the requested payroll records have not been provided,
the requesting party shall, prior to being provided the records, reimburse the cost of
preparation by the Contractor, Subcontractors and the entity through which the request
was made; the public shall not be given access to such records at the principal office of
the Contractor; (iv) the Contractor shall file a certified copy of the payroll records with
the entity that requested such records within ten (10) days after receipt of a written
request; (v) any copy of records made available for inspection as copies and furnished
upon request to the public or any public agency by the District, the Division of
Apprenticeship Standards or the Division of Labor Standards Enforcement shall be
marked or obliterated in such a manner as to prevent disclosure of an individual's name,
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address and social security number. The name and address of the Contractor or any
Subcontractor, of any tier, performing a part of the Work shall not be marked or
obliterated. The Contractor shall inform the District of the location of payroll records,
including the street address, city and county and shall, within five (5) working days,
provide a notice of a change or location and address. In the event of noncompliance with
the requirements of this Article 5.18.4, the Contractor shall have ten (10) days in which to
comply, subsequent to receipt of written notice specifying in what respects the Contractor
must comply herewith. Should noncompliance still be evident after such 10-day period,
the Contractor shall, as a penalty to the District, forfeit Twenty-Five Dollars ($25.00) for
each calendar day, or portion thereof, for each worker, until strict compliance is
cffectuated. Upon the request of the Division of Apprenticeship Standards or the
Division of Labor Standards Enforcement, such penalties shall be withheld from any
portion of the GMP then or thercafter due the Contractor. The responsibility for
compliance with the foregoing provisions.

5.18.5 Hours of Work.

5.18.5.1 Limits on Hours of Work. Pursuant to California Labor Code §1810,
cight (8) hours of labor shall constitute a legal day's work. Pursuant to California
Labor Code §1811, the time of service of any worker employed at any time by
the Contractor or by a Subcontractor, of any tier, upon the Work or upon any part
of the Work, is limited and restricted to eight (8) hours during any one calendar
day and forty (40) hours during any one calendar week, except as hereafter
provided. Notwithstanding the foregoing provisions, Work performed by
employees of Contractor or any Subcontractor, of any tier, in excess of cight (8)
hours per day and forty (40) hours during any one week, shall be permitted upon
compensation for all hours worked in excess of eight (8) hours per day at not less
than one and one-half (1-1/2) times the basic rate of pay.

5.18.5.2 Penalty for Excess Hours. The Contractor shall pay to the District a
penalty of Twenty-five Dollars ($25.00) for each worker employed on the Work
by the Contractor or any Subcontractor, of any tier, for each calendar day during
which such worker is required or permitted to work more than eight (8) hours in
any calendar day and forty (40) hours in any one calendar week, in violation of
the provisions of the California Labor Code, unless compensation to the worker
so employed by the Contractor is not less than one and one-half (1-1/2) times the
basic rate of pay for all hours worked in excess of eight (8) hours per day.

5.18.5.3 Contractor Responsibility Any Work performed by workers after
regular working hours or on Sundays or other holidays shall be performed
without adjustment to the GMP or any other additional expense to the District.

5.18.6 Apprentices.

5.18.6.1 Employment of Apprentices. Any apprentices employed to perform
any of the Work shall be paid the standard wage paid to apprentices under the
regulations of the craft or trade for which such apprentice is employed, and such
individual shall be employed only for the work of the craft or trade to which such
individual is registered. Only apprentices, as defined in California Labor Code
§3077 who are in training under apprenticeship standards and written
apprenticeship agreements under California Labor Code §§3070 et seq. are
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eligible to be employed for the Work. The employment and training of each
apprentice shall be in accordance with the provisions of the apprenticeship
standards and apprentice agreements under which such apprentice is training.

5.18.6.2 Apprenticeship Certificate. When the Contractor or any
Subcontractor, of any tier, in performing any of the Work employs workers in
any Apprenticeable Craft or Trade, the Contractor and such Subcontractor shall
apply to the Joint Apprenticeship Committee administering the apprenticeship
standards of the craft or trade in the area of the site of the Work for a certificate
approving the Contractor or such Subcontractor under the apprenticeship
standards for the employment and training of apprentices in the area or industry
affected, provided, however, that the approval as established by the Joint
Apprenticeship Committee or Committees shall be subject to the approval of the
Administrator of Apprenticeship. The Joint Apprenticeship Committee or
Committees, subsequent to approving the Contractor or Subcontractor, shall
arrange for the dispatch of apprentices to the Contractor or such Subcontractor in
order to comply with Californta Labor Code §1777.5. The Contractor and
Subcontractors shall submit contract award information to the applicable Joint
Apprenticeship Committee, which shall include an estimate of journeyman hours
to be performed under the Contract, the number of apprentices to be employed,
and the approximate dates the apprentices will be employed. There shall be an
affirmative duty upon the Joint Apprenticeship Committee or Committees,
administering the apprenticeship standards of the crafts or trades in the area of
the site of the Work, to ensure equal employment and affirmative action and
apprenticeship for women and minorities. Contractors or Subcontractors shall
not be required to submit individual applications for approval to local Joint
Apprenticeship Committees provided they are already covered by the local
apprenticeship standards.

5.18.6.3 Ratio of Apprentices to Journeymen. The ratio of Work performed
by apprentices to journeymen, who shall be employed in the Work, may be the
ratio stipulated in the apprenticeship standards under which the Joint
Apprenticeship Committee operates, but in no case shall the ratio be less than one
hour of apprentice work for each five hours of labor performed by a journeyman,
except as otherwise provided in California Labor Code §1777.5. The minimum
ratio for the land surveyor classification shall not be less than one apprentice for
each five journeymen. Any ratio shall apply during any day or portion of a day
when any journeyman, or the higher standard stipulated by the Joint
Apprenticeship Committee, is employed at the site of the Work and shall be
computed on the basis of the hours worked during the day by journeymen so
cmployed, except for the land surveyor classification. The Contractor shall
employ apprentices for the number of hours computed as above before the
completion of the Work. The Contractor shall, however, endeavor, to the
greatest extent possible, to employ apprentices during the same time period that
the journeymen in the same craft or trade are employed at the Site. Where an
hourly apprenticeship ratio is not feasible for a particular craft or trade, the
Division of Apprenticeship Standards, upon application of a Joint Apprenticeship
Committee, may order a minimum ratio of not less than one apprentice for each
five journeymen in a craft or trade classification. The Contractor or any
Subcontractor covered by this Article and California Labor Code §1777.5, upon
the issuance of the approval certificate, or if it has been previously approved in
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such craft or trade, shall employ the number of apprentices or the ratio of
apprentices o journcymen stipulated in the apprenticeship standards. Upon
proper showing by the Contractor that it employs apprentices in such craft or
trade in the State of California on all of its contracts on an annual average of not
less than one apprentice 1o each five journcymen, the Division of Apprenticeship
Standards may grant a certificate exempting the Contractor from the 1-to-5 ratio
as set forth in this Article and California Labor Code §1777.5. This Article shall
not apply to contracts of general contractors, or to contracts of specialty
contractors not bidding for work through a general or prime contractor, involving
less than Thirty Thousand Dollars ($30,000.00) or twenty (20) working days.
The term "Apprenticeable Craft or Trade," as used herein shall mean a craft or
trade determined as an Apprenticeable occupation in accordance with rules and
regulations prescribed by the Apprenticeship Council.

5.18.6.4 Exemption From Ratios. The Joint Apprenticeship Committee shall
have the discretion to grant a certificate, which shall be subject to the approval of
the Administrator of Apprenticeship, exempting the Contractor from the 1-to-5
ratio set forth in this Article when it finds that any one of the following
conditions are met: (i) unemployment for the previous three-month period in
such area exceeds an average of fifteen percent (15%) or; (ii) the number of
apprentices in training in such arca exceeds a ratio of 1-to-5 in relation to
Joumeymen, or; (iii) the Apprenticeable Craft or Trade is replacing at least one-
thirtieth (1/30) of its journeymen annually through apprenticeship training, either
on a statewide basis or on a local basis, or; (iv) if assignment of an apprentice to
any Work performed under the Contract Documents would create a condition
which would jeopardize such apprentice's life or the life, safety or property of
fellow employees or the public at large, or if the specific task to which the
apprentice is to be assigned is of such a nature that training cannot be provided
by a journeyman. When such exemptions from the I-to-5 ratio between
apprentices and journeymen are granted to an organization which represents
contractors in a specific trade on a local or statewide basis, the member
contractors will not be required to submit individual applications for approval to
local Joint Apprenticeship Committees, provided they are already covered by the
local apprenticeship standards.

5.18.6.5 Contributions te Trust Funds. The Contractor or any Subcontractor,
of any tier, who, performs any of the Work by employment of journeymen or
apprentices in any Apprenticeable Craft or Trade and who is not contributing to a
fund or funds to administer and conduct the apprenticeship program in any such
craft or trade in the area of the site of the Work, to which fund or funds other
contractors in the area of the site of the Work are contributing, shall contribute to
the fund or funds in each craft or trade in which it employs journeymen or
apprentices in the same amount or upon the same basis and in the same manner
as the other contractors do, but where the trust fund administrators are unable to
accept such funds, contractors not signatory to the trust agreement shall pay a
like amount to the California Apprenticeship Council. The Division of Labor
Standards Enforcement is authorized to enforce the payment of such
contributions to such fund(s) as set forth in California Labor Code §227.

5.18.6.6 Contractor's Compliance. The responsibility of compliance with this
Article for all Apprenticeable Trades or Crafis is solely and exclusively that of
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the Contractor. All decisions of the Joint Apprenticeship Committee(s) under
this Article are subject to the provisions of California Labor Code §3081. In the
event the Contractor willfully fails to comply with the provisions of this Article
and California Labor Code §1777.5, pursuant to California Labor Code §1777.7,
the Contractor shall: (i) be denied the right to bid on any public works contract
for a period of one (1) year from the date the determination of non-compliance is
made by the Administrator of Apprenticeship; and (ii) forfeit, as a civil penalty,
Fifty Dollars ($50.00) for cach calendar day of noncompliance. Notwithstanding
the provisions of California Labor Code §1727, upon receipt of such
determination, the District shall withhold such amount from the GMP then due or
to become due. Any such determination shall be issued after a full investigation,
a fair and impartial hearing, and reasonable notice thereof in accordance with
reasonable rules and procedures prescribed by the California Apprenticeship
Council. Any funds withheld by the District pursuant to this Article shall be
deposited in the General Fund or other similar fund of the District. The
interpretation and enforcement of California Labor Code §§1777.5 and
1777.7 shall be in accordance with the rules and procedures of the California
Apprenticeship Council.

5.18.7 Employment of Independent Contractors. Pursuant to California Labor Code
§1021.5, Contractor shall not willingly and knowingly enter into any agreement with any
person, as an independent contractor, to provide any services in connection with the
Work where the services provided or to be provided requires that such person hold a
valid contractors license issued pursuant to California Business and Professions Code
§§7000 et seq. and such person docs not meet the burden of proof of his/her independent
contractor status pursuant to California Labor Code §2750.5. In the event that Contractor
shall employ any person in violation of the foregoing, Contractor shall be subject to the
civil penalties under California Labor Code §1021.5 and any other penalty provided by
law. In addition to the penalties provided under California Labor Code §1021.5,
Contractor's violation of this Article or the provisions of California Labor Code §1021.5
shall be deemed an event of Contractor's default under Article 16.1 of these Construction
Provisions. The Contractor shall require any Subcontractor or Sub-Subcontractor
performing or providing any portion of the Work to adhere to and comply with the
foregoing provisions.

5.19  Assignment of Antitrust Claims. Pursuant to California Government Code §4550, the
Contractor and its Subcontractor(s), of any tier, hereby offers and agrees to assign to the
District all rights, title and interest in and to all causes of action they may have under
Section 4 of the Clayton Act, (15 U.S.C. §15) or under the Cartwright Act (California
Business and Professions Code §§16700 et seq.), arising from purchases of goods,
services or materials hereunder or any Subcontract. This assignment shall be made and
become effective at the time the District tenders Final Payment to the Contractor, without
further acknowledgment by the parties. If the District receives, either through judgment
or settlement, a monetary recovery in connection with a cause of action assigned under
California Government Code §§4550 et seq., the assignor thereof shall be entitled to
receive reimbursement for actual legal costs incurred and may, upon demand, rccover
from the District any portion of the recovery, including treble damages, attributable to
overcharges that were paid by the assignor but were not paid by the District as part of the
GMP, less the expenses incurred by the District in obtaining that portion of the recovery.
Upon demand in writing by the assignor, the District shall, within one year from such
demand, reassign the cause of action assigned pursuant to this Article if the assignor has
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been or may have been injured by the violation of law for which the cause of action
arose: and (i) the District has not been injured thereby; or (ii) the District declines to file
acourt action for the cause of action.

ARTICLE 6: SUBCONTRACTORS

6.1

6.2

11/1/2010

Subcontracts. Any Work performed for the Contractor by a Subcontractor shall be
pursuant to a written agreement between the Contractor and such Subcontractor which
specifically incorporates by reference the Contract Documents and which specifically
binds the Subcontractor to the applicable terms and conditions of the Contract
Documents, including without limitation, the policies of insurance required under Article
7 of these Construction Provisions and obligates the Subcontractor to assume toward the
Contractor all the obligations and responsibilities of the Contractor which by the Contract
Documents the Contractor assumes toward the District and the Architect. The foregoing
notwithstanding, no contractual relationship shall exist, or be deemed to exist, between
any Subcontractor and the District, unless the Contract is terminated and the District, in
writing, elects to assume the Subcontract. Each Subcontract for a portion of the Work
shall provide that such Subcontract may be assigned to the District if the Contract is
terminated by the District pursuant to Article 16.1 hereof, subject to the prior rights of the
Surety obligated under a bond relating to the Contract. During performance of the Work,
the Contractor shall, from time to time, as and when requested by the District, the
Architect or the Program Manager provide the District with copies of any and all
Subcontracts or Purchase Orders relating to the Work and all modifications thereto. The
Contractor's failure or refusal, for any reason, to provide copies of such Subcontracts or
Purchase Orders in accordance with the two preceding sentences is Contractor's default
of a material term of the Contract Documents.

Substitution of Listed Subcontractor.

6.2.1 Substitution Process. Any request of the Contractor to substitute a listed
Subcontractor will be considered only if such request is in strict conformity with this
Article 6.2 and California Public Contract Code §4107. All costs incurred by the District,
including without limitation, costs of the District's Inspector, the Architect, the Program
Manager, or attorneys fees in the review and evaluation of a request to substitute a listed
Subcontractor shall be borne by the Contractor.

6.2.2 Responsibilities of Contractor Upon Substitution of Subcontractor. The
District's consent to Contractor's substitution of a listed Subcontractor shall not
relieve Contractor from its obligation to complete the Work within the Contract
Time and for the GMP. The substitution of a listed Subcontractor shall not, under
any circumstance, result in, or give rise to any increase of the GMP or the
Contract Time on account of such substitution. In the event of the District's
consent to the substitution of a listed Subcontractor, the Architect shall determine
the extent to which, if any, revised or additional Submittals will be required of
the newly substituted Subcontractor. In the event that the Architect determines
that revised or additional Submittals are required of the newly substituted
Subcontractor, the Architect shall promptly notify the Contractor, in writing, of
such requirecment. In such event, revised or additional Submittals shall be
submitted to Architect not later than thirty (30) days following the date of the
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Architect's written notice to the Contractor pursuant to the forcgoing scntence;
provided that if in the reasonable and good faith judgment of the Architect, the
progress of the Work or completion of the Work requires submission of
additional or revised Submittals by the newly substituted Subcontractor in less
than thirty (30) days, the Architect shall so state in its written notice to the
Contractor. Any revised or additional Submittals required pursuant to this
Article 6.2.2 shall conform with the requirements of Article 5.7 of these
Construction Provisions. Contractor shall reimburse the District for all fees and
costs, including without limitation fees of the Architect or any design consultant
to the Architect or the District and DSA fees, incurred or associated with the
processing, review and evaluation of any revised or additional Submittals
required pursuant to this Article 6.2.2. In the cvent that additional or revised
Submittals are required pursuant to this Article 6.2.2, such requirement shall not
result in an increase to the Contract Time or the GMP.

ARTICLE 7: INSURANCE; INDEMNITY; BONDS

7.1 Workers' Compensation Insurance; Employer's Liability Insurance. The Contractor
shall purchase and maintain Workers' Compensation Insurance as will protect the Contractor
from claims under workers' or worker's compensation, disability benefit and other similar
employee benefit acts which are applicable to the Work to be performed, whether such operations
be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of
them, or by anyone for whose acts any of them may be liable. Contractor shall purchase and
maintain Employer's Liability Insurance covering bodily injury (including death) by accident or
disease to any employee which arises out of the employee's employment by Contractor. The
Employer's Liability Insurance required of Contractor hereunder may be obtained by Contractor
as a separate policy of insurance or as an additional coverage under the Workers' Compensation
Insurance required to be obtained and maintained by Contractor hereunder. The limits of liability
for the Employer's Liability Insurance required hereunder shall be as set forth in Article 2.19 of
these Construction Provisions.

7.2 Commercial General Liability and Property Insurance. The Contractor shall purchase
and maintain Commercial General Liability and Property Insurance covering the types of claims
set forth below which may arise out of or result from Contractor's operations under the Contract
Documents and for which the Contractor may be legally responsible: (i) claims for damages
because of bodily injury, sickness or disease or death of any person other than the Contractor's
employees; (ii) claims for damages insured by usual personal injury liability coverage which are
sustained (a) by a person as a result of an offense directly or indirectly related to employment of
such person by the Contractor, or (b) by another person; (iii) claims for damages, other than to the
Work itself, because of injury to or destruction of tangible property, including loss of use
resulting therefrom; (iv) claims for damages because of bodily injury, death of a person or
property damages arising out of ownership, maintenance or use of a motor vehicle; and (v)
contractual hability insurance applicable to the Contractor's obligations under the Contract
Documents.

7.3 Builder's Risk "Special Form" Insurance. The Contractor, during the progress of the
Work and until Final Acceptance of the Work by the District upon completion of the Work, shall
maintain Builder's Risk "Special Form" Completed Value Insurance Coverage on all insurablc
Work included under the Contract Documents which coverage is to provide “Special Form”
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insurance coverage including, but not limited to, vandalism and malicious mischicf, perils of fire,
sprinkler leakage, civil authority and collapse upon the entire Work which is the subject of the
Contract Documents, and including completed Work and Work in progress to the full insurable
value thereof. Insurance shall not include coverage for flood or carthquake damage. Such
insurance shall include the District as both a Certificate Holder and as an additional insured, the
Program Manager as an additional insured, the Architect as an additional insured and any other
person with an insurable interest designated by the District as an additional insured. The risk of
damage to the Work due to the perils covered by the Builder's Risk "Special Form" Insurance, as
well as any other hazard which might result in damage to the Work, is that of the Contractor and
the Surety, and no claims for such loss or damage shall be recognized by the District, nor will
such loss or damage excuse the complete and satisfactory performance of the Contract by the
Contractor. The loss payee shall be the District. The provisions of scction 7105 of the California
Public Contract Code shall not apply to this Contract or the Contractor’s liability cxcept to the
extent of the Contractor’s coverage under the builder’s Risk Special Form Insurance required by
the Contract Documents.

7.4 Contractor Responsible for All Deductibles and SIRs. The insurance required of the
Contractor hereunder shall be written for not less than any limits of liability specified in the
Contract Documents, or required by law, whichever is greater. In the event of any loss or damage
covered by a policy of insurance required to be obtained and maintained by the Contractor
hercunder, the Contractor shall be solely and exclusively responsible for the payment of the
deductible or Self-Insured Retentions (SIRs), if any, under such policy of insurance, without
adjustment to the GMP on account thereof.

1.5 Evidence of Insurance; Subcontractor's Insurance.

7.5.1 Certificates of Insurance / Declaration Page. Prior to commencing the Work,
Contractor shall deliver to the District Certificates of Insurance and a declaration page
evidencing the insurance coverages required by the Contract Documents. Failure or
refusal of the Contractor to so deliver Certificates of Insurance and declaration page may
be deemed by the District to be a default of a material obligation of the Contractor under
the Contract Documents, and thereupon the District may proceed to exercise any right or
remedy provided for under the Contract Documents or at law. The Certificates of
Insurance and declaration page and the insurance policies required by the Contract
Documents shall contain a provision that coverages afforded under such policies will not
be canceled or allowed to expire until at least thirty (30) days prior written notice has
been given to the District. The insurance policies required of Contractor hereunder shall
also name the District and the Program Manager as an additional insured as its interests
may appear. Should any policy of insurance be canceled before Final Acceptance of the
Work by the District and the Contractor fails to immediately procure replacement
insurance as required, the District reserves the right to procure such insurance and to
deduct the premium cost thereof and other costs incurred by the District in connection
therewith from any sum then or thereafter due the Contractor under the Contract
Documents. The Contractor shall, from time to time, furnish the District, when
requested, with satisfactory proof of coverage of each type of insurance required by the
Contract Documents; failure of the Contractor to comply with the District's request may
be deemed by the District to be a default of a material obligation of the Contractor under
the Contract Documents.

7.5.2 Subcontractors' Insurance. Contractor shall require that every Subcontractor,
of any tier, performing or providing any portion of the Work obtain and maintain the
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policics of insurance set forth in Articles 7.1 and 7.2 of these Construction Provisions; the
coverages and limits of liability of such policies of insurance to be obtained and
maintained by Subcontractors shall be as agreed upon between the Contractor and the
District prior to bidding and included in the subcontract bid package. The policies of
insurance to be obtained and maintained by Subcontractors hereunder are in addition to,
and not in licu of, Contractor obtaining and maintaining such policies of insurance. Each
of the policies of insurance obtained and maintained by a Subcontractor hercunder shall
conform with the requirements of this Article 7. Upon request of the District, Contractor
shall promptly deliver to the District Certificates of Insurance evidencing that the
Subcontractors have obtained and maintained policies of insurance in conformity with the
requirements of this Article 7. Failure or refusal of the Contractor to provide the District
with Subcontractors' Certificates of Insurance evidencing the insurance coverages
required hereunder is a material default of Contractor hercunder.

7.6 Maintenance of Insurance. Obtaining and maintaining all insurance coverage required
by the Contract Documents is a material obligation of the Contractor. Any insurance bearing on
the adequacy of performance of Work shall be maintained after the District's Final Acceptance of
all of the Work for the full one year correction of Work period and any longer specific guarantee
or warranty periods set forth in the Contract Documents. Without waiving any other right or
remedy of the District, should any insurance required by the Contract Documents be canceled
before the end of any such periods and the Contractor fails to immediately procure replacement
insurance as specified, the District reserves the right to procure such insurance and to charge the
cost thereof to the Contractor. In no instance will the District's exercise of its option to occupy
and use completed portions of the Work relieve the Contractor of its obligation to maintain
insurance required under this Article until the date of Final Acceptance of the Work by the
District, or such time thereafier as required by the Contract Documents. The Contractor and
Subcontractors’ policies of Commercial General Liability and Property/Casualty insurance and
the Contractor’s Builders Risk insurance will be accepted by the District only if the insurer(s) are:
(a) A.M. Best rated A- or better; (b) A.M. Best Financial Size Category XII or higher; and (c)
authorized under California law to transact business in the State of California and authorized to
issue insurance policies in the State of California. If at any time during performance of the Work,
the insurer(s) issuing a policy of insurance covering Commercial General Liability,
Property/Casualty or Builder Risk is/are not A.M. Best rated A- or better and is/are not A.M. Best
Financial Size Category XII or higher, the Contractor or Subcontractor, as applicable shall within
thirty (30) days of the District’s written notice of the insufficiency of an insurer to the Contractor,
obtain insurance coverage(s) from alternative insurer(s) who is arc/then A.M. Best rated A- or
better and who is/are A.M. Best Financial Size Category XII or higher. If the Contractor fails to
deliver Certificate(s) of Insurance from an alternative insurer(s) mecting or exceeding the A.M.
Best rating and A.M. Best Financial Size Category set forth above, within thirty (30) days of the
date of the District’s issuance of a written notice pursuant to the preceding sentence, in addition
to any other right or remedy of the District under the Contract Documents or arising by operation
of law, the District may withhold disbursement of any Progress Payment otherwise due hereunder
until the Contractor has delivered such Certificate(s) of Insurance from an alternative insurer(s).

7.7 Contractor's Insurance Primary; No Waiver of Subrogation by District. All
insurance and the coverages thereunder required to be obtained and maintained by Contractor
hereunder, if overlapping with any policy of insurance maintained by the District, shall be
deemed to be primary and non-contributing with any policy maintained by the District and any
policy or coverage thereunder maintained by District shall be deemed excess insurance. The
Contractor and all Subcontractors shall waive rights of subrogation against the District. The costs

11/1/2010 CONSTRUCTION PROVISIONS
Physical Sciences & Engineering Center Page 46



FooThiLL-De ANza CoMMuNITY COLLEGE DISTRICT

for obtaining and maintaining the insurance coverages required herein shall be included in the
GMP.

7.8 Indemnity. Unless arising solely out of the active negligence, gross negligence or willful
misconduct of the Indemnified Parties (as that term is hereinafter defined), the Contractor shall to
the fullest extent permitted by law, indemnify, defend and hold harmless: (i) the District and its
Board of Trustees and its members, officers, employecs, agents and representatives (including the
District’s Inspector and the Program Manager); (ii) the Architect and its consuitants for the Work
and their respective agents and employees; and (iii) if one is designated by the District for the
Work, the Program Manager and its agents and employees. The foregoing are individually and
collectively hereinafier referred to as “the Indemnified Partics.” The Contractor’s obligations
hereunder includes indemnity, defense and hold harmless of the Indemnified Parties from and
against any and all damages, losses, claims, demands or liabilities whether for damages, losses or
other relief, including, without limitation attorneys fees and costs, expert consultant/witness fees
and costs which arise, in whole or in part, from the Work, the Contract Documents or the acts,
omissions or other conduct of the Contractor or any Subcontractor or any person or entity
engaged by them for the Work. The Contractor’s obligations under the foregoing include without
limitation: (i) injuries to or death of persons; (ii) damage to property (other than the Work itself to
the extent such damage to property was or is caused by earthquake or flood); (iii) theft or loss of
property, including loss of use; (iv) stop notice claims asserted by any person or entity in
connection with the Work for which payment has been made by the District; and (v) other losses,
liabilities, damages or costs resulting from, in whole or part, any acts, omissions or other conduct
of Contractor, any of Contractor's Subcontractors, of any tier, any person or entity employed
directly or indirectly by Contractor or any Subcontractor in connection with the Work and their
respective agents, officers or employees. If any action or proceeding, whether judicial,
administrative, arbitration or otherwise, shall be commenced on account of any claim, demand,
liability or other matter subject to Contractor's obligations hereunder, and such action or
proceeding names any of the Indemnified Parties as a party thereto, the Contractor shall, at its
sole cost and expense, defend the named Indemnified Parties with counsel reasonably satisfactory
to the named Indemnified Partics. If there is any judgment, award, ruling, settlement, or other
relief arising out of any claim, demand, liability or other matter subject to the Contractor’s
obligations hereunder, and which binds the Indemnified Partics, Contractor shall promptly pay,
satisfy or otherwise discharge any such judgment, award, ruling, settlement or relief; Contractor
shall indemnify and hold harmless the Indemnified Partics from any and all liability or
responsibility arising out of any such judgment, award, ruling, scttlement or relief. The
Contractor's obligations hereunder are binding upon Contractor's Performance Bond Surety and
these obligations shall survive notwithstanding Contractor's completion of the Work or the
termination of the Contract. The obligations of the Contractor under this Article 7.8 shall not
extend to the liability of the Architect, the Architect’s consultants and agents and employees of
any of them arising out of (i) the preparation of drawings, plans, designs or specifications, or (ii)
the giving or the failure to give directions or instructions by the Architect, the Architect’s
consultants, and the agents and employees of any of them.

7.9 Payment Bond; Performance Bond. Prior to commencement of the Work, the
Contractor shall furnish a Performance Bond as security for Contractor's faithful performance of
the Contract and a Labor and Material Payment Bond as security for payment of persons or
entities performing work, labor or furnishing materials in connection with Contractor's
performance of the Work under the Contract Documents. The amounts of the Performance Bond
and the Payment Bond required hereunder shall be one hundred percent (100%) of the GMP.
Said Labor and Material Payment Bond and Performance Bond shall be in the form and content
set forth in the Contract Documents. The Contractor’s obligation to furnish both the Performance
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Bond and the Labor and Material Payment Bond in strict conformity with this Article 7.9 is a
material obligation of the Contractor. The Surety on any bond required under the Contract
Documents shall be a Secured Admitted Surety Insurer as that term is defined in California Code
of Civil Procedurc Section §995.120. If at any time during performance of the Work, a Surety
issuing a bond required by the Contract Documents is not qualified as a secured California
Admitted Surety Insurer, within thirty (30) days of the District’s written notice to the Contractor
of the insufficiency of a Surety, the Contractor shall obtain an alternative bond issued by a Surety
who is then a Secured Admitted Surety Insurer. The District reserves the right to request
appropriate financial statements and other information from the proposed Surety, pursuant to
California Code of Civil Procedure Section 995.660.

ARTICLE 8: CONTRACT TIME

8.1 Substantial Completion of the Work Within Contract Time. Unless otherwise
expressly provided in the Contract Documents, the Contract Time is the period of time, including
authorized adjustments thereto, allotted in the Contract Documents for achieving Substantial
Completion of the Work. The date for commencement of the Work is the date established by the
Notice to Proceed issued by the District pursuant to the Agreement, which shall not be postponed
by the failure to act of the Contractor or of persons or entities for whom the Contractor is
responsible. The date of Substantial Completion is the date certified by the Architect, Program
Manager and the District's Inspector as such in accordance with the Contract Documents.

8.2 Progress and Completion of the Work.

8.2.1 Time of Essence. Time limits stated in the Contract Documents are of the
essence. By executing the Agreement, the Contractor confirms that the Contract Time 1s a
reasonable period for performing and achieving Substantial Completion of the Work and
for completion of Project Milestones, if any. The Contractor shall employ and supply a
sufficient force of workers, material and equipment, and prosecute the Work with
diligence so as to maintain progress, to prevent Work stoppage and to achieve completion
of Milestones and Substantial Completion of the Work within the Contract Time.

8.2.2 Substantial Completion. Substantial Completion is that stage in the progress of
the Work when the Work is complete in accordance with the Contract Documents so the
District can occupy or use the Work for its intended purpose. For building projects, this
shall include submission of Test and Balance Reports as described in the Specifications
and approval for building occupancy by authorities having jurisdiction. Substantial
Completion shall be determined by the Architect, the Program Manager and the District's
Inspector upon request by the Contractor in accordance with the Contract Documents.
The good faith and reasonable determination of Substantial Completion by the District's
Inspector, Program Manager, and the Architect shall be controlling and final.

8.2.3 Project Milestones. If Project Milestones are identified in Article 2.11 of these
Construction Provisions, the work associated with that Project Milestone shall be
completed on or before the defined Milestone Date. Completion of Project Milestones
shall be determined by the Architect, the Program Manager and the District's Inspector
upon request by the Contractor in accordance with the Contract Documents. The good
faith and reasonable determination of completion of each Project Milestone by the
District's Inspector, Program Manager, and the Architect shall be controlling and final.
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8.2.4 Correction or Completion of the Work After Substantial Completion.

8.2.4.1 Punchlist. Upon achieving Substantial Completion of the Work, the
District, the District's Inspector, the Program Manager, the Architect and the
Contractor shall jointly inspect the Work and prepare a comprehensive list of
items of the Work to be corrected or completed by the Contractor (“the
Punchlist”). The exclusion of, or failure to include, any item on the Punchlist
shall not alter or limit the obligation of the Contractor to complete or correct any
portion of the Work in accordance with the Contract Documents. Items
remaining on any Notice to Comply issued during construction will be added to
the Punchlist.

8.24.2 Time for Completing Punchlist Items. In addition to setting forth
items for correction or completion pursuant to Article 8.2.4.1, the Program
Manager, Contractor and Architect shall, after the joint inspection, establish a
reasonable time for Contractor's completion of all Punchlist items. If mutual
agreement is not reached for the Contractor's completion of Punchlist items, the
Program Manager and District in consultation with the Architect shall determine
such time, and in such event, the time determined by the Architect shall be final
and binding upon the District and Contractor so long as the Architect's
determination is made in good faith. The Contractor shall promptly and
diligently proceed to complete all Punchlist items within the time established. In
the event that the Contractor shall fail or refuse, for any reason, to complete all
Punchlist items within the time established, Contractor shall be subject to
assessment of Liquidated Damages in accordance with Article 8.5 hereof. The
foregoing notwithstanding, if the Contractor fails or refuses to complete all
Punchlist items, the District may, in its sole and exclusive discretion and without
further notice to Contractor, elect to cause the completion of all remaining
Punchlist items provided, however, that such election by the District is in
addition to, and not in licu of, any other right or remedy of the District under the
Contract Documents or at law. If the District elects to complete Punchlist items
of the Work, pursuant to the foregoing, Contractor shall be responsible for all
costs incurred by the District in connection therewith and the District may deduct
such costs from the GMP then or thereafter due the Contractor; if these costs
exceed the remaining GMP due to the Contractor, the Contractor and the
Performance Bond Surety are liable to District for any such excess costs.

8.2.5 Final Completion. Final Completion is that stage of the Work when all Work
has been completed in accordance with the Contract Documents, including without
limitation, the performance of all Punchlist items noted upon Substantial Completion, and
all other Contractor obligations under the Contract Documents have been fully performed
by the Contractor. Final Completion shall be determined by the Architect, the District's
Inspector, and the Program Manager upon request of the Contractor. The good faith and
reasonable determination of Final Completion by the District's Inspector, the Program
Manager and the Architect shall be controlling and final.

8.2.6 Contractor Responsibility for Multiple Inspections. In the event the
Contractor shall request determination of Substantial Completion or Final Completion by
the Program Manager, the District's Inspector and the Architect and it is determined by
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the Program Manager, the District's Inspector and the Architect that the Work does not
then justify certification of Substantial Completion or Final Completion and re-inspection
is required at a subscquent time to make such determination, the Contractor shall be
responsible for all costs of such reinspection, including without limitation, the fees of the
Architect, Program Manager and District's Inspector. The District may deduct such costs
from the GMP then due or thereafier due to the Contractor.

8.2.7 Final Acceptance. Final Acceptance of the Work shall occur upon approval of
the Work by the District's Board of Trustees; such approval shall be submitted for
adoption at the next regularly scheduled meeting of the District's Board of Trustees after
the determination of Final Completion. The commencement date of any warranty or
guarantee period under the Contract Documents shall be the date upon which the
District's Board of Trustees approves of the Final Acceptance of the Work unless
otherwise determined in accordance with Article 3.3.1.

83 Progress Schedule.

8.3.1 Submittal of Preliminary Construction Schedule. Within the first ten (10)
days following the issuance of the Notice to Proceed the Contractor shall submit to the
District, the Program Manager and the Architect the Preliminary Construction Schedule,
prepared during Preconstruction Services in accordance with this Article 8.3.1, for review
and acceptance as the basis for preparation of the Approved Construction Schedule, as
described in Article 8.3.3. The Preliminary Construction Schedule shall indicate, in
graphic form, the estimated rate of progress and sequence of all Work including all
critical path items and identification of such, required under the Contract Documents. All
time periods specified herein are considered calendar days unless specifically noted
otherwise. The purpose of the Preliminary Construction Schedule is to assure adequate
planning and execution of the Work so that it is completed within the Contract Time and
to permit evaluation of the progress of the Work. The Preliminary Construction Schedule
shall indicate activity descriptions, durations, remaining durations, total float, the start
and finish dates for all activities of work, including, without limitation, the procurement
and fabrication of major items, material and equipment forming a part of, or to be
incorporated into, the Work, sequencing and interrelationships among Site construction
activities necessary to support construction of the Work as indicated in the Preliminary
Construction Schedule. The Preliminary Construction Schedule shall identify all
Submittals required, the portion(s) of the Work for which the identified Submittals relate
to and the date upon which each Submittal required will be transmitted to the Architect
for review and the anticipated date(s) for the Architect’s return of reviewed Submittals
(“the Submittal Schedule™). Unless otherwise expressly provided elsewhere in the
Contract documents, the Preliminary Construction Schedule and all schedules required by
the Contract Documents shall be with a computer software program which has the
following capabilities: (a) text and graphic reporting; (b) critical path method scheduling;
(c) resource (at least cost, labor and materials) loading; and (d) performing analytical
evaluations of isolated activities or schedule, sequence, cost and time. The most recently
publicly released version of Primavera is an acceptable software programs. The
Contractor’s use of any other software schedule program(s) will require the prior
approval of the District. The District's enforcement of schedule requirements of the
Contract Documents shall not be deemed District control over or assumption of
construction means, methods or sequences by the District, all of which remain the
Contractor’s responsibility.  The Contractor may submit a Preliminary Construction
Schedule depicting completion of the Work in a duration shorter than the Contract Time
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provided that such Preliminary Construction Schedule shall not be a basis for adjustment
to the GMP in the event that completion of the Work shall occur after the time depicted
therein, nor shall such Preliminary Construction Schedule be the basis for any extension
of the Contract Time. The Contractor's entitlement to any extension of the Contract Time
shall be based upon the Contract Time and not on any shorter duration which may be
depicted in the Contractor's Preliminary Construction Schedule.  Float time, if any, in
the Approved Construction Schedule shall not be for the benefit of the District or the
Contractor; float time is for the benefit of the Work. As used herein, "float time" shall be
deemed to refer to the time between the earliest start date and the latest start date, or
between the earliest finish date and the latest finish date of cach activity shown on the
Construction Schedule. The Contractor shall not sequester shared float through such
strategies as cxtending activity duration estimates to consume available float, using
preferential logic, using extensive crew/resource sequencing, ctc. Since float time within
the schedule is jointly owned, no time extensions will be granted nor delay damages paid
until a delay occurs which extends the work beyond the Contract completion date. Since
float time within the Construction Schedule is jointly owned, it is acknowledged that
District caused delays on the project may be offsct by District caused time savings (i.e.
critical path submittals returned in less time than allowed by the Contract, approval of
substitution requests which result in a savings of time to the Contractor, etc.). In such an
event, the Contractor shall not be entitled to receive a time extension or delay damages
until all District caused time savings are exceeded and the Contract completion date is
also exceeded.

8.3.2 Review of Preliminary Construction Schedule. The District, the Program
Manager, and the Architect shall review the Preliminary Construction Schedule
submitted by the Contractor pursuant to Article 8.3.1 above for conformity with the
requirements of the Contract Documents. Within ten (10) days of the date of receipt of
the Preliminary Construction Schedule, the Preliminary Construction Schedule will be
returned to the Contractor with comments to the form or content thereof. Review of the
Preliminary Progress Schedule and any comments thereto by the District, the Program
Manager or the Architect shall not be deemed to be the assumption or direction of
construction means, mecthods or sequences, all of which remain the Contractor's
obligations under the Contract Documents.

8.3.3 Preparation and Submittal of Contract Construction Schedule; Within thirty
(30) days of the District's return of the Preliminary Construction Schedule to the
Contractor pursuant to all requirements of Articles 8.3.1 and 8.3.2 above, the Contractor
shall prepare and submit to the District, Program Manager and the Architect the
Construction Schedule for the overall duration of the Work which incorporates therein
the comments to the Preliminary Construction Schedule. Upon the Contractor's submittal
of such Construction Schedule, the District, the Program Manager and the Architect shall
review the same for purposes of determining conformity with the requirements of the
Contract Documents. Within ten (10) days of the receipt of the Construction Schedule,
the Construction Schedule will be returned to the Contractor with acceptance noted or
comments to the form or content required to obtain acceptance. In the event there are
comments to the form or content thercof, the Contractor shall within five (5) days of
receipt of such comments, revise and resubmit the Construction Schedule incorporating
therein such comments. Upon the District's acceptance of the form and content of a
Construction Schedule, the same shall be deemed the "Approved Construction Schedule."
The District's approval of a Construction Schedule shall be for the sole and limited
purpose of determining conformity with the requirements of the Contract Documents. By
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the Approved Construction Schedule, the District shall not be deemed to have exercised
control over, or approval of, construction means, methods or sequences, all of which
remain the responsibility and obligation of the Contractor in accordance with the terms of
the Contract Documents. Further, the Approved Construction Schedule shall not operate
to limit or restrict any of Contractor's obligations under the Contract Documents nor
relieve the Contractor from the full, faithful and timely performance of such obligations
in accordance with the terms of the Contract Documents. The activitics, commencement
and completion dates of activities, and the sequencing of activities depicted on the
Approved Construction Schedule shall not be modified or revised by the Contractor
without the prior consent, or direction, of the District, Program Manager and the
Architect. Updates to the Approved Construction Schedule pursuant to Article 8.3.5
below shall not be deemed revisions to the Approved Construction Schedule. If the
Approved Construction Schedule depicts completion of the Work in a duration shorter
than the Contract Time, the same shall not be a basis for an adjustment of the Contract
Time or the GMP if actual completion of the Work occurs after the time depicted in such
an Approved Construction Schedule. In such event, the GMP shall not be subject to
adjustment on account of any additional costs incurred by the Contractor to complete the
Work prior to the Contract Time, as adjusted in accordance with the terms of the Contract
Documents. Any adjustment of the Contract Time or the GMP shall be based upon the
Contract Time set forth in the Contract Documents and not any shorter duration, which
may be depicted in the Approved Construction Schedulc.

8.3.4 Revisions to Approved Construction Schedule. If progress of the Work or the
sequencing of the activities of the Work materially differs from that indicated in the
Approved Construction Schedule, as determined by the District in its reasonable
discretion and judgment, the District may direct the Contractor to revise the Approved
Construction Schedule; within ten (10) days of the District's direction, the Contractor
shall prepare and submit to the Program Manager a revised Approved Construction
Schedule, for review and approval by the District. The Contractor may request consent
of the District to revise the Approved Construction Schedule. Any such request shall be
considered by the District only if in writing setting forth the Contractor's proposed
revision(s) to the Approved Construction Schedule and the reason(s) thercfrom. The
District may consent to, or deny, any such request of the Contractor to revise the
Approved Construction Schedule in its reasonable discretion.

8.3.5 Updates to Approved Construction Schedule. The Contractor shall monitor
and update the Approved Construction Schedule on a monthly basis and submit with
Payment Application, or more frequently as required by the conditions or progress of the
Work, or as may be requested by the District. The Contractor shall provide the District,
the Program Manager and the Architect with updated Approved Construction Schedules
indicating progress achieved and activities commenced or completed within the prior
updated Approved Construction Schedule. Updates to the Approved Construction
Schedule shall not include any revisions to the activities, commencement and complction
dates of activities or the sequencing of activities depicted on the Approved Construction
Schedule. Any such revisions to the Approved Construction Schedule shall result in the
District's rejection of such update, and the Contractor shall, within five (5) days of the
District's rejection of such update, submit to the Architect and the Program Manager an
Updated Approved Construction Schedule which does not incorporate any such revisions.
The Contractor shall also submit with its updates to the Approved Construction Schedule
a narrative statement including a description of current and anticipated problem areas of
the Work, delaying factors and their impact, and an explanation of corrective action taken
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or proposed by the Contractor. If the progress of the Work is behind the Approved
Construction Schedule, the Contractor shall indicate what measures will be taken to place
the Work back on schedule. The District may, from time to time, and in the District's
sole and exclusive discretion, transmit to the Contractor's Performance Bond Surety the
Approved Construction Schedule, any updates thereof and the narrative statement
described hereinabove. The District's election to transmit, or not to transmit such
information, to the Contractor's Performance Bond Surety shall not limit the Contractor's
obligations under the Contract Documents.

8.3.5.1 Contractor Time Schedule Recovery Plan. If at any time during the
project the Contractor fails to complete any activity by its latest scheduled
completion date, which late completion will impact the end date of the work past
the contract completion date, the Contractor shall, within five (5) working days,
submit to the District a written statement as to how and when the Contractor will
reorganize its work force to return to the current Contractor’s Construction
Schedule. Whenever it becomes apparent from the current monthly progress
evaluation and updated Construction Schedule data that any Milestone Date(s) or
the Contract completion date will not be met, the Contractor shall take some or
all of the following actions:

(1) Increase construction manpower in such quantities and crafts as shall
substantially eliminate the backlog of work and meet the current Contract
completion date.

(2) Increase the number of working hours per shift, the number of shifts per day,
the number of work days per week, or the amount of construction equipment, or
any combination of the foregoing sufficient to substantially eliminate the backlog
of work.

(3) Reschedule work items to achieve concurrent accomplishment of work
activities.

Under no circumstances will the addition of equipment or construction forces,
increasing the working hours, or any other method, manner, or procedure to
return to the contractually required completion dates be considered justification
for additional cost to the District or treated as an acceleration unless specifically
directed by the District as set forth in Paragraph 8.3.5.2.

8.3.5.2 District Requested Contractor Acceleration. The District reserves
the right to accelerate the work of the Contract. In the event that the District
directs acceleration, such directive will be only in written form. The Contractor
shall keep cost and other project records related to the acceleration directive
separately from normal project costs and shall provide a written record of
acceleration cost to the District on a daily basis.

In the event that the Contractor believes that some action or inaction on the part
of the District constitutes an acceleration directive, the Contractor shall
immediately notify the District in writing that the Contractor considers the
actions an acceleration directive. This written notification shall detail the
circumstances of the acceleration directive. The Contractor shall not accelerate
its work efforts until the District responds to the written notification. If
acceleration is then directed or required by the District, all cost records referred
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to above shall be maintained by the Contractor and provided to the District on a
daily basis.

In order to recover additional costs due to accecleration, the Contractor must
document that additional expenses were incurred and paid by the Contractor.
Labor costs recoverable will be only overtime or shift premium costs or the cost
of additional workers brought to the site to accomplish the accelerated work
cffort. Equipment costs recoverable will be only the cost of added equipment
mobilized to the site to accomplish the accelerated work cffort.

8.3.6 Contractor Responsibility for Construction Schedule. The Contractor shall be
responsible for the preparation, submittal and maintenance of the Construction Schedules
required by the Contract Documents, and any failure of the Contractor to do so may be
deemed by the District as the Contractor's default in the performance of a material
obligation under Contract Documents. Any and all costs or expenses required or incurred
to prepare, submit, maintain, and update the Construction Schedule shall be solely that of
the Contractor and no such cost or expense shall be charged to the District. The GMP
shall not be subject to adjustment on account of costs, fees or expenses incurred or
associated with the Contractor's preparation, submittal, maintenance, or updating of the
Construction Schedules.

8.4 Adjustment of Contract Time. If Substantial Completion or completion of a Project
Milestone is delayed, adjustment, if any, to the Contract Time on account of such delay shall be
in accordance with this Article.

8.4.1 Excusable Delays. If Substantial Completion of the Work or completion of a
Project Milestone is delayed by Excusable Delays, the Contract Time shall be subject to
adjustment for such reasonable period of time. Excusable Delays shall not result in any
increase in the GMP. Excusable Delays refer to unforeseeable and unavoidable
casualties or other unforeseen causes beyond the control, and without fault or neglect, of
the Contractor, any Subcontractor, Material Supplier or other person directly or indirectly
engaged by the Contractor any Subcontractor or Material Supplier in performance of any
portion of the Work. Excusable Delays include unanticipated and unavoidable labor
disputes, unusual and unanticipated delays in transportation of equipment, materials or
Construction Equipment reasonably necessary for completion and proper execution of the
Work, and unanticipated unusually severe weather conditions. Neither the financial
resources of the Contractor any Subcontractor or Material Supplier, or any person or
entity directly or indirectly engaged by the Contractor in performance of any portion of
the Work shall be deemed conditions beyond the control of the Contractor. If an event of
Excusable Delay occurs, the Contract Time shall be subject to adjustment hereunder only
if the Contractor establishes: (i) full compliance with all applicable provisions of the
Contract Documents relative to the method, manner and time for Contractor’s notice and
request for adjustment of the Contract Time; (ii) that the event(s) forming the basis for
Contractor’s request to adjust the Contract Time are outside the reasonable control and
without any fault or neglect of the Contractor or any person or entity directly or indirectly
engaged by Contractor in performance of any portion of the Work; and (iii) that the
event(s) forming the basis for Contractor’s request to adjust the Contract Time directly
and adversely impacted the critical path of the Work as indicated in the Approved
Construction Schedule or the most recent updated Approved Construction Schedule
relative to the date(s) of the claimed event(s) of Excusable Delay. The foregoing
provisions notwithstanding, the Contract Time shall not be adjusted for rain related to
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unusually severe weather conditions until and unless the actual number of Rain Days
during performance of the Work shall exceed those noted in Article 2.13 of these
Construction Provisions and such additional Rain Days shall have directly and adversely
impacted the progress of the Work with respect to the Critical Path, as depicted in the
Approved Construction Schedule or the most recent updated Approved Construction
Schedule relative to the date(s) of such additional Rain Days.

When delays are cxperienced by the Contractor and a time extension is requested, the
Contractor shall submit to the District a written Time Impact Analysis illustrating the
influence of all changes or all delays on the current project completion date. The time
impact analysis shall be constructed on an As-Built Schedule Analysis approach. The
As-Built Schedule that is created will incorporate all actual start and finish dates, actual
durations of activities, actual sequences of construction (referred to as the As-Built
Logic) current as of the time the Time Impact Analysis is performed. This Time Impact
Analysis shall incorporate all delays (including District, Contractor and third party delays
without exception) in the time frame that they actually occurred with actual logic ties.
The As-Built Schedule data shall be obtained from the most recent approved monthly
schedule update. The As-Built Schedule shall be created as an early start schedule with
the actual start and finish dates coinciding with the early start and finish dates from the
most recent approved monthly schedule update. The As-Built Schedule shall show the
original activity durations equal to the actual duration and the actual logic driving all
activities. This As-Built Schedule will be validated by the District. All requests for time
extension shall be based upon analysis of this As-Built Schedule. The critical path will
be established and all District caused delays on the critical path will be identified. The
time extension will be based solely upon the cumulative duration of all District and third
party caused delays (as set forth in the Delay Clause of these Contract Documents) which
are on the critical path. Any time extensions to the project’s interim Milestone Dates, if
any, shall be no-cost time extensions only.

Each Time Impact Analysis shall demonstrate the estimated time impact based on the
events of delay, the date the Change Order was given to the Contractor, the status of
construction at that point in time, and the event time computation of all activities affected
by the change or delay. The event times used in the analysis shall be those included in
the latest approved update of the project schedule, in effect at the time the change or
delay was encountered. The District shall periodically review these Contractor
submissions and make adjustments during the course of construction at its discretion.

8.4.2 Compensable Delays. If Substantial Completion of the Work is delayed and
such delay is caused by the acts or omissions of the District, the Architect, or separate
contractor employed by the District (collectively “Compensable Delays”), upon
Contractor’s request and notice, in strict conformity with Articles 8 and 10 of these
Construction Provisions, the Contract Time will be adjusted by Change Order for such
reasonable period of time as determined by the Architect and the District. In accordance
with California Public Contract Code §7102, if the Contractor’s progress is delayed by
any of the events described in the preceding sentence, Contractor shall not be precluded
from the recovery of damages directly and proximately resulting therefrom, provided that
the District is liable for the delay, the delay is unreasonable under the circumstances
involved and the delay was not within the reasonable contemplation of the District and
the Contractor at the time of exccution of the Agreement. In such event, Contractor’s
damages, if any, shall be limited to direct, actual and unavoidable additional costs of
labor, materials or Construction Equipment directly resulting from such delay, and shall
exclude indirect or other consequential damages. Except as expressly provided for herein,
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Contractor shall not have any other claim, demand or right to adjustment of the Contract
Price arising out of delay, interruption, hindrance or disruption to the progress of the
Work. Adjustments to the GMP and the Contract Time, if any, on account of Changes to
the Work or Suspension of the Work shall be governed by the applicable provisions of
the Contract Documents, including without limitation, Articles 10 and 15 of these
Construction Provisions.

8.4.3 Unexcusable Delays. Unexcusable Delays refer to any delay to the progress of
the Work caused by events or factors other than those specifically identified in Article
8.4.1 and 8.4.2 above. Neither the GMP nor the Contract Time shall be adjusted on
account of Unexcusable Delays.

8.4.4 Procedure for Adjustment of Contract Time. The Contract Time shall be
subject to adjustment only in strict conformity with applicable provisions of the Contract
Documents. Failure of Contractor to request adjustment(s) of the Contract Time in strict
conformity with applicable provisions of the Contract Documents shall be deemed
Contractor’s waiver of the same.

8.4.5 Limitations Upon Adjustment of Contract Time on Account of Delays. Any
adjustment of the Contract Time on account of an Excusable Delay or a Compensable
Delay shall be limited as set forth herein. If an Excusable Delay and a Compensable
Dclay occur concurrently, the maximum cxtension of the Contract Time shall be the
number of days from the commencement of the first delay to the cessation of the delay
which ends last. If an Unexcusable Delay occurs concurrently with either an Excusable
Delay or a Compensable Delay, the maximum extension of the Contract Time shall be
the number of days, if any, which the Excusable Delay or the Compensable Delay
exceeds the period of time of the Unexcusable Delay. In addition to the foregoing
limitations upon extension of the Contract Time, no adjustment of the Contract Time
shall be made on account of any Excusable Delays or Compensable Delays unless such
delay(s) actually and directly impact Work or Work activities on the critical path of the
then current and updated Approved Construction Schedule as of the date on which such
delay first occurs. The District shall not be deemed in breach of, or otherwise in default
of any obligation hereunder, if the District shall deny any request by the Contractor for an
adjustment of the Contract Time for any delay which does not actually and directly
impact Work or Work activities on the critical path of the then current and updated
Approved Construction Schedule.

8.5 Liquidated Damages. Should the Contractor neglect, fail or refuse to achieve
Substantial Completion of the Work within the Contract Time, as adjusted, or fail to achieve
completion of the work of Project Milestones, the Contractor agrees to pay to the District the
amount of per diem Liquidated Damages set forth in Article 2.12 of these Construction
Provisions, not as a penalty but as Liquidated Damages, for every day beyond the Contract Time
or Project Milestone date, as adjusted, until Substantial Completion of the Work is achieved or
the work of the Project Milestone is completed. The Liquidated Damages amount set forth in the
Article 2.12 are agreed upon by and between the Contractor and the District because of the
difficulty of fixing the District's actual damages in the event of delayed completion of the Work.
The Contractor and the District specifically agree that said amount is a reasonable estimate of the
District's damage in such event, and that such amount does not constitute a penalty. Liquidated
Damages may be deducted from the GMP then or thereafter due the Contractor. The Contractor
and the Surcty shall be liable to the District for any Liquidated Damages exceeding any amount
of the GMP then held or retained by the District. Notwithstanding achicvement of Substantial
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Completion of the Work or completion of work of Project Milestones, if the Contractor fails or
refuses, for any reason, to promptly and diligently commence performance of all Punchlist items
noted upon Substantial Completion or Project Milestone completion, and to complete the same
within a reasonable time, as determined in accordance with the Contract Documents, the
Contractor shall be liable to the District for the per diem Liquidated Damages, if any, set forth in
Article 2.12 of these Construction Provisions, from the date that such items should have been
corrected or completed until the date that all such items are actually corrected or completed. 1f
the Contractor fails or refuses to correct or complete Punchlist items noted upon Substantial
Completion or Project Milestone completion, and the District elects to exercise its right to cause
completion or correction of such items, the District's assessment of Liquidated Damages pursuant
to the foregoing shall be in addition, and not in licu of, the District's right to charge Contractor
with the cost of completing or correcting such items of the Work. The Contractor and the District
acknowledge and agree that the provisions of this Article are reasonable under the circumstances
existing at the time of the Contractor's execution of the Agreement.

ARTICLE 9: GUARANTEED MAXIMUM PRICE

9.1 Guaranteed Maximum Price. The Guarantecd Maximum Price (GMP) is the amount
stated in Article 3.4.1 of these Construction Provisions. The District's payment of the Guaranteed
Maximum Price to the Contractor shall be in accordance with the Contract Documents.

9.2 Cost Breakdown. Within fifteen (15) days of the execution of the Facilities Lease by
Contractor and District, Contractor shall furnish to the Program Manager and Architect a detailed
estimate and complete Cost Breakdown of the GMP. The Cost Breakdown shall be subject to the
review and approval of the form and content thereof by the District, Program Manager and
Architect. If there are objections to any portion of the Cost Breakdown, within ten (10) days of
the Contractor’s submission of the Cost Breakdown, the Contractor will be notified, of
objection(s) to the Cost Breakdown. Within five (5) days of the date of the written objection(s),
Contractor shall submit a revised Cost Breakdown for review and approval. The foregoing
procedure for the preparation, review and approval of the Cost Breakdown shall continue until the
entirety of the Cost Breakdown has been approved. Once the Cost Breakdown is approved, the
Cost Breakdown shall be referred to as the Original Cost Breakdown and shall not be thereafter
modified or amended by the Contractor without the prior consent and approval of the District,
which may be granted or withheld in the sole reasonable discretion of the District. District and
Contractor agree that the Cost Breakdown may be modified or amended during the course of the
Project, and thus reflected on the face of the billing in separate columns to allow for changes and
the Contractor’s normal internal change order process in order to support the Contractor’s
Applications for Payment and the lien release documentation required to be submitted by the
Contractor’s Subcontractors and Material Suppliers in support of each Application for Payment.
Notwithstanding any provision of the Contract Documents to the contrary, payment of the
Contractor's overhead and profit and for Construction Services, as the costs for such items are
reflected in the Cost Breakdown, shall be made by the District in equal installments with its
disbursements of Progress Payments and the Final Payment with the amount of cach such
installment equal to the aggregate amount of such items as reflected in the Cost Breakdown
divided by the number of months of the Contract Time.
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93 Progress Payments.

9.3.1 Applications for Progress Payments. During the Contractor's performance of
the Work, the Contractor shall submit monthly, a draft copy of the Application for
Progress Payment to the Program Manager on the 25th of cach month. During the last
construction meeting of the month, the Contractor and Program Manager will review the
percentages complete for each item on the Schedule of Values and come to an agreement
on the earned value for the Contract projected to the final day of the month, as well as the
Change Orders that will be credited 1o the current Application. The Contractor will make
the agreed-upon changes and will submit the final copy of the Application on the first
working day of each month to the Program Manager. Applications for Progress
Payments are to be submitted on AIA forms G702 and G703, setting forth an itemized
estimate of Work completed in the preceding month for the purpose of the District's
making of Progress Payments thercon. Values utilized in the Applications for Progress
Payments shall be based upon the District approved Cost Breakdown pursuant to Article
9.2 above and such values shall be only for determining the basis of Progress Payments to
Contractor, and shall not be considered as fixing a basis for adjustments, whether additive
or deductive, to the Guaranteed Maximum Price, or for determining the cxtent of Work
actually completed.

9.3.2 District's Review of Applications for Progress Payments. In accordance with
Public Contract Code §20104.50, upon receipt of an Application for Progress Payment,
the District shall cause the same to be reviewed by the District's Inspcctor, the Program
Manager and the Architect, as soon as is practicable after receipt of such Application for
Progress Payment. Such review shall be for the purpose of determining that the
Application for Progress Payment is a proper Progress Payment request. For purposes of
this Article 9.3.2, an Application for Progress Payment shall be deemed "proper” only if
it is submitted on the form approved by the District, with all of the requested information
of such form of Application for Progress Payment completely and accurately provided by
the Contractor and such completed Application for Progress Payment is accompanied by:
(i) duly completed and executed forms of Conditional Waiver and Release of Rights
Upon Progress Payment in accordance with California Civil Code §3262 of the
Contractor, all Subcontractors of any tier, and Material Suppliers covering the Progress
Payment requested; (ii) duly completed and executed forms of Unconditional Waiver and
Release of Rights upon Progress Payment in accordance with California Civil Code
§3262 from the Contractor, all Subcontractors of any tier, and Material Suppliers
covering Progress Payments for prior Applications for Payment that the Contractor
received at least thirty (30) days prior to the current Application for Payment; (iii) update
of the Approved Construction Schedule; (iv) upon the District’s written request, based on
a reasonable belief that payments have not been timely made to appropriate union trust
funds, a current union statement reflecting that the Contractor and any Subcontractor of
any tier, are current in the payment of any supplemental fringe benefits required pursuant
to any collective bargaining agreement to which the Contractor or any such Subcontractor
is a party to or is otherwise bound by; and (v) a certification by the Contractor that it has
continuously maintained, or caused to be maintained, the Record Drawings reflecting the
actual as-built conditions of the Work performed for which the Progress Payment is
requested, it being understood that such certification is subject to verification by the
District, Architect or the Program Manager prior to disbursement of the Progress
Payment. In accordance with Public Contract Code §20104.50, an Application for
Progress Payment determined by the District not to be a proper Application for Progress
Payment shall be returned by the District to the Contractor as soon as is practicable after
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receipt of the same from the Contractor, but in no event not morc than seven (7) days
after the District's receipt thereof. The District's return of any Application for Progress
Payment pursuant to the preceding sentence shall be accompanied by a written document
setting forth the reason(s) why the Application for Progress Payment is not proper or
complete.

9.3.3 Review of Applications for Progress Payments. Upon receipt of an
Application for Progress Payment, the Architect, Program Manager and the District's
Inspector shall inspect and verify the Work to determine whether it has been performed in
accordance with the terms of the Contract Documents and to determine the portion of the
Application for Progress Payment which is properly due to the Contractor under the
terms of the Contract Documents.

9.3.4 District's Disbursement of Progress Payments.

9.3.4.1 Timely Disbursement of Progress Payments. In accordancec with
Public Contract Code §20104.50, within thirty (30) days after the District's
receipt of a proper Application for Progress Payment, there shall be paid, by
District, to Contractor a sum equal to ninety percent (90%) of the value of the
Work indicated in the Application for Progress Payment which is actually in
place as of the date of the Application for Progress Payment and as verified and
approved by the District's Inspector, Program Manager and the Architect and the
pro rata portion of the Contractor's overhead and profit and Construction Services
costs for that month; provided, however, that the District's obligation to disburse
any Progress Payment shall be subject to the District's receipt of all documents
set forth in Article 9.3.2 above, each and all of which are conditions precedent to
the District's obligation to disburse Progress Payments. If an Application for
Progress Payment is determined not to be proper due to the failure or refusal of
the Contractor to submit documents with the Application for Progress Payment,
as required by Article 9.3.2, or incompleteness or inaccuracies in any such
documents submitted or if it is reasonably determined that the Record Drawings
have not been continuously maintained to reflect the actual as built conditions of
the Work completed in the period for which the Progress Payment is requested,
the thirty (30) day period hereunder for the District’s timely disbursement of a
Progress Payment shall be deemed to commence on the date that the District 1s
actually in receipt of documents not submitted with the Application for Progress
Payment, or corrections to documents with the Application for Progress Payment
so as to render them complete and accurate, or the date upon which the
Contractor accurately and fully completes preparation of the Record Drawings
relating to the Work for which the Progress Payment is requested.

9.3.4.2 Untimely Disbursement of Progress Payments. In accordance with
Public Contract Code §20104.50, in the event that the District shall fail to make
any Progress Payment within thirty (30) days after receipt of an undisputed and
properly submitted Application for Progress Payment, the District shall pay the
Contractor interest on the undisputed amount of such Application for Progress
Payment equal to the legal rate of interest set forth in California Code of Civil
Procedure §685.010(a). The foregoing notwithstanding, in the event that the
District shall determine that any Application for Progress Payment is not proper,
pursuant to Article 9.3.2 above, and the District does not return such Application
for Progress Payment within the seven (7) day period provided for in Article
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9.3.2, the period of time for the District's disbursement of the Progress Payment
on such Application for Progress Payment without incurring the interest liability
shall be reduced by the number of days exceeding the seven (7) day return
period.

9.3.4.3 District's Right to Disburse Payments by Joint Checks. Provided
that the District is in receipt of the applicable Subcontract or Purchase Order, the
District, may in its sole discretion, issue joint checks to the Contractor and such
Subcontractor or Material Supplier in satisfaction of its obligation to make
Progress Payments or the Final Payment due hereunder.

9.3.44 No Waiver of Defective or Non-Conforming Work. The approval of
any Application for Progress Payment or the disbursement of any Progress
Payment to the Contractor shall not be deemed nor constitute acceptance of
defective Work or Work not in conformity with the Contract Documents.

9.3.5 Progress Payments for Changed Work. The Contractor's Applications for
Progress Payment may include requests for payment on account of Changes in the Work
for which a Change Order has been issued and approved by the District’s Board of
Trusteces. Except as provided for herein, no other payment shall be made by the District
for Changes in the Work.

9.3.6 Materials or Equipment Not Incorporated Into the Work.

9.3.6.1 Limitations Upon Payment. Except as expressly provided for hercin,
no payments shall be made by the District on account of any item of the Work,
including without limitation, materials or equipment which, at the time of the
Contractor's submittal of an Application for Progress Payment, has/have not been
incorporated into and made a part of the Work.

9.3.6.2 Materials or Equipment Delivered and Stored at the Site. The
District may, in its sole and exclusive discretion, make payment for materials or
equipment not yet incorporated into the Work if, at or prior to the time of the
Contractor's submittal of a an Application for Progress Payment incorporating
therein a request for payment of such materials or equipment if all of the
following are complied with: (a) the materials or equipment have been delivered
to the Site; (b) adequate arrangements, reasonably satisfactory to the District,
have been made by the Contractor to store and protect such materials or
equipment at the Site including without limitation, insurance reasonably
satisfactory to the District, covering and protecting against the risk of loss,
destruction, theft or other damage to such materials or equipment while in
storage; and (c) the establishment of procedures reasonably satisfactory to the
District by which title to such materials or equipment will be vested in the
District upon the District's payment therefor. The Contractor acknowledges that
the discretion to make, or not to make, payment for materials or equipment
delivered or stored at the site of the Work pursuant to the preceding sentence
shall be exercised exclusively by the District; the District's exercise of discretion
not to make payment for materials or equipment delivered or stored at the Site,
but not yet incorporated into the Work shall not be deemed the District's default
hereunder. In the event that the District shall elect to make payment for materials
or equipment delivered and stored at the Site, the costs and expenses incurred to
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comply with the requirements of (b) and (c) of this Article 9.3.6.2 shall be borne
solely and exclusively by the Contractor and no payment shall be made by the
District on account of such costs and expenses.

9.3.6.3 Materials or Equipment Not Delivered or Stored at the Site. The
District may, in its sole and exclusive discretion, clect to make payment for
materials or equipment not incorporated into the Work and which are not
delivered or stored at the Site at or prior to the time of the Contractor's submittal
of an Application for Progress Payment.

Payment for stored materials: Materials, equipment and associated components
that are in compliance with the approved submittals and will be incorporated into
the structure, may be taken into consideration in computing payment requests,
provided the material is properly stored in a warchouse, storage yard or similar
suitable place as may be approved by the Program Manager. The Contractor will
remain responsible for all such stored materials.

1.) Payment for materials, cquipment and associated components stored on-
site will be 85% of valid invoice, indicating the unit of quantity,
description of the material or equipment and cost.

2)) Payment for materials, equipment and associated components stored off-
site will be 85% - less 10% retention of valid invoice, indicating the unit
of quantity, description of material or equipment or costs. Before such
payment is made the Contractor shall furnish District with a certified
statement giving the exact location of the material or equipment, stating
that such material or equipment is properly fabricated, stored and
protected, and that it will not be diverted for use or installation at a
different project. The Contractor shall furnish the District with copies of
material or equipment invoices, properly executed bills of sale and a
certificate of insurance coverage for material upon which payment is
being made.

All material and work covered by payments made will thereupon become the sole
property of the District.

The Contractor shall provide arrangements for the District’s Program Manager to
inspect the stored materials and shall ensure that all materials are clearly marked
“Property of Foothill-DeAnza Community College District.”

9.3.6.4 Materials or Equipment in Fabrication or Transit. The provisions
of this Article 9.3.6 notwithstanding, the District shall not make any payment on
account of any materials or equipment which are in the process of being
fabricated or which are in transit to the Site or other storage location.

9.3.7 Exclusions From Progress Payments. In addition to the District's right to
withhold disbursement of any Progress Payment provided for in the Contract Documents,
neither the Contractor's Application for Progress Payment shall include, nor shall the
District be obligated to disburse any portion of the GMP for amounts which the
Contractor does not intend to pay any Subcontractor, of any tier, or Material Supplier
because of a dispute or any other reason.
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9.3.8 Title to Work. The Contractor warrants that title to all Work covered by an
Application for Progress Payment will pass to the District in accordance with provisions
of the Facilities Lease, Section 4.7.

9.3.9 Substitute Security for Retention. In accordance with the provisions of
California Public Contract Code §22300, eligible and equivalent securitics may be
substituted for any monies withheld by the District to ensurc the Contractor's
performance under the Contract Documents at the request and expense of the Contractor
and in conformity with the provisions of California Public Contract Code §22300.

9.4 Final Payment.

9.4.1 Application for Final Payment. When the Contractor has achicved Final
Completion of the Work and has otherwise fully performed its obligations under the
Contract Documents, the Contractor shall submit an Application for Final Payment on
such form as approved by the District. Thereupon, the Architect and the District's
Inspector will promptly make a final inspection of the Work and when the Architect,
Program Manager and the District's Inspector find the Work acceptable under the
Contract Documents and that the Contract has been fully performed by the Contractor,
the Architect and the District's Inspector will thereupon promptly approve the
Application for Final Payment, stating that to the best their knowledge, information and
belief, the Work has been completed in accordance with the terms of the Contract
Documents. The Final Payment shall include the remaining balance of the Guaranteed
Maximum Price, adjusted for shared savings of the Contractor’s Contingency Fund, and
any retention from Progress Payments previously withheld by the District.

9.4.2 Conditions Precedent to Disbursement of Final Payment. Neither Final
Payment nor any remaining GMP shall become due until the Contractor submits to the
District each and all of the following, the submittal of which are conditions precedent to
the District's obligation to disburse the Final Payment: (i) to the extent of Progress
Payments received by the Contractor under prior Applications for Progress Payment, the
Contractor shall provide an affidavit or certification by the Contractor that payrolls, bills
for materials and other indebtedness incurred in connection with the Work for which the
District or the District's property may or might be responsible or encumbered have been
paid or otherwise satisfied; (ii) a certificate evidencing that insurance required by the
Contract Documents to remain in force after the Contractor's receipt of Final Payment is
currently in effect; (iii) a written statement that the Contractor knows of no substantial
reason that the insurance will not be renewable to cover any period following Final
Payment as required by the Contract Documents; (iv) consent of the Surety on the Labor
and Material Payment Bond and Performance Bond, to Final Payment if required; (v)
duly completed and executed forms of Conditional or Unconditional Waivers and
Releases of rights upon Final Payment of the Contractor, Subcontractors of any tier and
Material Suppliers in accordance with California Civil Code §3262, with each of the
same stating that there are, or will be, no claims for additional compensation after
disbursement of the Final Payment; (vi) Operations and Maintenance manuals and
separate warranties provided by any manufacturer or distributor of any materials or
equipment incorporated into the Work; (vii) the Record Drawings; (viii) the form of
Guarantee included in the Contract Documents duly executed by an authorized
representative of the Contractor; (ix) any and all other items or documents required by the
Contract Documents to be delivered to the District upon completion of the Work; (x) full
accounting of the Contractor’s Contingency Fund balance and calculation of shared

11/1/2010 CONSTRUCTION PROVISIONS
Physical Sciences & Engineering Center Page 62



FooTHILL-DE ANzA COMMUNITY COLLEGE DISTRICT

savings; and (y) if required by the District, such other data establishing payment or
satisfaction of obligations such as receipts, releases and waivers of liens, stop notices,
claims, security interest or encumbrances arising out of the Contract to the extent and in
such form as may be required by the District.

9.43 Disbursement of Final Payment. Provided that the District is then in receipt of
all documents and other items in Article 9.4.2 above as conditions precedent to the
District’s obligation to disburse Final Payment, not later than sixty (60) days following
Final Acceptance the District shall disburse the Final Payment to the Contractor.
Pursuant to California Public Contract Code §7107, if there is any dispute between the
District and the Contractor at the time that disbursement of the Final Payment is due, the
District may withhold from disbursement of the Final Payment an amount not to exceed
one hundred fifty percent (150%) of the amount in dispute.

9.44 Waiver of Claims. The Contractor's acceptance of the Final Payment is a
waiver and release by the Contractor of any and all claims against the District for
compensation or otherwise in connection with the Contractor's performance of the
Contract.

9.4.5 Claims Asserted After Final Payment. Any lien, stop notice or other claim
filed or asserted after the Contractor's acceptance of the Final Payment by any
Subcontractor, of any tier, laborer, Material Supplier or others in connection with or for
Work performed under the Contract Documents shall be the sole and exclusive
responsibility of the Contractor who further agrees to indemnify, defend and hold
harmless the District and its officers, agents, representatives and employees from and
against any claims, demands or judgments arising or associated therewith, including
without limitation attorneys fees incurred by the District in connection therewith. In the
event any lien, stop notice or other claim of any Subcontractor, Laborer, Material
Supplier or others performing Work under the Contract Documents remain unsatisfied
after Final Payment is made, Contractor shall refund to District all monies that the
District may pay or be compelled to pay in discharging any lien, stop notice or other
claim,. including, without limitation all costs and reasonable attorneys fees incurred by
District in connection therewith.

9.5 Withholding of Payments. The District may withhold any Progress Payment or the
Final Payment, in whole or in part, to the extent it may deem advisable to protect the District on
account of: (i) defective Work or Work not in conformity with the requirements of the Contract
Documents which is not remedied; (ii) failure of the Contractor to make payments when due
Subcontractors or Material Suppliers for materials or labor; (iii) claims filed or reasonable
evidence of the probable filing of claims by Subcontractors, laborers, Material Suppliers, or
others performing any portion of the Work under the Contract Documents for which the District
may be liable or responsible including, without limitation, Stop Notice Claims filed with the
District pursuant to California Civil Code §3179 et seq.; (iv) a reasonable doubt that the Work
can be completed for the then unpaid balance of the GMP; (v) tax demands filed in accordance
with California Government Code §12419.4; (vi) other claims, penaltics and/or forfeitures for
which the District is required or authorized to retain funds otherwise due the Contractor; (vii) any
amounts due from the Contractor to the District under the terms of the Contract Documents,
including but not limited to assessed liquidated damages in delay of completion; or (viii) the
Contractor's failure to perform any of its obligations under the Contract Documents or its default
under the Contract Documents or its failure to maintain adequate progress of the Work. In
addition to the foregoing, the District shall not be obligated to process any Application for
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Progress Payment or Final Payment, nor shall Contractor be entitled to any Progress Payment or
Final Payment so long as any lawful or proper direction concerning the Work or the performance
thereof or any portion thercof, given by the District, the District's Inspector, the Program
Manager, the Architect or any public authority having jurisdiction over the Work, or any portion
thereof, shall not be fully and completely complied with by the Contractor. When the District is
reasonably satisfied that the Contractor has remedied any such deficiency, payment shall be made
of the amount withheld.

9.6 Payments to Subcontractors. The Contractor shall pay all Subcontractors for and on
account of Work of the Contract performed by such Subcontractors in accordance with the terms
of their respective subcontracts and as provided for pursuant to California Public Contract Code
§10262, the provisions of which are deemed incorporated herein by this reference. In the event of
the Contractor's failure to make payment to Subcontractors in conformity with California Public
Contract Code §10262, the provisions of California Public Contract Code §10253 shall apply; by
this reference, the provisions of California Public Contract Code §10253 are incorporated herein
in its entirety, except that the references in said Section 10253 to "the director" shall be deemed to
refer to the District.

ARTICLE 10: CHANGES

10.1  Changes in the Work. The District, at any time, by Construction Change Directive or
Change Order, may make Changes within the general scope of the Work under the Contract
Documents or issue additional instructions, require additional Work or direct deletion of Work.
The Contractor shall not proceed with any Change involving an increase or decrease in the GMP
or the Contract Time without prior written authorization from the District and governmental
agencies with jurisdiction over the Work or the Change, including without limitation, DSA. The
foregoing notwithstanding, the Contractor shall promptly commence and diligently complete any
authorized Change to the Work; the Contractor shall not be relieved or excused from its prompt
commencement and diligent completion of any authorized Change by virtue of the absence or
inability of the Contractor and the District to agree upon the extent of any adjustment to the
Contract Time or the GMP on account of such Change. The issuance of a Change Order pursuant
to this Article 10 in connection with any Change authorized by the District under this Article 10.1
shall not be deemed a condition precedent 1o Contractor's obligation to promptly commence and
diligently complete an authorized Change. The District's right to make Changes shall not
invalidate the Contract nor relieve the Contractor of any liability or other obligations under the
Contract Documents. Any requirement of notice of Changes in the scope of Work to the Surety
shall be the responsibility of the Contractor. Changes to the Work depicted or described in the
Drawings or the Specifications shall be subject to DSA approval. The District may make
Changes to bring the Work or the Project into compliance with environmental requirements or
standards established by state or federal statutes and regulations enacted after award of the
Contract.

10.2  Contractor Submittal of Data. Within ten (10) days after receipt of a Proposal Request
directing a Change in the Work, the Contractor shall submit to the Program Manager a detailed
written statement setting forth the general nature of the Change, the amount of any adjustment to
the GMP on account thercof, properly itemized and supported by sufficient substantiating data to
permit evaluation in the opinion of the Program Manager or the Architect of the same, and the
extent of adjustment of the Contract Time, if any, required by such Change. No claim or
adjustment to the GMP or the Contract Time shall be allowed if not asserted by the Contractor in

11/1/2010 CONSTRUCTION PROVISIONS
Physical Sciences & Engineering Center Page 64



FooTHILL-DE ANzA COMMUNITY COLLEGE DISTRICT

strict conformity herewith or if asserted after Final Payment is made under the Contract
Documents.

10.3  Adjustment to GMP and Contract Time on Account of Changes to the Work.

10.3.1 Adjustment to GMP. Adjustments to the GMP due to Changes in the Work
shall be determined by application of one of the following methods, in the following
order of priority:

10.3.1.1 Mutual Agreement. By negotiation and mutual agreement, on a lump
sum basis, between the District, Program Manager and the Contractor on the
basis of the estimate of the actual and direct increase or decrease in costs on
account of the Change. Upon request of the District, Program Manager or the
Architect, the Contractor shall provide a detailed estimate of increase or decrease
in costs directly associated with performance of the Change along with cost
breakdowns of the components of the Change and supporting data and
documentation. The Contractor's estimate of increase or decrease in costs
pursuant to the foregoing, if requested, shall be in sufficient detail and in such
form as to allow the District, Program Manager and the Architect to review and
assess the completeness and accuracy thercof. The Contractor shall be solely
responsible for any additional costs or additional time arising out of, or related in
any manner to, its failure to provide the estimate of costs within the time
specified in the request of the District, Program Manager or the Architect for
such estimate.

10.3.1.2 Time and Material. The District may elect to direct the Contractor to
proceed with work and perform on a time and material basis. The guidelines
established in 10.3.2 shall be the basis of that submitted. Time and material slips
shall be submitted and signed by the Program Manager on the same day the work
in question is performed. Slips shall be made in duplicate, one copy to be
retained by the Program Manager following that day’s Work, one copy to be
returned to the Contractor. The final copy is to be submitted by the Contractor
with an invoice once the work is complete.

10.3.1.3 Unit Prices. If any item or component of the Work was bid as a Unit
Price Item, adjustment of the GMP for quantity variations of Unit Price Items
will be based upon prices proposed by the Contractor, unless the District
reasonably determines that the price proposed for a Unit Price Item docs not
reasonably reflect marketplace costs, in which event the adjustment of the GMP
will be based upon reasonable cost. Unless otherwise expressly provided, prices
for Unit Price Items are inclusive of all direct, indirect and administration costs
as well as profit.

10.3.1.4 Determination by the District. By the District, whether or not
negotiations are initiated pursuant to Article 10.3.1.1 above, based upon actual
and necessary costs incurred by the Contractor as determined by the District on
the basis of the Contractor's records. In the event that the procedure set forth in
this Article 10.3.1.2 is utilized to determine the extent of adjustment to the GMP
on account of Changes to the Work, promptly upon determining the extent of
adjustment to the GMP, the District shall notify the Contractor in writing of the
same; the Contractor shall bec deemed to have accepted the District's
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determination of the amount of adjustment to the GMP on account of a Change to
the Work unless Contractor shall notify the District, the Program Manager, the
Architect and the District's Inspector, in writing, not more than fifteen (15) days
from the date of the District's written notice, of any objection to the District's
determination.  Failure of the Contractor to timely notify the District, the
Program Manager, the Architect and the District's Inspector of Contractor's
objections to the District's determination of the extent of adjustment to the GMP
shall be decmed Contractor's acceptance of the District's determination and a
waiver of any right or basis of the Contractor to thereafter protest or otherwise
object to the District's determination. Notwithstanding any objection of the
Contractor to the District's determination of the extent of any adjustment to the
GMP pursuant to this Article 10.3.1.2, Contractor shall, pursuant to Article 10.6
below, diligently proceed to perform and complete any such Change.

10.3.2 Basis for Adjustment of GMP & Contractor’s Contingency Fund. If
Changes in the Work require an adjustment of the GMP pursuant to Articles 10.3.1.1,
10.3.1.2 or 10.3.1.4 above, the basis for adjustment of the GMP shall be as stated below.
Charges against the Contractor’s Contingency Fund shall be made as stated below, except
that no adjustment to the GMP will be made.

10.3.2.1 Labor. Contractor shall be compensated for the costs of labor actually
and directly utilized in the performance of the Change. Such labor costs shall be
limited to field labor for which there is a prevailing wage rate classification.
Wage rates for labor shall not exceed the prevailing wage rates in the locality of
the Site and shall be in the labor classification(s) necessary for the performance
of the Change. Use of a labor classification, which would increase labor costs
associated with any Change, shall not be permitted. Labor

costs shall exclude costs incurred by the Contractor in preparing estimate(s) of
the costs of the Change, in the maintenance of records relating to the costs of the
Change, coordination and assembly of materials and information relating to the
Change or performance thereof, or the supervision and other overhead and
Construction Services costs associated with the Change or performance thereof.

10.3.2.2 Materials and Equipment. Contractor shall be compensated for the
costs of materials and equipment necessarily and actually used or consumed in
connection with the performance of Changes. Costs of materials and equipment
may include reasonable costs of transportation from a source closest to the site of
the Work and delivery to the Site. If discounts by Material Suppliers are
available for materials necessarily used in the performance of Changes, they shall
be credited to the District. 1f materials and/or equipment necessarily used in the
performance of Changes are obtained from a supplier or source owned in whole
or in part by the Contractor, compensation therefore shall not exceed the current
wholesale price for such materials or equipment. 1If, in the reasonable opinion of
the District, the costs asscrted by the Contractor for materials and/or cquipment
in connection with any Change is excessive, or if the Contractor fails to provide
satisfactory evidence of the actual costs of such materials and/or equipment from
its supplier or vendor of the same, the costs of such materials and/or equipment
and the District's obligation for payment of the same shall be limited to the then
lowest wholesale price at which similar materials and/or equipment are available
in the quantitics required to perform the Change. The District may elect to
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furnish materials and/or cquipment for Changes to the Work, in which event the
Contractor shall not be compensated for the costs of furnishing such materials
and/or equipment or any mark-up thereon.

10.3.2.3 Construction Equipment. Contractor shall be compensated for the
actual cost of the nccessary and direct use of Construction Equipment in the
performance of Changes to the Work. Use of such Construction Equipment in
the performance of Changes to the Work shall be compensated in increments of
fifteen (15) minutes. Rental time for Construction Equipment moved by its own
power shall include time required to move such Construction Equipment to the
site of the Work from the nearest available rental source of the same. If
Construction Equipment is not moved to the Site by its own power, Contractor
will be compensated for the loading and transportation costs in licu of rental
time. The foregoing notwithstanding, neither moving time or loading and
transportation time shall be allowed if the Construction Equipment is used for
performance of any portion of the Work other than Changes to the Work. Unless
prior approval in writing is obtained by the Contractor from the District's
Inspector, Program Manager and the District, no costs or compensation shall be
allowed for time while Construction Equipment is inoperative, idle or on
standby, for any reason. The Contractor shall not be entitled to an allowance or
any other compensation for Construction Equipment or tools used in the
performance of Changes to the Work where such Construction Equipment or
tools have a replacement value of $500.00 or less. Construction Equipment costs
claimed by the Contractor in connection with the performance of any Change to
the Work shall not exceed rental rates established by distributors or construction
equipment rental agencies in the locality of the Site; any costs asserted which
exceed such rental rates shall not be allowed or paid. Unless otherwise
specifically approved in writing by the Program Manager, the District's Inspector
and the District, the allowable rate for the use of Construction Equipment in
connection with Changes to the Work shall constitute full compensation to the
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary
attachments, repairs or maintenance of any kind, depreciation, storage, insurance,
labor (exclusive of labor costs of the Construction Equipment operator), and all
other costs incurred by the Contractor incidental to the use of such Construction
Equipment.

10.3.2.4 Mark-up on Costs of Changes to the Work & Contractor’s
Contingency Fund. In determining the cost to the District and the extent of
increase to the GMP resulting from a Change adding to the Work, or to
determine the cost to be charged against the Contractor’s Contingency Fund, the
allowance for mark-ups on the costs of the Change for all overhead (including
home office and field overhead), Construction Services costs and profit
associated with the Change shall not exceed Sixteen and one-third percent
(16.33%), regardless of the number of Subcontractors, of any tier, performing
any portion of any Change to the Work. If a Change to the Work reduces the
GMP, no profit, Construction Services or overhead costs shall be paid by the
District to the Contractor for the reduced or deleted Work. In such event, the
adjustment to the GMP shall be the actual cost reduction realized by the reduced
or deleted Work multiplied by the percentage for mark-ups on the cost of a
Change adding to the scope of the Work. Refer to Specification Section 0126 00
for detailed modification procedures.
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10.3.3 Contractor Maintenance of Records. In the cvent that Contractor shall be
directed to perform any Changes to the Work pursuant to Article 10.1 or should the
Contractor encounter conditions which the Contractor, pursuant to Article 10.5, believes
would obligate the District to adjust the GMP and/or the Contract Time, Contractor shall
maintain detailed records on a daily basis. Such records shall include without limitation
hourly records for labor and Construction Equipment and itemized records of materials
and equipment used that day in connection with the performance of any Change to the
Work. In the cvent that more than one Change to the Work is performed by the
Contractor in a calendar day, Contractor shall maintain separate records of labor,
Construction Equipment, materials and equipment for each such Change. In the event
that any Subcontractor, of any ticr, shall provide or perform any portion of any Change to
the Work, Contractor shall require that each such Subcontractor maintain records in
accordance with this Article. Each daily record maintained hercunder shall be signed by
Contractor's Superintendent or Contractor's authorized representative; such signature
shall be deemed Contractor's representation and warranty that all information contained
therein is true, accurate, complete and relate only to the Change referenced therein. All
records maintained by a Subcontractor, of any tier, relating to the costs of a Change to the
Work shall be signed by such Subcontractor's authorized representative  or
Superintendent. All records maintained hereunder shall be subject to inspection, review
and/or reproduction by the District, the Program Manager, the Architect or the District's
Inspector upon request. In the event that Contractor shall fail or refuse, for any reason, to
maintain or make available for inspection, review and/or reproduction such records and
the adjustment to the GMP on account of any Change to the Work 1s determined pursuant
to this Article, the District's reasonable good faith determination of the extent of
adjustment to the GMP on account of such Change shall be final, conclusive, dispositive
and binding upon Contractor. Contractor's obligation to maintain records hereunder is in
addition to, and not in licu of, any other Contractor obligation under the Contract
Documents with respect to Changes to the Work. These records are to be verified by the
Program Manager on a daily basis in order to qualify as reimbursable. Records not
verified by the Program Manager on a daily basis will not qualify as reimbursable.

10.3.4 Adjustment to Contract Time. In the event of any Change(s) to the Work
pursuant o this Article 10, the Contract Time shall be extended or reduced by Change
Order, as determined by the Program Manager and District, for a period of time
commensurate with the time reasonably necessary to perform such Change. In the event
that any Change shall require an extension of the Contract Time or any Milestone Date,
the Contractor shall not be subject to Liquidated Damages for such period of time.

10.3.5 Addition or Deletion of Alternate Bid Item(s). If development of the
Guaranteed Maximum Price for the Work included proposal(s) for Alternate Bid Item(s),
the District may elect, pursuant to this Article 10, to add any such Alternate Bid Item(s) if
the same did not form a basis of the GMP, or delete any such Alternate Bid Item(s) if the
same formed a basis of the GMP. If the District elects to add or delete any such Alternate
Bid Item(s), the cost or credit for such Alternate Bid Item(s) shall be as determined at the
time they were considered as a part of the GMP but not included in the GMP.

10.4  Change Orders. If the District approves of a Change, a written Change Order prepared
by the Contractor shall be forwarded to the Program Manager and Architect describing the
Change and setting forth the adjustment to the Contract Time and the GMP, if any, on account of
such Change. All Change Orders shall be in full payment and final settlement of all claims for
direct, indirect and consequential costs, including without limitation, costs of delays or impacts
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related to, or arising out of, items covered and affected by the Change Order, as well as any
adjustments to the Contract Time. Any claim or item relating to any Change incorporated into a
Change Order not presented by the Contractor for inclusion in the Change Order shall be deemed
waived. Unless otherwise expressly provided for in the Contract Documents or in the Change
Order, any Change Order issucd hereunder shall be binding upon the District only upon action of
the District's Board of Trustees approving and ratifying such Change Order.

10.5 Contractor Notice of Changes. If the Contractor should claim that any instruction,
request, sketch, the Drawings, the Specifications, action, condition, omission, default, or other
situation obligates the District to increase the GMP or to extend the Contract Time, the
Contractor shall notify the District's Inspector, the Program Manager and the Architect, in
writing, of such claim within ten (10) days from the date of its actual or constructive notice and
prior to implementation of such work, of the factual basis supporting the same. The District shall
consider any such claim of the Contractor only if sufficient supporting documentation is
submitted with the Contractor's notice to the District's Inspector, the Program Manager and the
Architect. Time is of the essence in Contractor's written notice pursuant to the preceding
sentence so that the District can promptly investigate and consider alternative measures to address
such instruction, request, Drawings, Specifications, action, condition, omission, default or other
situation. Accordingly, Contractor acknowledges that its failure, for any reason, to give written
notice (with sufficient supporting documentation to permit the District's review and cvaluation)
within ten (10) days of its actual or constructive knowledge of any instruction, request, Drawings,
Specifications, action, condition, omission, default or other situation for which the Contractor
believes there should an adjustment of the Contract Time or the GMP shall be deemed
Contractor's waiver, release, discharge and relinquishment of any right to assert or claim any
entitlement to an adjustment of the Contract Time or the GMP on account of any such instruction,
request, Drawings, Specifications, action, condition, omission, default or other situation. In the
event that the District determines that the GMP or the Contract Time are subject to adjustment
based upon the events, circumstances and supporting documentation submitted with the
Contractor's written notice under this Article 10.5, any such adjustment shall be determined in
accordance with the provisions of Articles 10.3.1 and 10.3.2.

10.6  Disputed Changes. In the event of any dispute or disagreement between the Contractor
and the District, the Program Manager or the Architect regarding the characterization of any item
as a Change to the Work or as to the appropriate adjustment of the GMP or the Contract Time on
account thercof, the Contractor shall promptly proceed with the performance of such item of the
Work, subject to a subsequent resolution of such dispute or disagreement in accordance with the
terms of the Contract Documents. The Contractor's failure or refusal to so proceed with such
Work may be deemed to be Contractor's default of a material obligation of the Contractor under
the Contract Documents.

10.7 Emergencies. In an emergency affecting the safety of life, or of the Work, or of
property, the Contractor, without special instruction or prior authorization from the District, the
Program Manager or the Architect, is permitted to act at its discretion to prevent such threatened
loss or injury. Any compensation claimed by the Contractor on account of such emergency work
shall be submitted and determined in accordance with this Article 10.

10.8  Minor Changes in the Work. The Architect may order minor Changes in the Work not
involving an adjustment in the GMP or the Contract Time and not inconsistent with the intent of
the Contract Documents. Such Changes shall be effected by Architect’s Supplemental
Instructions (ASI) and shall be binding on the District and the Contractor. The Contractor shall
carry out such orders promptly.

11/1/2010 CONSTRUCTION PROVISIONS
Physical Sciences & Engineering Center Page 69



FooTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

109  Unauthorized Changes. Any Work beyond the lines and grades shown on the Contract
Documents, or any cxtra Work performed or provided by the Contractor without notice to the
Architect and the District’s Inspector in the manner and within the time set forth in Article 10.5
shall be considered unauthorized and at the sole expense of the Contractor. Work so done will
not be measured or paid for, no extension to the Contract Time will be granted on account thereof
and any such Work may be ordered removed at the Contractor's sole cost and expensc. The
failure of the District to direct or order removal of such Work shall not constitute acceptance or
approval of such Work nor relieve the Contractor from any liability on account thereof.

ARTICLE 11: SEPARATE CONTRACTORS

11.1  District's Right to Award Separate Contracts. The District reserves the right to
perform construction or operations related to the Project with the District's own forces or to award
separate contracts in connection with other portions of the Project or other construction or
operations at or about the Site. Award of a separatc contract or work performed by the District’s
own forces shall not be considered as a delay or reason for extra work claims.

112  District's Coordination of Separate Contractors. The Contractor shall assist the
District in coordination of the activities of the District's own forces and of cach separate
contractor with the Work of the Contractor. The Contractor shall participate with other separate
contractors and the District in reviewing their respective Construction Schedules when directed to
do so. The Contractor shall make any revisions to the Approved Construction Schedule for the
Work hereunder deemed necessary after a joint review and mutual agreement. The Construction
Schedules shall then constitute the Construction Schedules to be used by the Contractor, separate
contractors and the District until subsequently revised.

113  Mutual Responsibility. The Contractor shall afford the District and separate contractors
reasonable opportunity for storage of their materials and equipment and performance of their
activities at the Site and shall connect and coordinate the Contractor's Work, construction and
operations with theirs as required by the Contract Documents.

114  Discrepancies or Defects. If part of the Contractor's Work depends for proper execution
or results upon construction or operations by the District or a separate contractor, the Contractor
shall, prior to procecding with that portion of the Work, promptly report to the Architect, the
Program Manager and the District's Inspector any apparent discrepancies or defects in such other
construction that would render it unsuitable for such proper execution and results. Failure of the
Contractor to so report shall constitute an acknowledgment that the District's or scparate
contractors' completed or partially completed construction is fit and proper to receive the
Contractor's Work, except as to defects not then discoverable by the Contractor's reasonable
diligence.

ARTICLE 12: TESTS AND INSPECTIONS
12.1 Tests; Inspections; Observations.
12.1.1 Contractor's Notice. If the Contract Documents, laws, ordinances or any public

authority with jurisdiction over the Work requires the Work, or any portion thereof, to be
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12.2

specially tested, inspected or approved, the Contractor shall give the Architect, the
Program Manager and the District's Inspector written notice of the readiness of such
Work for observation, testing or inspection at least three (3) working days prior to the
time for the conducting of such test, inspection or observation. If inspection, testing or
observation is by authority other than the District, the Contractor shall inform the
District's Inspector and the Program Manager not less than three (3) working days prior
to the date fixed for such inspection, test or observation. The Contractor shall not cover
up any portion of the Work subject to tests, inspections or observations prior to the
completion and satisfaction of the requirements of such test, inspection or observation.
In the event that any portion of the Work subject to tests, inspection or approval shall be
covered up by Contractor prior to completion and satisfaction of the requirements of such
tests, inspection or approval, Contractor shall be responsible for the uncovering of such
portion of the Work as is necessary for performing such tests, inspection or approval
without adjustment of the GMP or the Contract Time on account thereof. Special
Inspection, as required, shall conform to Scction 4-333(c), Title 24 of the California Code
of Regulations.

12.1.2 Cost of Tests and Inspections. Costs for tests and inspection of materials
required by code or needed to confirm that the Work is in compliance with the Contract
Documents shall be paid by the District as provided for herein. If such tests, inspections
or approvals reveal any failure of the Work to comply with the requirements of the
Contract Documents, the District may back charge the Contractor for all costs made
necessary by such failures, including without limitation, the costs of corrections, repeat
tests, inspections or approvals and the costs of the Architect's services or its consultants
in connection therewith. If work requiring testing or inspection is performed by the
Contractor during Saturdays, Sundays or holidays for the sole benefit of the Contractor,
the District may back charge the Contractor for the premium cost of testing and
inspection services. If the contractor or its supplier or subcontractor, of any tier, is
performing inefficiently or performing at multiple locations, the District may back charge
the Contractor for extraordinary costs incurred.

12.1.3 Testing/Inspection Laboratory. The District shall select duly qualified
person(s) or testing laboratory(ies) to conduct the tests and inspections to be paid for by
the District and required by the Contract Documents. All such tests and inspections shall
be in conformity with Title 24 of the California Code of Regulations. Where inspection
or testing is to be conducted by an independent laboratory or testing agency, materials or
samples thereof shall be sclected by the laboratory, testing agency, the District's
Inspector, the Program Manager or the Architect and not by the Contractor.

Delivery of Certificates. Required certificates of testing, inspection or approval shall,

unless otherwise required by the Contract Documents, be secured by the Contractor and promptly
delivered to the Architect and copied to the Program Manager and District’s Inspector.

12.3

Timeliness of Tests, Inspections and Approvals. Tests or inspections required and

conducted pursuant to the Contract Documents shall be made or arranged by Contractor to avoid
delay in the progress of the Work.
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ARTICLE 13: UNCOVERING AND CORRECTION OF WORK
13.1 Inspection of the Work.

13.1.1 Access to the Work. All Work and all materials and equipment forming a part
of the Work or incorporated into the Work are subject to inspection by the District, the
Program Manager, the Architect and the District's Inspector for conformity with the
Contract Documents. The Contractor shall, at its cost and without adjustment to the
GMP or the Contract Time, furnish any facilities necessary for sufficient and safe access
to the Work for purposes of inspection by the District, the Program Manager, the
Architect, the District's Inspector, DSA or any other public or quasi-public authority with
jurisdiction over the Work or any portion thereof.

13.1.2 Limitations Upon Inspections. Inspections, tests, measurements, or other acts
of the Architect and the District's Inspector hereunder are for the sole purpose of assisting
them in determining that the Work, materials, equipment, progress of the Work, and
quantities gencrally comply and conform with the requirements of the Contract
Documents. These acts or functions shall not relieve the Contractor from performing the
Work in full compliance with the Contract Documents. No inspection by the Architect or
the District's Inspector shall constitute or imply acceptance of Work inspected.
Inspection of the Work hereunder is in addition to, and not in lieu of, any other testing,
inspections or approvals of the Work required under the Contract Documents.

132 Uncovering of Work. If any portion of the Work is covered contrary to the request of
the Architect, the Program Manager, the District's Inspector, any authority having jurisdiction or
the requirements of the Contract Documents, it must, if required by the Architect or the District's
Inspector, be uncovered for observation by the Architect and the District's Inspector and be
replaced at the Contractor's expense without adjustment of the Contract Time or the GMP.

133 Rejection of Work. Prior to the District's Final Acceptance of the Work, any Work or
materials or equipment forming a part of the Work or incorporated into the Work which is
defective or not in conformity with the Contract Documents may be rejected by the District, the
Program Manager the Architect or the District's Inspector and the Contractor shall correct such
rejected Work without any adjustment to the GMP or the Contract Time, even if the Work,
materials or equipment have been previously inspected by the Architect or the District's Inspector
or even if they failed to observe the defective or non-conforming Work, materials or equipment.

134  Correction of Work. The Contractor shall promptly correct any portion of the Work
rejected by the District, the Program Manager, the Architect or the District's Inspector for failing
to conform to the requirements of the Contract Documents, or which is determined by them to be
defective, whether observed before or after Substantial Completion and whether or not fabricated,
installed or completed. The Contractor shall bear all costs of correcting such rejected Work,
including additional testing and inspections and compensation for the Architect's services and
expenses made necessary thereby. The Contractor shall bear all costs of correcting destroyed or
damaged construction, whether completed or partially completed, of the District or separate
contractors, caused by the Contractor's correction or removal of Work which is not in accordance
with the requirements of the Contract Documents, or which is defective.

135 Removal of Non-Conforming or Defective Work. The Contractor shall, at its sole cost
and expense, remove from the Site all portions of the Work, which are defective or are not in
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accordance with the requirements of the Contract Documents, which are neither corrected by the
Contractor nor accepted by the District.

13.6  Failure of Contractor to Correct Work. If the Contractor fails to commence to correct
defective or non-conforming Work within 3 days of notice of such condition and promptly
thereafter complete the same within a reasonable time, the District may correct it in accordance
with the Contract Documents. If the Contractor does not proceed with correction of such
defective or non-conforming Work within the time fixed herein, the District may remove it and
store the salvable materials or equipment at the Contractor's expense. If the Contractor does not
pay costs of such removal and storage after written notice, the District may sell such materials or
equipment at auction or at private salc and shall account for the proceeds thereof, after deducting
costs and damages that should have been borne by the Contractor, including without limitation
compensation for the Architect's services, attorneys fees and other expenses made necessary
thereby. If such procecds of sale do not cover costs, which the Contractor should have borne, the
GMP shall be reduced by the deficiency. If payments of the GMP then or thereafter duc the
Contractor are not sufficient to cover such amount, the Contractor and the Surety shall promptly
pay the difference to the District.

13.7  Acceptance of Defective or Non-Conforming Work. The District may, in its sole and
exclusive discretion, clect to accept Work which is defective or which is not in accordance with
the requirements of the Contract Documents, instead of requiring its removal and correction, in
which case the GMP shall be reduced as appropriate and equitable.

ARTICLE 14: WARRANTIES

14.1 Workmanship and Materials. The Contractor warrants to the District that all materials
and equipment furnished under the Contract Documents shall be new, of good quality and of the
most suitable grade and quality for the purpose intended, unless otherwise specified in the
Contract Documents. All Work shall be of acceptable quality, free from faults and defects, within
specified tolerances, and in conformity with the requirements of the Contract Documents. If
required by the Architect, the Program Manager or the District, the Contractor shall furnish
satisfactory evidence as to the kind and quality of materials and equipment incorporated into the
Work. Any Work, or portion thereof not conforming to these requirements, including
substitutions or alternatives not properly approved in accordance with the Contract Documents
may be deemed defective. Where there is an approved substitution of, or alternative to, material
or equipment specified in the Contract Documents, the Contractor warrants to the District that
such installation, construction, material, or equipment will equally perform the function and have
the quality of the originally specified material or equipment. The Contractor expressly warrants
the merchantability, the fitness for use, and quality of all substitute or alternative items in addition
to any warranty given by the manufacturer or supplier of such item.

14.2  Warranty Work. If, within one year after the date of Final Acceptance, or such other
time frame set forth clsewhere in the Contract Documents, any of the Work is found to be
defective or not in accordance with the requirements of the Contract Documents, or otherwise
contrary to the warrantics contained in the Contract Documents, the Contractor shall commence
all necessary corrective action not more than seven (7) days after receipt of a written notice from
the District to do so, and to thereafter diligently complete the same. In the event that Contractor
shall fail or refuse to commence correction of any such item within said seven (7) day period or to
diligently prosecute such corrective actions to completion, the District may, without further notice
to Contractor, cause such corrective Work to be performed and completed. In such event,
Contractor and Contractor's Performance Bond Surety shall be responsible for all costs in
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connection with such corrective Work, including without limitation, general administrative
overhead costs of the District in securing and oversecing such corrective Work. Nothing
contained herein shall be construed to establish a period of limitation with respect to any
obligation of the Contractor under the Contract Documents. The obligations of the Contractor
hereunder shall be in addition to, and not in licu of, any other obligations imposed by any special
guarantee or warranty required by the Contract Documents, guarantees or warranties provided by
any manufacturer of any item or cquipment forming a part of, or incorporated into the Work, or
otherwise recognized, prescribed or imposed by law. Neither the District's Final Acceptance, the
making of Final Payment, any provision in Contract Documents, nor the usc or occupancy of the
Work, in whole or in part, by District shall constitute acceptance of Work not in accordance with
the Contract Documents nor relieve the Contractor or the Contractor's Performance Bond Surety
from liability with respect to any warranties or responsibility for faulty or defective Work or
materials, equipment and workmanship incorporated therein.

143  Guarantee. Upon completion of the Work, Contractor shall execute and deliver to the
District the form of Guarantee included within the Contract Documents. The Contractor's
execution and delivery of the form of Guarantee is an cxpress condition precedent to any
obligation of the District to disburse the Final Payment to the Contractor.

14.4  Survival of Warranties. The provisions of this Article 14 shall survive the Contractor's
completion of Work under the Contract Documents, the District's Final Acceptance or the
termination of the Contract.

ARTICLE 15: SUSPENSION OF WORK

15.1 District's Right to Suspend Work. The District may, without cause, and without
invalidating or terminating the Contract, order the Contractor, in writing, to suspend, delay or
interrupt the Work in whole or in part for such period of time as the District may determine. The
Contractor shall resume and complete the Work suspended by the District in accordance with the
District's directive, whether issued at the time of the directive suspending the Work or subsequent
thereto.

152 Adjustments to GMP and Contract Time. In the event the District shall order
suspension of the Work, an adjustment shall be made to the GMP for increases in the direct cost
of performance of the Work of the Contract Documents, actually caused by suspension, delay or
interruption ordered by the District; provided however that no adjustment of the GMP shall be
made to the extent: (i) that performance is, was or would have been so suspended, delayed or
interrupted by another cause for which the Contractor is responsible under the Contract
Documents; or (ii) that an equitable adjustment is made or denied under another provision of the
Contract Documents. The foregoing notwithstanding, any such adjustment of the GMP shall not
include any adjustment to increase the Contractor's overhead, general administrative costs or
profit, all of which will remain as reflected in the Cost Breakdown submitted by the Contractor
pursuant to the Contract Documents. In the event of the District's suspension of the Work, the
Contract Time shall be equitably adjusted.
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ARTICLE 16: TERMINATION

16.1

11/1/2010

Termination for Cause.

16.1.1 District's Right to Terminate. The District may terminate the Contract upon
the occurrence of any one or more of the following events of the Contractor's default: (i)
if the Contractor refuses or fails to prosecute the Work with diligence as will insure
Substantial Completion of the Work within the Contract Time, or if the Contractor fails
to substantially Complete the Work within the Contract Time; (ii) if the Contractor
becomes bankrupt or insolvent, or makes a general assignment for the benefit of
creditors, or if the Contractor or a third party files a petition to reorganize or for
protection under any bankruptcy or similar laws, or if a trustee or receiver is appointed
for the Contractor or for any of the Contractor's property on account of the Contractor's
insolvency, and the Contractor or its successor in interest does not provide adequate
assurance of future performance in accordance with the Contract Documents within 10
days of receipt of a request for such assurance from the District; (iii) if the Contractor
repeatedly fails to supply sufficient skilled workmen or suitable materials or equipment;
(iv) if the Contractor repeatedly fails to make prompt payments to any Subcontractor, of
any tier, or Material Suppliers or others for labor, materials or equipment; (v) if the
Contractor disregards laws, ordinances, rules, codes, regulations, orders applicable to the
Work or similar requirements of any public entity having jurisdiction over the Work; (iv)
if the Contractor disregards proper directives of the Architect, the District's Inspector or
District under the Contract Documents; (vii) if the Contractor performs Work which
deviates from the Contract Documents and neglects or refuses to correct such Work; or
(viii) if the Contractor otherwise violates in any material way any provisions or
requirements of the Contract Documents; or (ix) if the Contractor made any material
misrepresentations in its response to the Request for Proposal that would have resulted in
the Contractor not being sclected. Once the District determines that sufficient cause
exists to justify the action, the District may terminate the Contract without prejudice to
any other right or remedy the District may have, after giving the Contractor and the
Surety at least seven (7) days advance written notice of the effective date of termination.
The District shall have the sole discretion to permit the Contractor to remedy the cause
for the termination without waiving the District's right to terminate the Contract, or
otherwise waiving, restricting or limiting any other right or remedy of the District under
the Contract Documents or at law. Should the District discover any material
misrepresentations in the Contractor’s response to the Request for Qualifications or
Request for Proposal that would have resulted in the Contractor not being selected, the
district reserves the right to make a claim for “fraud in the inducement” and seek to
recover all fees paid to the Contractor, in addition to any other false claims/breach of
contract remedies it may seek.

16.1.2 District's Rights Upon Termination. In the event that the Contract is
terminated pursuant to this Article 16.1, the District may take over the Work and
prosecute it to completion, by contract or otherwise, and may exclude the Contractor
from the site. The District may take possession of the Work and of all of the Contractor's
tools, appliances, construction equipment, machinery, materials, and plant which may be
on the site of the Work, and use the same to the full extent they could be used by the
Contractor without liability to the Contractor. In exercising the District’s right to
prosecute the completion of the Work, the District may also take possession of all
materials and cquipment stored at the site of the Work or for which the District has paid
the Contractor but which are stored elsewhere, and finish the Work as the District deems
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expedient. In exercising the District's right to prosccute the completion of the Work, the
District shall have the right to exercise its sole discretion as to the manner, methods, and
reasonableness of the costs of completing the Work and the District shall not be required
to obtain the lowest figure for completion of the Work. In the event that the District takes
bids for remedial Work or completion of the Work, the Contractor shall not be eligible
for the award of such contract(s).

16.1.3 Completion by the Surety. In the cvent that the Contract is terminated pursuant
to this Article 16.1, the District may demand that the Surety take over and complete the
Work. The District may require that in so doing, the Surety not utilize the Contractor in
performing and completing the Work. Upon the failure or refusal of the Surety to take
over and begin completion of the Work within twenty (20) days after demand therefore,
the District may take over the Work and prosecute it to completion as provided for above.

16.1.4 Assignment and Assumption of Subcontracts. The District shall, in its sole
and exclusive discretion, have the option of requiring any Subcontractor or Material
Supplier to perform in accordance with its Subcontract or Purchase Order with the
Contractor and assign the Subcontract or Purchase Order to the District or such other
person or entity selected by the District to completc the Work.

16.1.5 Costs of Completion. In the event of termination under this Article 16.1, the
Contractor shall not be entitled to receive any further payment of the GMP until the Work
is completed. If the unpaid balance of the GMP as of the date of termination exceeds the
District's direct and indirect costs and expenses for completing the Work, including
without limitation, attorneys' fees and compensation for additional professional and
consultant services, such excess shall be used to pay the Contractor for the cost of the
Work performed prior to the effective date of termination with a reasonable allowance for
overhead and profit. If the District's costs and expenses to complete the Work exceed the
unpaid GMP, the Contractor and/or the Surety shall pay the difference to the District.

16.1.6 Contractor Responsibility for Damages. The Contractor and the Surety shall
be liable for all damage sustained by the District resulting from, in any manner, the
termination of Contract under this Article 16.1, including without limitation, attorneys'
fees, and for all costs necessary for repair and completion of the Work over and beyond
the GMP.

16.1.7 Conversion to Termination for Convenience. In the event the Contract is
terminated under this Article 16.1, and it is determined, for any reason, that the
Contractor was not in default under the provisions hereof, the termination shall be
deemed a Termination for Convenience of the District and thereupon, the rights and
obligations of the District and the Contractor shall be determined in accordance with
Article 16.2 hereof.

16.1.8 District's Rights Cumulative. In the event the Contract is terminated pursuant
to this Article 16.1, the termination shall not affect or limit any rights or remedies of the
District against the Contractor or the Surety. The rights and remedies of the District
under this Article 16.1 are in addition to, and not in lieu of, any other rights and remedies
provided by law or otherwise under the Contract Documents. Any retention or payment
of monies to the Contractor by the District shall not be deemed to release the Contractor
or the Surety from any liability hereunder.
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16.2 - Termination for Convenience of the District. The District may at any time, in its sole
and exclusive discretion, by written notice to the Contractor, terminate the Contract in whole or in
part when it is in the interest of, or for the convenience of, the District. In such case, the
Contractor shall be entitled to payment for: (i) Work actually performed and in place as of the
effective date of such termination for convenience of the District, with a reasonable allowance for
profit and overhead on such Work, and (ii) reasonable termination expenses for reasonable
protection of Work in place and suitable storage and protection of materials and equipment
delivered to the site of the Work but not yet incorporated into the Work, provided that such
payments exclusive of termination expenses shall not exceed the total GMP as reduced by
payments previously made to the Contractor and as further reduced by the value of the Work as
not yet completed. The Contractor shall not be entitled to profit and overhcad on Work which
was not performed as of the effective date of the termination for convenience of the District nor
shall Contractor be entitled to damages for profit it may have carned on other jobs. The District
may, in its sole discretion, elect to have subcontracts assigned pursuant to Article 16.1.4 above
after exercising the right hereunder to terminate for the District’s convenience.

16.3  Disputes; Continuation of Work. Notwithstanding any claim, dispute or other
disagreement between the District and the Contractor regarding performance under the Contract
Documents, the scope of Work thercunder, or any other matter arising out of or related to, in any
manner, the Contract Documents, the Contractor shall proceed diligently with performance of the
Work in accordance with the District's written direction, pending any final determination or
decision regarding any such claim, dispute or disagreement.

16.4  Dispute Resolution; Arbitration.

16.4.1 Claims Under $375,000.00. Claims between the District and the Contractor of
$375,000.00 or less shall be resolved in accordance with the procedures established in
Part 3, Chapter 1, Article 1.5 of the California Public Contract Code, §§20104 et seq.;
provided however that California Public Contract Code §20104.2(a) shall not supersede
the requirements of the Contract Documents with respect to the Contractor's notification
to the District of such claim or extend the time for the giving of such notice as provided
in the Contract Documents. The term "claims" as used herein shall be as defined in
California Public Contract Code §20104(b)(2).

16.4.2 Arbitration. Except as provided in Article 17.11.1, any other claims, disputes,
disagreements or other matters in controversy between the District and the Contractor
arising out of, or related, in any manner, to the Contract Documents, or the interpretation,
clarification or enforcement thereof shall be resolved by arbitration conducted in
accordance with the Construction Industry Arbitration Rules of the American Arbitration
Association ("AAA") in cffect as of the date that a Demand for Arbitration is filed,
except as expressly modified herein. The locale for any arbitration commenced
hereunder shall be the regional office of the AAA closest to the Site.  The award
rendered by the Arbitrator(s) shall be final and binding upon the District and the
Contractor. In connection with any arbitration proceeding commenced hereunder, the
discovery rights and procedures provided for in California Code of Civil Procedure
§1283.05 shall be applicable, and the same shall be deemed incorporated herein by this
reference. A Demand for Arbitration shall be filed and served within a reasonable time
after the occurrence of the claim, dispute or other disagreement giving rise to the Demand
for Arbitration, but in no event shall a Demand for Arbitration be filed or served after the
date when the institution of legal or equitable proceedings based upon such claim, dispute
or other disagreement would be barred by the applicable statute of limitations. In the
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event more than one Demand for Arbitration is made by cither the District or the
Contractor, all such controversics shall be consolidated into a single arbitration
proceeding, unless otherwise agreed to by the District and the Contractor. The
Contractor's Surety, a Subcontractor or Material Supplicr to the Contractor and other
third parties may be permitted to join in and be bound by an arbitration commenced
hereunder if required by the terms of their respective agreements with the Contractor,
except to the extent that such joinder would unduly delay or complicate the expeditious
resolution of the claim, dispute or other disagrcement between the District and the
Contractor, in which case an appropriatc severance order shall be issucd by the
Arbitrator(s). The expenses and fees of the Arbitrator(s) shall be divided equally among
the parties to the arbitration. Each party to any arbitration commenced hereunder shall be
responsible for and shall bear its own attorneys' fees, witness fees and other cost and
expense incurred in connection with such arbitration. The forcgoing notwithstanding, the
Arbitrator(s) may award arbitration costs, including Arbitrators' fees but excluding
attorneys' fecs, to the prevailing party. The confirmation, enforcement, vacation or
correction of an arbitration award rendered hereunder shall be the Superior Court of the
State of California for the county in which the Site is situated. The substantive and
procedural rules for such post-award proceedings shall be as set forth in California Code
of Civil Procedure §§1285 ct seq.

16.5 Capitalized Terms. Except as otherwise expressly provided, capitalized terms used in
the Contract Documents shall have the meaning and definition for such term as set forth in the
Contract Documents.

16.6  Provisions Required by Law Deemed Inserted. Each and every provision of law and
clause required by law to be inserted in the Contract Documents is deemed to be inserted herein
and the Contract Documents shall be read and enforced as though such provision or clause are
included herein, and if through mistake, or otherwise, any such provision or clause is not inserted
or if not correctly inserted, then upon application of either party, the Contract Documents shall
forthwith be physically amended to make such insertion or correction.

16.7  Days. Unless otherwise expressly stated, references to "days" in the Contract Documents
shall be deemed to be calendar days.

ARTICLE 17: MISCELLANEOUS

17.1  Governing Law. This Contract shall be governed by and interpreted in accordance with
the laws of the State of California.

17.2  Marginal Headings; Interpretation. The titles of the various Articles of these
Construction Provisions and elsewhere in the Contract Documents are used for convenience of
reference only and are not intended to, and shall in no way, enlarge or diminish the rights or
obligations of the District or the Contractor and shall have no effect upon the construction or
interpretation of the Contract Documents. The Contract Documents shall be construed as a whole
in accordance with their fair meaning and not strictly for or against the District or the Contractor.

17.3  Successors and Assigns. Except as otherwise expressly provided in the Contract
Documents, all terms, conditions and covenants of the Contract Documents shall be binding
upon, and shall inure to the benefit of the District and the Contractor and their respective heirs,
representatives, successors-in-interest and assigns.
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17.4  Cumulative Rights and Remedies; No Waiver. Dutics and obligations imposed by the
Contract Documents and rights and remedies available thereunder shall be in addition to and not
in licu of or otherwise a limitation or restriction of duties, obligations, rights and rcmedies
otherwise imposed or available by law. No action or failure to act by the District shall constitute
a waiver of a right or remedy afforded it under the Contract Documents or at law nor shall such
an action or failure to act constitute approval of or acquiescence in a breach hereunder, cxcept as
may be specifically agreed in writing.

175  Severability. In the cvent any provision of the Contract Documents shall be decmed
illegal, invalid, unenforceable and/or void, by a court or any other governmental agency of
competent jurisdiction, such provision shall be decmed to be severed and deleted from the
Contract Documents, but all remaining provisions hereof, shall in all other respects, continue in
full force and effect.

17.6  No Assignment by Contractor. The Contractor shall not sublet or assign the Contract,
or any portion thercof, or any monies due thereunder, without the express prior written consent
and approval of the District, which approval may be withheld in the sole and exclusive discretion
of the District. The District's approval to such assignment shall be upon such terms and
conditions as determined by the District in its sole and exclusive discretion.

177  Gender and Number. Whenever the context of the Contract Documents so require, the
neuter gender shall include the feminine and masculine, the masculine gender shall include the
feminine and neuter, the singular number shall include the plural and the plural number shall
include the singular.

17.8 Independent Contractor Status. In performing its obligations under the Contract
Documents, the Contractor is an independent contractor to the District and not an agent or
employee of the District.

17.9  Notices. Except as otherwise expressly provided for in the Contract Documents, all
notices which the District or the Contractor may be required, or may desire, to serve on the other,
shall be effective only if delivered by personal delivery or by postage prepaid, First Class
Certified Return Receipt Requested United States Mail, addressed to the District or the Contractor
at their respective address set forth in the Contract Documents, or such other address(es) as cither
the District or the Contractor may designate from time to time by written notice to the other in
conformity with the provisions hereof. In the event of personal delivery, such notices shall be
deemed effective upon delivery, provided that such personal delivery requires a signed receipt by
the recipient acknowledging delivery of the same. In the event of mailed notices, such notice
shall be deemed effective on the third working day after deposit in the mail.

17.10 Attorneys Fees. Except as cxpressly provided for in the Contract Documents, or
authorized by law, neither the District nor the Contractor shall recover from the other any
attorneys fees or other costs associated with or arising out of any legal, administrative or other
proceedings filed or instituted in connection with or arising out of the Contract Documents or the
performance of either the District or the Contractor thereunder.

17.11 Entire Agreement. The Contract Documents contain the entire agreement and
understanding between the District and the Contractor concerning the subject matter hereof, and
supersedes and replaces all prior negotiations, proposed agreements or amendments, whether
written or oral. No amendment or modification to any provision of the Contract Documents shall
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be effective or enforceable except by an agreement in writing executed by the District and the
Contractor.

ARTICLE 18: CLAIMS SUBMISSION

18.1 Procedure. The Contractor may submit a claim concerning a matter properly noticed in
accordance with the requirements of this Contract.

The Contractor shall furnish all claim documentation as specified herein no later than thirty (30)
days afier the event or situation causing the claim has been overcome. Failure by the Contractor
to furnish the required claim documentation within the time set forth above shall constitute
waiver of the Contractor’s right to compensation for such claim.

Contractor shall furnish three (3) certified copies of the requirement claim documentation. The
claim documentation shall be complete when furnished. The evaluation of the Contractor’s claim
will be based upon District project records and the Contractor’s furnished claim documentation.

Claim documentation shall conform to Generally Accepted Accounting Principles and shall be in
the following format:

N —

General Introduction

General Background Discussion

Issues

A.  Index of Issues (listed numerically)

B. For each issue
(1) Background
) Chronology
(3) Contractor’s position (reason for District’s potential liability)
4) Supporting documentation of merit or entitlement
5) Supporting documentation of damages
(6) Begin each issue on a new page

4, All critical path method schedules, both as-planned, monthly updates, schedule
revisions, and as-built along with the computer disks of all schedules related to the
the claim.

5. Productivity exhibits (if appropriate)

6. Summary of Issues and Damages

8]

Supporting documentation of merit for each issue shall be cited by reference, photocopies, or
explanation. Supporting documentation may include, but shall not be limited to, Construction
Services; general requirements; technical specifications; drawings; correspondence; conference
notes; shop drawings and submittals; shop drawing logs; survey books; inspection reports;
delivery schedules; test reports; daily reports; subcontracts; fragmentary CPM schedules or time
impact analyses; photographs; technical reports; requests for information; field instructions; and
all other related records necessary to support the Contractor’s claim.

Supporting documentation of damages for cach issuc shall be cited, photocopied, or explained.
Supporting documentation may include, but shall not be limited to, any or all documents related
to the preparation and submission of the bid; certified, detailed labor records including labor
distribution reports; material and equipment procurement records; construction equipment
ownership cost records or rental records; subcontractor or vendor files and cost records; general
cost records; purchase orders; invoices; project as-planned and as-built cost records; general
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ledger records; variance rcports; accounting adjustment records; and any other accounting
materials necessary to support the Contractor’s claim.

Each copy of the claim documentation shall be certified by a responsible officer of the Contractor
in accordance with the requirements of these Contract Documents.

Should the Contractor be unable to support any part of the claim and it is determined that such
inability is attributable to falsity of such certification or misrepresentation of fact or fraud on the
part of the Contractor, the Contractor shall be liable to the District as provided for under
California Government Code Section 12650 et. seq.

18.2 California False Claims Act Compliance. Claims submitted by the Contractor shall be
accompanied by a notarized certificate containing the following language:

Under the penalty of law for perjury or falsification and with specific reference to the California
False Claims Act, Government Code Section 12650 et. seq., the undersigned,
~ (Name)

S (Title)

(Company)
hereby certifies that the claim for the additional compensation and time; if any, made herein for
the work on this Contract is a true statement of the actual Costs incurred and time sought, and is
fully documented and supported under the Contract between the parties.

Dated

Signature

Subscribed and sworn before me this

Notary Public

My Commission Expires

Failure to submit the notarized certificate will be cause for denying the claim.

ARTICLE 19: RECORDS ACCESS

19.1. District’s Right to Audit and Access to Contractor’s Records. The Contractor shall
maintain all books, records, documents, and other evidence directly pertinent to the performance of
the work under this Contract in accordance with generally accepted accounting principles and
practices consistently applied. The Contractor shall also maintain all financial information and data
used by the Contractor in the preparation or support of any cost submission, including the
Contractor’s original bid, required for this Contract, or any Change Order, claim or other request for
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equitable adjustment, and a copy of the cost summary or information submitted to the District. The
District’s representatives shall have access upon twenty-four hours advanced written notice, at all
times during normal business hours, to all such books, records, documents, financial information,
and all other evidence for the purpose of inspection, audit, and copying. The Contractor shall, at no
cost to the District, provide proper facilities for such access, inspection and copying purposes.

The Contractor agrees to make the provisions of this Section applicable to this Contract, and all
Change Orders, claims or other requests for equitable adjustment affecting the Contract time or
price. The Contractor agrees to include the provisions of this Section in all subcontracts and sub-
subcontracts or purchase orders, at any tier, and make this Section applicable to all subcontracts,

at any tier, in excess of $10,000 and to make the provisions of this Section applicable to all
Change Orders, claims, and other requests for equitable adjustment related to project
performance.

Audits conducted under this Section shall be in accordance with generally accepted auditing
standards and established procedures and guidelines of the reviewing or audit agency.

The Contractor agrees to the disclosure of all information and reports resulting from access to
records under the provisions of this Section, to the District and other affected agencics.

Records under the provisions of this Section shall be maintained and made available during the
performance of the work under this Contract until three years past final payment, and until final
settlement of all disputes, claims, or litigation, whichever occurs later. In addition, those records
which relate to any portion of this Contract, to any Change Order, to any dispute, to any
litigation, to the settlement of any claim arising out of such performance, or to the cost or items to
which an audit exception has becn taken, shall be maintained and made available until final
payment or final resolution of such dispute, litigation, claim, or exception, which ever occurs
later.

This Right to Access Section applies to all financial records pertaining to this Contract and all
Change Orders and claims. In addition, this Right of Access applies to all records pertaining to
all contracts, Change Orders and Contract Amendments:

1. To the extent the records pertain directly to Contract performance;
2. If there is any indication that fraud, gross abuse, or corrupt practices may be involved;
3. If the Contract is terminated for default or convenience.

Access to records is not limited to the required retention periods. The authorized representative
of the District shall have access to records at any rcasonable time for as long as the records are
maintained.

[END OF CONSTRUCTION PROVISIONS]
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