FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
Board of Trustees Agenda Item
Board Meeting Date:  March 7, 2011

Title of Item:
Measure C Consent

Background and Analysis:
Aggregate amount of these items is: $447,798

De Anza College (only) —
A) Tohn Plane Construction, Inc. — Change Order #10 — Seminar Building and Multicultural Center -
$17,072
B) John Plane Construction, Inc. — Change Order #11 — Seminar Building and Multicultural Center -
$21,729

C) Newcomb Anderson McCormick, Inc. — Revision #1 for Design Professional Services — Install
Photovoltaic Arrays — Campus Wide (Lots A & B and Kirsch Center) - $29,400

D) The Ratcliff Architects — Revision #9 to Standard Form of Agreement - Mediated Learning
Center - $172,700

Foothill College (onlyj -

E) Calstate Construction — Change Order #2 — PE Lab Space Remodel - $14,675

F) Salas O’Brien — Revision #3 to PO #MC100391 — Utility and Technology Infrastructure
Upgrades - $171,490

(3) Zolman Construction and Development, Inc. — Change Order #3 — Renovation of Language Arts
Classrooms, Buildings 6200, 6300 and 6500 - $47,366

H) Zolman Construction and Development, Inc. — Change Order #11 — Modernization of
Administration Building and General Classrooms — ($42,924)

De Anza College & Foothill College -

1) WRNS Studio, LLP - Revision #1 to PAA FDO01 Design Services Agreement — Elevator
Upgrades Campus Wide - $16,290

Central Services —
None

Charles Allen, Executive Director of Facilities, Operations, and Construction Management, Tom Armstrong,
Director, Bond Program Management, De Anza College, and Art Heinrich, Bond Program Management, Foothili
College, recommends that Measure C consent item(s)s be ratified/approved by the Board of Trustees.

Submitted by:  Charles Allen, Executive Director, Facilities, Operations, & Construction Management

Additional contact pames: Tom Armstrong, Director, Bond Program Management, De Anza College, and Art
Heinrich, Director, Bond Program Management, Foothill College

Is backup provided? Yes




Title: Change Order #10

Vendor: John Plane Construction, Inc.

Agreement Date: March 18, 2010

Campus: De Anza College

Project Number: 205

Project Name: Seminar Building and Multicultural Center

Amount. $17,072

For: Miscellaneous construction change orders at the Seminar Building and

Multicuitural Center.

The total Change Orders to date represent 9.3% against the original
contract amount. Funding is included in the current budget.

Action Requested: Ratification



Prime Contract Change Order I

COMPANIES, EHE,

Date: 2/7/2041 DSA Number ’ 01140262
To Contractor. Project #

John Blane Gonstruction, Ine, Confract Date: aneszoio
100 North Hill Dr,, 8te.42 Contract Number: 004

Brisbane, GA 84005 Change Order Numbar: 010

The Contract is hereby revised by the following ltems:
Change Order #10, February 2, 2011 BOT Meeting

PCO Description Amount
074 MCG: RFt 086, Re-Route Existing Overflow Roof Deains - FC $1,722
085 Adjust Window Slops - OD 31,993
680 Exira Mechanical RF! 175 & 176 -FC $7,584
075 MCG; AS| 826, Dlsplay Case Lighiing - OD $336
076 Seminar: RF1 171, Wiremold o door opener - AD 316
050.1 MCC: Palnt Added Handrails - AD $4,150
o7t Seminar: RF1 #28, Add Soffitto cover conduils ~ AD $318
08 Provida power to rooftop dampers - FC $1,090
[1]:%] Sem: Plumbing Draln Clog - FC 310
058 MCC: Daduct Relnstallellon of Parking Lot Signage - OD $(v28)
The 0rlginal CONMFAGE VBILIE WaB....ccoviecr ettt it s smasrncarsbans bt st s basares $2,706,200
Sum of changes by prior Prime Contracl Change Orders. .....ourmimse P $233,655
The Coniract Value prior 16 this Prime Cortract Change Order Was. ..o $2,039,755
The Conlract Value will be changed by this Prime Contract Change Order [n the amount of e $17,072
The new Contract Vaiua Including this Pme Contract Change Order will DB, 2,066,827
The Contract durgtion will be changed DY s, st 0 Days
The revised Substantial Completion date as of this Prime Conlract Change Order 18...eee 121612010
The Conlrac! documents are hereby amended to include the additional work described above. _The coniractor will furnish ali
labor, material and supervision to complete the work above. The conlractor agrees to retoase the Owner from alt additionat costs,
cost averruns, delay damages, whether known or unknown that ariss out of this change order.
Noll & Tam Archilects & Planners John Plane Construction, Inc. Foothith-Da Anza Community Collage
District
ARCHITECT CONTRACTOR OWNER
720 Helnz Street, #7 100 North Hift Dr., Ste.12 12345 El Monte Road
Berkeley, CA 94710 Brishane, CA 940065 Los Ajlos Hills, CA. 94022
Address . b . Address - ’ Adiress
gy | WAl o4 N WV B ar g i/ f+ % By Charles Allen
& : L
SIGNATURES A £ 7 44 4.7 4 , AN ATURE B SIGNATURE
patE | !! Al DATE N B DATE
J h2a 2
Coliege Approval
._’0 A By: Letha Jeanplerre
Signature

Dater 2/ " [




Title: Change Order #11

Vendor: John Plane Construction, Inc.

Agreement Date: March 18, 2010

Campus: De Anza College

Project Number: 205

Project Name: Seminar Building and Multicultural Center

Amount: $ 21,729

For: Miscellaneous construction change orders at the Seminar Building and

Multicultural Center.

The total Change Orders to date represent 10.1% against the original
contract amount. Funding is included in the current budget.

Action Requested: Ratification



MAAS , Prime Contract Change Order I

Date: 3/7/2011 DSA Number 01-110252

To Contractor; Project #

John Plang Construction, nc. Contract Date: 31872010

100 North Hill Dr,, Ste.12 Contract Number: 004

Brisbane, CA 84005 Change Order Number: 011

The Contract is hereby revised by the following items:

Changs Order #11

PCO PDescription Amount

086 MCC: Landscape Revislons - OD $1,631

084 Exterlor Sign Lattering - OD $581

003 Interior & Exterior Slgnage -- OD $7,247

014 Repiacement Roof Tiles ~ 0D $2.680

030 Saminar MG Cable - AD $5,491

044 RFt 153 - MCC Fur Out Exposed Steel - AD $2,.241

085 MCGC -- Exterlor Paint Color - AD $1,848

The original COMAct VAIUE WaS.... v srsasasstiassssonshesessssssnssses s bssassssssnsnnsssessse $2,708,200

Sum of changes by prior Prime Confract Change Ordars.......iii i $263,338

The Conlract Value prior (o this Prime Contract Change Order was........cic i $2.959,628

The Contract Value will be changed by this Prime Contract Change Order In the amount of.............. $24,729

The new Contract Value including this Prime Contract Change Order Will be...c i $2,981,287

The Contract duration wili be changed BY.....vce i s eesssren 0 bays
12/6/2010

The revised Substantial Completion date as of this Prime Contract Change Order 8.

The Contract documents are hereby amended to include the additional work described above. The contractor will furnish all
labor, materlal and supervision to complele the work abova, The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whather known or unknown that arise out of this change order,

Noli & Tam Architects & Pianners Join Plane Constructlor, Inc. Foothii-Da Anza Communily College
. Disirict

ARCHITECT CONTRACTOR OWNER,

729 Heinz Streat, #7 100 North Hifl Dr., Ste.12 12345 E! Monte Road

Berkeley, CA 94710 Brisbane, CA 94005 Los Altos Hills, CA 94022

Address Address Address

By By BenOrliz & .\ By Charles Allen

SIGNATURE SIGNATURE L. SIGNATURE

DATE pate_z 4 1t L1y DATE

College Approval
By: Letha Jeanplerre

Signature

Date:




Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:

Amount:
For:

Action Requested:

Revision #1 for Design Professional Services

Newcomb Anderson McCormick, Inc.

July 13, 2010

De Anza

251C

install Photovoltaic Arrays — Campus Wide (l.ots A & B and Kirsch
Center)

$29,400

Additional services performed during the procurement phase including:
research and engineering for inclusion of electric vehicle charging
stations, review and inclusion of Divisions 0 and 1 Specifications, and
additional revisions to the RFQ/P package.

The funding for this change is available within the current project budget.

Approval



oothill-D munif lege District

Foothili-DeAnza Community College District Change No. ___1
To Agreement/Purchase Order No. MC110728

CHANGENO. 1 TO AGREEMENT FOR
DESIGN PROFESSIONAL SERVICES Less than $350,000
{short form)

The Agreement is changed only as described herein, All other terms, conditions, and

prices remain unchanged. This Change to the Agreement is entered this gth __ dayof
March , 20,11 , by and between the District, a community college district of

the State of California, hereinafter called “District” and_Newcomb Anderson McCormick, Inc.

hereinafter called “Design Professional.”

NOW, THEREFORE, IT 18 HEREBY AGREED by the parties as follows:

I, Services to be performed by Design Professional. In consideration of the payments
hereinafter set forth, Design Professional shall perform services for District in accordance
with the terms, conditions and specifications set forth in the original Agreement and in the
revised Fxhibit “A” which is attached hereto and by this reference made a part hereof.

2. Payments. In consideration of the services rendered in accordance with all terms, conditions
and specifications set forth herein and in revised Exhibit “A”, District shall make payment
to Design Professional in the manner specified in revised Exhibit “A™.

3. Contract Term, This Agreement shall be in effect only as specified in the revised Exhibit
“A ", The District may terminate this contract at any time for any reason by providing 30
days notice to Design Professional. Termination to be effective on the date specified in the
notice. In the event of termination under this paragraph, Design Professional shall be paid
for all work provided to the date of termination.

4, Other changes. (indicate “none” or describe applicable changes in detail)

None.

'k'ir**ﬁ'k#**r&t**********************'k****t***************ﬂ*'ﬁ************b**'k**************l)age tof3

projpcT 2510 DESIGN Fiky Newcomb Anderson McCormick, Inc,

BREIF DESCRIPTION OF TYPE OF SERVICE Additional. senvdces during procurament phass

Change to Agreement for Design Professional Services

12001108



Foothill-DeAnza Community College Distriet

Foothill-DeAnza Commmunity College District Change No. ___1
To Agreement/Purchase Order No. MC110728

Revised EXHIBIT “A”

Hewsiornb Arciarsan BeComeiek, Ire.

Contract between Foothill-DeAnza Community College District and , hereinafter

called “Design Professional,”

1 Detailed description of the change in services to be performed or work product to be
delivered to District by Design Professional: (reference and attach additional pages, if
necessary)

Additional services during the procurement phase including:
- Review and inclusion of De Anza Divisions 0 & 1 specifications
- Research and engineering for inclusion of Efectric Vehicle charging stations
- Additional revisions to the RFQ/P package '

II. Amount and Method of Payment: (indicate the additional fee for increased scope of work or
the deductive amount for decreased scope of work)

Additional services during procurement phase for the additive amount of
$29,400.

ORIGINAL AGREEMENT AMOUNTS$ 126,040
PLUS OR MINUS AMOUNT OF ALL PREVIOUS CHANGE NO. $20
PLUS OR MINUS AMOUNT FOR THIS CHANGE NO. $ 29,400
NEW TOTAL AGREEMENT AMOUNTS$_1585:440

*****ﬁ****ﬁ****#ﬁ-ﬁ*****w******#*****fc*ﬁ-*****-Ic**Je*:&**fc\k*»fn‘e***k*k**-k'********************pagc2 °f3
PROJECT # 9510 DESIGN FIRM Newcomb Andarson McCormick, Ine,
BREIF DPESCRIPTION OF TYPE OF SERVICE _ Additional sancas durlng procuramant phase

Change to Agreement for Design Professional Services 12031/G8




hili-BeAny nity Caoll trict

Foothiil-DeAnza Community College District Change No, _1
To Agreement/Purchase Order No. MC110728

In any event, the total payment for services of contractor shall not exceed § 155,440
and District shall have the right to withhold payment if District determines that the quantity or
quality of the work performed is unacceptable.

M1,  Term of the contract: The term of this contract shall commence on the date specified in the

first paragraph of this contract, and shall continue until June 30
20142 .
Contracior Signature Date

Newcomb Anderson McCormick, Inc.
Contractor’s Company Name

FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT
By
Title:

This contract is not valid until signed by both parties above.

Date

Date Approved by Board of Trustees if the total cost including change exceeds $20,000.

kR EERRIEEAAR AR TR R TR ARE LSRR RAR RN k***:‘Hc*****************'k‘k******************k****ﬂ**i)sge 3o0f3

profECT# 2010 pEsiGy iy Neweomb Anderson McCormick, Inc.
BREIF DESCRIFTION OF TYPE OF SERVICE _Additionat services durlng procirement phase.

Change to Agreement for Design Professional Services

1201708



Title:

Vendor:
Agreemént Date:
Campus:

Project Number:
Project Name:
Amount:

For;

Action Requested:

Revision #9 to Standard Form of Agreement
The Ratcliff Architects

June 17, 2008

De Anza College

261

Mediated Learning Center

$172,700

Provide additional waterproofing observation, inspection and reporting services
during the construction and closeout phases to ensure a watertight building.

Funding for this item is available within the current project budget.

Approval



The Ratcliff Architects — Revision #09
Revision #09 to the Standard Form of Agreement (Purchase Order #(3979234) dated June 17,
2008 between Foothill-De Anza Community College District and The Ratcliff Architects.

DATE OF REVISION:
March 67, 2011

SCOPE:
Provide additional waterproofing observation, inspection and reporting services during the

construction and closeout phases to ensure a watertight building.

COMPENSATION:

Original contract value: $ 4,624,300.00
Net change in contract value from previous revisions: $ .234,120.00
Contract value prior to this revision: § 4,858,420.00
Net change in contract value due to this revision: $ 172,700.00
New contract value including this revision: $ 5,031,120.00
SCHEDULE:

No Change

OTHER:

All other contract terms are to remain in place per the standard form of agreement referenced
above.

Amendment agreed to by:

OWNER

Signature Date
Charles Allen
FHDACCD - Executive Director of Facilities, Operations, and Construction Management

CONSULTANT

Signature _ Date

Print Name
The Ratcliff Architects



5856 Doyle Stroet
Erneryvitle CA 94608

Tel 510 899 6400
Fax B10 899 6404
wwewratchffareh com

January 26, zo11

Mr. Tom Armstrong

Director Bond Program Management, Planning, Design, & Construction Management,
De Anza Coliege

21250 Stevens Creek Blvd

Cupertino, California gso14

Subject: Proposal for Additional Services (#09)
De Anza College Mediated Learning Center (ML.C)
Meagsure C PROJECT NO. 261
Ratcliff Project No. 27046

Dear Mr. Armstrong:

RATCLIFE presents this proposal for Additional Services on the De Anza Mediated Learning
Center project. This additional scope is for architectural services provided by Rarcrier and its
consultants for the management, design, documentation, and coordination necessary to
provide architectural, structural, and specialty consultants for the expanded scope of work, With
this expansion of the work Rarcirzr is requesting an increase to our original contract. This
letter is to seek formal authorization from you for the performance of Additional Services by
Rarcrirr and it's consultant under Article 3.3 of the June 17, 2008 Standard Form of
Agreement Between The Foothill-De Anza Community College District & “New” Architects
(Purchase Order G979234).

The scope of Additional Services is as follows:
A) Expanded Scope for Waterproofing Consultant : CA Phase
Per the Districts request, we are providing a proposal to expand the scope of work for

Ratcliff's Waterproofing consultant (SGH) to include additional site observation and
inspection services during construction for the following building components:

I. Sheet waterproofing 10. Single ply roofing systems

2. Fluid applied waterproofing 11. Metal roofing systems

3. Under slab vapor retarder 12. Metal Framed Skylight systems

4. Water repellents 13, Elevator pits & mechanical pits

5. Concrete vapor freatment 14. Water penetration testing

6. loint sealants observation & reporting

7. Weather barriers 15. Building envelope leak observation,
8. Metal wall panels repair monitoring, and testing

9. Curtain wall glass & glazing

PADe Anza Community CollegelNew Mediated Learning Cir 2704640 Administration\o3 Agreementsios3 Add Services\Add Service glato128 _DA Add Services 09.DOC



5856 Doyle Street
Emeryvitie CA 94608

Tel 510 899 6400
Fax 510 8992 6404
werw. tateliffarch.com

SGH will also provide additional reports such as the following:

Site visit reports

Installation deficiency reports / re-inspection teports’
Monthly progress reports

Lab test reports

Leak location, resolution & re-inspection reports,

Observe and report on contractors curtain wall testing firm
Closeout reporting

A ol hlie

Additional meetings will include:

Pre-install meetings for the various scopes of work as they occur
Weekly construction meetings as needed

Special topic / issue related meetings as needed

Closeout meetings

Rl

Our fee proposal is for part-time site observation of the instaliation of the waterproofing
systems as outlined on the construction schedule. The majority of the waterproofing
work will occur during a 2-month period between mid Jan. 2011 and mid March 2011
and a § month period between mid Aug. 2011 and mid Jan. 2012, equaling a period of
approximately 30 weeks. We anticipate SGH will perform 3 full day site visits per week,
which equals a total of go visits. We assume that SGH will be able to observe
installations of more than one waterproofing system during each visit since it appears
that different systems will be installed concurrently, We have also included 40 hours of
additional office time in order for SGH to generate field and inspection repotts.

Please note that additional SGH site visits due to the need to observe and report on
re-testing of any of the building systems listed above are not included and will be
considered an add service.

Rarcrier and its consultant propose to provide the services outlined above on a time and
materials basis not to exceed One Hundred Seventy Two Thousand Seven Hundred Doliars
($172,700) without written authorization by the Owner.

P:APe Anza Community College\New Mediated Learning Clr 27046\ Administration\o3 Agreements\a13 Add Services\Add Service gi110126 DA Add Services 0g.DOC



Mr. Tom Armstrong
January 26, zorn
Page 3 0f 3

The following are the breakdown totals for the De Anza MLC Work: 27046 — Expanded Scope
of Work:

A) Expanded Scope for Waterproofing Consultant:

‘f'otal Ratcliff’s Fee
N/A

Consultant Fees :

SGH $157,000
Consultant Markup 10%: $15,700
Total Consultant Fee: $172,700

SubTotal: $172,700

TOTAL FEE for Expanded Scope of Work services: $172,700

Please feel free to call me should you have any questions regarding our proposal. We look
forward to continuing to work with you on this project.

To confirm authorization from you for the performance of the Additional Services set forth
above, please return a signed copy of this letter for my file. Upon your approval of all or portions
of this Additional Services proposal, we will proceed with the work.

Very truly yours,
RATCLIFF

pincipal-in-Charge/Director of Academic Practice

cc Diana Mizuhara, Ratcliff Accounting
Tess Kavanagh, De Anza PM, Ratcliff
Mike Matson, Ratcliff
Bill Blessing, Ratcliff

RATCLIFF



Title: Change Order #2

Vendor: Calstate Construction

Agreement Date: November 1, 2011

Campus: Foothill College

Project Number: 109

Project Name: PE Lab Space Remodel

Amount: $ 14,675.00

For: Architect-directed change adding Grace Ice and Water Shielding roofing

underlayment, and Owner-directed Kynar coated flashing and revised
electrical metering to Square D to meet District standards.

This change plus all previously approved change orders equal to 3.7% of
the base contract value.

Action Requested: Ratification



Prime Contract Change Order

Delalled, Based on Unit Prices, Architect - Foothll! with

DSA Number
Date: 2M42044 DSA Number
To Contractor: Architeot's Proje
Catstate Conslruslion Contract Dato: 11472010
3680 Yale Way Contract Number: MG110748
Framont, CA 94636 Change Order Number: 002
The Contract Ie hereby revised by the following llems:
Change Oider 2 - Mareh 2011 BOT
PCO  Desorption : Amount
002 CCD 004 - Bullotin 1 - Grace tco and Waler $10,684
003 GCD 002 - RF) 6 - Kynar Coaled Flashing $1,124
0065 Changplng electrical metot to Sguare D to maet Distiicl energy $2,667
monfloilng stendards
The oflgINal CONNACEH VAIUS WBS.....ovmsiivisssirmaresissssnssstisassssssssssmesassisssssssscsnstis G s s Erer e $687,888
Sum of chenges by prior Prime Conlract Change Orders. e $7,720
Tha Coniracl Value prior to this Prime Contract Change Order Was....uwwecmmiesiinms: $605,608
The Conlract Value will be changed by ihis Prime Conlract Change Order in the amount ofvriiianrs $14,675
The new Contract Value including this Prime Contract Change Order Wi BB $620,282
The Contract duration will e changed BY.. e 0 Days
The revised Subsiantial Complation date as of this Prime Contract Change Order {5.uiinas s

The Contract documents are hereby amended to include the additional work descrlbed above, The contractor wilf famish all
tabor, materlal and supervision to complete the work above, ‘The confractor agrees to release the Owner from all additionaj costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

tap Archilectie Caistale Construction Ftl:::u;!ti-ﬂe Anza Conumnunily Collage
District

ARCHITECT CONTRACTOR OWNER

1000 Burnetl Ave, Suite 140 3680 Yate Way 12345 £l Monie Road

Concord, CA 94520 Framonl, CA 94538 Los Allos Hills, CA_ 94022

Address Addrass Address

By By i, By

SIGNATURE SIGNATURE___ B SIGNATURE

DATE DATE DATE

College Approval

Slgnature
Date!




Title: Revision #3 to PO#MC100391

Vendor; Salas O'Brien

Agreement Date: August 4, 2009

Campus: Foothill College

Project Number: 135

Project Name: Utility and Technology Infrastructure Upgrades

Amount: $171,480

For: Professional design engineering services to (1) amend the Bid

Documents to reflect the electrical shutdown sequence approved by the
college, (2) prepare Bid Addenda as heeded to incorporate design review
comments, (3) provide construction administration services for Alternates
2 and 3 that were awarded fo the Confiractor, (4) additional site visits to
evaluate field conditions as needed, and (5) provide on-site presence
during electrical power shutdowns.

The funding is included in the current budget.

Action Requested: Approval



Revision #3 to POEMC100391

Revision #3 to Design Professional Agreement POYMC100391 dated August 4,2009 between Foolhiil-
DeAnza Community Coilege District and Salas O'Brien Engineers, Tnc., for Measure C Project 135-
Liility and Technology Infrastructure Upgrades.

AMENDMENT DATE: Febraary 187, 2011

The District and the Design Professional agree to modify the existing Design Professional Agreement as

follows:

. Modify ARTICLE 2.1 SCOPE OF DESIGN PROFESSIONAL'S SERVICES to read "... The
Approved Core Project Staff for the Project, as mutuaily agreed to by both the District and the
Design Professional, shall be the person(s) named below:

-]

[}

©

o

@

Senior Project Manager: Donald Young

Project Manager: Keith Rootsaert

Project Electrical Engineer: Vahé Kouyoumdjian
Project Mechanica! Engineer; Roy Goodman

Project Telecommunications Engineer: Doug Overmyer

1, Add ARTICLE 2.4.10 SHUTDOWN PLANNING as follows:
The Design Professional shall assist the District, College, and Power Shutdown Steering
Commitlee 1o devise a plan to shut down campus electrical facilities in order to facilitate the
planned utility upgrades and minimize disruption to campus activities. The bid documents shall
be modificd to reflect the sequence of facilities to be shut down and renovated. The bid
docuntents shall also inciude provisions for temporary power as needed to support critical campus
facilities.

1, Add ARTICLE 2.4,11 DESIGN OF BID ADDENDA as foilows:
The Design Professional shall prepare Bid Addenda as needed to incorporate design review
comments by the District and Program Manager to clarify and refine the project scope of work.
The Design Professional shall obtain DSA approval on all Bid Addenda prior to the District’s
award of construction to the Contractor.

iV.  Add ARTICLE 2.6.17 ADDITIONAL CONSTRUCTION ADMINISTRATION

RESPONSIBILITIES as follows: .
The Design Professional shatl provide additional Construction Administration services for

a.

Construction Administration setvices as defined in Article 2.6 for Bid Alternates 2 and 3
which have been awarded to the Contractor,

Participate in weekly on-site field walks with the Program Manager and Contractor as
needed to evaluate field conditions and expedite responses to Contractor guestions.
Provide onssite construction administration services as needed during power shutdowns
1o witness the Work performed by the Contractor and ensure that it conforms to the

135 - Utllity and Technology Infrastructure Upgrades
POIMC10G391 Revisloni3

Fabruary 187, 2011



design and approved submittals so that the campus electrical facilities can be re-energized

in accordance with the shutdown timeline.

Modify ARTICLE 11.1 COMPENSATION FOR SERVICES as follows. Increase the lump sum
amouni for Basic Services by §171,490 resulting in a total amount for Basic Services of

$720,080. The fee breakdown for Basic Services shall now be as follows,

Basic Services (Lump Sum) Percentage Fees
Schematic Design 20% 390,131
Design Developiment 25% $112,660
Construction Documents 30% $135,190
DSA and Bidding 5% $22,530
Construction Administration 15% $67,600
Closeout 5% $22,530
Subtotal $450,641
Temporary Generator Power Design $20,000
Design and Bidding of Alternates 1,23 $77,949
Rev#3: Shutdown Planning & Bid Addenda $68,890
Rev#3: Additional CA Responstbilities $102,600
Subtotal of Basic Services $£720,080
Additional Basic Services (limp sum) Fees
Survey utility tunnels to determine "most constructible” HHEW and CHW $5,680
piping options
Verify and docwiment existing hydraulic equipment and services in 51,860
coordination with new system design
Verify existing electrical and telecom duct bank capacities $3,200
Survey and decument Building utility closet HHW and CHW piping and $12,600
conlrols
Coordinaie PG&E utility service upgrade $6,800
Coordinate PG&E temporary elecirical service $5,000
Coordinate utility rebates (Central Plant ta PSEC only) $5,460
Coordinate (balancing, tie-in, controls) of 5500 CHW and HHW connections $940
1o utilidor
Campus-wide pump conglitions assessment and recommendations $5,200
Structural evaluation of boiter room ceilings in 3000 & 5200 $3,600
Controls scope per SOBE proposal dated 7/13/10 (Attachument"i™) $35,000
Subtota} 585,340
Reimbursable Expenses 59,000
Total Contract Price for all Basic Services and Reimbursable Expenses $814,420
135 « Utility and Technology Infrasteucture Upgrades
POIMC100391 Revisionia
2

February 18", 2011



COMPENSATION SUMMARY:

Original PAA value including Reimbursables; $ 344,963
Net change in contract value due to Prior Revisions: 5 297,967
Change in contract value due to this Revision #3; $ 171490
New contract value including this amendment and Reimbursables: ¥ 814,420

All other contract tenns o remain in place per the standard form of agreement listed above,

Amendment agreed to by:

OWNER

Signature
Charles Allen

Director of Facilities, Operations, and Conslruction Management
Foothifl-DeAnza Community College District

o SUi IANf

Carl Saias
Founding PJ znmpd]
Salas O'Brien Engineers, Inc.

135 - Utility and Technology infrastructure Upgrades
POHMCI00391 Revisiond3
February 18”, 2011



Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Revision #3 to PO#MC100391

Salas O'Brien

August 4, 2000

Foothill College

135

Utility and Technology Infrastructure Upgrades
$171,490

Professional design engineering services to (1) amend the Bid
Documents to reflect the electrical shutdown sequence approved by the
college, (2) prepare Bid Addenda as needed to incorporate design review
comments, (3) provide construction administration services for Alternates
2 and 3 that were awarded to the Contractor, (4) additional site visits to
evaluate field conditions as needed, and (5) provide on-site presence
during electrical power shutdowns.

The funding is included in the current budget.

Approval



l Prime Contract Change Order I

Dotailed, Based on Unit Prices, Architact - Foothill with

DSA Number

Date: 2/15/2041 DSA Number

Yo Contractor: ' Architect's Proje

Zolman Construction and Developmant ine, Contract Date: 10/18/2010

565 Bragato Road Contract Number; MC110737

San Carlos, CA 94070 Change Order Number: 003

The Contract Is hereby revised by the following ltems:

PCCO#3

PCO  Desaription Amount

6e2 Insialt gypsum board on total of 13 projector scraen boxes Inside the $8,017
Building 6200, 6300 and 6500,

012 Provide labor to instalt ihe owner furnished equipments Inside the mall ’ $33,807
oo,

024 Install power and data in condult inside walls at Room #6201 in lieu of $3,284
exposed wirsmofd.

022 Install furring to plumb out the sagging celllng at Bullding 6201 for $2.168

drywall and acoustical celling Instaliation.

The criginal Contract Value was.. - $2,140,000
Surn of changes by prior Prime Contract Change Orders rerrar et s e e et aaaee 349,855
The Confract Value prior to this Prime Contract Change Order was ............ O $2,189,855
The Contract Value will be changed by this Prime Contract Change Order in the amaun! of .............. $47,366
The new Contract Valus including this Prime Conlract Change Order wilt be.. v $2,237,21
The Ceontract duration will be changed by 0 Days
611712011

The ravised Substantial Completion date as of this F’rima Contraci Change Order Es

The Contract dosuments are hereby amended to include the additional work described above, The contractor will furnish all
labor, material and supervision to comnplete the work above. The contractor agrees to release the Owner from all additional costs,
cost overrung, delay damages, whether known or unknown that arisc out of this change order.

HMC Architects Zolman Construction and Davelopment Inc. Foothill-De Anza Community College
District

ARCHITECT CONTRACTOR OWNER

1570 The Alamada, Sulte 330 565 Bragato Road 12345 £f Monte Road

San Jose, CA 95126 San Carlos, CA 94070 Los Allos Bllls, CA 94022

Address Address Address

By Les Salin By By

SIGNATURE SIGNATURE SIGNATURE

DATE DATE DATE

College Approval

Signatwre

Dale:




Title:

Vendor:
Agreement Date:
Campus:

Project Number:
Project Name:
Amount:

For:

Action Requested:

Change Order 11

Zolman Construsction and Development. Inc.

February 1, 2010

Foothill Coliege

112

Modernization of Administration Building and General Ciassrooms
$-42,924 (credit)

Miscellaneous changes to accommodate existing conditions and user needs as
construction nears completion; added electrical raceway to coordinate with future
projects; credit for simplified chilled water instaliation; credit for unused
allowances originally inciuded in the contract.

This change represents -0.01% change to the contract value. Total project
changes represent a 7.96% change to the contract value.

The funding for this change is within the current budget.

Approval



Prime Contract Change Order

i

Delalled, Based on Unit Prices, Architect - Foothill with
DSA Number

Date: 3772011 DSA Number 01-110594
To Contractor: Architect's Proje 3449003
Zolman Construction and Cevelopment Inc, Contract Date;

565 Bragato Read Contract Number: MC101031

San Carlos, CA 94070 Change Order Number: 011

The Contract is hereby revised by the followlng items:
CO11 - March 2041 Board of Trustees

PCO Description Amount
080 Added framing completad at 5500 for DD Type iight fixture due to field $3,671
condition varying from as-built drawings
017 Credit for vault and chilled water ling offset at 5560 $(7 470)
072 Floor preparation for marmoleum and vel, Field conditions require ficor $2,250
repaits including geinding and floating to provide appropriate base for
finofeunt In 1931 and 1934A.
073 tnstallation of data and power throughout bullding $900 to accomodale 54,102
requirements missed during the programming and design of the
budlding.
084 Credit for Unused Allowances ${65,000)
065 Added Data Drop at office 1901 81,160
086 Added Drywall to 1934 and 1944 to match fisld condition. $700
087 Additional IB#8 Changes negotiated since GO10 Including acoustic §7,312
celling and carpentry rework, added doors and drywall,
058 Expediting of Celling Panels due to 1B3 work Impact for field $6,156
meagurmants.
a70 Instaflation of new feeders ulilizing new, raceways to the utllity turnel to $3,050
poer site Hghting and fountains on campus. )
071 Instaliation of Tack Board in 1943 as directed by RF] 268, $1,245
The original Contract Value was.........wemmian, $4,743,000
Sum of changes by prior Prime Contract Change Orders.......oveee.os, $420,437
The Contract Value prior to this Prime Gontract Change Order was $5,163,437
The Contract Value will be changed by this Prime Contract Change Order in the amountof.............. ${42,824)
The new Contract Value inciuding this Prime Contract Change Order will be...oivinnionn, $5,120,613
The Contract duration will be changed bY ... 0 Days
212712014

The revised Substantial Completion date as of this Prime Contract Change Order is

The Contract documents are hereby amended to include the additional work described above. The contractor will frnish all
labor, material and supervision to complete the work above, The contractor agrees o release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

HMC Architects Zolman Construction and Development inc. Foothill-De Anza Community College
District

ARCHITECT CONTRACTCR CWHNER

1570 The Alameda, Suite 330 566 Bragate Road 12345 ki Monte Road

San Jose, CA 85126 San Carlos, CA 94070 Los Altos Hills, CA 94022

Address Address . Address

By LeeSaln PN By 4{,2\ ﬁ &52 C‘éﬁﬁ&&?_ By
SIGNATURE / SIGNATURE é%’{f %  SIGNATURE
‘ "




1 - Prime Contract Change Order
Detailed, Based on Unif Prices, Architect - Foothill with
DSA Number

7y PR

DATE 0.2// / é// [/ DATE 216/ ] DATE

College Approval

Signature

Date:




Title:

Vendor:
Agreement Date:
Campus:

Project Number:

Project Name;
Amaount:

For:

Action Requested:

Revision #1 to PAA FD0O1 Design Services Agreement
WRNS Studio, LLP

March 8, 2011

Foothill and De Anza Colleges

De Anza College — 252

Foothill College - 100

Elevator Upgrades - Campus Wide

De Anza Campus = § 12,540

Foothil Campus =8 3750

Total = $16,290

Additional services to prepare calculations and construction document
details to integrate new fire alarm devices and elevator recall at existing
elevators, and additional construction administration services for a longer
construction duration to accommodate coilege schedules.

Funding for this item is available within the current project budget.

Ratification



Revision #1 to Project Authorization Amendment (PAA) # FDO1 dated February 2, 2010 to
THE MASTER AGREEMENT between FOOTHILL-DE ANZA COMMUNITY COLLEGE
DISTRICT and WRNS Studio LLP, dated October 7, 2008.

Purchase Order No.: MC101467 P
Master Agreement {MA): 10/07/08
Revision to MA: 02/02/10
PAA - FDO1: 02/62/10
PAA —~ FDO1 Rev. #1: 03/08/11
Assigned Project Description: Measure C - Foothill-De Anza Community College District

Project # 252/100F Elevator Upgrades — Campus Wide

1. Revislon to Basic Services
Revision #1 o PAA # FDO1 for this project includes the following:
The Design Profession, WRNS Siudio LLP, shall provide Fire Life Safety systems analysis,
engineering, and documentation, required to obtain DSA approval of the design for elevator upgrades
to designated elevators which include: Foothill Pool Elevator, De Anza Pool Elevator, De Anza
Baldwin Winery Freight Elevator, and Campus Center Elevator.

Scope of Work: .
The Design Professional shail employ qualified consultants and sub-contractors fo perform the

following: coordinate and attend required meetings with consultants, sub-contractors and DSA plan
reviewers; compile and prepare detail construction documentation of existing and new devices and
modules for building fire alarm systems; provide electrical details and load calculations to ensure
base building fire alarms systems can accommodate new Initiating devices for elevator recall; employ
fire alarm vendors familiar with District's various fire alarm systems to document existing and new
sequerice of operation of fire alarm systems. in addition the Design Professional shall develop 2 fire
sprinkler design pian for the new De Anza Pool elevator machine room in accordance with NFPA 13;
wet signed by a C-16 contractor and registered Fire Projection Engineer (FPE). The Design
Professional shall provide additional construction administration services to accommodate the
extended project completion and staggered constriction schedule.

2. Revised Consuitant Compensation:
The Project Authorization Amendment FDO1 Contract Price for the Consultant Services shall be

revised based upon the foliowing:
Revised LUMP SUM CONTRACT PRICE
The Contract Price for the Consulftant Services is revised to a lump sum of One Hundred
Sixty-Four Thousand, Six-Hundrad and Seventy dollars; $164,670

Revised Schedule of Values {includes reimbursables).

Revision #1 to Contract
Phase Original Contract Value Value Total Revised Contract Value
DeAnza Foothill Total | DeAnza Foothill  Total DeAnza  Foothill Total
Preliminary Design $5,310 51,010 56,320 50 S0 S0 $5,310 §1,010 56,320
Schematic Design $38,220 57,280  $45,500 S0 50 S0 | $38,220 $7,280  $45,500
100% CD Design $38,220 $7,280  $45,500 | - S0 50 S0 | $38,220 57,280  $45,500
DSA Review/Approval 37,380 $1,120 $8,500 | $9,540 $2,750 $12,290 | $16,920 $3,870  $20,790
Bid Phase 54,200 3800 55,000 S0 50 50 54,200 $S800 $5,000
Construction Admin $25,200 54,800 430,000 $3000  S1000 $4000 | $28,200 35,800 534,000
Close Qut Phase $6,350 51,210 $7,560 50 50 S0 58,350  §1,210 57,560
Totals: $124,880 $23,500 $148,380 512,540 53,750 $16,290 $137,420 $27,250 $164,670
FOOTHILL DE ANZA CCE Revision #1 to Project Authorizatlon Amendment # FDO1
WRNS Studio, LLC PROJECT 2521100F — Elevator Upgrades Campus Wide
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3. Revised Basic Services Completion Schedule:

Dates are approximate; exact dates are subject to change by the District with no impact on
condract pricing. Contract completion date can be extendad, at no additional cost, by mutual

agreement for up {o two additional six month periods.

Phase Schedule

Preliminary Design and Assessment 02/10/2010
Schematic Design/Design Development 03/09/2010
100% Construction Documents 04/13/2010
DSA Review and Approval C6/16/2010
Bid Phase 03/16/2011
Construction Administration 081772041
Closeout Phase 09/20/20142

4. Ivoice Reguirements remain unchanged per PAA FDO%:

03/09/2010
04/1372010
08/16/2010
03/15/2011
06/16/2011
0972012012
1212012012

8. Insurance Reguirements remain unchanged per the Master Agreement and PAA FRO1

DISTRICT ' Consuitant
Foothill - DeAnza Community College District WRNS Studio, LLP

A Cailifornia Community College District

By Q“:wm

By o,
Charles Allen; Executive Diractor of Facilities, John Ru{ Partner

Operations, and Construction Management

Date: Date: / / a8 /7“’;3‘ |

FOOTHILL BE ANZA CCD Revision #1 to Project Authorization Amendment # FDO1
WRNS Sludio, LLC PROJECT 252/100F - Elevator Upgrades Campus Wide
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