FOOTHILL-DE ANZA COMMUNITY COLLEGE DISTRICT

Board of Trustees Agenda Item
Board Meeting Date: March 7, 2011

Title of Item: Valley Crest Landscape Development Change Order #3
Background and Analysis:

This change order to the Measure C Project #142 - Soccer and Softball Complex
construction contract with Valley Crest Landscape Development includes a number of
changes. The largest item on the change order is to provide one year of turf maintenance
including related equipment that will be retained by the District after the end of the
maintenance period. The maintenance period was initially specified as 90 days in the
construction documents but is being extended to ensure proper maintenance during the
critical first year of sod placement and to provide training and equipment for district staff
for future field maintenance.

Other changes include softball field stadium seating to utilize a better product and increase
the number of seats. Field conditions required additional earth work for the field house
foundation and additional landscape drainage.

This change represents 4.41% change to the contract value. Total project changes represent
a 8.16% change to the contract value.

The funding for this change is within the current budget.

Recommendation: Charles Allen, Executive Director of Facilities, Operations and
Construction Management recommends that the Board approve Change Order 3 to the
Valley Crest Landscape Development contract.

Submitted by: Charles Allen x6150
Additional contact names:  Art Heinrich x6295, Shirley Barker, 7364
Is backup provided? Yes
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Date: 3772011

To Contractor:

Valley Crest Landscape Development
7038 Commerce Circle, Suiie A
Pleasantor, CA 94588

Prime Contract Change Order

Detailed, Based an Unit Prices, Architect - Foothill with
DSA Number

DSA Number

Architect's Proje 142
Gontract Date:

Coniract Number: MC101462
Change Order Number: 003

The Contract is hereby revised by the foliowing ltems:
CO3 - March 2011 BOT

FCO  Description Amouint
i1 Stadium Seating Changes - Addition of 8 seats and seat manufacturer $3.554
change.
013 Labor and Material to Install drainage al new trees. Field percolation 87,874
tost showed drainage woukd be required to prevent maintenance
CONCErnS.
014 Grinding of concrete to match minor grade changes made by Archilect $2,578
diring field walk,
015 Add floor drains to the filed house crawl space as directed by FCD #20. $1,727
016 Weather induced over excavation of field house foolings and sturry $4,362
backiill in order to schieve a base suitable for the field house
foundation.
o7 Additional concrete and layout to change grades between the soccer $5.443
field and softball retaining wall to prevent standing water,
010 Mower, Topdresser and 1 yr Maintanance per West Coast Turf $88,707
Maimenance Specilications
The original Contract Valie Was..........ccccuennennns $2,587,700
Sum of changes by prior Prime Contract Change Orders... . .- $96917
The Contract Value prior to this Prime Contract Change Order was ...................................... $2,684,617
The Contract Value will be changed by this Prime Coniract Change Crder in the amount of .............. $1i4.245
$2,798,862

The new Contract Vaiue including this Prime Contract Change Order will be...
The Contract duration will Be ChanGed BY....c s csrsrassrrssssssesssnismess

0 Days

The revised Substantial Completion date as of this Prime Contract Change Order 15.....ce v,

The Contract documents are hereby amended to include the additional work described above. The contractor will fornish all
Jabor, material and supervision to complete the work above. The contractor agrees to release the Owner from all additional costs,
cost overruns, delay damages, whether known or unknown that arise out of this change order.

Verde Design Valley Crest Landscape Development

Foothili-De Anza Community College
District

CONTRACTOR
7039 Commerce Circle, Suite A
Pleasanton, CA 94588

ARCHITECT
2455 The Alameda, Ste.200

OWNER
12345 El Monte Road
Las Altos Hills, CA 94022

Santa Clara, CA - 95050

Address Address Address
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